

Projects in Execution Phase - 2013 planned delivery

WPs Management Projects (03, 04, 05, 06, 07, 08, 09, 10, 12, 13, 14, 15, 16, B and

03.00 Mgt Green - Approved
Project Name Global Co-ordination and Management

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Global Co-ord	D01-003	WP3 Coordination Meeting Report	27/08/2013
Global Co-ord	D02-003	WP3 Management Plan	08/02/2013
Global Co-ord	D07-002	WP3 Dissemination Material	29/10/2013
Global Co-ord	D09-002	WP3 Deliverable Review sheet	29/01/2013
Global Co-ord	D12-003	WP3 Communication Plan	27/08/2013

03.01 Mgt Green - Approved
Project Name Validation Infrastructure Requirements Definition

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Validation Inf	D01-012	WP3.1 Contribution to Risks, Issues	29/01/2013
Validation Inf	D01-013	WP3.1 Contribution to Risks, Issues	29/04/2013
Validation Inf	D01-014	WP3.1 Contribution to Risks, Issues	29/07/2013
Validation Inf	D01-015	WP3.1 Contribution to Risks, Issues	29/10/2013
Validation Inf	D02-012	Contribution to WP3 Progress Report	01/02/2013
Validation Inf	D02-013	Contribution to WP3 Progress Report	02/05/2013
Validation Inf	D02-014	Contribution to WP3 Progress Report	01/08/2013
Validation Inf	D02-015	Contribution to WP3 Progress Report	01/11/2013
Validation Inf	D03-012	WP3.1 Coordination Meeting report	29/01/2013
Validation Inf	D03-013	WP3.1 Coordination Meeting report	29/04/2013
Validation Inf	D03-014	WP3.1 Coordination Meeting report	29/07/2013
Validation Inf	D03-015	WP3.1 Coordination Meeting report	29/10/2013
Validation Inf	D04-003	Contribution to WP3 Progress Manag	31/03/2013
Validation Inf	D05-003	Contribution to WP3 Dissemination R	31/10/2013

03.01.01 R&D Green - Approved
Project Name Validation and Verification Needs

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Validation an	D05-002	Validation Roadmap - Version 5 data	01/03/2013
Validation an	D08-004	2012 V&V User Requirements Docur	01/01/2013
Validation an	D09-001	2013 V&V User Requirements Docur	15/03/2013
Validation an	D09-002	2013 V&V User Requirements Docur	14/06/2013
Validation an	D09-003	2013 V&V User Requirements Docur	30/08/2013
Validation an	D09-004	2013 V&V User Requirements Docur	31/12/2013
Validation an	D10-	2012 In Service Support Report	01/01/2013
Validation an	D11-	2013 In Service Support Report	31/12/2013

03.01.03 R&D Green - Approved
Project Name V&V Platform System Requirements

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
V&V Platform	D10-	V&VP Engineering Data Managemer	15/01/2013
V&V Platform	D11-004	V&VP System Requirement Docume	15/01/2013
V&V Platform	D12-002	V&VP Technical Acceptance Test Pla	15/01/2013

03.02 Mgt Green - Approved
Project Name Validation Infrastructure Analysis

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Validation Inf	D01-011		01/04/2013
Validation Inf	D01-012		02/07/2013
Validation Inf	D01-013		30/09/2013
Validation Inf	D01-014		30/12/2013
Validation Inf	D02-004		03/04/2013
Validation Inf	D03-011	WP3.2 Quarterly Progress Report	01/04/2013
Validation Inf	D03-012	WP3.2 Quarterly Progress Report	02/07/2013
Validation Inf	D03-013	WP3.2 Quarterly Progress Report	30/09/2013
Validation Inf	D03-014	WP3.2 Quarterly Progress Report	30/12/2013
Validation Inf	D04-003	WP3.2 Annual Report	16/07/2013
Validation Inf	D05-011	WP3.2 Risks, Issues and	01/04/2013
Validation Inf	D05-012	WP3.2 Risks, Issues and	02/07/2013
Validation Inf	D05-013	WP3.2 Risks, Issues and	30/09/2013
Validation Inf	D05-014	WP3.2 Risks, Issues and	30/12/2013
Validation Inf	D06-003	Contribution to WP3 Dissemination R	01/07/2013

03.02.01 R&D Green - Approved
Project Name IBPs & Tools Baseline Documentation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
IBPs & Tools	D04-001	Information Management Report (op	28/06/2013
IBPs & Tools	D07-001	IBPs & Tools Baseline Documentatio	29/03/2013
IBPs & Tools	D07-002	IBPs & Tools Baseline Documentatio	09/09/2013

03.02.02 R&D Green - Approved
Project Name IBPs Use Planning

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
IBPs Use Pla	D06-001	2013 Evolution Plan 1st draft	28/06/2013
IBPs Use Pla	D06-002	2013 Evolution Plan Final	31/12/2013
IBPs Use Pla	D07-001	2013 Global Optimization report 1st d	17/05/2013
IBPs Use Pla	D13-002	Evolution Plan (2nd 2012)	02/01/2013

03.03 Mgt Green - Approved
Project Name Tools Development and Acceptance

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Tools Develo	D01-011		01/04/2013
Tools Develo	D01-012		02/07/2013
Tools Develo	D01-013		30/09/2013
Tools Develo	D01-014		30/12/2013
Tools Develo	D02-004		03/04/2013
Tools Develo	D03-011	WP3.3 Quarterly Progress Report	01/04/2013
Tools Develo	D03-012	WP3.3 Quarterly Progress Report	02/07/2013
Tools Develo	D03-013	WP3.3 Quarterly Progress Report	30/09/2013
Tools Develo	D03-014	WP3.3 Quarterly Progress Report	30/12/2013
Tools Develo	D04-003	WP3.3 Annual Report	16/07/2013

Tools Develo	D05-011	WP3.3 Risks, Issues and	01/04/2013
Tools Develo	D05-012	WP3.3 Risks, Issues and	02/07/2013
Tools Develo	D05-013	WP3.3 Risks, Issues and	30/09/2013
Tools Develo	D05-014	WP3.3 Risks, Issues and	30/12/2013
Tools Develo	D06-003	Contribution to WP3 Dissemination R	01/07/2013

03.03.01 R&D Green - Approved

Project Name V&V Platform architecture and specifications

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
V&V Platform	D09-004	V&VP Integration Plan - 2012 Q4	01/01/2013
V&V Platform	D11-004	V&VI Tools Specification - 2012 Q4	01/01/2013
V&V Platform	D12-001	V&VP Architecture Description - 2012	31/03/2013
V&V Platform	D12-002	V&VP Architecture Description - 2012	30/09/2013
V&V Platform	D13-001	V&VI Tools Specification - 2013 Q1	31/03/2013
V&V Platform	D13-002	V&VI Tools Specification - 2013 Q2	30/06/2013
V&V Platform	D13-003	V&VI Tools Specification - 2013 Q3	30/09/2013
V&V Platform	D14-001	V&VP Integration Plan - 2013 Q1	31/03/2013
V&V Platform	D14-002	V&VP Integration Plan - 2013 Q2	30/06/2013
V&V Platform	D14-003	V&VP Integration Plan - 2013 Q3	30/09/2013

03.03.02 R&D Green - Approved

Project Name V&V Platform Development

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
V&V Platform	D12-001	V&VI Software Material for Q1-2013	01/02/2013
V&V Platform	D12-002	V&VI Software Material for Q3-2013	07/09/2013
V&V Platform	D13-001	Integration Report for Q1-2013	01/02/2013
V&V Platform	D13-002	Integration Report for Q3-2013	07/09/2013
V&V Platform	D14-	Maintenance Report for S2-2013	31/12/2013
V&V Platform	D565-	Support to P03.03.03 for 2012	01/01/2013

03.03.03 R&D Green - Approved

Project Name V&V Platform acceptance and support

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
V&V Platform	D443-	In Service Support, Configuration Co	31/10/2013
V&V Platform	D477-	IBP V&VP Technical Acceptance 1Q	29/03/2013
V&V Platform	D478-	IBP V&VP Technical Acceptance 3Q	30/09/2013
V&V Platform	D479-	IBP V&VP Operational Acceptance R	29/03/2013
V&V Platform	D480-	IBP V&VP Operational Acceptance R	30/09/2013

04.00 Mgt Green - Approved

Project Name Global co-ordination & management

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Global co-ord	D02-012	WP4 Regular Progress Report	15/01/2013
Global co-ord	D02-013	WP4 Regular Progress Report	16/04/2013
Global co-ord	D02-014	WP4 Regular Progress Report	15/07/2013
Global co-ord	D02-015	WP4 Regular Progress Report	15/10/2013
Global co-ord	D03-003	WP4 Annual Work Package Report	21/04/2013
Global co-ord	D04-012	WP4 RIO Registry	15/01/2013

Global co-ord	D04-013	WP4 RIO Registry	16/04/2013
Global co-ord	D04-014	WP4 RIO Registry	15/07/2013
Global co-ord	D04-015	WP4 RIO Registry	15/10/2013

04.02 R&D Green - Approved
Project Name Consolidation of operational concept definition and validation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Consolidation	D100-	04.02-DXX-En Route Concept Validation	11/01/2013
Consolidation	D101-	04.02-DXX-En Route Detailed Operational	13/12/2013
Consolidation	D60-	04.02-D60-En Route Concept Validation	30/09/2013

04.03 R&D Green - Approved
Project Name Integrated and pre-operational validation & cross validation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integrated and	D103-	EXE-04.03-VP-022 Validation Report	11/02/2013
Integrated and	D112-	EXE-04.03-VP-030 Validation Plan	01/03/2013
Integrated and	D55-	IOP OSED & Requirements - Issue 2	28/03/2013
Integrated and	D56-	EXE-04.03-VP-026 Validation Plan	26/07/2013
Integrated and	D58-	EXE-04.03-VP-025 Validation Plan	26/07/2013
Integrated and	D62-	i4D Validation Report - Step B	30/04/2013
Integrated and	D63-	i4D Validation Plan - Step C	02/06/2013
Integrated and	D65-	EXE-04.03-VP-610 Validation Plan	08/03/2013
Integrated and	D67-	EXE-04.03-VP-613 Validation Plan	08/02/2013

04.05 R&D Green - Approved
Project Name Trajectory management framework in En route

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Trajectory ma	D25-	S2 Overall TMF V2 Validation Plan	06/05/2013
Trajectory ma	D26-	S2 Overall TMF V2 Preliminary Valid	06/08/2013
Trajectory ma	D27-	S2 Overall TMF V2 Preliminary OSE	22/11/2013
Trajectory ma	D30-	S2 RBT Exchange V1 Initial Validati	15/02/2013
Trajectory ma	D31-	S2 RBT Exchange contribution to V2	12/04/2013
Trajectory ma	D32-	S2 RBT Exchange contribution to V2	07/06/2013
Trajectory ma	D33-	S2 RBT Exchange contribution to V2	11/10/2013
Trajectory ma	D36-	S2 PBN V1 Initial Validation Report	15/02/2013
Trajectory ma	D37-	S2 PBN contribution to V2 Preliminar	12/04/2013
Trajectory ma	D38-	S2 PBN contribution to V2 Validation	07/06/2013
Trajectory ma	D39-	S2 PBN contribution to V2 Validation	11/10/2013
Trajectory ma	D42-	S2 Dynamic ATFM V1 Initial Validati	15/02/2013
Trajectory ma	D43-	S2 Dynamic ATFM contribution to V2	12/04/2013
Trajectory ma	D44-	S2 Dynamic ATFM contribution to V2	07/06/2013
Trajectory ma	D45-	S2 Dynamic ATFM contribution to V2	11/10/2013

04.07 Mgt Green - Approved
Project Name En route trajectory and separation management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
En route traje	D01-012	Contribution to WP4 Regular Progress	15/01/2013
En route traje	D01-013	Contribution to WP4 Regular Progress	16/04/2013

En route traje	D01-014	Contribution to WP4 Regular Progress	15/07/2013
En route traje	D01-015	Contribution to WP4 Regular Progress	15/10/2013
En route traje	D02-003	Contribution to WP4 Annual Work Plan	21/04/2013
En route traje	D03-012	SWP 4.7 RIO Registry	15/01/2013
En route traje	D03-013	SWP 4.7 RIO Registry	16/04/2013
En route traje	D03-014	SWP 4.7 RIO Registry	15/07/2013
En route traje	D03-015	SWP 4.7 RIO Registry	15/10/2013
En route traje	D07-012	Meeting minutes for each WP coordination	15/01/2013
En route traje	D07-013	Meeting minutes for each WP coordination	16/04/2013
En route traje	D07-014	Meeting minutes for each WP coordination	15/07/2013
En route traje	D07-015	Meeting minutes for each WP coordination	15/10/2013

04.07.01 R&D Green - Approved
Project Name Complexity Management in En Route

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Complexity M	D14-	STEP 1 Final Validation Report-2	01/07/2013
Complexity M	D15-	STEP 1 Validation exercise 2	01/05/2013
Complexity M	D16-	STEP 2 Initial Operational Concept - c	01/01/2013
Complexity M	D18-	STEP 2 Initial Operational Requirements	01/01/2013
Complexity M	D23-	STEP 2 V2 Validation plan - validation	16/06/2013
Complexity M	D26-	STEP 2 Preliminary Operational Concept	11/03/2013
Complexity M	D27-	STEP 2 Preliminary Operational Requirements	10/03/2013
Complexity M	D28-	Task STEP 2 Safety and Performance	10/03/2013
Complexity M	D29-	STEP 2 Preliminary Interoperability Requirements	02/03/2013
Complexity M	D45-	STEP 3 Initial Operational Concept -	27/10/2013
Complexity M	D46-	STEP 3 V1 Validation Plan	10/12/2013
Complexity M	D47-	STEP 3 Initial Operational Requirements	16/10/2013

04.07.03 R&D Green - Approved
Project Name Use of Performance Based Navigation (PBN) for En Route Separation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Use of Perform	D01-	Management Closure Report	30/10/2013
Use of Perform	D09-	Transition from 2D fixed routes to 2D	10/05/2013
Use of Perform	D10-	Transition from 2D fixed to 2D trajectory	21/08/2013

04.07.04.a R&D Red - Suspended
Project Name ATSA-ITP Pioneer Trials

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATSA-ITP Pic	D01-	Project closure report	09/04/2013
ATSA-ITP Pic	D12-	Safety Assessment of ATSA-ITP on f	09/04/2013
ATSA-ITP Pic	D14-001	Benefits Analysis Document	09/04/2013

04.07.04.b R&D Green - Approved
Project Name ASAS-ASEP Oceanic Applications

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ASAS-ASEP	D08-	Interops for ASEP-ITF and ITM v0.2	05/03/2013
ASAS-ASEP	D12-	Output of SPR activity for ASEP V2 P	05/03/2013
ASAS-ASEP	D16-	Benefits Analysis Document v0.2	09/04/2013

04.07.06 R&D Green - Approved
Project Name En Route Trajectory and Separation Management - ASAS Sepa

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
En Route Tra	D02-	Initial OSED	05/07/2013
En Route Tra	D10-	V1 - Mock-ups Validation Report	22/01/2013
En Route Tra	D11-	V2 - HITL Experiments Validation Pla	12/09/2013

04.07.07 R&D Green - Approved
Project Name Implementation of the Dynamic Capacity Management in a high

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Implementati	D01-	Management Report	16/01/2013

04.07.08 R&D Green - Approved
Project Name Controller Team Organisation, roles and responsibilities in a tr

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Controller Te	D15-	SPR (ER1)	26/04/2013
Controller Te	D17-	Interops (ER1)	26/04/2013

04.08 Mgt Green - Approved
Project Name En Route and TMA ground and airborne safety nets

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
En Route and	D01-011	Contribution to WP4 Regular Progress	10/02/2013
En Route and	D01-012	Contribution to WP4 Regular Progress	13/05/2013
En Route and	D01-013	Contribution to WP4 Regular Progress	12/08/2013
En Route and	D01-014	Contribution to WP4 Regular Progress	10/11/2013
En Route and	D02-003	Contribution to WP4 Annual Work Pa	17/08/2013
En Route and	D03-011	SWP 4.8 RIO Registry	10/02/2013
En Route and	D03-012	SWP 4.8 RIO Registry	13/05/2013
En Route and	D03-013	SWP 4.8 RIO Registry	12/08/2013
En Route and	D03-014	SWP 4.8 RIO Registry	10/11/2013
En Route and	D07-011	Meeting minutes for each WP coordi	10/02/2013
En Route and	D07-012	Meeting minutes for each WP coordi	13/05/2013
En Route and	D07-013	Meeting minutes for each WP coordi	12/08/2013
En Route and	D07-014	Meeting minutes for each WP coordi	10/11/2013

04.08.01 R&D Green - Approved
Project Name Evolution of Ground Based Safety Nets

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Evolution of G	D19-	VALP-DAP-G-SNET-V3 Validation P	01/06/2013
Evolution of G	D25-	VALR-TRAJ-G-SNET-V2 Validation r	18/10/2013

04.08.02 R&D Green - Approved
Project Name Evolution of Airborne Safety Nets

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Evolution of A	D13-	VR-COMPA Validation report on way	31/12/2013
Evolution of A	D14-	VP-V3-ACAS-MOD Validation Plan o	31/12/2013
Evolution of A	D15-	OSD-update-IT2 Update OSD of A	30/09/2013
Evolution of A	D24-	VALR-CLIMB-RATE Validation repor	31/12/2013

04.08.03 R&D Green - Approved
Project Name Ground-Airborne Safety Net Compatibility

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Ground-Airbc	D08-	OCD-RADL-2 ATC operations includ	01/05/2013
Ground-Airbc	D10-	VR-RADL-V2 Preliminary validation r	01/05/2013
Ground-Airbc	D11-	VP-RADL-V3 Final validation plan of	01/09/2013
Ground-Airbc	D13-	VP-ACAS/STCA-4D-V2 Preliminary v	04/06/2013
Ground-Airbc	D14-	VR-Comp-ACAS/STCA-4D-V2 Prelin	01/03/2013
Ground-Airbc	D16-	SPR-ACAS/STCA-4D-V2 Safety and	01/06/2013
Ground-Airbc	D17-	OCD-ACAS/STCA-4D-V2 Overall co	01/10/2013
Ground-Airbc	D20-	VP-ACAS/STCA-ASAS-V2 Prelimina	01/04/2013
Ground-Airbc	D22-	VR-Safety-ACAS/STCA-ASAS-V2 Sa	01/10/2013
Ground-Airbc	D26-	IOC-UL-V1 Ground-based SNET Up	29/12/2013
Ground-Airbc	D27-	POC-UL-V2 Ground-based SNET Up	01/11/2013
Ground-Airbc	D29-	SM-Encounter-4D Specifications of th	04/06/2013
Ground-Airbc	D30-	SM-Actors-4D Specifications of the c	04/05/2013
Ground-Airbc	D31-	XX-Metrics-4D Metrics for the assess	01/04/2013
Ground-Airbc	D32-	SM-Encounter1-ASAS Specifications	01/10/2013
Ground-Airbc	D34-	SM-Actors-ASAS Specifications of th	01/08/2013
Ground-Airbc	D35-	XX-Metrics-ASAS Metrics for the ass	01/06/2013

05.02 R&D Green - Approved
Project Name Consolidation of Operational Concept Definition and Validation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Consolidation	D104-	Consolidated Validation Needs for W	01/06/2013
Consolidation	D105-	Consolidated Validation Needs for W	01/11/2013
Consolidation	D38-	Step 3 DOD Report available	01/11/2013
Consolidation	D41-	Consolidated OSDs Draft B	01/07/2013
Consolidation	D42-	Consolidated OSDs Draft C	01/12/2013
Consolidation	D46-	Consolidated INTEROP Draft B avail	01/06/2013
Consolidation	D47-	Consolidated INTEROP Draft C avail	01/11/2013
Consolidation	D54-	Consolidated Validation Plans Draft B	01/06/2013
Consolidation	D55-	Consolidated Validation Plans Draft C	18/09/2013
Consolidation	D59-	Step 2 Interim Validation Report avail	29/03/2013
Consolidation	D62-	Consolidated SPRs (Interim)	15/07/2013
Consolidation	D65-	Early Technical Assessment for Grou	19/08/2013

05.03 R&D Green - Approved
Project Name Integrated and Pre-Operational Validation & Cross Validation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integrated an	D03-	Integration Validation Plan (step 1)	30/04/2013
Integrated an	D12-	Validation report VA2 (step 1)	01/04/2013
Integrated an	D66-	Validation Exercise Plan VA1 EXE-04	31/07/2013

Integrated an	D67-	Validation report VA1 EXE-05.03-VP	31/12/2013
Integrated an	D69-	Validation report VA2 EXE-05.03-VP	01/07/2013

05.04

Mgt

Green - Approved

Project Name

TMA and En-route co-operative Planning

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
TMA and En-	D01-007	Contribution to the Work Package Ma	28/01/2013
TMA and En-	D01-008	Contribution to the Work Package Ma	28/07/2013
TMA and En-	D02-007	Contribution to the Work Package Gd	28/01/2013
TMA and En-	D02-008	Contribution to the Work Package Gd	28/07/2013
TMA and En-	D03-013	Contribution to the Work Package De	28/01/2013
TMA and En-	D03-014	Contribution to the Work Package De	28/04/2013
TMA and En-	D03-015	Contribution to the Work Package De	28/07/2013
TMA and En-	D03-016	Contribution to the Work Package De	28/10/2013
TMA and En-	D04-008	Contribution to the Work Package Sc	27/04/2013
TMA and En-	D04-009	Contribution to the Work Package Sc	28/10/2013
TMA and En-	D05-036	Contribution to the Work Package Pr	26/01/2013
TMA and En-	D05-037	Contribution to the Work Package Pr	26/02/2013
TMA and En-	D05-038	Contribution to the Work Package Pr	28/03/2013
TMA and En-	D05-039	Contribution to the Work Package Pr	26/04/2013
TMA and En-	D05-040	Contribution to the Work Package Pr	27/05/2013
TMA and En-	D05-041	Contribution to the Work Package Pr	26/06/2013
TMA and En-	D05-042	Contribution to the Work Package Pr	27/07/2013
TMA and En-	D05-043	Contribution to the Work Package Pr	26/08/2013
TMA and En-	D05-044	Contribution to the Work Package Pr	26/09/2013
TMA and En-	D05-045	Contribution to the Work Package Pr	27/10/2013
TMA and En-	D05-046	Contribution to the Work Package Pr	26/11/2013
TMA and En-	D05-047	Contribution to the Work Package Pr	27/12/2013
TMA and En-	D07-004	Contribution to the Work Package Ri	26/02/2013

05.06.01

R&D

Green - Approved

Project Name

QM1 - Ground and Airborne Capabilities to Implement Sequen

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
QM1 - Groun	D62-	EXE-05.06.01-VP204 and 203 - Fina	18/01/2013
QM1 - Groun	D74-	Deliverable Step 1 OSED - Iteration 3	29/09/2013
QM1 - Groun	D75-	Deliverable Step 1 SPR - Iteration 3	02/12/2013
QM1 - Groun	D76-	Deliverable Step 1 INTEROP - Iterati	02/12/2013
QM1 - Groun	D80-	EXE-05.06.01-VP-326 - Validation R	29/06/2013
QM1 - Groun	D81-	EXE-05.06.01-VP-478 + EXE-05.06.0	28/06/2013
QM1 - Groun	D86-	Deliverable Step 2 OSED - Iteration 1	12/12/2013
QM1 - Groun	D87-	EXE-05.06.01-VP-211 - Validation Pl	23/09/2013
QM1 - Groun	D89-	Validation Plan Step 2 - Iteration 1	26/08/2013

05.06.02

R&D

Green - Approved

Project Name

QM-2 - Improving Vertical Profile

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
QM-2 - Imprc	D000-	Closeout report	28/08/2013
QM-2 - Imprc	D06-	Step 2 Recommandations for Vertica	13/08/2013
QM-2 - Imprc	D07-	Step 2 Final Project Report	27/08/2013
QM-2 - Imprc	D24-	Validation Plan Step 2 V3	18/06/2013

QM-2 - Impro	D32-	CDO at Orly Validation Report	01/03/2013
--------------	------	-------------------------------	------------

05.06.03 R&D Green - Approved

Project Name QM-3 - Approach Procedure with Vertical Guidance (APV)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
QM-3 - Appr	D12-	Advanced Procedures (GEN)	22/01/2013
QM-3 - Appr	D19-	Aircraft Assessment Report (INTERC)	05/02/2013
QM-3 - Appr	D22-	Additional Procedure Identification R	30/04/2013
QM-3 - Appr	D23-	Validation Plan of Advanced Procedu	31/01/2013
QM-3 - Appr	D24-	Advanced Procedure Validation Rep	03/07/2013
QM-3 - Appr	D25-	Advanced Procedure Validation Rep	03/07/2013
QM-3 - Appr	D26-	Advanced Procedure Validation Rep	18/10/2013
QM-3 - Appr	D27-	Advanced Procedure Validation Rep	11/11/2013

05.06.04 R&D Green - Approved

Project Name QM-4 - Tactical TMA and En-route Queue Management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
QM-4 - Tactic	D08-	V2 Validation Plan stream C (internal	16/02/2013
QM-4 - Tactic	D18-	V2 Preliminary Validation Report stre	19/02/2013
QM-4 - Tactic	D31-	Release 2 Validation Report	28/02/2013
QM-4 - Tactic	D32-	Updated Preliminary OSED	05/04/2013
QM-4 - Tactic	D34-	Updated Preliminary SPR-INTEROP	27/05/2013
QM-4 - Tactic	D35-	Support to 5.6.x Validation - Final OS	02/09/2013
QM-4 - Tactic	D40-	Coordination with P5.4.2	06/04/2013
QM-4 - Tactic	D41-	Coordination with P6.8.4	06/04/2013

05.06.06 R&D Green - Approved

Project Name QM-6 - ASAS Sequencing and Merging (TMA-8)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
QM-6 - ASAS	D15-	IT3 - INTEROP	04/01/2013
QM-6 - ASAS	D16-	IT3 - VPLAN	01/03/2013
QM-6 - ASAS	D17-	IT3 - VREP	24/09/2013
QM-6 - ASAS	D20-	IT4 - INTEROP	08/12/2013
QM-6 - ASAS	D21-	IT4 - VPLAN	23/09/2013

05.06.07 R&D Green - Approved

Project Name QM-7 - Integrated Sequence Building/Optimisation of Queues

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
QM-7 - Integr	D14-	Final Operational Concept REVIEW a	27/05/2013
QM-7 - Integr	D23-	Preliminary Business Case Report - S	08/02/2013
QM-7 - Integr	D24-	Preliminary SPR - Step 2	08/02/2013
QM-7 - Integr	D25-	Preliminary KPA Impact Assessment	08/02/2013
QM-7 - Integr	D26-	Preliminary Operational Concept REV	02/08/2013
QM-7 - Integr	D27-	Preliminary Operational Procedures a	02/08/2013
QM-7 - Integr	D28-	Preliminary Operational Requirement	02/08/2013
QM-7 - Integr	D29-	V3 Development Plan - Step 2	02/08/2013
QM-7 - Integr	D45-	Deliverable Validation Report of EXE	28/02/2013
QM-7 - Integr	D46-	V3 Validation Plan - Step 1 - for EXE	13/09/2013

05.07.02 R&D Green - Approved

Project Name Development of 4D Trajectory-Based Operations for separation

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Development	D11-	Preliminary consolidated OSED in ste	31/08/2013
Development	D13-	Preliminary SPR in step2	31/08/2013
Development	D15-	Preliminary INTEROPS in step2	31/08/2013
Development	D18-	Case A: Preliminary OSED in step 2	21/12/2013
Development	D23-	Case A: Preliminary Validation Repo	30/04/2013
Development	D24-	Case A: V3 Validation plan in step 2	31/12/2013
Development	D27-	Case B: Preliminary OSED in step 2	21/12/2013
Development	D32-	Case B: Preliminary Validation Repo	30/04/2013
Development	D33-	Case B: V3 Validation plan in step 2	31/12/2013
Development	D36-	Case C: Preliminary OSED in step 2	21/12/2013
Development	D41-	Case C: Preliminary Validation Repo	30/04/2013
Development	D42-	Case C: V3 Validation plan in step 2	31/12/2013
Development	D44-	Initial OSED 3D User-preferred in ste	31/10/2013
Development	D47-	Initial Validation Report 3D User-pref	31/08/2013

05.09 R&D Green - Approved

Project Name Usability Requirements and Human Factors Aspects for the Cc

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Usability Req	D29-	TMA Initial Operational and SPR Rec	27/09/2013
Usability Req	D30-	En-Route Initial Operational and SPR	27/09/2013
Usability Req	D31-	TMA Initial Human Factor Requireme	27/09/2013
Usability Req	D32-	En-Route Initial Human Factor Requi	27/09/2013
Usability Req	D33-	TMA Initial Use Cases Step 3	16/11/2013
Usability Req	D34-	En-Route Initial Use Cases Step 3	16/11/2013
Usability Req	D35-	Technical Supervisor Initial Requirem	15/11/2013

06.00 Mgt Green - Approved

Project Name Global Co-ordination & Management

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Global Co-ord	D01-034	WP6 Risks, Issues and Opportunities	15/01/2013
Global Co-ord	D01-035	WP6 Risks, Issues and Opportunities	15/02/2013
Global Co-ord	D01-036	WP6 Risks, Issues and Opportunities	15/03/2013
Global Co-ord	D01-037	WP6 Risks, Issues and Opportunities	15/04/2013
Global Co-ord	D01-038	WP6 Risks, Issues and Opportunities	15/05/2013
Global Co-ord	D01-039	WP6 Risks, Issues and Opportunities	15/06/2013
Global Co-ord	D01-040	WP6 Risks, Issues and Opportunities	15/07/2013
Global Co-ord	D01-041	WP6 Risks, Issues and Opportunities	15/08/2013
Global Co-ord	D01-042	WP6 Risks, Issues and Opportunities	15/09/2013
Global Co-ord	D01-043	WP6 Risks, Issues and Opportunities	15/10/2013
Global Co-ord	D01-044	WP6 Risks, Issues and Opportunities	15/11/2013
Global Co-ord	D01-045	WP6 Risks, Issues and Opportunities	15/12/2013
Global Co-ord	D03-008	Management Committee Meeting rep	25/06/2013
Global Co-ord	D03-009	Management Committee Meeting rep	25/12/2013
Global Co-ord	D04-003	WP6 Management Plan	30/06/2013
Global Co-ord	D05-007	WP6 Change Request Evaluation	30/06/2013
Global Co-ord	D05-008	WP6 Change Request Evaluation	30/12/2013

Global Co-ord	D07-004	WP6 Q4 2012 Report	31/01/2013
Global Co-ord	D07-005	WP6 Q1 2013 Report	30/04/2013
Global Co-ord	D07-006	WP6 Q2 2013 Report	31/07/2013
Global Co-ord	D07-007	WP6 Q3 2013 Report	31/10/2013
Global Co-ord	D10-005	Deliverables Acceptance Report or R	15/01/2013
Global Co-ord	D10-006	Deliverables Acceptance Report or R	15/07/2013
Global Co-ord	D11-007	WP6 Technical Committee Report	30/06/2013
Global Co-ord	D11-008	WP6 Technical Committee Report	30/12/2013

06.02 R&D Green - Approved
Project Name Coordination and consolidation of operational concept definiti

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Coordination	D10-	D01-02-03 Step 2 Airport Detailed Op	20/12/2013
Coordination	D99-	D01-02-04 Aircraft Assessment of Ai	25/12/2013

06.03 Mgt Green - Approved
Project Name Integrated and pre-validation

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integrated an	D01-014	Contribution to WP6 Regular Progres	15/03/2013
Integrated an	D01-015	Contribution to WP6 Regular Progres	15/06/2013
Integrated an	D01-016	Contribution to WP6 Regular Progres	15/09/2013
Integrated an	D01-017	Contribution to WP6 Regular Progres	15/12/2013
Integrated an	D02-004	Contribution to WP6 Annual Work Pa	20/12/2013
Integrated an	D03-014	SWP6.3 RIO Registry	15/03/2013
Integrated an	D03-015	SWP6.3 RIO Registry	15/06/2013
Integrated an	D03-016	SWP6.3 RIO Registry	15/09/2013
Integrated an	D03-017	SWP6.3 RIO Registry	15/12/2013

06.03.01 R&D Green - Approved
Project Name The Airport in the ATM environment

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
The Airport in	D08-	EXE-6.3.1-VP-609 validation report	30/09/2013
The Airport in	D61-	Version 1 roadmap contribution	01/01/2013
The Airport in	D62-	Version 2 roadmap contribution	20/04/2013
The Airport in	D63-	Version 3 roadmap contribution	28/08/2013
The Airport in	D64-	Comments on OFA OSED edition 2	28/03/2013
The Airport in	D65-	Comments on OFA SPR edition 2	31/05/2013
The Airport in	D66-	IBP configured for EXE-6.3.1-VP-609	30/04/2013
The Airport in	D67-	EXE-6.3.1-VP-609 validation prepara	28/06/2013
The Airport in	D68-	EXE-6.3.1-VP-609 validation exercis	28/06/2013

06.03.02 R&D Green - Approved
Project Name Airport ATM performance (execution phase)

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport ATM p	D03-	Release 2 validation report	28/02/2013
Airport ATM p	D12-	Step 2 V2 IBP acceptance tests for a	15/01/2013
Airport ATM p	D13-	Step 2 V2 Activity X validation prepar	15/02/2013
Airport ATM p	D14-	Step 2 V2 Activity X validation exercis	01/05/2013

Airport ATM	D15-	Step 2 V2 Activity X validation report	01/08/2013
-------------	------	--	------------

06.05.02 R&D Green - Approved
Project Name **Airport Operations Plan Validation**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport Opera	D10-	Theme 1 Validation report	01/01/2013
Airport Opera	D11-	V2 OFA OSED	01/01/2013
Airport Opera	D13-	Theme 2 Validation report	29/08/2013
Airport Opera	D14-	Integrated validation strategy	01/01/2013

06.05.03 R&D Green - Approved
Project Name **Airport Capacity and Flow Management**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport Capad	D16-	6.5.3 D11 Contribution Sheet to OFA	29/03/2013
Airport Capad	D17-	6.5.3 D012 Contribution Sheet to V2	17/05/2013
Airport Capad	D18-	6.5.3 D013 Contribution Sheet to V2	14/06/2013

06.05.04 R&D Green - Approved
Project Name **AirPort Operations Centre (APOC) definition**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
AirPort Opera	D08-	OFA 05.01.01 OSED v2.0 Document	29/03/2013
AirPort Opera	D11-	OFA 05.01.01 SPR v1.0 Document	17/05/2013
AirPort Opera	D12-	OFA 05.01.01 INTEROP v1.0 Docum	14/06/2013
AirPort Opera	D25-	Delivery note supporting Validation P	31/07/2013

06.05.05 R&D Green - Approved
Project Name **Integration of MET Data into APOC processes**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integration of	D06-	Contribution to OFA 05.01.01 OSED	29/03/2013
Integration of	D07-	Contribution to SPR Edition 2	18/05/2013
Integration of	D08-	Contribution to INTEROP Edition 2	15/06/2013

06.06 Mgt Green - Approved
Project Name **Airport CDM**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport CDM	D01-012	Contribution to WP6 Regular Progress	15/03/2013
Airport CDM	D01-013	Contribution to WP6 Regular Progress	15/06/2013
Airport CDM	D01-014	Contribution to WP6 Regular Progress	15/09/2013
Airport CDM	D01-015	Contribution to WP6 Regular Progress	15/12/2013
Airport CDM	D02-004	Contribution to WP6 Annual Work Pa	20/12/2013
Airport CDM	D03-012	SWP6.6 RIO Registry	15/03/2013
Airport CDM	D03-013	SWP6.6 RIO Registry	15/06/2013
Airport CDM	D03-014	SWP6.6 RIO Registry	15/09/2013
Airport CDM	D03-015	SWP6.6 RIO Registry	15/12/2013

06.06.01 R&D Green - Approved
Project Name Operations in adverse weather and/or exceptional operating conditions

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Operations in	D06-	Preliminary SPR	26/01/2013
Operations in	D07-	Validation Plan (V2)	17/05/2013
Operations in	D08-	Preliminary INTEROP	22/02/2013
Operations in	D09-	Preliminary Validation Report (V2)	25/10/2013

06.06.02 R&D Green - Approved
Project Name Integration of airport - airline/ground handlers - ATC processes

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integration of	D02-	Delivery Note supporting OFA OSED	29/03/2013
Integration of	D04-	Delivery Note supporting OFA OSED	29/03/2013
Integration of	D08-	Delivery Note supporting OFA SPR E	17/05/2013
Integration of	D09-	Delivery Note supporting OFA INTER	13/06/2013
Integration of	D12-	Written Note supporting OFA SPR E	17/05/2013
Integration of	D13-	Written Note supporting OFA INTERC	14/06/2013
Integration of	D19-	De-icing Step1 V3 Validation plan	31/10/2013
Integration of	D22-	Performance Monitoring Service Step	14/08/2013

06.07 Mgt Green - Approved
Project Name Surface management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Surface manag	D01-012	Contribution to WP6 Regular Progress	17/03/2013
Surface manag	D01-013	Contribution to WP6 Regular Progress	16/06/2013
Surface manag	D01-014	Contribution to WP6 Regular Progress	14/09/2013
Surface manag	D01-015	Contribution to WP6 Regular Progress	15/12/2013
Surface manag	D02-003	Contribution to WP6 Annual Work Pa	21/06/2013
Surface manag	D03-012	SWP6.7 RIO Registry	17/03/2013
Surface manag	D03-013	SWP6.7 RIO Registry	16/06/2013
Surface manag	D03-014	SWP6.7 RIO Registry	14/09/2013
Surface manag	D03-015	SWP6.7 RIO Registry	15/12/2013

06.07.01 R&D Green - Approved
Project Name Airport safety support tolls for pilots, vehicle drivers and controllers

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport safety	D04-	Operational concept for the integratio	16/06/2013
Airport safety	D17-	Updated SPR for "Conflicting ATC C	25/05/2013
Airport safety	D18-	V3 Validation Plan for "Conflicting AT	25/04/2013
Airport safety	D19-	V3 Validation Report for "Conflicting A	23/11/2013
Airport safety	D25-	V2 Validation Report for "Conforman	01/02/2013
Airport safety	D28-	Updated OSED for "Conformance Mo	09/09/2013
Airport safety	D29-	Updated SPR for "Conformance Mon	18/11/2013
Airport safety	D38-	V2 Validation Report for "Alerts for ve	09/05/2013
Airport safety	D39-	Updated OSED for "Alerts for vehicle	09/10/2013
Airport safety	D40-	Updated SPR for "Alerts for vehicle d	13/08/2013
Airport safety	D41-	Updated INTEROP for "Alerts for veh	25/08/2013
Airport safety	D43-	Second V2 Validation Report for "Ale	22/04/2013

Airport safety	D44-	Updated OSED for "Alerts for vehicle	22/07/2013
Airport safety	D45-	Updated SPR for "Alerts for vehicle d	17/10/2013
Airport safety	D46-	Updated INTEROP for "Alerts for veh	18/11/2013
Airport safety	D50-	V2 Validation Plan for "Traffic Alerts f	14/01/2013
Airport safety	D51-	V2 Validation Report for "Traffic Alert	08/06/2013
Airport safety	D52-	Updated OSED for "Traffic Alerts for	09/10/2013
Airport safety	D53-	Updated SPR for "Traffic Alerts for pi	03/05/2013
Airport safety	D54-	Updated INTEROP for "Traffic Alerts	23/11/2013
Airport safety	D60-	Prototype supporting V3 trials on RW	01/02/2013
Airport safety	D62-	Prototype supporting V3 trials on "Co	16/08/2013
Airport safety	D67-	V1 Validation Report for "Conforman	29/03/2013

06.07.02 R&D Green - Approved

Project Name A-SMGCS Routing and planning functions

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
A-SMGCS R	D21-	Final SPR	21/05/2013
A-SMGCS R	D22-	Final OSED	31/05/2013
A-SMGCS R	D26-	Analysis of 6.3.2 Overall Validation R	31/05/2013
A-SMGCS R	D30-	Initial OSED - Phase 2	05/04/2013
A-SMGCS R	D31-	Routing and planning controller interf	05/04/2013
A-SMGCS R	D32-	Route generation integrated with plan	05/04/2013
A-SMGCS R	D33-	Initial Validation Report - Phase 2	05/04/2013
A-SMGCS R	D34-	V2 Validation Plan - Phase 2 - Repor	15/11/2013
A-SMGCS R	D35-	V2 Integration Plan - Phase 2	05/04/2013

06.07.03 R&D Green - Approved

Project Name A-SMGCS Guidance Function

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
A-SMGCS G	D14-	Final Validation exercises report Step	15/01/2013
A-SMGCS G	D15-	Clean-Up Step 1	04/03/2013
A-SMGCS G	D16-	Initial OSED and Initial Operational P	12/07/2013
A-SMGCS G	D18-	Initial Validation Plan Step 2	08/03/2013
A-SMGCS G	D19-	Preliminary Validation Plan Step 2	26/06/2013
A-SMGCS G	D20-	Initial technical feasibility and interop	18/07/2013
A-SMGCS G	D21-	Initial Validation exercises report Step	19/08/2013
A-SMGCS G	D22-	Preliminary OSED and Preliminary O	26/11/2013
A-SMGCS G	D23-	Preliminary SPR and Operational Re	24/12/2013
A-SMGCS G	D25-	Final Validation Plan Step 2	13/09/2013
A-SMGCS G	D26-	Preliminary technical feasibility and ir	31/12/2013
A-SMGCS G	D35-	Preliminary Design Review completit	10/10/2013
A-SMGCS G	D36-	Operational Acceptance Review com	06/09/2013

06.08.01 R&D Green - Approved

Project Name Flexible and Dynamic Use of Wake Vortex Separations

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Flexible and	D11-	Internal exercise results - s1	01/01/2013
Flexible and	D12-	Final validation report - s1	30/03/2013
Flexible and	D14-	Safety and Performance Requiremer	30/06/2013

06.08.02 R&D Green - Approved
Project Name **Enhanced Runway Management Through Optimised Braking S**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced Runway	D04-	Validation report - early live trials	01/01/2013
Enhanced Runway	D14-	Validation report - HITL exercises with	30/06/2013
Enhanced Runway	D15-	OSED	31/12/2013

06.08.03 R&D Green - Approved
Project Name **Separation minima reductions across flight phases**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Separation minima	D10-	S1 V2 SPR	25/11/2013
Separation minima	D11-	S1 V2 Validation plan	22/01/2013
Separation minima	D12-	S1 V2 Validation Report	12/08/2013
Separation minima	D13-	S1 V2 Safety Report	02/09/2013
Separation minima	D14-	S1 V3 Preliminary OSED	04/11/2013
Separation minima	D15-	S1 V3 Preliminary Interoperability Re	04/11/2013
Separation minima	D26-	S2 V1 Validation plan	04/04/2013
Separation minima	D27-	S2 V1 Validation Report	27/11/2013

06.08.04 R&D Green - Approved
Project Name **Coupled AMAN-DMAN**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Coupled AMAN	D15-	6.8.4-S01V3 Validation Plan for V3	03/01/2013
Coupled AMAN	D16-	6.8.4-S01V3 Validation Report Basic	20/06/2013
Coupled AMAN	D17-	6.8.4-S01V3 Final OSED	12/09/2013
Coupled AMAN	D18-	6.8.4-S01V3 Final SPR and INTERO	12/09/2013
Coupled AMAN	D23-	6.8.4-S02V2 Validation Report Advan	22/01/2013
Coupled AMAN	D24-	6.8.4-S02V2 Validation Report Advan	06/08/2013
Coupled AMAN	D25-	6.8.4-S02V2 Preliminary OSED	18/09/2013
Coupled AMAN	D26-	6.8.4-S02V2 Preliminary SPR and IN	17/09/2013
Coupled AMAN	D27-	6.8.4-S02V3 Validation Plan for V3	01/11/2013

06.08.05 R&D Green - Approved
Project Name **GBAS operational implementation**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
GBAS operational	D05-	Approach Procedures Charts and Pa	02/04/2013
GBAS operational	D06-	Concept Validation Report for Advan	01/12/2013
GBAS operational	D07-	Concept Validation Report for Advan	01/12/2013
GBAS operational	D08-	GBAS Advanced Procedures Propos	02/04/2013
GBAS operational	D12-	Concept Validation Plan for GBAS C	02/03/2013

06.08.07 R&D Green - Approved
Project Name **Improved weather resilience - re-classify criteria for Low Visibi**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Improved weather	D06-	V2-Validation Plan (for enhanced clo	02/05/2013
Improved weather	D13-	Final IVV Report (Domain-3)-INTERC	30/04/2013

Improved we	D14-	V3 Development Plan (for Domain-3	31/07/2013
Improved we	D15-	V3- V2+ Validation Plan (for Domain-	27/12/2013
Improved we	D16-	Preliminary OSED -enhanced cloud t	31/01/2013
Improved we	D17-	Preliminary SPR- enhanced cloud ba	01/04/2013
Improved we	D22-	Final Ground controller HMI- User Re	28/06/2013

06.09 Mgt Green - Approved
Project Name Tower management & CWP

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Tower manag	D01-012	Contribution to WP6 Regular Progress	17/03/2013
Tower manag	D01-013	Contribution to WP6 Regular Progress	16/06/2013
Tower manag	D01-014	Contribution to WP6 Regular Progress	14/09/2013
Tower manag	D01-015	Contribution to WP6 Regular Progress	15/12/2013
Tower manag	D02-003	Contribution to WP6 Annual Work Pa	21/06/2013
Tower manag	D03-012	SWP6.9 RIO Registry	17/03/2013
Tower manag	D03-013	SWP6.9 RIO Registry	16/06/2013
Tower manag	D03-014	SWP6.9 RIO Registry	14/09/2013
Tower manag	D03-015	SWP6.9 RIO Registry	15/12/2013

06.09.02 R&D Green - Approved
Project Name Advanced integrated CWP (A-iCWP)

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Advanced int	D10-	Milestone - Operational concept docu	01/02/2013
Advanced int	D12-	V3 Requirements Specification (step	01/01/2013
Advanced int	D14-002	Operational concept definition (step 2	18/10/2013
Advanced int	D15-002	V1 Requirements Specification (step	02/06/2013
Advanced int	D16-	V1 HF & Safety requirements (step2)	20/02/2013
Advanced int	D17-	V1 ATC Procedures and Use Cases	02/06/2013
Advanced int	D18-	V1 Validation report (step 2)	29/01/2013

06.09.03 R&D Green - Approved
Project Name Remote & virtual TWR

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Remote & vir	D03-	Rules & regulation analysis incl propo	11/02/2013
Remote & vir	D08-	Single AFIS trial validation report	28/07/2013
Remote & vir	D09-	Contingency TWR trial 1 validation re	15/06/2013
Remote & vir	D10-	Multiple TWR-AFIS simulation valida	15/02/2013
Remote & vir	D14-	Safety Assessment Report Single TV	30/06/2013
Remote & vir	D15-	HF case-report for Single TWR & AF	15/06/2013

07.02 R&D Green - Approved
Project Name Co-ordination and Consolidation of Concept Definition and Val

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Co-ordination	D11-	Step2 V1 Consolidated Validation Re	01/12/2013

07.03.01 R&D Green - Approved

Project Name AOM and DCB Integrated Process

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
AOM and DCB	D02-	Step 2 Integrated Validation Plan	24/12/2013

07.03.02 R&D Green - Approved
Project Name Integrated Network CDM

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integrated Network	D02-	Step1 Integrated Validation Plan	13/08/2013
Integrated Network	D04-	Step 1 Exercise reporting	21/12/2013

07.05.02 R&D Green - Approved
Project Name Advanced Flexible Use of Airspace

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Advanced Flexible Use of Airspace	D02-	OSSED V3 Step 1	14/12/2013
Advanced Flexible Use of Airspace	D03-	INTEROP V3 Step 1	01/11/2013
Advanced Flexible Use of Airspace	D04-	SPR V3 Step 1	01/11/2013
Advanced Flexible Use of Airspace	D05-	Validation Plan V3 Step 1	28/06/2013
Advanced Flexible Use of Airspace	D08-	Validation Plan V1 Step 2	01/06/2013
Advanced Flexible Use of Airspace	D09-	Validation Report V1 Step 2	01/02/2013
Advanced Flexible Use of Airspace	D10-	OSSED V2 Step 2	13/12/2013
Advanced Flexible Use of Airspace	D11-	INTEROP V2 Step 2	26/11/2013
Advanced Flexible Use of Airspace	D12-	SPR V2 Step 2	13/12/2013
Advanced Flexible Use of Airspace	D13-	Validation Plan V2 Step 2	13/12/2013
Advanced Flexible Use of Airspace	D14-	Validation Report V2 Step 2	13/12/2013

07.05.03 R&D Green - Approved
Project Name User Preferred Routing

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
User Preferred Routing	D02-	OSSED (Step 1 V3)	30/11/2013
User Preferred Routing	D03-	INTEROP (Step 1 V3)	30/11/2013
User Preferred Routing	D04-	SPR (Step 1 V3)	30/11/2013
User Preferred Routing	D05-	Validation Plan (Step 1 V3)	30/03/2013
User Preferred Routing	D06-	Validation Report (Step 1 V3)	30/11/2013
User Preferred Routing	D07-	OSSED (Step 2 V1)	02/12/2013
User Preferred Routing	D08-	Validation Plan (Step 2 V1)	30/10/2013

07.05.04 R&D Green - Approved
Project Name Dynamic Airspace Configurations

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Dynamic Airspace Configurations	D02-	Step2-V1 OSSED	08/02/2013
Dynamic Airspace Configurations	D03-	Step2-V1 Validation Plan	08/01/2013
Dynamic Airspace Configurations	D04-	Step2-V1 Validation Report	22/01/2013
Dynamic Airspace Configurations	D08-	Step2-V2 Validation Plan	10/08/2013
Dynamic Airspace Configurations	D09-	Step2-V2 Validation Report	01/08/2013

07.06.01 R&D Green - Approved
Project Name Collaborative NOP

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Collaborative	D01-	OSSED Step 1	09/11/2013
Collaborative	D05-	Validation Report V3 Step 1	01/11/2013
Collaborative	D06-	OSSED V1 Step 2	29/06/2013
Collaborative	D08-	Validation Report V1 Step 2	31/05/2013
Collaborative	D36-	Network Performance Monitoring & N	19/10/2013

07.06.02 R&D Green - Approved
Project Name Business/Mission Trajectory Management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Business/Mis	D02-	Step 1 V3 VALP - Final	01/07/2013
Business/Mis	D07-	Step 2 V1 OSSED - Final	01/03/2013
Business/Mis	D10-	Step 2 V1 VALP - Final	01/06/2013
Business/Mis	D11-	Step 2 V2 VALP - Final	29/11/2013
Business/Mis	D17-	Step 2 V1 VALR - Final	04/03/2013

07.06.03 R&D Green - Approved
Project Name DCB/ASM Scenarios Management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
DCB/ASM Sc	D09-	STEP2 OSSED - (V2)	28/02/2013
DCB/ASM Sc	D17-	STEP2 Validation Plan (V2)	28/06/2013
DCB/ASM Sc	D22-	STEP3 OSSED (V1)	10/09/2013
DCB/ASM Sc	D32-	STEP3 Validation Plan (V1)	20/12/2013

07.06.04 R&D Green - Approved
Project Name UDPP

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
UDPP	D07-	UDPP OSSED Step2 V1	31/12/2013
UDPP	D14-	UDPP Validation Plan Step 2 V1	15/07/2013
UDPP	D15-	UDPP Validation Report Step 2 V1	31/12/2013

07.06.05 R&D Green - Approved
Project Name Dynamic DCB

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Dynamic DCB	D07-	STEP2 VALP - V1 delivered	01/05/2013
Dynamic DCB	D08-	STEP2 OSSED - Initial V1 delivered	29/06/2013
Dynamic DCB	D09-	STEP2 VALR - Initial V1	03/09/2013
Dynamic DCB	D33-	STEP1 VALIDATION REPORT - Final	31/12/2013

08.00 Mgt Green - Approved
Project Name Global Co-ordination and Management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
--------------	------------------	------------------	---------------------------

Global Co-ord	D20-004	WP8 Periodic Coordination Report	24/06/2013
Global Co-ord	D20-005	WP8 Periodic Coordination Report	23/12/2013

08.01.01 R&D Green - Approved
Project Name Operational Requirements & Demands concerning organisatio

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Operational F	D16-	IM Functions (governance specificati	01/02/2013
Operational F	D41-	SWIM ConOps v3	01/02/2013
Operational F	D44-	IM Functions v2 in formal requiremer	01/07/2013

08.01.03 R&D Green - Approved
Project Name AIRM Deliverable

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
AIRM Deliver	D07-	Third Major Release of the AIRM	30/09/2013
AIRM Deliver	D08-	Validation Report for Third Major Rel	30/09/2013
AIRM Deliver	D13-003	Intermediate Release for v2	30/03/2013
AIRM Deliver	D19-003	Governance - Annual Report	19/10/2013
AIRM Deliver	D20-007	Report 7	01/04/2013
AIRM Deliver	D20-008	Report 8	01/10/2013

08.01.04 R&D Green - Approved
Project Name Aeronautical information (AIS Airport Manning, Airport Network

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Aeronautical	D16-003	Version 2.x Intermediate Release Do	01/02/2013
Aeronautical	D20-	Version 3.0 Domain Contribution	31/07/2013
Aeronautical	D35-003	AIXM CCB Activity Report	01/07/2013
Aeronautical	D36-007	EUROCAE WG44 - RTCA SC217 Ad	02/05/2013
Aeronautical	D38-006	ICAO AIS-AIM Study Group Activity R	01/01/2013
Aeronautical	D39-004	OGC Web Services Testbed Activity	01/12/2013
Aeronautical	D40-004	INSPIRE Thematic WGs Activity Rep	01/05/2013

08.01.05 R&D Green - Approved
Project Name Information modelling Flow & Demand & Capacity Domain

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Information m	D14-002	Requirements Analysis for Trajectory	31/03/2013
Information m	D15-002	Domain Model for Trajectory-based	01/07/2013
Information m	D16-002	Conceptual Model for Trajectory-bas	01/07/2013
Information m	D17-002	Data Dictionary for Trajectory-based	01/07/2013
Information m	D18-002	Platform Independent model for Traje	01/07/2013
Information m	D19-001	Validation report for FXCM Conceptu	31/07/2013
Information m	D21-001	F/C/D Information Physical Model for	01/06/2013
Information m	D22-002	Quality Assurance for Trajectory-bas	31/07/2013
Information m	D23-001	Support to integration of Trajectory-b	30/09/2013
Information m	D24-001	Requirements Analysis for Performar	01/10/2013
Information m	D25-001	Domain Model for Performance-base	01/12/2013
Information m	D26-001	Conceptual Model for Performance-b	01/12/2013
Information m	D27-001	Data Dictionary for Performance-bas	01/12/2013

08.01.06 R&D Green - Approved
Project Name Information Modelling Meteorological Domain

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Information M	D19-003	Information Model for Aeronautical M	29/03/2013
Information M	D20-002	Logical Data Model for Aeronautical M	03/01/2013
Information M	D20-003	Logical Data Model for Aeronautical M	28/06/2013
Information M	D21-002	Physical Data Model(s) for Aeronauti	03/01/2013
Information M	D21-003	Physical Data Model(s) for Aeronauti	28/06/2013
Information M	D22-002	App-ICD(s) for Aeronautical Meteoro	03/01/2013
Information M	D22-003	App-ICD(s) for Aeronautical Meteoro	28/06/2013
Information M	D23-003	AIRM glossary and MET domain dict	29/03/2013
Information M	D24-002	Verification and Validation report, v2.	03/01/2013
Information M	D24-003	Verification and Validation report, v2.	28/06/2013
Information M	D25-003	Intra WBS and Inter MET-ATM regio	29/03/2013
Information M	D30-	AIRM glossary and MET domain dict	31/10/2013
Information M	D32-	Intra WBS and Inter MET-ATM regio	31/10/2013
Information M	D48-002	Proposed Governance Structure for I	30/09/2013

08.01.07 R&D Green - Approved
Project Name Information Modelling Surveillance Domain

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Information M	D02-004	Surveillance AIRM contribution Versi	15/01/2013
Information M	D05-	Verification report for AIRM v2.2	15/01/2013
Information M	D14-	Physical Modeling Contribution Versi	15/01/2013
Information M	D15-001	Surveillance AIRM contribution Versi	15/07/2013
Information M	D16-001	Physical Modeling Contribution Versi	19/07/2013

08.01.08 R&D Green - Approved
Project Name Information Modelling Environment Domain

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Information M	D11-001	AIRM Delivery - Increment 3	31/07/2013
Information M	D12-001	Information Model - Increment 3	17/07/2013
Information M	D13-001	Dictionary Aspects - Increment 3	17/07/2013
Information M	D14-001	Logical Data Model - Increment 3	17/07/2013
Information M	D15-	Physical Data Model - Increment 3	17/07/2013
Information M	D16-	APP-ICD - Increment 3	17/07/2013
Information M	D17-001	Validation Report - Increment 3	17/07/2013
Information M	D27-	Internal Delivery: Requirements - Inc	17/07/2013
Information M	D32-	Contribution to Standardisation activi	31/07/2013

08.01.09 R&D Green - Approved
Project Name Information Modelling Flight Data Domain

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Information M	D05-001	Flight AIRM Contribution Version 3	08/07/2013
Information M	D08-	Updated Flight APP ICD of ED133	30/06/2013
Information M	D09-	ATC-ATFCM Flight APP ICD of ED1	18/12/2013

08.01.10 R&D Green - Approved
Project Name Information Modelling Airport Domain

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Information M	D09-003	I3 - 3rd Intermediate Requirements D	01/04/2013
Information M	D09-004	I3 - Requirements documentation	31/07/2013
Information M	D10-003	I3 - 3rd Intermediate Domain Model	15/03/2013
Information M	D10-004	I3 - Logical Data Model	31/07/2013
Information M	D11-002	I3 - 2nd Intermediate Interfact Specif	05/02/2013
Information M	D11-003	I3 - Interface Specification	31/07/2013
Information M	D12-003	I3 - AIRM v2.3.0 contribution	03/05/2013
Information M	D12-004	I3 - AIRM v3.0.0 contribution	31/07/2013
Information M	D13-003	I3 - V&V report for D10-003	13/04/2013
Information M	D13-004	I3 - Validation Report	31/08/2013

08.03.01 R&D Green - Approved
Project Name Operational ATM Requirements and Demands concerning Sup

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Operational A	D000-	Closeout report	21/12/2013

08.03.02 R&D Green - Approved
Project Name Operational ATM Requirements and Demands concerning ATM

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Operational A	D07-	D8.3.2.D07 Validation Report ISRM-	01/02/2013
Operational A	D19-	AIRM-ISRM Registry - Operational R	01/02/2013

08.03.03 R&D Green - Approved
Project Name Identify and Develop Aeronautical Information ATM Services

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Identify and I	D09-003	2.2 Update - Identification of Op. Rec	31/01/2013
Identify and I	D09-004	2.3 Update - Identification of Op. Rec	31/07/2013
Identify and I	D10-003	2.2 Update - Service Identification	31/01/2013
Identify and I	D10-004	2.3 Update - Service Identification	31/07/2013
Identify and I	D13-002	2.2 Update - Service Design and Mod	31/01/2013
Identify and I	D13-003	2.3 Update - Service Design and Mod	31/07/2013
Identify and I	D14-002	2.2 Update - Verification- Validation a	31/01/2013
Identify and I	D14-003	2.3 Update - Verification- Validation a	31/07/2013
Identify and I	D30-001	EXE-08.03.03-VP-502 Validation Rep	31/03/2013

08.03.04 R&D Green - Approved
Project Name Identify and Develop ATC Operators (En Route and TMA) Infor

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Identify and I	D07-002	ATC Information Services requireme	29/03/2013
Identify and I	D07-003	ATC Information Services requireme	27/09/2013
Identify and I	D08-002	ATC Information Services Models ST	29/03/2013
Identify and I	D08-003	ATC Information Services Models ST	27/09/2013
Identify and I	D09-002	Validated ATC Information Services	16/04/2013

Identify and	D09-003	Validated ATC Information Services	27/09/2013
Identify and	D10-002	Report on refined ATC Information S	17/04/2013
Identify and	D10-003	Report on refined ATC Information S	14/10/2013

08.03.05 R&D Green - Approved
Project Name Identify and Develop European ATM Network and Sub-regional

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Identify and	D22-002	2.2 Update	31/01/2013
Identify and	D22-003	2.3 Update	31/07/2013

08.03.06 R&D Green - Approved
Project Name Identify and Develop Airport Operators ATM Information Servic

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Identify and	D05-003	Input assessment report increment 2	30/04/2013
Identify and	D06-002	Airport services input to ISRM and A	15/01/2013
Identify and	D06-003	Airport services input to ISRM and A	15/07/2013
Identify and	D07-002	Airport services project V&V results i	31/01/2013
Identify and	D07-003	Airport services project V&V results i	15/07/2013

08.03.07 R&D Green - Approved
Project Name Identify and Develop AIRSPACE USERS (incl. AOC) ATM Inform

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Identify and	D07-002	D - Written Requirements (internal) in	31/01/2013
Identify and	D07-003	D - Written Requirements (internal) in	31/07/2013
Identify and	D08-002	D - AIRM Feedback Aspects increme	01/06/2013
Identify and	D08-003	D - AIRM Feedback Aspects increme	31/07/2013
Identify and	D09-002	D - Domain Service Model (internal) i	15/05/2013
Identify and	D09-003	D - Domain Service Model (internal) i	31/07/2013
Identify and	D10-002	D -Validated Domain Service Model i	31/01/2013
Identify and	D10-003	D -Validated Domain Service Model i	31/07/2013
Identify and	D11-002	D - Dictionary Aspects increment 2	01/06/2013
Identify and	D11-003	D - Dictionary Aspects increment 2	31/07/2013
Identify and	D12-002	D - Revised Domain Service Model (f	31/03/2013
Identify and	D12-003	D - Revised Domain Service Model (f	30/09/2013

08.03.10 R&D Green - Approved
Project Name Information Service Modelling deliverables

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Information S	D08-	ISRM Iteration #6	31/03/2013
Information S	D09-	ISRM Iteration #7	30/09/2013
Information S	D10-	ISRM Increment package #8	31/12/2013

09.00 Mgt Green - Approved
Project Name Global Co-ordination and Management

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
-------------	------------------	------------------	---------------------------

Global Co-ord	D02-012	Project 9.0 Progress report	30/03/2013
Global Co-ord	D02-013	Project 9.0 Progress report	30/06/2013
Global Co-ord	D02-014	Project 9.0 Progress report	30/09/2013
Global Co-ord	D02-015	Project 9.0 Progress report	30/12/2013
Global Co-ord	D07-012	Extranet WP9 Risks/Issues/Opportur	30/03/2013
Global Co-ord	D07-013	Extranet WP9 Risks/Issues/Opportur	30/06/2013
Global Co-ord	D07-014	Extranet WP9 Risks/Issues/Opportur	30/09/2013
Global Co-ord	D07-015	Extranet WP9 Risks/Issues/Opportur	30/12/2013

09.01 R&D Green - Approved
Project Name Airborne Initial 4D Trafactory Management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airborne Initia	D08-	Technical Verification & Validation PI	20/06/2013
Airborne Initia	D09-	Technical Verification & Validation Sc	17/10/2013
Airborne Initia	D10-	Technical Verification & Validation Re	24/12/2013
Airborne Initia	D15-003	Yearly synthesis of standardisation c	16/09/2013
Airborne Initia	D23-	Integration simulator delivery form - M	26/04/2013
Airborne Initia	D24-	Technical Verification & Validation Re	19/12/2013
Airborne Initia	D26-	Specifications report - Regional aircr	31/01/2013
Airborne Initia	D27-	Preliminary Technical Verification & V	30/09/2013
Airborne Initia	D28-	Technical Verification & Validation re	28/09/2013
Airborne Initia	D47-	Technical Verification & Validation Sc	02/09/2013
Airborne Initia	D51-	Initial 4D - Overall Technical Verificat	30/06/2013

09.03 R&D Green - Approved
Project Name Interoperability of Business Trajectory and Mission Trajectory

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Interoperabilit	D07-	WA1 - Phase #1 - Technical Note: Ai	28/06/2013
Interoperabilit	D09-	WA2.1 - Phase #1 - Key-4D Software	29/03/2013
Interoperabilit	D10-	WA2.1 - Phase #1 - Preliminary Integ	02/09/2013
Interoperabilit	D11-	WA2 .1- Phase #1 - HMI Software De	02/09/2013

09.05 R&D Green - Approved
Project Name ASA-ASPA

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ASA-ASPA	D03-	Functional requirement definition of A	23/02/2013
ASA-ASPA	D07-	Test report - issue 1 (lab part)	01/01/2013
ASA-ASPA	D15-	Go head for flight tests (mainline)	31/07/2013
ASA-ASPA	D18-	Aircraft Integration Simulator ready fo	20/04/2013
ASA-ASPA	D19-	Test report - issue 2 (lab part)	21/09/2013
ASA-ASPA	D20-	Technical feedback on operational ev	24/09/2013

09.06 R&D Green - Approved
Project Name ASAS-ASEP

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ASAS-ASEP	D01-	First elements of functional definition	30/03/2013
ASAS-ASEP	D03-	Functional requirement definition - is	27/11/2013
ASAS-ASEP	D05-	First elements of high level architectu	01/11/2013

ASAS-ASEP	D09-	Preliminary functional architecture fo	01/06/2013
ASAS-ASEP	D12-	High level Architecture for Regional A	01/11/2013
ASAS-ASEP	D16-	Verification & Validation Plan - issue	08/05/2013
ASAS-ASEP	D20-	V1 - Functional test report for contine	30/03/2013
ASAS-ASEP	D31-	Analysis of impact of SPR on AC arc	17/05/2013

09.09 R&D Green - Approved
Project Name RNP Transition to xLS (x = G I M)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
RNP Transition	D09-	White Paper for prototype readiness	31/01/2013
RNP Transition	D10-	Equipment Functional Test Report	25/03/2013
RNP Transition	D11-	Aircraft Simulation Test Report	24/10/2013
RNP Transition	D12-	White Paper for prototype SOF readi	26/07/2013
RNP Transition	D13-	Flight Test validation scenario definiti	27/09/2013
RNP Transition	D14-	Flight Test Report - FT_1	31/10/2013
RNP Transition	D15-	Flight Test Report - FT_2	20/12/2013

09.10 R&D Green - Approved
Project Name Approach with Vertical Guidance APV

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Approach with	D09-	White Paper for GNSS & FMS APV-S	01/03/2013
Approach with	D10-	Equipments Test Report - V0	01/04/2013
Approach with	D11-	Equipments Test Report - V1	23/05/2013
Approach with	D12-	Validation scenario definition - V0	01/03/2013
Approach with	D13-	Validation Report - V0	30/07/2013
Approach with	D19-	Yearly APV-SBAS Standardisation re	10/12/2013

09.11 R&D Green - Approved
Project Name Aircraft Systems for Wake Encounter Alleviation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Aircraft Syste	D05-	WEPS-P Preliminary Operational Re	01/01/2013
Aircraft Syste	D08-	WEPS-P Preliminary Validation Repd	01/01/2013
Aircraft Syste	D11-	WEPS-P Conflict Resolution	01/01/2013
Aircraft Syste	D15-	WEPS Traffic Data Consolidation	01/05/2013
Aircraft Syste	D18-	Air-to-Air Datalink enabled Weather I	01/01/2013
Aircraft Syste	D19-	Platform C Technical Architecture	31/12/2013
Aircraft Syste	D20-	WEPS-P Preliminary Verification Rep	30/10/2013
Aircraft Syste	D22-	WEPS-P Guidance Functions	01/01/2013
Aircraft Syste	D23-	WEPS-P Alerting Logic	01/01/2013
Aircraft Syste	D24-	WEPS-P Human-Machine Interface	30/04/2013
Aircraft Syste	D35-003	Yearly synthesis of standardisation c	31/12/2013

09.12 R&D Green - Approved
Project Name GBAS Cat II/III

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
GBAS Cat II/	D15-	WA2.2 - Technical Validation Plan fo	01/03/2013
GBAS Cat II/	D16-	WA2.2 - Technical Validation Plan fo	07/01/2013
GBAS Cat II/	D25-	WA4.2 - Technical Validation Plan fo	28/06/2013

GBAS Cat II/	D29-	WA5 - Technical Note - Airborne Imp	04/05/2013
--------------	------	-------------------------------------	------------

09.13 R&D Green - Approved
Project Name Airport Surface Taxi Clearances

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport Surface	D03-	WA1 High level Functional Requirements	01/05/2013
Airport Surface	D11-	WA2.3 TVP Deliverable Taxiway Clearance	25/03/2013
Airport Surface	D22-	WA2.2 OANS & ATSU prototype delivery	01/10/2013
Airport Surface	D23-	WA2.2 Preliminary Technical Validation	01/08/2013
Airport Surface	D24-	WA2.2 Go ahead for flight tests	02/08/2013
Airport Surface	D27-	WA2.3 Regional Research Simulator	04/06/2013
Airport Surface	D29-	WA2.3 Regional Research Simulator	01/03/2013
Airport Surface	D31-	WA2.3 High Level Architecture Definition	06/07/2013
Airport Surface	D32-	WA2.3 Taxi and Runway clearances	16/11/2013
Airport Surface	D33-	WA2.3 Regional Mock-up delivery for	05/11/2013
Airport Surface	D38-	WA2.3 High Level Architecture Definition	01/11/2013
Airport Surface	D44-	WA2.2 Status report on mock-up trial	01/04/2013

09.14 R&D Green - Approved
Project Name Airport Surface Alerts (ownership and traffic)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport Surface	D03-	WA1 High Level Functional Requirements	05/01/2013
Airport Surface	D06-	WA2.1 High Level Architecture Definition	02/02/2013
Airport Surface	D09-	WA2.1 Technical Validation Plan (TV	07/03/2013
Airport Surface	D20-	WA2.1 Delivery form of mock-up for	24/10/2013
Airport Surface	D23-	WA2.2 High Level Architecture Definition	04/02/2013
Airport Surface	D26-	WA2.2 Technical Validation Plan - re	03/05/2013
Airport Surface	D27-	WA2.2 Technical Validation Report -	04/02/2013
Airport Surface	D30-	WA2.2 Delivery form of the 2nd versi	03/05/2013
Airport Surface	D34-	WA2.3 Delivery form for the Regiona	01/11/2013

09.16 R&D Green - Approved
Project Name New Communication Technology at Airport

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
New Commu	D05-	SELEX Airborne Aeromax Prototype	29/01/2013
New Commu	D07-	Airborne Aero Wimax test procedure	12/01/2013
New Commu	D08-	Airborne Aero Wimax Laboratory Test	26/04/2013
New Commu	D09-	Airborne Aero Wimax Rolling Tests F	12/07/2013
New Commu	D10-	Airborne Aero Wimax Aircraft Tests F	13/09/2013

09.19 R&D Green - Approved
Project Name SWIM Air-Ground Capability

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
SWIM Air-Gro	D05-	D9.19 -02 WA2.1 Air-ground data link	02/11/2013
SWIM Air-Gro	D07-	D 9.19 - 03: WA2.1 û SWIM A-G Sys	02/11/2013
SWIM Air-Gro	D10-	D 9.19 - 05: WA2.3 û SWIM A-G Req	01/01/2013
SWIM Air-Gro	D12-	D 9.19 - 06: WA3.1 û SWIM A-G Ma	13/05/2013
SWIM Air-Gro	D14-	D 9.19 - 07: WA3.2 û SWIM A-G Req	30/09/2013

SWIM Air-Gr	D17-	D 9.19 - 08: WA4.1 û SWIM A-G Ted	02/11/2013
-------------	------	-----------------------------------	------------

09.20 R&D Green - Approved
Project Name **Military Data Link Accommodation**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Military Data	D02-	WA1.1 - Requirements review docum	16/08/2013
Military Data	D04-	WA1.2 - Feasibility assessment (2nd	15/10/2013
Military Data	D08-	WA2.2 - Installation report	14/06/2013
Military Data	D09-	WA2.3 - Ground tests report	09/09/2013
Military Data	D10-	WA3.1 - Validation plan	07/06/2013
Military Data	D11-	WA3.2 - Validation scenario	02/09/2013
Military Data	D12-	WA3.3 - Validation report	15/11/2013

09.24 R&D Green - Approved
Project Name **ADS-B In/Out for military aircraft**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ADS-B In/Out	D11-	WA3.2 - Validation scenario report	31/05/2013
ADS-B In/Out	D12-	WA3.3 - Installation report (on A/C)	10/09/2013
ADS-B In/Out	D13-	WA3.4 - Flight Test report	15/11/2013
ADS-B In/Out	D14-	Standardization activities report	31/12/2013
ADS-B In/Out	D15-	WA1.1 - Functions and requirements	08/10/2013
ADS-B In/Out	D16-	WA1.2 - Feasibility assessment (3rd	08/10/2013

09.27 R&D Green - Approved
Project Name **Multi-constellation GNSS Airborne navigation Systems**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Multi-constell	D11-	D3.1-2 Preliminary test report of MCR	12/09/2013
Multi-constell	D12-	D3.2-2 Preliminary test report of MCR	12/09/2013
Multi-constell	D13-	D3.3-2 Preliminary test report of the	17/09/2013
Multi-constell	D14-	D1.1-2 Studies for future MCR stand	31/01/2013
Multi-constell	D15-	D1.2-2 MCR definition document for	31/01/2013
Multi-constell	D16-	D1.3-2 Receiver Simulation Platform	31/01/2013
Multi-constell	D17-	D1.4-2 MCR definition document for	31/01/2013

09.29 R&D Green - Approved
Project Name **Enhanced & Synthetic Vision**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced &	D07-	Mock-up development report Busines	01/04/2013
Enhanced &	D08-	Mock-up development report Region	29/06/2013

09.30 R&D Green - Approved
Project Name **Weather Hazards / Wake Vortex Sensor**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Weather Haz	D11-	LiDAR sensor requirements and tech	01/03/2013
Weather Haz	D13-	Traffic Generator for Fast-Time Simu	30/04/2013

Weather Haz	D17-	WEPS-C Preliminary Validation Repd	30/08/2013
Weather Haz	D18-	Platform C Technical Architecture	31/12/2013
Weather Haz	D24-	Traffic Scenarios for Real-Time Simu	31/08/2013
Weather Haz	D25-	Weather Scenarios for Real-Time Sir	31/08/2013
Weather Haz	D28-	WEPS Functional Hazard Assessme	31/10/2013
Weather Haz	D33-003	Yearly synthesis of standardisation c	31/12/2013

09.31 R&D Green - Approved
Project Name **Aeronautical databases**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Aeronautical	D13-	WA1 - Database definitions and requ	05/06/2013
Aeronautical	D14-	WA1 - Database definitions and requ	05/06/2013
Aeronautical	D15-	WA1 - Database definitions and requ	05/06/2013
Aeronautical	D16-	WA1 - Database definitions and requ	05/06/2013
Aeronautical	D25-	WA2 - Report on database prototype	20/11/2013
Aeronautical	D53-	WA2 - Report on database prototype	02/07/2013

09.33 R&D Green - Approved
Project Name **ATS Datalink Operational Improvements**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATS Datalink	D000-	Closeout report	09/10/2013
ATS Datalink	D10-	WA2.2 - Standard 2 - Technical Note	13/02/2013
ATS Datalink	D11-	WA2.1 - Standard 2 -Technical Valid	11/01/2013
ATS Datalink	D12-	WA2.2 - Standard 2 - Technical Valid	02/08/2013
ATS Datalink	D13-	WA2.1 - Standard 2 - Technical Valid	09/10/2013
ATS Datalink	D14-	WA2.2 - Standard 2 - Technical Valid	11/12/2013
ATS Datalink	D16-	Yearly synthesis of standardisation c	01/03/2013

09.39 R&D Green - Approved
Project Name **Continuous Climbing Cruise**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Continuous C	D07-	D9.39 Aircraft Safety Analysis - Advis	28/02/2013
Continuous C	D08-	D9.39 HF Analysis - Advisory CCC s	30/08/2013
Continuous C	D09-	D9.39 Verification - Advisory CCC so	28/06/2013
Continuous C	D14-	D9.39 Advisory CCC prototype	28/02/2013

09.40 R&D Green - Approved
Project Name **Long-term CDA & Steeper Approach Airborne Architecture**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Long-term Cl	D02-	Advanced CDA functions performanc	02/04/2013
Long-term Cl	D03-	Aircraft &System functional requirem	31/05/2013

09.44 R&D Green - Approved
Project Name **Flexible Communication Avionics**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
--------------	------------------	------------------	---------------------------

Flexible Com	D11-	D3.1: Common concepts and require	18/04/2013
Flexible Com	D12-	D3.2: Report on the current status of	18/04/2013
Flexible Com	D13-	D3.3: Proposal for a possible standat	04/12/2013
Flexible Com	D17-	D3.7: draft elements for SDR develop	23/12/2013
Flexible Com	D23-	D1.1: System requirements review [S	07/01/2013
Flexible Com	D24-	D1.2: System Design review [SRR v2	31/07/2013
Flexible Com	D32-	D2.1: Report on Selex demonstrator	20/11/2013

09.47 R&D Green - Approved

Project Name TCAS Evolution

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
TCAS Evoluti	D02-	Functional Requirements Definition d	08/04/2013
TCAS Evoluti	D03-	Verification & Validation plan (4.8.2 su	16/08/2013
TCAS Evoluti	D11-	Delivery form for improved hybrid sur	22/07/2013
TCAS Evoluti	D12-	Verification & Validation plan (Improv	04/03/2013

09.48 R&D Green - Approved

Project Name AIS/MET Services & Data Distribution

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
AIS/MET Ser	D04-	Validation Plan	01/12/2013

09.49 R&D Green - Approved

Project Name Global Interoperability - Airborne Architecture and Avionics Int

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Global Interop	D03-	Step 2 - Consolidated functional airbo	30/04/2013
Global Interop	D07-	Step 2 - Aircraft capabilities evolution	15/09/2013
Global Interop	D15-	Step 2 - Avionics interoperability road	31/10/2013

10.01.07 R&D Green - Approved

Project Name ATC System Specification

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATC System	D101-	ER APP Enablers Cycle 2	07/01/2013
ATC System	D102-	Functional Decomposition Cycle 2	07/01/2013
ATC System	D103-	Allocated Requirements & Models Cy	27/01/2013
ATC System	D104-	Specifications Issues Cycle 2	07/01/2013
ATC System	D105-	Technical Architecture Document Cy	07/02/2013

10.01.09 R&D Green - Approved

Project Name ATC System Supervision

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATC System	D06-	System Requirements and architectu	16/05/2013
ATC System	D07-	Safety Report S2	07/07/2013
ATC System	D11-	SELEX prototype development delive	09/12/2013
ATC System	D13-	THALES prototype development deliv	07/12/2013
ATC System	D15-	Selex verification plan v2.1.0	30/06/2013

ATC System	D17-	THALES verification plan v2.1.0	30/06/2013
ATC System	D18-	User Requirements Development Re	30/07/2013
ATC System	D20-	Selex verification report v2.1.0	15/10/2013
ATC System	D22-	THALES verification report v2.1.0	15/10/2013
ATC System	D24-	Selex support to validation report v2.	31/12/2013
ATC System	D26-	THALES support to validation report	29/12/2013
ATC System	D28-	User Requirements Development Re	20/12/2013

10.02.01 R&D Green - Approved
Project Name ATC Trajectory Management Design

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATC Trajectory	D12-001	High Level Trajectory Management D	29/03/2013
ATC Trajectory	D13-001	Trajectory Management Roadmap st	29/03/2013
ATC Trajectory	D14-001	ATC TM System Requirements step2	28/06/2013
ATC Trajectory	D15-001	Prototype 1 step2	28/06/2013
ATC Trajectory	D16-001	Prototype 2 step2	28/06/2013
ATC Trajectory	D18-001	Verification Plan (Prototype 1) step2	28/06/2013
ATC Trajectory	D19-001	Verification Plan (Prototype 2) step2	28/06/2013
ATC Trajectory	D20-001	Technical Verification Report (Prototy	31/12/2013
ATC Trajectory	D21-001	Technical Verification Report (Prototy	31/12/2013
ATC Trajectory	D80-	Step1 Validation Support with Prototy	29/03/2013

10.02.02 R&D Green - Approved
Project Name Trajectory Management Exchange Formats Definition

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Trajectory Ma	D10-	Consolidated Specification of SESAR	30/03/2013
Trajectory Ma	D11-	INDRA Encoder-Decoders for TM for	28/06/2013
Trajectory Ma	D14-	Test plan- test cases and scenario de	28/06/2013
Trajectory Ma	D15-	INDRA Test reports for step 2	30/09/2013
Trajectory Ma	D16-	Draft technical standards for step 2	30/12/2013

10.02.03 R&D Red - Suspended
Project Name ATC system support to RBT/MT Revision

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATC system	D14-	Pre-operational assessment report -	18/01/2013
ATC system	D15-	System Requirements - Phase 2	25/01/2013
ATC system	D16-	Architecture assessment report - Ph	26/04/2013
ATC system	D17-	Safety Folder - phase 2	27/08/2013
ATC system	D18-	Common Tests cases and scenarii -	25/11/2013
ATC system	D20-	Prototype Thales - phase 2	25/11/2013
ATC system	D21-	Thales Prototype verification plan - P	26/04/2013
ATC system	D23-	Prototype Selex - phase 2	25/11/2013
ATC system	D24-	Selex Prototype verification plan - Ph	26/04/2013

10.02.05 R&D Green - Approved
Project Name Flight Object IOP System Requirement & Validation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Flight Object	D16-	IOP ITEC Prototype - Phase 2	23/04/2013

Flight Object	D17-	IOP COFLIGHT Prototype - Phase 2	23/04/2013
Flight Object	D18-	IOP MUAC Prototype - Phase 2	23/04/2013
Flight Object	D19-	Integrated IOP iTEC Platform - Phas	29/05/2013
Flight Object	D20-	Integrated IOP COFLIGHT Platform -	29/05/2013
Flight Object	D21-	Integrated IOP MUAC Platform - Pha	29/05/2013
Flight Object	D22-	IOP Validation Platform - Phase 2	19/08/2013
Flight Object	D23-	Verification Plan - Phase 2	23/04/2013
Flight Object	D24-	Test Cases Specification - Phase 2	23/04/2013
Flight Object	D25-	Verification Tests Reports - Phase 2	19/10/2013
Flight Object	D27-	IOP ATC System Requirements - Fin	23/04/2013
Flight Object	D28-	Report of the Operational Validation	09/01/2013

10.03.01 R&D Green - Approved

Project Name Handling free routing, new approach & departure procedures a

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Handling free	D04-	INDRA Prototype Documentation - P	02/08/2013
Handling free	D05-	THALES Prototype Documentation -	02/08/2013
Handling free	D06-	Verification Plan for INDRA Prototype	02/08/2013
Handling free	D07-	Test Cases and Scenarios Documen	12/04/2013
Handling free	D08-	INDRA Test Execution Report - Phas	06/12/2013
Handling free	D09-	THALES Test Execution Report - Ph	06/12/2013
Handling free	D23-	Feasibility Study - Phase 2	25/10/2013

10.03.02 R&D Green - Approved

Project Name ATC Support to ASAS sequencing and merging operations

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATC Support	D01-	Management closeout report	29/06/2013
ATC Support	D21-	Thales Prototype Development-readi	01/02/2013
ATC Support	D22-	Selex Prototype Development-readin	01/02/2013
ATC Support	D26-	Thales Test Verification Report Phas	01/02/2013
ATC Support	D27-	Selex Test Verification Report Phase	01/02/2013
ATC Support	D28-	Prototype pre-operational assessmer	01/03/2013
ATC Support	D29-	Thales Support to validation report P	31/05/2013
ATC Support	D30-	Selex Support to validation report Ph	31/05/2013

10.03.08 R&D Green - Approved

Project Name ATC System support to Precision Trajectory Clearances

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATC System	D09-	Tests results and verification report -	24/01/2013
ATC System	D10-	System Requirements - phase2	21/06/2013
ATC System	D11-	Safety Folder - phase2	11/10/2013
ATC System	D12-	Architecture assessment report - Ph	24/05/2013
ATC System	D13-	Standardisation proposals - phase2.	21/10/2013
ATC System	D14-	Prototype Thales - phase2	24/05/2013
ATC System	D15-	Prototype Indra - phase2	24/05/2013
ATC System	D16-	Prototype Thales: Platform and tools	12/11/2013
ATC System	D17-	Prototype Indra : Platform and tools r	12/11/2013
ATC System	D18-	Tests cases and scenarii - Phase 2	24/04/2013
ATC System	D19-	Tests results and verification report -	11/10/2013
ATC System	D26-	Thales Prototype verification plan - P	26/05/2013

ATC System	D27-	Indra Prototype verification plan - Ph	26/05/2013
ATC System	D28-	Operational Assessment Report - Ph	25/03/2013
ATC System	D29-	Operational Assessment Report - Ph	10/11/2013

10.04.01 R&D Green - Approved
Project Name **Enhanced Tools for Conflict Detection and Resolution**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced To	D06-	Conflict Detection and Resolution To	29/03/2013
Enhanced To	D11-	INDRA Verification Plan - Step 1	23/08/2013
Enhanced To	D12-	SELEX Verification Plan - Step 1	23/08/2013
Enhanced To	D49-	Thales Verification Plan - Step 1	23/08/2013

10.04.03 R&D Green - Approved
Project Name **Safety Nets adaptation to new modes of operation**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Safety Nets a	D13-	Test Plan and Description for Phase	08/02/2013
Safety Nets a	D14-	Partner 1 Verification Tests report for	05/07/2013
Safety Nets a	D15-	Partner 1 Phase 2 : Safety Nets func	27/11/2013
Safety Nets a	D18-	Partner 3 Verification Tests report for	05/07/2013
Safety Nets a	D19-	Partner 3 Phase 2 : Safety Nets func	05/07/2013
Safety Nets a	D22-	Performance Assessment Framework	07/10/2013

10.04.04 R&D Green - Approved
Project Name **Time Based Separation**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Time Based \$	D01-	Management closeout Report	09/07/2013
Time Based \$	D10-	Thales test verification report	09/01/2013
Time Based \$	D11-	Selex test verification report	09/01/2013
Time Based \$	D12-	Thales support to validation report	08/07/2013
Time Based \$	D13-	Selex support to validation report	08/07/2013

10.05.01 R&D Green - Approved
Project Name **System impact of the use of flexible, new types of, & restricted**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
System impa	D18-	Project Closure Report	06/04/2013
System impa	D19-	Management Closeout Report	01/03/2013

10.07.01 R&D Green - Approved
Project Name **Enhanced Datalink Features for all phase of flight**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced Da	D17-	D10.7.1-11 - Test Report for Prototyp	16/02/2013
Enhanced Da	D20-	D10.7.1-1 - AGDL System Requirem	02/08/2013
Enhanced Da	D21-	D10.7.1-2 - AGDL System Architectu	02/08/2013
Enhanced Da	D22-	D10.7.1-3 - AGDL Data Requirement	02/08/2013
Enhanced Da	D23-	D10.7.1-4 - AGDL Initial Safety Asse	02/10/2013

Enhanced Da	D24-	D10.7.1-5 - AGDL Initial Security Ass	02/10/2013
Enhanced Da	D25-	D10.7.1-6 - Common Test Cases - P	28/06/2013
Enhanced Da	D26-	D10.7.1-6 - Specific Test Scenarios f	21/05/2013
Enhanced Da	D27-	D10.7.1-6 - Specific Test Scenarios f	21/05/2013
Enhanced Da	D31-	D10.7.1-9 - Testing Platform - Tools	19/07/2013
Enhanced Da	D32-	D10.7.1-9 - Testing Platform - Tools	19/07/2013
Enhanced Da	D38-	D10.7.1-12 - Validation Support Activ	31/05/2013
Enhanced Da	D40-	D10.7.1-12 - Validation Support Activ	02/06/2013
Enhanced Da	D43-	D10.7.1-6 - Specific Test Scenarios f	01/04/2013
Enhanced Da	D45-	D10.7.1-8 - Delivery Sheet for MUAC	01/04/2013
Enhanced Da	D51-	D10.7.1-11 - Test Report for MUAC A	31/05/2013
Enhanced Da	D52-	D10.7.1-12 - Validation Support Activ	31/05/2013
Enhanced Da	D53-	D10.7.1-12 - Validation Support Activ	29/11/2013

10.08.01 R&D Green - Approved

Project Name Complexity Assessment and Resolution

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Complexity A	D11-	Step 2 preliminary system requireme	11/03/2013
Complexity A	D15-	Step 2 phase V2 prototype 1 release	11/04/2013
Complexity A	D16-	Step 2 phase V2 prototype 1 verificat	17/06/2013
Complexity A	D17-	Phase 2 consolidation of verification	12/07/2013
Complexity A	D28-	Support report step1	19/04/2013

10.09.01 R&D Green - Approved

Project Name Integration of Queue Management

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integration of	D09-	D10.9.1 - Phase 2 - System requirem	03/09/2013
Integration of	D10-	D10.9.1 - Phase 2 - Architecture ass	03/09/2013
Integration of	D11-	D10.9.1 - Phase 2 - Technical asses	02/04/2013
Integration of	D12-	D10.9.1 - Phase 2 - INDRA Prototype	25/10/2013
Integration of	D14-	D10.9.1 - Phase 2 - THALES Prototy	25/10/2013
Integration of	D16-	D10.9.1 - Phase 2 - INDRA Test plan	14/03/2013
Integration of	D17-	D10.9.1 - Phase 2 - THALES Test pla	14/03/2013
Integration of	D18-	D10.9.1 - Phase 2 - Test cases - V2	17/06/2013
Integration of	D19-	D10.9.1 - Phase 2 - INDRA Test exe	16/12/2013
Integration of	D20-	D10.9.1 - Phase 2 - THALES Test ex	16/12/2013

10.09.02 R&D Green - Approved

Project Name Multiple airport arrival/departure management

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Multiple airpo	D14-	10.9.2-D14-Thales phaseA Validation	01/05/2013
Multiple airpo	D15-	10.9.2-D15-Natmig phaseA Validatio	16/01/2013
Multiple airpo	D16-001	10.9.2-D16-System requirement - Ph	31/07/2013
Multiple airpo	D16-002	10.9.2-D16-System requirement - Ph	20/10/2013
Multiple airpo	D17-001	10.9.2-D17-architecture definition rep	31/07/2013
Multiple airpo	D17-002	10.9.2-D17-architecture definition rep	20/10/2013
Multiple airpo	D18-	10.9.2-D17-Verification test cases de	18/11/2013

10.09.04 R&D Green - Approved

Project Name CDA and CCD in high density traffic

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
CDA and CC	D03-	Technical feasibility study - DEL	02/09/2013
CDA and CC	D05-	Architecture impact analysis Phase 2	02/09/2013
CDA and CC	D11-	System requirements definition for A	04/12/2013

10.10.02 R&D Green - Approved

Project Name iCWP Human Factors Design

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
iCWP Human	D04-	Human Factors Design Document fo	29/09/2013
iCWP Human	D08-	TMA/ACC specific Style Guide - STE	20/08/2013
iCWP Human	D11-	ICWP Specification for TMA/ACC - S	25/01/2013

10.10.03 R&D Green - Approved

Project Name iCWP Prototyping

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
iCWP Prototy	D14-	Common test Case and scenario spe	22/03/2013
iCWP Prototy	D15-	Delivery sheet and User documentati	24/12/2013
iCWP Prototy	D16-	Delivery sheet and User documentati	24/12/2013
iCWP Prototy	D17-	Delivery sheet and User documentati	24/12/2013
iCWP Prototy	D18-	Verification report - INDRA prototype	24/12/2013
iCWP Prototy	D19-	Verification report- SELEX prototype	24/12/2013
iCWP Prototy	D20-	Verification report-THALES prototype	24/12/2013

11.01.01 R&D Green - Approved

Project Name Transversal consistency of Business/Mission Trajectory Requi

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Transversal c	D02-	D11.1.1-2 - Definition of the trajectory	27/05/2013

11.01.02 R&D Green - Approved

Project Name FOC/WOC Operational Requirements Definition

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
FOC/WOC O	D02-	D11.1.2-2 - FOC operational and per	09/09/2013
FOC/WOC O	D03-	D11.1.2-3 - WOC operational and pe	17/09/2013
FOC/WOC O	D04-	D11.1.2-4 - Communication toolkit fo	18/09/2013

11.01.04 R&D Green - Approved

Project Name Prototype(s) Specification, Development & Verification

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Prototype(s)	D01-	D11.1.4-1 - Step 1 FOC/WOC (sub-)	26/04/2013
Prototype(s)	D04-	D11.1.4-4 - Step 1 verified &validated	26/04/2013

11.02.01 R&D Green - Approved

Project Name Requirements for MET Information

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Requirements	D05-	11.2.1-D5 Final Technical Specificati	30/08/2013
Requirements	D06-	11.2.1-D6 Final Technical Specificati	30/08/2013
Requirements	D07-	11.2.1-D7 Final Technical Specificati	30/08/2013
Requirements	D08-	11.2.1-D8 Final Technical Specificati	30/08/2013
Requirements	D15-	11.2.1-D15 Preliminary Operational F	01/04/2013
Requirements	D16-	11.2.1-D16 Preliminary Safety and P	01/04/2013
Requirements	D17-	11.2.1-D17 Preliminary Interoperabili	01/04/2013
Requirements	D18-	11.2.1-D18 Final Operational Require	29/11/2013
Requirements	D19-	11.2.1-D19 Final Safety and Perfoma	29/11/2013
Requirements	D20-	11.2.1-D20 Final Interoperability Req	29/11/2013
Requirements	D29-	11.2.1-D29 Preliminary Technical Sp	01/04/2013
Requirements	D30-	11.2.1-D30 Final Technical Specificat	29/11/2013

11.02.02 R&D Green - Approved

Project Name MET Information System Development, Verification & Validatio

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
MET Informa	D04-	Technical Architecture Document LO	31/12/2013
MET Informa	D05-	Technical Architecture Document SU	31/12/2013
MET Informa	D06-	Technical Architecture Document NE	31/12/2013
MET Informa	D23-	Technical Architecture Document 4D	31/12/2013
MET Informa	D24-	Interface Requirements Specification	31/12/2013

11FW.00 Green - Approved

Project Name Flight and Wing Operations Centres

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Flight and Wi	D06-	D11.0.1-4c - Management Report - G	02/09/2013

11M.00 Mgt Green - Approved

Project Name Meteorological Services (MET) Co-ordination & Management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Meteorologica	D02-	Gate Report	29/03/2013
Meteorologica	D03-	Gate Report	30/10/2013

12.01.09 R&D Green - Approved

Project Name ATC Systems Supervision

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATC Systems	D07-	Safety Report S2	30/04/2013
ATC Systems	D11-	SELEX prototype development delive	20/09/2013
ATC Systems	D13-	DFS prototype development delivery	20/09/2013
ATC Systems	D15-	Selex verification plan V2.1.0	30/06/2013
ATC Systems	D17-	DFS verification plan V2.1.0	30/06/2013
ATC Systems	D18-	User Requirements Development Re	30/07/2013
ATC Systems	D20-	Selex verification report V2.1.0	15/10/2013
ATC Systems	D22-	DFS verification report V2.1.0	15/10/2013
ATC Systems	D24-	Selex support to validation report V2.	20/12/2013

ATC Systems	D26-	DFS support to validation report V2.1	20/12/2013
ATC Systems	D28-	User Requirements Development Re	20/12/2013

12.02.01 R&D Green - Approved
Project Name Runway Management Tools

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Runway Man	D05-	P2_Preliminary System Requirement	26/04/2013
Runway Man	D08-	P2_Indra research prototype	30/10/2013
Runway Man	D09-	P2_Selex research prototype	13/12/2013
Runway Man	D10-	P2_Indra Verification plan	06/09/2013
Runway Man	D11-	P2_Selex Verification plan	13/12/2013
Runway Man	D12-	P2_Test cases specifications	31/05/2013
Runway Man	D13-	P2_Indra Test execution	30/10/2013

12.02.02 R&D Green - Approved
Project Name Runway Wake Vortex Detection, Prediction and decision supp

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Runway Wak	D10-	System Requirements V2 (weather d	02/03/2013
Runway Wak	D11-	Prototype Definition Report V2 (weat	01/07/2013
Runway Wak	D12-	Testing Platform and Tools Require	01/07/2013
Runway Wak	D13-	Prototype Integration Report V2 (wea	31/10/2013

12.03.01 R&D Green - Approved
Project Name Improved Surveillance for surface management

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Improved Sur	D21-	Phase2 -Prototype Documentation (T	31/07/2013
Improved Sur	D22-	Phase2 -Prototype Documentation (I	31/07/2013
Improved Sur	D23-	Phase2 -Prototype Documentation (D	31/07/2013
Improved Sur	D24-	Phase2 -Specific Verification Strateg	14/01/2013
Improved Sur	D25-	Phase2 - Specific Verification Strateg	14/01/2013
Improved Sur	D26-	Phase2 - Specific Verification Strateg	14/01/2013
Improved Sur	D27-	Phase2 -Specific Test Reports (Thale	31/07/2013
Improved Sur	D28-	Phase2 -Specific Test Reports (INDF	31/07/2013
Improved Sur	D29-	Phase2 -Specific Test Reports (DFS)	31/07/2013
Improved Sur	D30-	Phase2 -Support to Operational Valid	20/12/2013
Improved Sur	D31-	Phase2 -Support to Operational Valid	20/12/2013
Improved Sur	D32-	Phase2 -Support to Operational Valid	20/12/2013
Improved Sur	D34-	Phase2 -Consolidated verification rep	30/10/2013

12.03.02 R&D Green - Approved
Project Name Enhanced Surface Safety Nets

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced Su	D21-	Phase2 -Prototype Documentation (T	28/06/2013
Enhanced Su	D22-	Phase2 -Prototype Documentation (S	28/06/2013
Enhanced Su	D23-	Phase2 -Prototype Documentation (N	28/06/2013
Enhanced Su	D24-	Phase2 -Prototype Documentation (D	28/06/2013
Enhanced Su	D25-	Phase2 -Specific Test Reports (Thale	28/06/2013
Enhanced Su	D26-	Phase2 -Specific Test Reports (SELE	28/06/2013

Enhanced Su	D27-	Phase2 -Specific Test Reports (NAT	28/06/2013
Enhanced Su	D28-	Phase2 -Specific Test Reports (DFS	28/06/2013
Enhanced Su	D29-	Phase2 -Support to Operational Valid	28/10/2013
Enhanced Su	D30-	Phase2 -Support to Operational Valid	28/10/2013
Enhanced Su	D31-	Phase2 -Support to Operational Valid	28/10/2013
Enhanced Su	D32-	Phase2 -Support to Operational Valid	28/10/2013
Enhanced Su	D33-	Phase2 -Common Verification started	13/02/2013
Enhanced Su	D34-	Phase2 -Consolidated verification rep	27/09/2013
Enhanced Su	D58-	Phase2 -Prototype Documentation (I	28/06/2013
Enhanced Su	D59-	Phase2 -Specific Test Reports (INDF	28/06/2013
Enhanced Su	D60-	Phase2 -Support to Operational Valid	28/10/2013

12.03.03 R&D Green - Approved

Project Name Enhanced Surface Routing

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced Su	D10-	Phase 2- Prototype	01/07/2013
Enhanced Su	D11-	Phase 2- Test definition	02/03/2013
Enhanced Su	D13-	Phase 2- Test Report	01/07/2013
Enhanced Su	D14-	Phase 3- System Requirements Spe	02/04/2013
Enhanced Su	D15-	Phase 3- Architecture specifications	02/04/2013
Enhanced Su	D16-	Phase 3- Prototype	02/09/2013
Enhanced Su	D17-	Phase 3- Test definition	02/05/2013
Enhanced Su	D18-	Phase 3- Integration Instructions	02/12/2013
Enhanced Su	D19-	Phase 3- Test report	02/09/2013

12.03.04 R&D Green - Approved

Project Name Enhanced Surface Guidance

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced Su	D12-	D12.3.4-01s2v2 Surface guidance re	01/02/2013
Enhanced Su	D13-	D12.3.4-02s2v2 Surface guidance ar	17/02/2013
Enhanced Su	D14-	D12.3.4-03s2v2 Surface guidance da	17/02/2013
Enhanced Su	D15-	D12.3.4-04s2v2 Test cases and scer	17/02/2013
Enhanced Su	D16-	D12.3.4-05s2v2 Surface guidance pr	13/12/2013
Enhanced Su	D17-	D12.3.4-06s2v2 Surface guidance pr	13/12/2013
Enhanced Su	D18-	D12.3.4-07s2v2 Testing platform and	19/06/2013
Enhanced Su	D19-	D12.3.4-08s2v2 Testing platform and	19/06/2013

12.03.05 R&D Green - Approved

Project Name Enhanced Sequencing Tools

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced Se	D08-	D12.3.5.D08 - Phase 2 - Preliminary	30/03/2013
Enhanced Se	D11-	D12.3.5.D11 - Phase 2 - Preliminary	13/09/2013
Enhanced Se	D12-	D12.3.5.D12 - Phase 2 - Preliminary	18/07/2013
Enhanced Se	D13-	D12.3.5.D13 - Phase 2 - Preliminary	12/09/2013
Enhanced Se	D14-	D12.3.5.D14 - Phase 2 - Preliminary	21/12/2013
Enhanced Se	D17-	D12.3.5 .D17- Phase 3 - Final Archite	27/12/2013

12.04.03 R&D Green - Approved

Project Name Enhanced FDPs at airports

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced FD	D034-	Phase 2 - Technical Specifications 2	01/01/2013
Enhanced FD	D036-	Phase 2 - Prototype 2 (NATMIG)	01/07/2013
Enhanced FD	D04-	Phase 2 - Verification strategy	01/02/2013
Enhanced FD	D05-	Phase 2 - Prototype availability note	02/05/2013
Enhanced FD	D06-	Phase 2 - Prototype (Selex S.I.)	02/05/2013
Enhanced FD	D07-	Phase 2 - Prototype (Indra)	02/05/2013
Enhanced FD	D08-	Phase 2 - Test report	01/05/2013

12.04.04 R&D Green - Approved

Project Name Integration of Departure Management and Surface Manager

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integration of	D08-	INDRA Support to operational validation	01/02/2013
Integration of	D11-	System requirements definition STEP 1	01/03/2013
Integration of	D12-	Technical Architecture report STEP 2	01/03/2013
Integration of	D13-	Verification Strategy STEP2 (Phase 2)	01/05/2013
Integration of	D14-	INDRA prototype executable and availability	01/07/2013
Integration of	D15-	SELEX prototype executable and availability	01/07/2013
Integration of	D16-	THALES prototype executable and availability	01/07/2013
Integration of	D17-	Consolidated Verification Results STEP 1	08/03/2013
Integration of	D18-	System requirements definition STEP 2	16/12/2013
Integration of	D19-	Technical Architecture report STEP 2	16/12/2013
Integration of	D32-	INDRA Verification Plan (Phase2)	01/06/2013
Integration of	D33-	SELEX Verification Plan (Phase2)	01/06/2013
Integration of	D34-	THALES Verification Plan (Phase2)	01/06/2013

12.04.06 R&D Green - Approved

Project Name Remotely Operated Tower Technology Enablers

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Remotely Op	D12-	Visual reproduction technology prototype	19/08/2013
Remotely Op	D13-	Target tracking technology prototype	19/08/2013
Remotely Op	D14-	Network design technology prototype	19/08/2013
Remotely Op	D15-	Technical Feasibility Report - Stage 3	31/05/2013

12.04.07 R&D Green - Approved

Project Name Remotely Operated Tower Multiple Controlled Airports with Int

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Remotely Op	D14-	NATMIG multiple remote TWR prototype	15/11/2013
Remotely Op	D17-	SELEX single remote tower prototype	29/11/2013

12.04.08 R&D Green - Approved

Project Name Remotely Operated Tower Technology used for Contingency a

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Remotely Op	D06-	Preliminary technical requirements	02/08/2013
Remotely Op	D07-	Preliminary logical architecture	30/08/2013
Remotely Op	D14-	NATMIG V2 contingency prototype	11/01/2013
Remotely Op	D16-	NATMIG V2 verification report	11/01/2013

Remotely Op	D17-	NATMIG V2 validation support	14/06/2013
Remotely Op	D18-	NATMIG V3 integration plan	30/08/2013
Remotely Op	D19-	NATMIG V3 development plan	30/08/2013
Remotely Op	D20-	NATMIG preliminary technical archite	27/09/2013
Remotely Op	D22-	NATMIG V3 verification plan	29/11/2013
Remotely Op	D29-	INDRA V2 contingency prototype	17/04/2013
Remotely Op	D30-	INDRA V2 verification plan	05/02/2013
Remotely Op	D31-	INDRA V2 verification report	17/04/2013
Remotely Op	D32-	INDRA V2 validation support	18/09/2013
Remotely Op	D33-	INDRA V3 integration plan	31/10/2013
Remotely Op	D34-	INDRA V3 development plan	31/10/2013
Remotely Op	D35-	INDRA preliminary technical architec	13/12/2013
Remotely Op	D37-	INDRA V3 verification plan	29/11/2013

12.04.09 R&D Green - Approved

Project Name 3d Modelling for remote tower operations

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
3d Modelling	D08-	Technology report in HMI, advanced	31/01/2013
3d Modelling	D09-	Refined research software	30/09/2013
3d Modelling	D10-	Valdiation Plan refined software	30/04/2013
3d Modelling	D11-	Valdiation Report refined software	30/11/2013

12.05.02 R&D Green - Approved

Project Name Airport Safety Nets and wind-shear detection and alert for Con

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport Safety	D11-	FREQUENTIS-DFS support to valida	11/01/2013
Airport Safety	D15-	Verification Strategy for Phase 2	19/02/2013
Airport Safety	D16-	SELEX prototype for Phase 2	28/06/2013
Airport Safety	D17-	THALES prototype for Phase 2	28/06/2013
Airport Safety	D18-	FREQUENTIS-DFS prototype for Ph	28/06/2013
Airport Safety	D19-	Consolidated verification report for P	24/08/2013
Airport Safety	D20-	SELEX support to validation report fo	28/10/2013
Airport Safety	D21-	THALES support to validation report	28/10/2013
Airport Safety	D22-	FREQUENTIS-DFS support to valida	17/10/2013

12.05.03 R&D Green - Approved

Project Name Enhance Controller Tools to manage all aspects of 4D trajectori

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhance Cor	D06-	Verification Strategy (Phase 2)	26/04/2013
Enhance Cor	D07-	INDRA prototype executable and ava	01/07/2013
Enhance Cor	D08-	THALES prototype executable and a	01/07/2013
Enhance Cor	D09-	Test report (Phase 2)	27/09/2013

12.05.04 R&D Green - Approved

Project Name Integrated Tower Working Position (iCWP) Design, Specificatic

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integrated To	D23-	Technical specification - Phase 2	28/02/2013
Integrated To	D30-	Frequentis - DFS Verification Plan - F	01/11/2013

Integrated To	D31-	Indra Verification Plan - Phase 2	01/11/2013
Integrated To	D32-	Thales Verification Plan - Phase 2	01/11/2013
Integrated To	D33-	Selex Verification Plan - Phase 2	01/11/2013
Integrated To	D34-	Test cases specification - Phase 2	28/06/2013

12.05.05 R&D Green - Approved

Project Name iCWP Usability and Human Factors Engineering

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
iCWP Usability	D06-	User Interface Document for Step 2	31/07/2013
iCWP Usability	D07-	Preliminary iCWP Specification for S	29/11/2013
iCWP Usability	D09-	Technology Screening for Step 3	30/08/2013
iCWP Usability	D10-	Airport/ATC specific Style Guide for S	30/08/2013

12.05.07 R&D Green - Approved

Project Name Performance Based, Monitoring and Decision Support within t

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Performance	D08-	Prototypes for step 2	01/07/2013

12.06.02 R&D Green - Approved

Project Name The Airport Operations Plan (AOP), decision support tools and

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
The Airport C	D20-	Phase 2 AOP Technical Specification	01/03/2013
The Airport C	D25-	Phase 2 AOP Prototype Availability N	04/09/2013
The Airport C	D26-	Phase 2 DIMT Prototype Availability I	27/09/2013
The Airport C	D27-	Phase 2 AOP Verification Plan	02/05/2013
The Airport C	D30-	Phase 2 AOP Verification Report	04/09/2013
The Airport C	D32-	Phase 2 DIMT Technical Specificatio	07/06/2013
The Airport C	D35-	Phase 2 DIMT Verification Plan	19/07/2013
The Airport C	D54-	Phase 2 DIMT Platform Integration V	29/11/2013

12.06.03 R&D Green - Approved

Project Name Enhanced MET-systems with CDM

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Enhanced ME	D08-	Prototyp Development	24/05/2013
Enhanced ME	D09-	Verification strategy report	01/08/2013
Enhanced ME	D10-	Prototyp integration on verifaction pla	10/10/2013
Enhanced ME	D11-	Verification test execution and report	21/11/2013

12.06.07 R&D Green - Approved

Project Name AMAN, SMAN, and DMAN fully integrated into CDM processes

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
AMAN, SMAN	D01-	System Requirements for Phase 1	30/05/2013
AMAN, SMAN	D05-	Common verification plan for Phase	05/07/2013
AMAN, SMAN	D07-	SELEX prototype for Phase 1	13/12/2013
AMAN, SMAN	D08-	Specific Verification Strategy for SEL	06/11/2013

AMAN, SMAN	D11-	INDRA prototype for Phase 1	13/12/2013
AMAN, SMAN	D12-	Specific Verification Strategy for IND	06/11/2013

12.06.08 R&D Green - Approved
Project Name Introduction of the UDPP and collaborative departure sequenc

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Introduction d	D01-001	Management Report Phase 1	15/11/2013
Introduction d	D02-	Technical & Interface Requirement S	02/04/2013
Introduction d	D03-	Technical & Interface Requirement S	15/11/2013
Introduction d	D05-	Safety/Security Report (Step2 V3)	01/03/2013
Introduction d	D08-	Architecture Report (Step2 V3)	04/04/2013
Introduction d	D09-	Indra Prototype (Step2 V2)	20/09/2013
Introduction d	D13-	Testing Platform & Tools Requireme	09/01/2013
Introduction d	D15-	Test Reports (Step2 V2)	15/11/2013

12.06.09 R&D Green - Approved
Project Name Integration of CDM in the SWIM environment

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Integration of	D08-	Phase 2 Technical Specification	01/03/2013
Integration of	D11-	Phase 2 Prototype Availability Note	02/09/2013
Integration of	D12-	Phase 2 Verification Plan	02/05/2013
Integration of	D14-	Phase 2 Verification Report	02/09/2013

12.07.03 R&D Green - Approved
Project Name Airport Performance Assessment and Management Support S

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport Perfor	D13-	Phase 2 - System Technical Require	01/03/2013
Airport Perfor	D14-	Phase 2 - Prototype Availability Note	19/07/2013
Airport Perfor	D15-	Phase 2 - System Test Beds	02/05/2013
Airport Perfor	D16-	Phase 2 - Technical Verification Rep	04/09/2013

12.07.05 R&D Green - Approved
Project Name Improved weather information systems

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Improved wea	D05-	Phase 2 - Improved Weather Informa	26/04/2013
Improved wea	D07-	Phase 2 - IWIS Prototype Availability	13/12/2013
Improved wea	D08-	Phase 2 - Verification Plan - Report	13/12/2013

13.01 Mgt Green - Approved
Project Name Network Systems Definition

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Network Syst	D01-003	Deliverables for SEMP reviews	01/06/2013
Network Syst	D02-005	WP13.1 contribution to WP13 progre	01/06/2013
Network Syst	D02-006	WP13.1 contribution to WP13 progre	01/12/2013
Network Syst	D03-003	WP13 yearly report of SEMP activitie	01/06/2013

13.01.01 R&D Green - Approved
Project Name Network Sub-Systems Definition & verification

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Network Sub	D06-	S2: NIMS Verification Strategy	30/08/2013
Network Sub	D07-	S2: NIMS Integration Strategy	01/06/2013
Network Sub	D18-	NIMS integrated protocols v2.0 (CFM)	30/08/2013
Network Sub	D23-	S1: Final Verification Report	30/12/2013

13.01.04 R&D Green - Approved
Project Name Impact of new Roles & responsibilities on local/sub-regional/re

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Impact of new	D04-	Step 2 - V2 - Architecture Specifications	01/08/2013
Impact of new	D05-	Step 2 - V2 - Solution Evaluation	31/08/2013

13.02.01 R&D Green - Approved
Project Name Network Planning sub-system definition

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Network Plan	D10-	TM Perfo Initial System Requirements	02/01/2013
Network Plan	D11-	TM Perfo ECTL Prototype V1.0.C	12/03/2013
Network Plan	D118-	FO System Architecture V3.0	22/02/2013
Network Plan	D13-	TM Perfo Verification Report	02/08/2013
Network Plan	D131-	DDR System Architecture V3.0	22/02/2013
Network Plan	D142-	ASM iADS Final System Requirements	04/02/2013
Network Plan	D145-	TM Perfo Final System Requirements	01/04/2013
Network Plan	D146-	TM OAT Initial System Requirements	02/10/2013
Network Plan	D148-	FO Report	02/09/2013
Network Plan	D16-	TM OAT ECTL Prototype V1.0.C	04/09/2013
Network Plan	D18-	TM OAT Verification Report	04/09/2013
Network Plan	D21-	FO Prototype	02/07/2013
Network Plan	D65-	FO Initial System Requirements V2.0	30/10/2013
Network Plan	D87-	AD System Architecture V3.0	22/02/2013
Network Plan	D94-	ASM System Architecture V3.0	22/02/2013

13.02.02 R&D Green - Approved
Project Name Aeronautical Information Management sub-system definition

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Aeronautical	D08-	Validation Plan for S#1 Digital NOTA	03/03/2013
Aeronautical	D09-	Validation Report for the Digital NOTA	12/05/2013
Aeronautical	D11-	System Specification for Step 2 V2	01/03/2013
Aeronautical	D19-	Initial Requirements for Step 3 V1	01/06/2013
Aeronautical	D20-	Preliminary System Specification for	09/08/2013
Aeronautical	D29-	Maintenance post Step1	26/10/2013
Aeronautical	D46-	Validation Plan for S#2 Integrated Dig	03/03/2013
Aeronautical	D47-	Validation Report for the Integrated d	12/05/2013

13.02.03 R&D Green - Approved

Project Name Network Operations & Monitoring sub-system definition

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Network Ope	D02-	DCB-ASM Scenario step1 System D	01/04/2013
Network Ope	D06-	Enhanced DCB step1 System Definit	02/12/2013
Network Ope	D07-	Enhanced DCB step1 Development	24/05/2013
Network Ope	D08-	Enhanced DCB step1 Verification	29/06/2013
Network Ope	D18-	DCB-ASM Scenario step2 Initial Syst	08/03/2013
Network Ope	D23-	Enhanced DCB step2 Initial System I	08/03/2013
Network Ope	D27-	Federated DCB step2 Initial System I	08/03/2013
Network Ope	D33-	Performance Management step2 Init	08/03/2013
Network Ope	D37-	UDPP step2 Initial System Definition	08/03/2013
Network Ope	D77-	Performance Management baseline s	06/04/2013
Network Ope	D79-	Federated DCB release 3 Technical	20/12/2013
Network Ope	D80-	Federated DCB release 3 Prototype I	01/04/2013
Network Ope	D81-	Federated DCB release 3 Prototype I	01/08/2013
Network Ope	D82-	Federated DCB release 3 Prototype I	01/08/2013
Network Ope	D83-	Federated DCB release 3 Verificator	12/09/2013

13.02.04 R&D Green - Approved

Project Name Network Technical Sub-systems

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Network Tech	D04-	GGIOP Connectivity Recommendation	10/07/2013
Network Tech	D05-	GGIOP Recovery Procedures & Perf	10/07/2013
Network Tech	D07-	SPV.INDRA Preliminary Technical S	13/04/2013
Network Tech	D08-	SPV. INDRA Final Technical Specific	25/10/2013
Network Tech	D15-	SeNOP Final Technical Specification	15/04/2013
Network Tech	D17-	SeNOP Verification Plan Step2	17/12/2013
Network Tech	D22-	SPV. INDRA Baseline Solution and A	28/06/2013
Network Tech	D29-	SeNOP Baseline Solution and Archite	13/05/2013
Network Tech	D30-	SeNOP Preliminary Technical Specif	31/10/2013

14.01.02 R&D Green - Approved

Project Name Identification of Technology and services options

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Identification	D08-	Ground/Ground Technology & Servic	29/03/2013
Identification	D09-	Ground/Ground Technology & Servic	31/05/2013
Identification	D10-	Ground/Ground Technology & Servic	01/07/2013
Identification	D12-	Progress Report (2013)	01/07/2013

14.01.03 R&D Green - Approved

Project Name SWIM Design

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
SWIM Design	D33-	SWIM (G/G, A/G) Architectural Defir	28/09/2013
SWIM Design	D34-	SWIM Profiles for Step 2 - Iteration 2	24/05/2013

14.01.04 R&D Green - Approved

Project Name Interface specification and Services Technical requirements

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Interface spe	D41-	SWIM-TI Technical Specification 2.1	28/09/2013

14.02.02 R&D Green - Approved

Project Name Swim Security solutions

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Swim Security	D21-	SWIM security spec-design for iterati	26/02/2013
Swim Security	D23-	SWIM Security Risk Assessment upd	02/12/2013
Swim Security	D24-	Security evaluation of technology and	15/05/2013
Swim Security	D26-	SWIM security spec-design for iterati	02/12/2013

14.02.03 R&D Green - Approved

Project Name SWIM technical supervision

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
SWIM technic	D09-	System Definition V2.1.0	27/09/2013
SWIM technic	D12-	Verification report V2.0.0	18/02/2013
SWIM technic	D53-	Prototype for V2.1.0 FREQUENTIS	16/12/2013
SWIM technic	D54-	Prototype for V2.1.0 THALES	16/12/2013
SWIM technic	D55-	Prototype for V2.1.0 INDRA	16/12/2013

14.02.09 R&D Green - Approved

Project Name SWIM Platform Development and Demonstration Delivery

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
SWIM Platfor	D23-	V2.1.0 SWIM technical infrastructure	12/09/2013
SWIM Platfor	D29-	AGDLGMS test tools and demonstra	15/11/2013
SWIM Platfor	D30-	V2.1.0 verification plan	21/11/2013
SWIM Platfor	D42-003	SWIM technical infrastructure demon	20/11/2013
SWIM Platfor	D70-001	V2.0.0 SWIM technical infrastructure	14/01/2013
SWIM Platfor	D70-002	V2.0.0 SWIM technical infrastructure	14/01/2013
SWIM Platfor	D70-003	V2.0.0 SWIM technical infrastructure	14/01/2013
SWIM Platfor	D73-001	V2.1.0 SWIM technical infrastructure	16/12/2013
SWIM Platfor	D73-002	V2.1.0 SWIM technical infrastructure	16/12/2013
SWIM Platfor	D73-003	V2.1.0 SWIM technical infrastructure	16/12/2013
SWIM Platfor	D76-	V2.0.0 verification report	20/05/2013

14.04 R&D Green - Approved

Project Name SWIM Exploitation

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
SWIM Exploit	D12-	Impact assessment report - pre-inte	25/07/2013
SWIM Exploit	D76-004	SWIM Communication management	20/12/2013
SWIM Exploit	D77-010	SWIM Communication action plan (q	20/03/2013
SWIM Exploit	D77-011	SWIM Communication action plan (q	20/06/2013
SWIM Exploit	D77-012	SWIM Communication action plan (q	20/09/2013
SWIM Exploit	D77-013	SWIM Communication action plan (q	20/12/2013
SWIM Exploit	D78-003	SWIM Communication execution (an	20/12/2013
SWIM Exploit	D79-002	SWIM Communication monitoring (a	19/03/2013

SWIM Exploit	D80-002	SJU Websites - SWIM Web Master	21/03/2013
--------------	---------	--------------------------------	------------

15.01.06 R&D Green - Approved
Project Name **Spectrum Management & Impact Assessment**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Spectrum Ma	D04-	Updated SESAR Spectrum Strategy	28/03/2013
Spectrum Ma	D11-	Navigation Infrastructure Report Deliv	15/06/2013
Spectrum Ma	D15-	1030/1090 Final Evaluation Report D	01/02/2013
Spectrum Ma	D16-	1030/1090 Guidance Report Delivera	30/08/2013
Spectrum Ma	D23-	Briefing Material Report Deliverable V	14/02/2013
Spectrum Ma	D27-	Frequency Management Tools Delive	29/06/2013

15.02.06 R&D Green - Approved
Project Name **Future Mobile Satellite Communication**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Future Mobile	D104-04	SATCOM Mission Requirements Def	02/02/2013
Future Mobile	D108-	Technical Performance Allocation (A	29/09/2013
Future Mobile	D110-02	Spectrum allocation	13/12/2013
Future Mobile	D111-02	Iris Interface Control Document defin	01/02/2013
Future Mobile	D114-	Test bed Architecture Definition, Des	01/05/2013

15.02.07 R&D Green - Approved
Project Name **Airport Surface Datalink**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Airport Surfa	D05-	System Implementation	24/01/2013

15.02.08 R&D Green - Approved
Project Name **Civil-Military Data Link Interoperability**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Civil-Military	D03-003	Report on Civil-Military Consultation	16/11/2013
Civil-Military	D10-	Unit Test Report for a Ground Station	20/07/2013
Civil-Military	D11-	Integration Plan and Report for a Gr	02/09/2013
Civil-Military	D12-	Validation Plan and Report for a Gate	15/11/2013

15.02.10 R&D Green - Approved
Project Name **Terrestrial communication infrastructure - SWIM backbone**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Terrestrial co	D000-	Final Progress status report	28/02/2013
Terrestrial co	D12-	Report on Verification of VoIP Techn	30/03/2013

15.03.01 R&D Green - Approved
Project Name **Navigation technologies specifications**

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
--------------	------------------	------------------	---------------------------

Navigation te	D04-	D4. SESAR Navigation Baseline	10/08/2013
Navigation te	D05-	D5. Roadmap towards SESAR Navig	28/10/2013

15.03.02 R&D Green - Approved
Project Name Navigation Infrastructure Rationalisation

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Navigation In	D01-	D1.0. Project Management Report	09/03/2013
Navigation In	D07-	D1.5. SESAR Navaid's roadmap.	16/02/2013
Navigation In	D10-	D2.2. Requirements for rationalisation	31/12/2013
Navigation In	D11-	D2.3. Simulation tools for phase 2.	30/11/2013

15.03.04 R&D Green - Approved
Project Name GNSS Baseline Study

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
GNSS Baseli	D02-	Coordination Report	27/04/2013
GNSS Baseli	D06-002	Vulnerabiity Report - Issue 2	27/04/2013
GNSS Baseli	D08-	GNSS Baseline Report	28/06/2013
GNSS Baseli	D09-	GNSS Roadmap, Risk Management,	28/06/2013

15.03.06 R&D Green - Approved
Project Name GBAS Cat II/III L1 Approach

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
GBAS Cat II/	D02-005	LATO and IGWG meeting reports 5	31/01/2013
GBAS Cat II/	D02-006	LATO and IGWG meeting reports 6	31/07/2013
GBAS Cat II/	D04-	TN: Ground Architecture & Airport Ins	30/03/2013
GBAS Cat II/	D10-	PT1 Delivery Form and Verification R	27/08/2013
GBAS Cat II/	D12-	TN: PT2 Delivery Form and Verificati	14/05/2013
GBAS Cat II/	D13-	TN: PT2: Draft Safety Assessment R	03/07/2013
GBAS Cat II/	D23-003	Report on submissions to and activiti	15/04/2013

15.04.03 R&D Green - Approved
Project Name ACAS Monitoring

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ACAS Monito	D01-	Project Closeout Report	28/08/2013
ACAS Monito	D02-005	Coordination Report with other SESA	01/08/2013
ACAS Monito	D05-	Verification Report	14/04/2013
ACAS Monito	D06-	ACAS Monitoring Evaluation Report	01/09/2013
ACAS Monito	D10-	Final Data Evaluation Report	14/03/2013
ACAS Monito	D11-	Integration Study	07/05/2013
ACAS Monito	D12-	Feasibility Study	10/08/2013

15.04.05.a R&D Green - Approved
Project Name Surveillance ground system enhancements for ADS-B

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Surveillance	D03-	Integration report for second iteration	23/09/2013

Surveillance	D16-	Third iteration of ADS-B Ground Stat	01/01/2013
--------------	------	--------------------------------------	------------

15.04.05.b R&D

Green - Approved

Project Name Surveillance ground system enhancements for ADS-B (Prototy

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Surveillance	D10-	Second Iteration - Baseline Report/M	13/02/2013
Surveillance	D11-	Second Iteration - Toolset for Verifica	19/02/2013
Surveillance	D12-	Second Iteration - Provision of ADS-B	08/03/2013
Surveillance	D13-	Second Iteration - Provision of Verific	20/02/2013
Surveillance	D14-	Second Iteration - Verification Accept	28/03/2013
Surveillance	D15-	Second Iteration - Provision of Final S	19/02/2013
Surveillance	D16-	Second Iteration - Security Assessme	20/02/2013
Surveillance	D17-	Third Iteration - Baseline Report/Mat	25/06/2013
Surveillance	D18-	Third Iteration - Toolset for Validation	18/12/2013
Surveillance	D22-	Third Iteration - Provision of Final Sa	11/12/2013

15.04.09.c R&D

Green - Approved

Project Name Ground Weather Monitoring System

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Ground Weat	D03-	Specific Technology Report	26/04/2013
Ground Weat	D04-	Safety Analysis Report	29/03/2013
Ground Weat	D05-	Verification Plan	26/04/2013
Ground Weat	D06-	Feedback and System Refinement R	26/04/2013
Ground Weat	D14-001	Coordination with WP11.2 Reports	12/04/2013

16.00

Mgt

Green - Approved

Project Name Global Coordination and Management

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Global Coord	D05-011	Sub-WP16.0 Progress Report	01/03/2013
Global Coord	D05-012	Sub-WP16.0 Progress Report	01/06/2013
Global Coord	D05-013	Sub-WP16.0 Progress Report	01/09/2013
Global Coord	D05-014	Sub-WP16.0 Progress Report	01/12/2013

16.01

Mgt

Green - Approved

Project Name Safety

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Safety	D04-010	Sub-WP16.1 Progress Report	03/03/2013
Safety	D04-011	Sub-WP16.1 Progress Report	01/06/2013
Safety	D04-012	Sub-WP16.1 Progress Report	01/09/2013
Safety	D04-013	Sub-WP16.1 Progress Report	02/12/2013

16.01.01

R&D

Green - Approved

Project Name Develop a top-down accident-incident model and a Safety Targ

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Develop a top	D13-	E-STAR	17/09/2013

Develop a top	D17-	TEST - Deliver SRM for 16.06.01	01/12/2013
---------------	------	---------------------------------	------------

16.01.02 R&D Green - Approved
Project Name Ensuring ATM with SESAR is kept resilient (ex 16.1.1.9)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Ensuring ATM	D10-	Preliminary Safety Case (SRM) Resil	28/06/2013
Ensuring ATM	D12-	Safety Case (SRM) and Design Resil	29/11/2013
Ensuring ATM	D13-	P16.06.01 & Projects (Packages) Co	29/11/2013
Ensuring ATM	D14-	Final Robustness & Resilience Guida	29/11/2013

16.01.03 R&D Green - Approved
Project Name Develop techniques for Dynamic Risk Modelling (ex 16.1.1.11)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Develop tech	D09-	DRM test case application and lesso	28/06/2013
Develop tech	D11-	Final guidelines for DRM application	25/11/2013
Develop tech	D12-001	P16.01.03 document related to coord	10/07/2013
Develop tech	D12-003	P16.01.03 document related to coord	25/11/2013

16.02 Mgt Green - Approved
Project Name ATM Security

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATM Security	D04-005	Sub-WP16.2 Progress Report	01/03/2013
ATM Security	D04-006	Sub-WP16.2 Progress Report	01/06/2013
ATM Security	D04-007	Sub-WP16.2 Progress Report	01/09/2013
ATM Security	D04-008	Sub-WP16.2 Progress Report	01/12/2013
ATM Security	D06-005	Sub-WP16.2 Progress Report	01/03/2013

16.02.01 R&D Green - Approved
Project Name ATM Security management - ATM Security Framework (ex 16.2)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ATM Security	D02-003	SESAR ATM Security Policy	07/06/2013
ATM Security	D05-001	SESAR ATM Resilience Managemer	22/01/2013
ATM Security	D05-002	SESAR ATM Resilience Managemer	01/05/2013
ATM Security	D06-003	ATM Security & Resilience Implemer	30/09/2013
ATM Security	D07-001	Report on Support to 16.06.02	16/05/2013
ATM Security	D07-003	Report on Support to 16.06.02	13/12/2013

16.02.03 R&D Green - Approved
Project Name Security Risk assessment - Security risk assessment methodo

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Security Risk	D01-007	16.02.03 Project Execution Plan and	29/01/2013
Security Risk	D01-008	16.02.03 Project Execution Plan and	29/04/2013
Security Risk	D01-009	16.02.03 Project Execution Plan and	30/07/2013
Security Risk	D01-010	16.02.03 Project Execution Plan and	30/10/2013
Security Risk	D01-011	16.02.03 Project Execution Plan and	01/12/2013

Security Risk	D02-003	SESAR ATM Security Risk Assessm	01/04/2013
Security Risk	D03-003	SESAR ATM Security Implementatio	01/06/2013
Security Risk	D04-001	Report on Support to 16.06.02	17/01/2013

16.02.04 R&D Green - Approved
Project Name Security Risk assessment - Security validation process (ex 16.:

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Security Risk	D01-	Project Final Report	15/11/2013
Security Risk	D04-	Security Validation - support report	12/09/2013
Security Risk	D05-	Security Validation Process - update	15/10/2013

16.02.05 R&D Green - Approved
Project Name Harmonised ATM Security best practices (ex 16.2.5.1)

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Harmonised	D03-	ATM security best practice	27/04/2013
Harmonised	D04-	Proposed modification to regulations	26/12/2013
Harmonised	D05-	ATM security best practice guidance	26/12/2013

16.03 Mgt Green - Approved
Project Name Environmental sustainability

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Environmenta	D04-011	Sub-WP16.3 Progress Report	01/03/2013
Environmenta	D04-012	Sub-WP16.3 Progress Report	01/06/2013
Environmenta	D04-013	Sub-WP16.3 Progress Report	01/09/2013
Environmenta	D04-014	Sub-WP16.3 Progress Report	01/12/2013

16.03.01 R&D Green - Approved
Project Name Development of the SESAR environmental validation framewo

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Development	D01-009	Project Execution Plan (PEP) and Re	16/03/2013
Development	D01-010	Project Execution Plan (PEP) and Re	13/06/2013
Development	D01-011	Project Execution Plan (PEP) and Re	13/09/2013
Development	D01-012	Project Execution Plan (PEP) and Re	15/11/2013
Development	D07-003	Populated Data Warehouse System	28/01/2013
Development	D07-004	Populated Data Warehouse System	29/07/2013
Development	D07-005	Populated Data Warehouse System	16/12/2013
Development	D09-	Improved Noise Modelling Technique	01/04/2013
Development	D12-003	Updated ENV Models Software Pack	28/01/2013
Development	D12-004	Updated ENV Models Software Pack	29/07/2013
Development	D12-005	Updated ENV Models Software Pack	16/12/2013
Development	D13-	GHG Modelling Methodology Docum	30/09/2013
Development	D14-	Noise Modelling Methodology Docum	30/09/2013
Development	D15-	LAQ Modelling Methodology Docume	30/09/2013
Development	D16-	A/C Performance Modelling Methodo	30/09/2013
Development	D17-003	Updated GHG Impact Assessment G	16/05/2013
Development	D17-004	Updated GHG Impact Assessment G	14/11/2013
Development	D17-005	Updated GHG Impact Assessment G	16/12/2013
Development	D18-003	Updated Noise Impact Assessment C	16/06/2013

Development	D18-004	Updated Noise Impact Assessment C	15/12/2013
Development	D18-005	Updated Noise Impact Assessment C	16/12/2013
Development	D19-003	Updated LAQ Impact Assessment G	16/05/2013
Development	D19-004	Updated LAQ Impact Assessment G	14/11/2013
Development	D19-005	Updated LAQ Impact Assessment G	16/12/2013

16.03.02 R&D Green - Approved

Project Name Support to development of performance indicators

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Support to de	D01-007	Project Execution Plan (PEP) and Re	04/03/2013
Support to de	D01-008	Project Execution Plan (PEP) and Re	02/06/2013
Support to de	D01-009	Project Execution Plan (PEP) and Re	02/09/2013
Support to de	D01-010	Project Execution Plan (PEP) and Re	30/09/2013
Support to de	D06-	GHG Phase 2 - KPIs and Methods	31/10/2013
Support to de	D08-	TMA Noise - KPI Gap Analysis Repo	21/12/2013
Support to de	D11-	TMA Noise Phase 2- KPIs and Metho	31/07/2013
Support to de	D16-	En-Route Noise KPIs and Methods R	31/07/2013
Support to de	D17-002	ENV KPI Handbook	14/01/2013

16.03.03 R&D Green - Approved

Project Name Develop framework to establish interdependencies vs. other p

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Develop fram	D03-	Update of Nature of Trade-Offs repo	29/11/2013
Develop fram	D04-	F&O Report	31/07/2013
Develop fram	D05-	Final Report	30/11/2013

16.03.07 R&D Green - Approved

Project Name Future regulatory scenarios and impacts

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Future regula	D05-001	Analysis of evolution of drivers of en	25/01/2013
Future regula	D06-001	Analysis of environmental regulatory	13/03/2013
Future regula	D07-001	Ongoing reporting and provision of in	01/07/2013
Future regula	D08-001	Gap analysis	01/03/2013
Future regula	D09-	Second Analysis of environmental re	28/10/2013

16.04 Mgt Green - Approved

Project Name Human Performance Management System R&D

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Human Perfo	D05-011	Sub-WP16.4 Progress Report	01/03/2013
Human Perfo	D05-012	Sub-WP16.4 Progress Report	01/06/2013
Human Perfo	D05-013	Sub-WP16.4 Progress Report	01/09/2013
Human Perfo	D05-014	Sub-WP16.4 Progress Report	01/12/2013

16.04.01 R&D Green - Approved

Project Name Evolution from ATM HF Case to a HP Case Methodology for SE

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Evolution from	D02-002	Process Requirements Register - Fir	05/02/2013
Evolution from	D06-001	Module 3 of the HP Assessment Pro	26/04/2013
Evolution from	D08-	Coaching Sessions Module 1 - 3	26/03/2013
Evolution from	D09-	Training Material Modules 1 - 3	07/05/2013
Evolution from	D10-001	Update of Modules 1 to 3	03/09/2013
Evolution from	D10-002	Update of Modules 1 to 3	20/12/2013

16.04.02 R&D Green - Approved

Project Name HP Tool Repository of SESAR standard HP methods and tools

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
HP Tool Rep	D04-	e-HP repository incl. Guidance	10/12/2013
HP Tool Rep	D06-	Closeout Report	11/12/2013

16.04.03 R&D Green - Approved

Project Name Impacts of future systems and procedures on selection, trainin

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Impacts of fu	D01-	Impacts of future systems and proce	15/11/2013
Impacts of fu	D04-	Impacts of future systems and proce	31/12/2013

16.04.04 R&D Green - Approved

Project Name Social and Cultural Factors impacting on SESAR Changes (ex

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Social and C	D05-	Social Factors Integrated Framework	27/12/2013

16.05 Mgt Green - Approved

Project Name Human performance in Automation support

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Human perfo	D05-011	Sub-WP16.5 Progress Report	01/03/2013
Human perfo	D05-012	Sub-WP16.5 Progress Report	01/06/2013
Human perfo	D05-013	Sub-WP16.5 Progress Report	01/09/2013
Human perfo	D05-014	Sub-WP16.5 Progress Report	01/12/2013

16.05.02 R&D Green - Approved

Project Name Trade-off between planning and flexibility (ex 16.5.2.3)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Trade-off bet	D01-001	Project progress reports and closeou	31/03/2013
Trade-off bet	D03-	Final set of scenarios plus interactor	01/02/2013
Trade-off bet	D04-	Final version of guidelines	01/04/2013

16.05.03 R&D Green - Approved

Project Name Guidance for an effective information presentation (ex 16.5.2.6)

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
--------------	------------------	------------------	---------------------------

Guidance for	D06-	Updated Generic Information Presen	01/03/2013
--------------	------	------------------------------------	------------

16.06 Mgt Green - Approved
Project Name TA coordination and support function

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
TA coordinati	D06-011	Sub-WP16.6 Progress Report	01/03/2013
TA coordinati	D06-012	Sub-WP16.6 Progress Report	01/06/2013
TA coordinati	D06-013	Sub-WP16.6 Progress Report	01/09/2013
TA coordinati	D06-014	Sub-WP16.6 Progress Report	01/12/2013

16.06.01 R&D Green - Approved
Project Name Safety support and coordination function

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Safety suppo	D25-	SRM 2	13/12/2013
Safety suppo	D33-	Quarterly Report on SAF Assessmen	29/03/2013
Safety suppo	D34-	Quarterly Report on SAF Assessmen	28/06/2013
Safety suppo	D35-	Quarterly Report on SAF Assessmen	27/09/2013
Safety suppo	D36-	Quarterly Report on SAF Assessmen	31/12/2013
Safety suppo	D50-	Step x (x=1,2 or 3) SAF Case & Inpu	13/12/2013
Safety suppo	D57-	SE Release x (x=1-5) Review #3	26/04/2013
Safety suppo	D58-	SE Release x (x=1-5) Review #2	28/06/2013
Safety suppo	D59-	SE Release x (x=1-5) Review #1	25/10/2013

16.06.02 R&D Green - Approved
Project Name Security support and coordination function

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Security supp	D101-	SESAR Security Reference Material	30/01/2013
Security supp	D106-	Security Support Report 2012	30/01/2013
Security supp	D111-	Security Case and Inputs to Business	30/01/2013
Security supp	D118-	SE Release 2 SE#3	30/04/2013
Security supp	D120-	SE Release 3 SE#2	30/07/2013
Security supp	D122-	SE Release 4 SE#1	29/11/2013

16.06.03 R&D Green - Approved
Project Name Environment support and coordination function

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Environment	D25-	SESAR ENV Assessment Process 2	13/12/2013
Environment	D30-	Quarterly Report on ENV Assessmen	31/12/2013
Environment	D35-	Step x (x=1,2 or 3) ENV Case & Inpu	13/12/2013
Environment	D42-	SE Release x (x=1-5) Review #3	26/04/2013
Environment	D43-	SE Release x (x=1-5) Review #2	28/06/2013
Environment	D44-	SE Release x (x=1-5) Review #1	25/10/2013

16.06.05 R&D Green - Approved
Project Name Human Performance support and coordination function

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Human Perfo	D26-	SESAR HP Assessment Process 2	13/12/2013
Human Perfo	D34-	Quarterly Report on HP Assessment	29/03/2013
Human Perfo	D35-	Quarterly Report on HP Assessment	28/06/2013
Human Perfo	D36-	Quarterly Report on HP Assessment	27/09/2013
Human Perfo	D37-	Quarterly Report on HP Assessment	31/12/2013
Human Perfo	D51-	Step x (x=1,2 or 3) HP Case & Inputs	13/12/2013
Human Perfo	D58-	SE Release x (x=1-5) Review #3	26/04/2013
Human Perfo	D59-	SE Release x (x=1-5) Review #2	28/06/2013
Human Perfo	D60-	SE Release x (x=1-5) Review #1	25/10/2013

16.06.06 R&D Green - Approved

Project Name Business Case Maintenance, support and coordination

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Business Cas	D13-	Time-Based Operations (Step 1) CBA	01/04/2013
Business Cas	D25-	BC & CBA Reference Material v4	31/12/2013
Business Cas	D31-	Quarterly Support Report I-13	30/03/2013
Business Cas	D32-	Quarterly Support Report II-13	30/06/2013
Business Cas	D33-	Quarterly Support Report III-13	30/09/2013
Business Cas	D34-	Quarterly Support Report IV-13	30/12/2013
Business Cas	D48-	CBA & Business Case Building 2013	31/12/2013
Business Cas	D52-	SE Release 2 SE#3	30/04/2013
Business Cas	D54-	SE Release 3 SE#2	30/06/2013
Business Cas	D56-	SE Release 4 SE#1	30/10/2013
Business Cas	D66-	New CBA Models and Methods 2013	30/12/2013

B.01 R&D Green - Approved

Project Name Consolidation & Coordination of ATM Target Concept

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Consolidation	D51-001	Dictionary Release 2013.1	15/03/2013
Consolidation	D51-002	Dictionary Release 2013.2	19/09/2013
Consolidation	D67-	Release 4 Rev. 1 Report	12/10/2013
Consolidation	D78-	IR Step123 Build 2013.1 Release No	16/04/2013
Consolidation	D79-	IR Step123 Build 2013.2 Release No	19/09/2013

B.04.01 R&D Green - Approved

Project Name Development & maintenance of the ATM performance and bus

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Development	D106-	Updated Validation Targets	20/12/2013
Development	D114-	EA Model - Iteration 2	28/06/2013
Development	D115-	EA Model - Iteration 3	20/12/2013
Development	D120-	Release 2 Delivery Note	14/01/2013
Development	D121-	Release 3 Delivery Note	22/05/2013
Development	D41-	Refined Performance Framework	31/05/2013

B.04.02 R&D Green - Approved

Project Name Update and maintenance of the development of the Concept of

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
--------------	------------------	------------------	---------------------------

Update and n	D66-	ConOps for Step 1 and for Step 2-3 e	19/12/2013
--------------	------	--------------------------------------	------------

B.04.03 R&D Green - Approved
Project Name Development of the high level logical system architecture (SO/

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Development	D37-	ADD Step 2-3 Second edition	29/03/2013
Development	D55-	ADD Step 3 First edition	01/10/2013
Development	D56-	ADD Step 3 Second edition	25/12/2013

B.05 R&D Green - Approved
Project Name Performance Analysis of ATM Target Concept

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Performance	D60-	B.5 Contribution to SE Reviews in 20	31/12/2013
Performance	D68-	Updated Performance Assessment o	30/06/2013
Performance	D69-	Updated Gap analysis and Recomm	30/09/2013

C.00 Mgt Green - Approved
Project Name Global Co-ordination & Management

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Global Co-ord	D02-006	The periodic Progress and Coordinat	01/06/2013
Global Co-ord	D02-007	The periodic Progress and Coordinat	01/12/2013
Global Co-ord	D04-011	WPC RIO Report, containing risks, is	01/03/2013
Global Co-ord	D04-012	WPC RIO Report, containing risks, is	01/06/2013
Global Co-ord	D04-013	WPC RIO Report, containing risks, is	01/09/2013
Global Co-ord	D04-014	WPC RIO Report, containing risks, is	01/12/2013
Global Co-ord	D05-003	WPC Annual Report	01/06/2013

C.01 R&D Green - Approved
Project Name Administrate ATM Master Plan Updates

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Administrate	D01-007	Project management reports	01/01/2013
Administrate	D01-008	Project management reports	01/04/2013
Administrate	D01-009	Project management reports	01/07/2013
Administrate	D01-010	Project management reports	01/10/2013
Administrate	D02-003	Process specifications and guidance	31/03/2013
Administrate	D03-002	Supporting material for updated ATM	11/05/2013
Administrate	D04-003	Scoping and Planning before each M	31/10/2013
Administrate	D05-002	ATM Master Plan Update Report to t	31/03/2013
Administrate	D06-002	Material for consultation and decisio	31/07/2013
Administrate	D07-002	Proposed ATM Master Plan documen	31/03/2013
Administrate	D08-002	ATM Master Plan document publishe	26/11/2013
Administrate	D09-001	Strategic Guidance in support of the	10/04/2013
Administrate	D10-002	Proposed e-ATM Master information	31/03/2013
Administrate	D11-001	Updated e-ATM Master Plan after en	27/11/2013

C.02 R&D Green - Approved

Project Name Deployment/Performance planning and reporting

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Deployment/Performance	D05-002	Deployment Scenarios - Outlook (part 1)	17/10/2013
Deployment/Performance	D06-003	European Deployment Plan for Short Term	31/07/2013
Deployment/Performance	D08-001	MP update impact on short medium term	02/10/2013
Deployment/Performance	D09-003	Contribution from T3.2 WP B interface t	10/12/2013
Deployment/Performance	D10-003	Contribution from T3.3 16.6.6 interface t	10/12/2013
Deployment/Performance	D11-003	Contribution from T3.4 C3 interface t	10/12/2013
Deployment/Performance	D12-002	Contribution from T3.5 C1 Campaign	29/03/2013
Deployment/Performance	D13-003	Contribution from T3.6 SESAR PGM	10/12/2013
Deployment/Performance	D14-003	Contribution from T3.7 Non EU State	10/12/2013
Deployment/Performance	D15-009	Quarterly reports	30/03/2013
Deployment/Performance	D15-010	Quarterly reports	30/06/2013
Deployment/Performance	D15-011	Quarterly reports	30/09/2013
Deployment/Performance	D15-012	Quarterly reports	30/12/2013
Deployment/Performance	D66-	ESSIP Report for 2012	31/05/2013

C.03 R&D Green - Approved

Project Name Maintain Standardisation and Regulatory Roadmaps

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
Maintain Standardisation and Regulatory Roadmaps	D04-002	List of Standardisation Activities	31/03/2013
Maintain Standardisation and Regulatory Roadmaps	D05-002	Standardisation Roadmap	07/10/2013
Maintain Standardisation and Regulatory Roadmaps	D06-002	The Standards Development Plan	01/10/2013
Maintain Standardisation and Regulatory Roadmaps	D07-002	List of Regulatory Activities	31/03/2013
Maintain Standardisation and Regulatory Roadmaps	D08-002	Regulatory Roadmap	07/10/2013
Maintain Standardisation and Regulatory Roadmaps	D09-002	Regulatory Development Plan	01/10/2013
Maintain Standardisation and Regulatory Roadmaps	D10-002	Monitoring Progress Reports - Standardisation	01/10/2013
Maintain Standardisation and Regulatory Roadmaps	D11-002	Monitoring Progress Reports - Regulatory	10/12/2013

E.02.01 R&D Green - Approved

Project Name SUPEROPT

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
SUPEROPT	D06-	D2 Report "Optimizer Formulations for	16/01/2013
SUPEROPT	D07-	D3 Report "Optimizer Formulations for	16/01/2013
SUPEROPT	D08-	D4 Report "Supervision of Trajectory	15/04/2013
SUPEROPT	D09-	D0.5 Final Report	15/04/2013

E.02.02 R&D Green - Approved

Project Name NEWO

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
NEWO	D08-	D2.3 Workshop on Industry Feedback	15/04/2013
NEWO	D09-	D4.2 Dissemination, Communication	15/04/2013
NEWO	D10-	D5.1 Final Report on Conclusions and	15/05/2013
NEWO	D11-	D0.7 Final Report	15/05/2013

E.02.03 R&D Green - Approved

Project Name STREAM

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
STREAM	D09-	Final performance assessment	15/03/2013
STREAM	D10-	Final report	14/04/2013

E.02.04 R&D Green - Approved

Project Name ONBOARD

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ONBOARD	D21-	S5.3 EPP	15/01/2013
ONBOARD	D22-	D5.3 EPUM	15/01/2013
ONBOARD	D23-	D6.1b AOCA	15/01/2013
ONBOARD	D24-	S6.2b NMA	15/01/2013
ONBOARD	D25-	D7.2 EXR	01/05/2013
ONBOARD	D26-	D8.1 EP	01/05/2013

E.02.05 R&D Green - Approved

Project Name ASHICS

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ASHICS	D09-	algorithm evaluation	30/01/2013
ASHICS	D10-	final report	15/04/2013
ASHICS	D11-	model analysis	30/04/2013
ASHICS	D12-	dissemination and external coordinat	01/05/2013

E.02.06 R&D Green - Approved

Project Name POEM

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
POEM	D16-	D6.2 Final Technical Report	01/07/2013
POEM	D17-	D6.3 Final Strategic Report	27/07/2013

E.02.07 R&D Green - Approved

Project Name TESA

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
TESA	D06-	Conflict detection and resolution algo	03/06/2013
TESA	D07-	Conflict detection and resolution eval	03/06/2013
TESA	D08-	Trajectory prediction validation result	02/08/2013
TESA	D09-	Conflict detection and resolution valid	02/10/2013
TESA	D10-	Final report	02/12/2013

E.02.08 R&D Green - Approved

Project Name MUFASA

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
MUFASA	D10-	D3.2 Report on 3D validation	01/02/2013
MUFASA	D11-	D4 Refined Framework Report	01/05/2013
MUFASA	D12-	D5 Final Workshop Report	01/08/2013
MUFASA	D13-	D0.9 Final Report	01/08/2013

E.02.09 R&D Green - Approved

Project Name ADAHR

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ADAHR	D09-	D2.4 Hardware Based Platform Adap	01/01/2013
ADAHR	D10-	D3.2 Game Report - Environment 2	01/04/2013
ADAHR	D11-	D5.2 Dissemination Report	01/06/2013
ADAHR	D12-	D4.1 Conclusions and Recommenda	01/06/2013
ADAHR	D13-	D0.5 Final Report	01/06/2013

E.02.10 R&D Green - Approved

Project Name MAREA

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
MAREA	D15-	draft assessment of new approach	01/07/2013
MAREA	D16-	final report	15/09/2013
MAREA	D17-	validation of formal spec	30/09/2013
MAREA	D18-	final assessment of new approach	30/09/2013
MAREA	D19-	joint event contribution y3	30/09/2013
MAREA	D20-	dissemination and external coordinat	01/10/2013

E.02.11 R&D Green - Approved

Project Name C-SHARE

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
C-SHARE	D12-	D3.2 Intermediate design requiremen	15/04/2013
C-SHARE	D13-	D2.3 Joint Cognitive System, version	15/08/2013
C-SHARE	D14-	D3.3 Report about final evaluations a	15/08/2013
C-SHARE	D15-	D4.5 Workshop 2 Minutes	15/10/2013
C-SHARE	D16-	D4.7 Industrial plan version 2	15/10/2013
C-SHARE	D17-	D0.9 Final Report	15/10/2013
C-SHARE	D18-	D4.7 Public Report	15/10/2013

E.02.12 R&D Green - Approved

Project Name COMPASS

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
COMPASS	D15-	safety patterns report	16/03/2013
COMPASS	D16-	expert interface	15/06/2013
COMPASS	D17-	operation with life data	15/06/2013
COMPASS	D18-	global patterns report	15/08/2013
COMPASS	D19-	final report	30/11/2013
COMPASS	D20-	experiment	15/12/2013
COMPASS	D21-	dissemination and external coordinat	15/12/2013
COMPASS	D22-	joint event contribution y3	15/12/2013

E.02.13 R&D Green - Approved

Project Name ALIAS

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
--------------	------------------	------------------	---------------------------

ALIAS	D12-	Launch of the legal case	30/04/2013
ALIAS	D13-	Network of legal research in ATM - fi	30/11/2013
ALIAS	D14-	Case-based analysis and modelling -	01/12/2013
ALIAS	D15-	The legal case - final version	30/11/2013
ALIAS	D16-	Project web site - final	01/12/2013
ALIAS	D17-	Dissemination materials	01/12/2013
ALIAS	D18-	Final report	30/11/2013
ALIAS	D19-	Framing the problem - final	30/11/2013

E.02.14 R&D Green - Approved

Project Name CASSIOPEIA

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
CASSIOPEIA	D13-	D2.6 Performance Data Models	15/01/2013
CASSIOPEIA	D18-	D3.4 System Implementation	15/01/2013
CASSIOPEIA	D19-	D3.6 System Evaluation Document	15/01/2013
CASSIOPEIA	D20-	D3.5 User Manual	28/09/2013
CASSIOPEIA	D21-	D4.1 Study Report - Case Study 1	01/05/2013
CASSIOPEIA	D22-	D4.2 Study Report - Case Study 2	01/05/2013
CASSIOPEIA	D23-	D4.3 Study Report - Case Study 3	01/05/2013
CASSIOPEIA	D24-	D5.3 Communication and Dissemina	01/07/2013
CASSIOPEIA	D25-	D0.5 Final Report	01/07/2013

E.02.15 R&D Green - Approved

Project Name UTOPIA

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
UTOPIA	D14-	Functional implementation environme	03/03/2013
UTOPIA	D15-	Operational scenarios	02/05/2013
UTOPIA	D16-	Prototype of the simulation test bed	03/06/2013
UTOPIA	D17-	Test plan	02/07/2013
UTOPIA	D18-	Simulation report	02/10/2013
UTOPIA	D19-	Final report	02/10/2013

E.02.16 R&D Green - Approved

Project Name ZeFMaP

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ZeFMaP	D08-	ZeFMaP process final	21/04/2013
ZeFMaP	D09-	Evaluation results Phase 2	20/04/2013
ZeFMaP	D10-	Final report	20/04/2013

E.02.17 R&D Green - Approved

Project Name SPAD

Project Name	Deliverable Code	Deliverable Name	Deliverable Forecast Date
SPAD	D11-	revised UAS simulations	01/03/2013
SPAD	D12-	demonstrator specification	01/03/2013
SPAD	D13-	validation	15/06/2013
SPAD	D14-	final report	30/11/2013
SPAD	D15-	demonstrator	15/12/2013
SPAD	D16-	joint event contribution y3	15/12/2013

SPAD	D17-	dissemination and external coordinat	15/12/2013
------	------	--------------------------------------	------------

E.02.18 R&D Green - Approved

Project Name ELSA

Project Nam	Deliverable Code	Deliverable Name	Deliverable Forecast Date
ELSA	D07-	prototype agent-based model	24/03/2013
ELSA	D08-	scenario selection	24/03/2013
ELSA	D09-	validation plan	25/03/2013
ELSA	D11-	draft calibrated agent-based model	24/06/2013
ELSA	D12-	dissemination and external coordinat	25/03/2013
ELSA	D13-	static decision support tool	24/09/2013
ELSA	D14-	draft validation report	24/09/2013
ELSA	D15-	final calibrated agent-based model	24/12/2013