
 

 

 

Abstract  

This document is the Single Programming Document of the SESAR Joint Undertaking (SESAR JU) for the 
2020-2022 period. 

It provides multi-annual (2020 to 2022) and annual (2020) programming components and forms the 
multi-annual and annual work programmes of the SESAR JU. Once adopted, this Single Programming 
Document will replace the Single Programming Document 2019-2021 insofar as it refers to the years 
2020 and 2021. 
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1 Communication from the Commission C(2014) 9641 on ‘the guidelines for programming document for decentralised 
agencies and the template for the Consolidated Annual Activity Report for decentralised agencies’. 

2 Commission Delegated Regulation (EU) 2019/715 of 18 December 2018 on the framework financial regulation for the bodies 
set up under the TFEU and Euratom Treaty and referred to in Article 70 of Regulation (EU, Euratom) 2018/1046 of the 
European Parliament and of the Council, OJ L 122, 10.5.2019, p. 1–38. 

3 As adopted by the SESAR JU Administrative Board on 9 October 2019 through Decision ADB(D)21-2019. 

4 In line with Articles 111 and 112 of the new SESAR JU Financial Rules adopted on 9 October 2019, Articles 31 and 46 of the 
repealed SESAR JU Financial Rules adopted on 25 June 2015 shall continue to apply until 31 December 2019. 
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Foreword 

In support of European policy and legislation, the SESAR Joint Undertaking (SESAR JU), founded by the 
European Union and EUROCONTROL, is a key enabling organisation for the modernisation of European 
and global air traffic management (ATM), and the coordination and concentration of all ATM-related 
research and innovation efforts in the EU.  

Since its establishment in 2007, the SESAR JU, together with its Members and partners, has provided 
a significant return on the original EU investment. It delivers high-performance solutions in accordance 
with the European ATM Master Plan and with its performance ambition in terms of environmental 
efficiency, capacity, cost-efficiency, and safety. The SESAR JU thus stimulates the aviation ecosystem 
development, generating employment and business opportunities while ensuring the delivery of 
tangible societal benefits such as decarbonisation and the reduction of aviation’s environmental 
footprint.  

By successfully implementing the SESAR 2020 Programme, the SESAR JU leverages digital technology 
in air traffic management. It will continue to provide the most efficient way of implementing research 
and innovation for Europe, further contributing to the delivery of the Single European Sky and the 
broader EU Aviation Strategy, while providing investors with a sound return on investment. 
Additionally, the SESAR JU is continuously reinforcing the role of the EU as a global actor in the field of 
aviation. 

The SESAR JU’s Single Programming Document 2020-2022 (SPD 2020-2022) builds upon previous 
successes and outlines an ambitious roadmap to the successful implementation of the SESAR 2020 
Programme and of the other SESAR JU missions over the next three years. This document describes six 
strategic areas of operation (the ones already described in previous SPD’s) that the SESAR JU will 
pursue during the outlined programming period. In the period from 2020 to 2022, the SESAR JU will 
continue research and investment efforts through new Exploratory Research projects, through the 
closure of Wave 1 projects, through the ramp-up of Wave 2 projects, and through launching new calls 
for proposals closely coupled with the EU aviation policy. By continuing these efforts in cooperation 
with its Members and with other organisations involved in ATM-related research, the SESAR JU will 
progress towards delivering the research necessary to achieve the performance ambitions set out in 
the European ATM Master Plan. 

While delivering on its strategic objectives, the SESAR JU will remain committed to strengthening its 
effective and efficient organisation by continually improving its processes, procedures, performance 
and risk management, and ICT infrastructure, as well as by investing in its talented people. 

 

Florian Guillermet 

Executive Director 

SESAR Joint Undertaking 
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information exchange model-based flight plan) 
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Flightpath 
2050 

report of the High Level Group on Aviation and Aeronautics Research established by the 
European Commission in December 2010, setting out a new vision for the aviation sector by 
2050 

GA general aviation 

GA/R general aviation and rotorcraft 

GANP global air navigation plan (from the International Civil Aviation Organisation) 

GAP Grant Agreement Preparation 

GAST GBAS approach service type (of different types GAST-C, GAST-D, GAST-F) 

GBAS  Ground-Based Augmentation System  

G/G ground/ground 

GNSS  global navigation satellite system  

GSA European GNSS Agency 

H2020 Horizon 2020 framework programme 
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IA innovation action 

IAS Internal Audit Service of the European Commission 
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ICT information and communication technologies 
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INAP integrated network management and extended ATC planning function 

IOP  interoperability  

IPS internet protocol suite 

IR industrial research and validation 
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KTN Knowledge Transfer Network 

L-DACS L-band Digital Aeronautical Communications System 

LPV localiser performance with vertical guidance 
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MAWP Multi-annual work programme of the SESAR 2020 Programme, as adopted by the SESAR JU 
Administrative Board through decision ADB(D)-05-2015 

MC/MF multi constellation/multi frequency 

Members Two founding members (the European Union and EUROCONTROL) and 19 stakeholder 
members, of which all apart from the EU are signatory to a membership agreement or accession 
agreement 

MET meteorological/meteorology  

MGA SESAR JU Model Grant Agreement  

MoC memorandum of cooperation 

MPC ATM Master Planning Committee  

MSP  multi-sector planner  

MUAC Maastricht Upper Area Control Centre 

NAA National Aviation Authorities 

NM network manager 

NMf network management function (organised as integrated regional/subregional/local layers and 
supporting collaborative network management) 

NMOC network manager operations centre 

NOP  network operations plan  

OSI open systems interconnection  

OTSC Operations and Technical Sub-Committee  

PC Programme Committee  

PCP pilot common project 

PinS point in space 

PWS pairwise separation 

R & D research and development 

R & I research and innovation 

RBT reference business trajectory 

RIA research and innovation action 

RNP  required navigation performance 

ROT runway occupancy time 

RPAS  Remotely Piloted Aircraft System 

http://www.sesarju.eu/sites/default/files/documents/adb/2015/ADBD05-2015_SESAR_Multi_Annual_Work_Programme_signed.pdf
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RSP required surveillance performance 

SBAS Satellite-Based Augmentation System 

SC Scientific Committee 

SE system engineering 

SES Single European Sky 

SESAR Single European Sky ATM (Air Traffic Management) Research 

SESAR 2020 The SESAR 2020 R & I programme, also referred to as the ‘SESAR 2020 Programme’ or ‘SESAR 
2020 R & I Programme’ 

It is the coordinated set of activities described in this document, being undertaken by the SESAR 
JU Members and managed by the SESAR JU 

SESAR JU Single European Sky ATM Research Joint Undertaking established as a Joint Undertaking within 
the meaning of article 187 of the Treaty on the Functioning of the European Union, established 
under the SESAR JU constituent act 

SESAR JU 
constituent act 

Council Regulation (EC) No 219/2007 of 27 February 2007 (OJ L 64, 2.3.2007, p. 1) on the 
establishment of a Joint Undertaking to develop the new generation European air traffic 
management system (SESAR) as amended by Council Regulation (EC) No 1361/2008 of 16 
December 2008 (OJ L 352, 31.12.2008, p. 12) and by Council Regulation (EU) No 721/2014 of 16 
June 2014 (OJ L 192, 1.7.2014, p. 1)  

SMO standard-making organisation 

SNE seconded national expert 

SNI simultaneous non-interfering 

SWIM  system wide information management  

TA temporary agent 

TBO trajectory-based operations 

TMA  terminal manoeuvring area 

TRL technology readiness level 

UAS unmanned aerial system 

UDPP  user-driven prioritisation process  

U-space A set of new services relying on a high level of digitalisation and automation of functions and 
specific procedures designed to support safe, efficient and secure access to airspace for a large 
numbers of drones, with an initial look at very low-level operations 

UTM unmanned traffic management 

VFR visual flight rules 
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VLD very large-scale demonstration 

VLL very low-level 

VLOS visual line of sight 

WOC wing operations centre 

Table 1: List of acronyms and definitions 

  



SINGLE PROGRAMMING DOCUMENT 2020-2022    

 

 

 

© –2019– SESAR JU 
 

Approved 

15 
 

 

Mission Statement 

The mission of the Single European Sky Air Traffic Management Research Joint Undertaking (SESAR 
JU), created under Article 171 of the Treaty establishing the European Community5, is to develop a 
modernised air traffic management (ATM) system for Europe, which will prevent crippling congestion 
of the European sky and reduce the environmental impact of air transport. Established in 2007 as a 
joint undertaking (JU), the SESAR JU is responsible for the modernisation of the European ATM system 
by coordinating and concentrating all relevant ATM research and innovation efforts in the EU. The 
SESAR Joint Undertaking is also responsible for the execution of the European ATM Master Plan, which 
provides the basis for reporting by stakeholders and key institutions on the execution of SESAR. It aims 
to define and develop the next generation of ATM systems capable of ensuring the worldwide safety 
and fluidity of air transport by 2050. Finally, the SESAR JU is responsible for ensuring international 
collaboration on ATM modernisation, under the principles established by the European Union. 

The figure below depicts the central role of the SESAR JU in driving and coordinating ATM research and 
innovation in relation to the Union Policy: 

 
Figure 1: The central role of the SESAR JU in driving and coordinating ATM research in the Union 

Founded by the European Union and EUROCONTROL, in 2009 the SESAR JU became a Community 
Body. It was initially augmented by 15 stakeholder Members and then in 2016 a further four members 
acceded to membership, all committing to underpin the mission of the JU up to 2024. Together with 
their partners and affiliate associations, the Members represent over 100 organisations from across 

                                                           

5 Now Article 187 of the Treaty on the Functioning of the European Union (TFEU) (OJ C 202, 7.6.2016) following the entry into 
force of the Treaty of Lisbon, amending the Treaty on European Union and the Treaty establishing the European Community 
on 1 December 2009. 
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the ATM community, from civil and military air navigation service providers (ANSPs) to airports, civil 
and military airspace users (AUs), staff associations, academia and research centres. Through these 
partnerships and further collaboration with staff associations, regulators and the wider scientific 
community, the SESAR JU unites the skills of more than 3.000 experts to fast-track research, leading to 
change in European ATM in accordance with the Master Plan while ensuring alignment with the EU 
Aviation Strategy and the Single European Sky (SES) regulation6.  

As an integral part of the SESAR project, the SESAR JU is the technological pillar of the SES policy and 
contributes to the SES targets by defining, developing and validating innovative technological and 
operational solutions for managing air traffic in a more efficient manner. With an initial budget of EUR 
2,1 billion, of which EUR 700 million comes from the EU7 (until 2016) and then an additional ca. EUR 
1,6 billion, of which EUR 596,3 million comes from the EU8 (until 2024), the SESAR JU has established 
a contiguous research ‘pipeline to innovation’. This comprises three distinct strands of activities with 
the aim to see a flow of research and innovation activities meeting stakeholder needs and citizen 
expectations: Exploratory Research, Industrial Research & Validation, and Very Large-Scale 
Demonstrations (VLDs).  

The SESAR JU is linked to the European Commission’s Mobility and Transport policy and makes a 
substantial positive contribution to its objectives in terms of ‘Decarbonisation, Digitalisation, 
Investment and People’. 

In addition, the SESAR JU operates in close coordination with other European organisations with direct 
links to the SESAR Project, including EUROCONTROL (founding Member), the European Union Aviation 
Safety Agency (EASA), the European Organisation for Civil Aviation Equipment (EUROCAE) and the 
SESAR Deployment Manager. 

Vision 

The objective of SESAR is to coordinate research that delivers solutions that can modernise European 
ATM by defining, developing and delivering new or improved technologies and procedures (SESAR 
Solutions). 

                                                           

6 Regulation (EC) No 549/2004 of the European Parliament and of the Council of 10 March 2004 laying down the framework 
for the creation of the single European sky (the framework Regulation) (OJ L 96, 31.3.2004, p. 1) as amended by Regulation 
(EC) No 1070/2009 of the European Parliament and of the Council of 21 October 2009 amending Regulations (EC) No 
549/2004, (EC) No 550/2004, (EC) No 551/2004 and (EC) No 552/2004 in order to improve the performance and sustainability 
of the European aviation system (OJ L 300, 14.11.2009, p. 34). 

7 The EU contribution of EUR 700 million up to 2016 was established for EUR 350 million under FP7 (the seventh EU 
Framework Programme for Research and Innovation) and TEN-T (the EU programme for the upgrade of transport 
infrastructure). 

8 The EU contribution of EUR 585 million until 2024 is established under the Horizon 2020 programme.  

In addition, following the delegation agreement EC/SESAR JU ref. MOVE/E3/DA/2016-669/SI2.743803 signed on 06 December 
2016, SESAR JU was entrusted in 2016 with the implementation of an action ‘Integrating remotely piloted aircraft systems 
(RPAS) in European airspace with an active geo-fencing service (AGS)’ and received EUR 500 000 on budget line 06.027712 
(see Section II, sub-paragraph 3.2.1). 

Furthermore, the SESAR JU has been mandated by the European Commission to procure a study to develop a proposal for 
the future architecture of European airspace (delegation agreement EC/SESAR JU ref. MOVE/E3/DA/2017-477/SI2.766828 
signed on 10 November 2017), with a delegated budget of EUR 800 000. 

The European Commission has given an additional mandate to the SESAR JU to organise U-space demonstrations, through 
delegation agreement EC/SESAR JU ref. MOVE/E3/DA/2017-564/si2.771010 signed on 13 December 2016 with a delegated 
budget of EUR 10 million from the Connecting Europe Facility (CEF) fund. 
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SESAR’s vision builds on the notion of trajectory-based operations’ and relies on the provision of air 
navigation services (ANS) in support of the execution of the business or mission trajectory — meaning 
that aircraft can fly their preferred (optimal performance and environmental) trajectories without 
being constrained by airspace configurations. 

This vision is enabled by a progressive increase of the level of automation support, the implementation 
of virtualisation technologies for improved resilience and the use of standardised and interoperable 
systems. The system infrastructure will gradually evolve with digitalisation technology, allowing air 
navigation service providers (ANSPs), irrespective of national borders, to plug in their operations where 
needed, supported by a range of information services. Airports will be fully integrated into the ATM 
network level, which will facilitate and optimise airspace user operations and enable efficient links to 
other modes of transport. 

Going beyond 2035 towards 2050, performance-based operations will be implemented across Europe, 
with multiple options envisaged, such as seamless (borderless) coordination between ANSPs or full 
end-to-end ANS provided at network level. Furthermore, it is widely recognised that to increase 
performance, ATM modernisation should look at the flight as a whole, within a flow and network 
context, rather than at segmented portions of its trajectory, as is the case today. With this in mind, the 
vision will be realised across the entire ATM system, offering improvements at every stage of the flight. 

European ATM Master Plan 

ATM is a critical element in the European air transport value chain and key to connecting regions and 
making Europe a global hub for mobility and prosperity. ATM modernisation therefore needs to reflect 
a greater focus on increased efficiency and effectiveness while sustaining or even improving the levels 
of safety, security and environmental performance. At the same time, it must also recognise the need 
to provide solutions to address critical capacity bottlenecks. 

Within the framework of the EU Aviation Strategy and of the SES, the European ATM Master Plan is 
the main planning tool for defining the SESAR project. The Master Plan defines the vision and the 
objectives of the SESAR project, ensuring that priorities and commitments made for SESAR 
development and deployment activities remain strongly connected to EU policy priorities.  

All SES Research and Innovation activities (Exploratory Research, Industrial Research and Validation, 
Very Large-Scale Demonstrations) are carried out in line with the European ATM Master Plan. The 
Master Plan is an evolving roadmap that builds on SESAR results and solutions and on a strong 
collaboration between all European ATM stakeholders, beyond the Members of the SESAR JU. Not only 
does it set out a high-level view of actions needed to deliver a high performing ATM system and, 
ultimately, a ’digital European sky’, it also explains why and by when. The critical path towards the 
vision of a digitalised aviation infrastructure is based on a few key components that are presented in 
Figure 2 below. 
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Figure 2: Components of the SESAR Vision 

The 2020 edition of the Master Plan, submitted to the SESAR JU Administrative Board for adoption in 
December 2019, is the fourth edition of this document. It develops an ambitious vision for the future 
of SESAR: 

 It describes for the first time the vision beyond the existing SESAR 2020 Programme. It 
explains what SESAR 2020 will have the ambition to deliver, by when and for which benefits. 
Beyond this, it also describes what will still be needed to achieve the ultimate goal of a fully 
digitalised aviation infrastructure; delivering by 2040 a fully scalable and digitalised system 
able to handle all traffic in a safe, efficient and environmentally friendly way. This paves the 
way to the detailed identification of the additional R&D needs beyond the current SESAR 
2020 Programme, 

 It incorporates the R&D needed for a full, safe and performing integration of all aerial 
vehicles, manned and unmanned, into all categories of airspace. It internalises and describes 
the different phases for delivering U-Space services, including a preliminary business case, 
and describes the emerging R&D planned and needed to enable this concept, 

 It structures the R&D into nine newly defined ‘Essential Operational Changes’ – the ‘game 
changers’ that are necessary to deliver the SESAR vision, 

 It contains a more integrated air/ground roadmap for enabling a rationalised and gradually 
digitalised aviation infrastructure, and in particular a critical path towards a performance and 
service-oriented CNS infrastructure, 

 It updates the macroeconomic impact of SESAR from the 2012 edition, confirming the weight 
of aviation for the European economy and the importance of a performing ATM for 
passengers and European citizens, 

 It builds explicit links with the recommendations of the Airspace Architecture Study and its 
transition plan and shows that the Master Plan contains the technological elements needed 
to implement their recommendations where and when they will be decided.  
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Section I – General Context 

1 High-level policy objectives: achieving the EU Aviation Strategy goals 

In December 2015, the publication of ‘An Aviation Strategy for Europe’9 provided additional focus on 
and momentum towards completion of the SES, aiming to generate faster growth for the European 
economy, foster innovation and allow passengers to profit from safer, cleaner and cheaper flights 
while offering more connections. The strategy contributes directly to the European Commission’s 
priorities in particular in relation to preparing aviation for the digital age and contributing to its 
decarbonisation, as well as fostering the EU leadership as a global actor in this domain. 

The Aviation Strategy poses challenges and enablers as represented in the figure below. 

  
Figure 3: Key infographics from ‘An Aviation Strategy for Europe’ 

In this framework, the SESAR JU acknowledges the objectives for the modernisation of ATM. To this 
end, SESAR also remains a flagship project identified within the European Commission’s ‘Flightpath 
2050’, a roadmap for the provision of a clean, competitive, safe and secure European aviation industry. 
SESAR’s positive contribution to meeting the needs of citizens and markets and to maintaining a 
competitive advantage for Europe is key to the continued successful evolution of ATM.  

Within the SES legislative framework, the SESAR JU contributes to achieving the SES’s High-Level Goals, 
formulated in 2005 with a vision to deliver the following performance improvements by 2035: 

                                                           

9 http://ec.europa.eu/transport/modes/air/aviation-strategy. 

http://ec.europa.eu/transport/modes/air/aviation-strategy
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 Enable a three-fold increase in capacity which will also reduce delays both on the ground and 
in the air, 

 Improve safety by a factor of 10,  

 Enable a 10 % reduction of the environmental impact of flights, 

 Reduce the cost per flight by 50 %. 

The SESAR JU transfers the result of its ATM research and innovation activities in the form of SESAR 
Solutions10 made available for implementation, and therefore makes a positive contribution to the 
achievement of the SES as well as to the wider ambition of Flightpath 2050 and the EU Aviation 
Strategy. The contribution of the SESAR programme to achieving the SES’s High-Level Goals appears in 
Figure 7, found later in this document. 

 

2 Drivers shaping the European aviation landscape: towards a digital 
European sky 

Aviation, in particular air transport supported by ATM, is a key driver of EU economic growth, jobs 
creation and trade expansion. It is essential for the life and mobility of its citizens. However, the current 
ATM system is still highly fragmented and largely reliant on ageing technology, leading to inefficiencies 
of approximately EUR 4 billion annually. The role of the SESAR JU in steering the SESAR R&I programme, 
is to define and develop solutions needed to build a more connected, greener and safer ATM system 
while ensuring that the latter is standardised and globally interoperable.  

This work is undertaken through the SESAR R&I programme (‘the SESAR 2020 Programme’ for the 
period from 2015 to 2022), coordinated by the SESAR JU and performed by the industry at large. The 
activities performed by the industry are funded mostly through the Horizon 2020 Framework 
Programme (H2020), which means that the SESAR JU operates in accordance with H2020 rules and 
processes for all its activities relating to the awarding and management of these grants. The European 
Commission also grants the SESAR JU additional tasks under a variety of legislative frameworks; all of 
the activities are integrated into the SESAR 2020 Programme. 

Besides the role of technology and innovation, the EU Aviation Strategy also recognises the need to 
secure Europe’s leading role in international aviation. To this end, the SESAR JU also works closely with 
the European Commission and EUROCONTROL on building and executing a coordinated plan of action 
involving non-EU countries and the international aviation body known as the International Civil 
Aviation Organisation (ICAO).  

The challenges for ATM are captured and maintained in the European ATM Master Plan. The 2015 
edition as well as the new 2020 edition describe the SESAR performance ambitions for 2035, the 
‘Essential Operational Changes’ across four Key Features of the ATM System and the relationship to 
the supporting key R&D activities. Some of these challenges and solutions are described below. Major 
developments require a more profound transformation of ATM technology to support safe operations 
in both controlled and uncontrolled airspace; growth in the volume and diversity of air traffic; 

                                                           

10 SESAR Solutions are referred to as ‘candidate SESAR Solutions’ as long as they are under development in the Industrial 
Research phase of the SESAR innovation pipeline (see Figure 6). Once validated at V3 level of maturity, they are packaged 
and referred to as ‘SESAR Solutions’. 
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evolution towards automation in the ATM sector; parallel evolution towards automation in other 
transport sectors; and increasing reliance on digitally-shared information. 

 Growth in the volume and diversity of air traffic. By 2050, air traffic will consist of tens of 
millions of annual flights. As shown in the figure below, the vast majority of this traffic will 
originate from new types of vehicles (such as drones) operating in airspace previously not 
used – very low level (VLL) airspace (initially below 150m or 500ft) away from aerodromes. 
In the airspace at and above 500ft, which includes both controlled and uncontrolled airspace, 
in 2050 manned traffic will still outnumber unmanned aviation, but this airspace will be 
profoundly different from today’s due to the increased density and diversity of traffic. In 
addition, the interactions between the various types of traffic will not necessarily be driven 
entirely by humans (e.g. single pilot operations leading to an increased degree of airborne 
automation, unmanned cargo requiring fully automated ATM interactions). The most 
significant entries into service of these new types of aircraft are foreseen to gradually scale 
up as from 2030, the time at which the supporting infrastructure needs to be ready to 
accommodate this new air traffic. Demand for access to lower level airspace is already 
growing rapidly as more and more drones are taking to the sky every day for leisure but also 
increasingly to deliver professional services (e.g. inspections and data collection, and public 
safety and security but soon also for parcel delivery and urban air mobility). Two key 
implications follow. First, managing this level of air traffic at current productivity levels will 
be unsustainable given the cost implications and limited gains in efficiency achieved through 
further splitting of sectors (airspace elasticity). Second, increased traffic levels and new forms 
of traffic (including military traffic such as RPAS and fifth generation fighter aircraft) with 
diverse communication technologies, flight and speed patterns, etc. will lead to 
unprecedented levels of heterogeneity and complexity in vehicles requiring further 
automation, connectivity and interoperability. For both, the uncertainty of timing and 
magnitude of change requires the future ATM system to be fully scalable to ensure a cost-
efficient ATM system with safety above the current levels. 

 
Figure 4: Impact of manned versus unmanned operations in airspace by 205011 

                                                           

11 Source: Drones Outlook Study, 2016, SESAR JU. 
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 Growing challenge for the environment in the years to come. While the benefits of 
continued growth in air traffic for EU citizens are clear in terms of mobility, connectivity and 
availability of new services (such as the ones enabled by drones), this growth represents a 
significant challenge for the environment in the years to come. These concerns in Europe and 
worldwide are prompting the aviation industry to step up its efforts to address the 
environmental sustainability of air travel to reach the EU’s carbon-neutral goal by 2050. In 
support of this goal, the SESAR project will gradually contribute to the elimination of 
environmental inefficiencies caused by the underlying aviation infrastructure, by ensuring 
that it offers solutions that will fully exploit the potential offered by next generation aircraft 
for cleaner and quieter flight. 

 Evolution towards automation in other sectors will also shape the future of flight. The 
convenience of using a technology or a service increases with the number of users that adopt 
it. Public acceptance for change and the aviation technology landscape at large will therefore 
increasingly be influenced by evolutions towards automation steaming from other safety- 
and security-critical sectors (such as automotive, energy and banking), as has already been 
observed for the rapidly expanding leisure or semi-professional drone sector.  

 Increasing reliance on digitally shared information. The evolution of technology will make it 
possible for companies to collect, store, and use large amounts of data to deliver new, 
innovative services whose relevance for flight safety will also continue to increase. This 
increased reliance on digitally shared information will further affirm the need for strong 
cybersecurity systems. 

Primarily driven by the growth in the volume and diversity of air traffic, these additional evolutions call 
for the ATM sector to set the performance ambition to deliver a fully scalable system that is even safer 
than today’s system while contributing to the elimination of environmental inefficiencies due to the 
underlying aviation infrastructure.  

The evolution of today’s aviation ecosystem towards a new (digital) ecosystem covering all aviation 
operations can be depicted in the following figure: 

 
Figure 5: A new ecosystem for aviation 
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Section II – Multi-Annual Programming 2020-2022 

This section provides stakeholders with a general overview of the activities planned by the SESAR JU 
in order to fully execute its mandate and deliver its long-term strategy. It is structured around the 
multi-annual objectives for the period from 2020 to 2022 that reflect the mandate of the SESAR JU and 
its priorities. This section is updated on an annual basis as a rolling plan, giving due consideration of 
the EU frameworks the SESAR JU operates within. It replaces the Single Programming Document 2019-
2021 insofar as it refers to the years 2020 and 2021. 

 

1 Multi-annual objectives 

1.1 SESAR 2020 Programme objectives 

 The SESAR innovation pipeline 

As depicted in Figure 1, the SESAR Joint Undertaking plays a central role in driving and coordinating 
ATM research in the European Union. This role materialises mostly in the maintenance of the European 
ATM Master Plan and in the SESAR research and innovation programme.  

The second SESAR research and innovation (R&I) programme for the period from 2016 to 2022, the 
SESAR 2020 Programme is structured in three main research and innovation phases that aim to deliver 
a pipeline of innovation. This matures operational and technology solutions through the European 
Operational Concept Validation Methodology (E-OCVM) well-established control and monitoring 
process, which is linked to Technology Readiness Level (TRL).  

 
Figure 6: SESAR’s innovation pipeline – from the EU Aviation Strategy to SESAR Solutions 

This pipeline starts with the EU Aviation Strategy and the SES objectives (see Chapter 1) which feed 
into the European ATM Master Plan, the main planning tool that defines the ATM modernisation 

EU AVIATION STRATEGY
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roadmap and priorities that are maintained and updated on a regular basis. Exploratory Research (ER) 
addresses both transversal topics for future ATM evolution and application-oriented research. 
According to the four Key Features defined in the Master Plan, it is then expanded with contribution 
from the SESAR JU Members other than the Union that undertake Industrial Research and Validation 
(IR). As per the European ATM Master Plan, this will ultimately deliver results in the form of SESAR 
Solutions that will contribute to firmly establishing the performance benefits in preparation for 
deployment. The SESAR JU then further exploits the benefits of the partnership in demonstrating on a 
large-scale the concepts and technologies in representative environments (VLD for Very Large-Scale 
Demonstration activities). 

In some cases, for instance where technology is mature in sectors other than ATM, fast-track 
integration from Application-Oriented Research to Demonstration activities is possible provided that 
it includes a proper validation in the context of ATM. This is in particular the case when the focus is 
more on the adaptation of that mature technology for ATM than on developing the technology (for 
instance, activities related to U-space, mentioned in the annual work programme section). 

 The European Master Plan: main planning tool for the modernisation of the European ATM 

Within the framework of the EU Aviation Strategy and of the SES, the European ATM Master Plan is 
the main planning tool for the modernisation of European ATM.  

The Master Plan is an evolving roadmap building on SESAR results and solutions and a strong 
collaboration between all European ATM stakeholders beyond just the Members of the SESAR JU. The 
major update in preparation for 2020 develops the SESAR Target Vision (the ‘Digital European Sky’) 
and introduces nine Essential Operational Changes for 2035 and beyond which are the conceptual 
game changers that are needed to achieve it. A transition towards orienting with the new Essential 
Operational Changes in the 2020 edition of the Master Plan will begin during 2020, in preparation for 
the work to be performed in the context of a future partnership in ATM. 

The 2015 Master Plan introduced a structure of key ATM areas (the four ‘SESAR Key Features’ are 
structuring elements in the new 2020 edition as well), a performance framework and the sequence of 
delivery of the Target Vision. The 2015 edition is the performance reference for the SESAR 2020 
Programme. 

 The four SESAR Key Features 

In the European ATM Master Plan, SESAR Solutions have been categorised according to four Key 
Features, which form a coherent way to present the solutions over the time span of the multi-annual 
work programme and across all ATM in Europe as explained in Section II, Chapter 2 and in Section III 
of this document: 

High-performing airport operations 

The future European ATM system relies on the full integration of airports as nodes into 
the network. This implies enhancing airport operations, ensuring a seamless process 
through collaborative decision-making (CDM) and developing collaborative recovery 
procedures in adverse conditions. In this context, this Feature mainly addresses the need 

for increasing airport capacity through the enhancement of runway throughput, integrated surface 
management, total airport management and airport safety nets. 
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Advanced air traffic services 

The future European ATM system will be characterised by advanced service provision, 
underpinned by the development of automation tools to support controllers in routine 
tasks allowing to better address the traffic demand with an increased en-route available 
capacity. This Feature reflects this move towards further automation with activities 

addressing enhanced arrivals and departures, separation management, enhanced air and ground 
safety nets and trajectory and performance-based free routing. 

Optimised ATM network services 

An optimised ATM network must be robust and resilient to a whole range of disruptions, 
including meteorological and unplanned events relying on a dynamic and collaborative 
mechanism. This will allow for a common, updated, consistent and accurate plan that 
provides reference information to all planning and executing ATM actors. This enables 

better considering the expected traffic demand in advance with the aim of making the required en-
route capacity available. It also enables linking the en-route and airport plans and capabilities to 
consider traffic demand from gate to gate and to optimise the network capacity accordingly. 

This Feature includes activities in the areas of advanced airspace management, advanced dynamic 
capacity balancing (DCB) and optimised airspace user operations, as well as optimised ATM network 
management through a fully integrated network operations plan (NOP) and airport operations plans 
(AOPs) via system-wide information management (SWIM). 

Enabling aviation infrastructure 

The enhancements described in the first three Key Features will be underpinned by an 
advanced, integrated and rationalised aviation infrastructure, providing the required 
technical capabilities in a resource-efficient manner. This feature will rely on enhanced 
integration and interfacing between aircraft and ground systems, communications, 
navigation and surveillance (CNS) systems, SWIM, trajectory management and Common 

Support Services. Furthermore, the safe integration of drones in all categories of airspace and the 
development of U-space is a new policy priority that is reflected in the dedicated roadmap delivered 
in 201712 and in a dedicated call for proposals organised by the SESAR JU in 2018 (see sub-point 
2.5.1.2.1 below and Section III, paragraph 2.4). The drones roadmap’s key findings and results are 
incorporated in the 2020 edition of the European ATM Master Plan to achieve the overall goal of 
securing integration of all air vehicles into the airspace. 

 The European ATM Master Plan performance framework 

The SESAR JU results in the 2020-2022 period will continue to contribute to the achievement of the 
SES and the European ATM Master Plan (2015 edition) performance ambition milestone for 2035, as 
well as its ambition across the six main performance areas illustrated below. 

                                                           

12 European ATM Master Plan: Roadmap for the safe integration of drones into all classes of operations. This document is 
available on the SESAR JU website. 

https://www.sesarju.eu/sites/default/files/documents/reports/European%20ATM%20Master%20Plan%20Drone%20roadmap.pdf
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Figure 7: The six performance areas of SESAR, including the four Key Performance Areas of the Single 

European Sky13 

The realisation of the SESAR Target Vision will not only bring significant direct and quantifiable 
performance gains to ATM, air transport and aviation, but it is also expected to deliver wider benefits 
for the EU economy and society in general.  

 SESAR delivery: upgrade phases of the European ATM system 

The delivery of these results in the form of SESAR Solutions, as defined above in paragraph 1.1, will 
contribute to the various phases of the upgrade of the ATM system as outlined in the Master Plan. 
These phases are depicted in the figure below. 

 
Figure 8: European ATM system upgrade phases as per ATM Master Plan 

                                                           

13 Source: European ATM Master Plan (performance improvement ambitions are baselined against the situation in 2012). 
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Until 2018, the primary objective of the SESAR Solutions delivered was to contribute to phases A and 
B, while preparing the ground for those Solutions that will be further developed in the next period. 
Driven by the 2020 update of the ATM Master Plan and building on the results of Wave 1 and the 
Exploratory Research outcome, candidate SESAR Solutions will be delivered under Wave 2 of the SESAR 
2020 Programme from 2019 to 2022. A mix of these will be further developed up to pre-
industrialisation (V3 or TRL6 then recognising SESAR Solutions, covering phase C) in continuation of 
those delivered under Wave 1, and will bring new topics with new concepts developed within the 
Exploratory Research projects. For the latter, development may be required beyond SESAR 2020 for 
the further maturation of the scientific and technical challenges of the SESAR Target Vision (phase D). 

Section II, paragraph 2.4 provides the list of candidate SESAR Solutions under development as well as 
their contribution to the European ATM system upgrade phases, to the SESAR Vision and to the 
Performance Areas of the Single European Sky. 

 

1.2 Future of ATM research 

In accordance with its current mandate, the SESAR JU will cease to exist in its present organisational 
form on 31 December 2024, as stipulated in Article 1(2) of the amended SESAR JU constituent act. In 
the meantime, the European Commission has launched activities to determine options for an 
integrated ATM partnership in the following financing period (2021-2027).  

In light of these ongoing discussions initiated and led by the European Commission and as a result of 
the Administrative Board’s responsibility for proposing to the Commission the extension and/or the 
dissolution of the Joint Undertaking14, the SESAR JU is, as much as possible, anticipating and assessing 
the potential consequences of the changing regulatory conditions governing the SESAR programme. 
This approach aims at quickly and efficiently adapting to any changes once the future regulatory 
situation will become clear. 

Two main scenarios have been identified: 

 A future partnership for integrated air traffic management: formally based on a proposal 
from the Administrative Board to the European Commission to technically extend the SESAR 
programme activities15, the European Commission would issue a legislative proposal in Q1 
2020 for the adoption of a new Council regulation in Q4 2020 (timeframe to be confirmed). 
This regulation would lay down legal provisions for the establishment of a new partnership. 
The activities of this new legal entity would encompass all European ATM-related research 
and funding activities as of 2021. This new regulation would also establish the terms and 
conditions of the transition of the current SESAR JU activities and resources to the new legal 
entity, 

 Termination of the SESAR JU: by Q1 2021, the Administrative Board will have issued a 
proposal to the European Commission on the dissolution of the SESAR JU15 and on the 

                                                           

14 As per Article 5(1)(k) of the SESAR JU Statutes annexed to the SESAR JU constituent act, the Administrative Board is 
responsible for ‘deciding on proposals to the European Commission on the extension and the dissolution of the Joint 
Undertaking’. However, the legislative initiative in this regard remains with the European Commission. 

15 As per Article 5(1)(k) of the SESAR JU Statutes annexed to the SESAR JU constituent act. 
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appointment of liquidators for conducting the proceedings involved in winding up the SESAR 
JU16. Upon approval from the European Commission, the SESAR JU will wind up and liquidate 
its activities leading to their cessation by 31 December 2024. 

The activities needed for the transition to a new legal entity and for the termination of the SESAR JU 
are not mutually exclusive. Therefore, it is important to develop roadmaps for the two scenarios in 
parallel. Each roadmap will lay out the high-level approach to each scenario, will define and document 
key components of their related implementation plans as well as assess their impacts and will propose 
solutions in order to facilitate the chosen scenario execution as of 2021. 

While the European Commission operates the required process to establish the future partnership, 
the SESAR JU will provide support as requested under the supervision of its Administrative Board in 
order to adequately answer to any final decision from the European Union. Thus, during 2020, building 
on the European Commission’s initial statement towards a future partnership for ATM research17, the 
SESAR JU is ready to establish a high-level draft technical work programme for the new period starting 
in 2021. 

Further information on related proceedings from a multi-annual perspective is available in Section II, 
paragraph 2.7. More detailed information on the activities planned in 2020 is available in Section III, 
point 2.6.4.2.  

  

                                                           

16 As per Article 25 of the SESAR JU Statutes annexed to the SESAR JU constituent act. 

17 As presented at the Administrative Board meeting dated 10 October 2019. 
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2 Multi-annual programme 

2.1 Introduction 

The SESAR JU’s multi-annual programme aims for the continued effective delivery of the SESAR 2020 
R&I programme. As outlined in the SESAR JU’s multi-annual work programme (MAWP) adopted by the 
SESAR JU Administrative Board in July 201518, the SESAR 2020 Programme has been designed to 
encourage the implementation of the SESAR innovation pipeline outlined in paragraph 1.1.  

This chapter provides information on the Strategic Areas of Operation according to which the SESAR 
JU multi-annual work programme is established. In the following paragraphs, the activities, source and 
structure of funding and governance of each Strategic Area of Operation are described. This structure 
also allows for the reporting provided during the year at Administrative Board level and ultimately in 
the Consolidated Annual Activity Report. 

 Six Strategic Areas of Operation 

In continuity with the plan established in 2018 and building on the structure of the SESAR 2020 
Programme set in the multi-annual work programme, the following six Strategic Areas of Operation 
each constitute a strategic objective the SESAR JU will follow in the period from 2020 to 2022: 

 Strategic Area of Operation #1 – Provide Strategic Steering to the SESAR programme. The 
SESAR JU will continue to provide strategic steering to the SESAR R&I programme and to 
contribute to the implementation of the EU Aviation Strategy, in particular through the links 
with the SES policy framework, with the maintenance of the European ATM Master Plan and 
with the provision of guidance on the SESAR concept, architecture and performance. This 
strategic area of operation is further presented in paragraph 2.2 of this section and in Section 
III, paragraph 2.1, 

 Strategic Area of Operation #2 – Deliver Exploratory Research. Within the pipeline for 
innovation (see Figure 6 in sub-paragraph 1.1.1 above), the first phase concerns Exploratory 
Research (ER), further categorised into the elements/projects that deal with relevant 
fundamental scientific subjects (Excellent Science and Outreach) and those which investigate 
the initial applications of such science for the ATM sector (Application-oriented research). 
This strategic area of operation is further presented in paragraph 2.3 of this section and in 
Section III, paragraph 2.2, 

 Strategic Area of Operation #3 – Deliver Industrial Research & Validation. The second phase 
of the pipeline for innovation is the Industrial Research & Validation (IR) which includes 
applied research, pre-industrial development and validation projects, and which is delivered 
by the Members of the SESAR JU other than the Union. This phase is further split into three 
waves: Wave 1 covers the 2016-2019 period, Wave 2 (launched in 2019) covers the period 
currently planned from 2019 to 2022 and Wave 3 covers the 2021-2022 period, i.e. the final 
years of the SESAR 2020 Programme. It aims for the progressive delivery of a number of 
specific operational or technical improvements – candidate SESAR Solutions – systematically 
validated to support the decision on their individual implementation and/or synchronised 
deployment. The three Waves will together cover the ambitions of the ATM Master Plan for 

                                                           

18 The multi-annual work programme was adopted by the Administrative Board in 2015 (decision ADB(D)05-2015). 

http://www.sesarju.eu/sites/default/files/documents/adb/2015/ADBD05-2015_SESAR_Multi_Annual_Work_Programme_signed.pdf
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the Development phase. Paragraph 2.4 below and paragraph 2.3 in Section III further present 
this strategic area of operation, 

 Strategic Area of Operation #4 – Deliver Very Large-Scale Demonstration activities. The 
third phase of the pipeline for innovation deals with Very Large-Scale Demonstrations (VLDs) 
which are designed as demonstrations of particular programme concept elements and SESAR 
Solutions. These demonstrations provide the bridge between the development and 
deployment phases of SESAR and are delivered through work undertaken by SESAR JU 
Members other than the Union, supplemented by open calls for proposals to ensure the 
widest possible stakeholder participation. 

In some cases, results of Application–oriented Exploratory Research can be passed to this 
third phase after a proper validation process in the context of ATM but without a full 
development process. This is particularly the case when a technology is mature in sectors 
other than ATM and when the focus is more on the adaptation of that mature technology for 
ATM than on developing the technology (for instance, activities related to U-space, 
mentioned in the annual work programme section). 

This strategic area of operation is further presented in paragraph 2.5 of this section and in 
Section III, paragraph 2.4, 

 Strategic Area of Operation #5 – Deliver SESAR Outreach: the SESAR JU ensures global 
outreach relating to the ATM Master Plan and the ongoing and planed SESAR activities, in full 
coordination with the European Commission and EUROCONTROL. This strategic area of 
operation is described in paragraph 2.6 below and in Section III, paragraph 2.5,  

 Strategic Area of Operation #6 – Deliver effective financial, administrative and corporate 
management. The SESAR JU must ensure it fully operates in accordance with its obligations, 
while also striving to continually improve its financial, administrative and corporate 
management as these elements of the SESAR JU’s operations remain an integral part of the 
delivery of its mission and values. This area also addresses the follow-up of audit 
recommendations and is outlined in further detail in paragraph 2.7 below and in Section III, 
paragraph 2.6. 

 Research topics to be addressed within the ‘innovation pipeline’ 

Within the ‘innovation pipeline’, the activities of the SESAR JU and its Members as well as other 
Programme participants are designed to cover the full spectrum of research topics to be addressed by 
the SESAR 2020 Programme, which, in its current state, is depicted in the following figure. Based on 
the initial description established as part of the SESAR 2020 multi-annual work programme (MAWP) in 
2015, the SESAR JU is continuously maintaining this structure. It is expected that the ATM Master Plan 
maintenance, and in particular the Master Plan update campaign carried out in 2018-2019, might 
result in refinements of the structure of research topics.  
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Figure 9: Structure of research topics covered by the SESAR 2020 Programme (as at the end of 2019)19 

In addition to the activities mapped in the figure above, in 2017, the European Commission entrusted 
the SESAR JU with the management of U-space related activities at EU level20. 

 Funding the ‘innovation pipeline’ 

The SESAR JU receives funds from various origins of the EU in order to execute the SESAR 2020 
Programme. These funds have been delegated to the SESAR JU under four different legal frameworks, 

                                                           

19 Except for the SESAR Digital Academy which will be established by the SESAR JU in 2020. 

20 Letter from the European Commission to the Members of the Administrative Board of the SESAR Joint Undertaking dated 
26 July 2007 with reference MOVE.DDG2.E3/OV – nd/ Ares(2017). 
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namely Horizon 202021, the CEF (Connecting Europe Facility)22 and two types of assigned revenues23, 
each allowing execution of either grants (following calls for proposals) or studies (following calls for 
tender).  

The three phases of the pipeline and the steering of the programme will be delivered using the 
following instruments: Exploratory Research and part of the Very Large-Scale Demonstrations being 
secured using open calls for proposals, and the Industrial Research & Validation and remaining part of 
Very Large-Scale Demonstrations using calls restricted to the Members of the SESAR JU other than the 
Union. The relationship between the various programme phases of the SESAR 2020 Programme and 
the various call activities is outlined in the following figure and is further detailed in paragraphs 2.2 to 
2.5 of this section. 

 
Figure 10: Call activities of the SESAR 2020 Programme over the period 2015-2022 

                                                           

21 The rules applicable to the grants co-funded by the SESAR JU under the Horizon 2020 programme are defined in Regulation 
(EU) No 1290/2013 of the European Parliament and of the Council of 11 December 2013 laying down the rules for 
participation and dissemination in ‘Horizon 2020 - the Framework Programme for Research and Innovation (2014-2020)’ (OJ 
L 347, 20.12.2013 p.81). 

22 The rules applicable to the grants co-funded by the SESAR JU under the CEF programme are defined in Regulation (EU) 
No 1316/2013 of the European Parliament and of the Council of 11 December 2013 establishing the Connecting Europe 
Facility, amending Regulation (EU) No 913/2010 and repealing Regulations (EC) No 680/2007 and (EC) No 67/2010 Text with 
EEA relevance (OJ L 348, 20.12.2013, p. 129–171). 

23 The rules applicable to the grants co-funded by SESAR JU through use of the assigned revenue are defined in the Regulation 
(EU, Euratom) 2018/1046 of the European Parliament and of the Council of 18 July 2018 on the financial rules applicable to 
the general budget of the Union (EU Financial Regulation) (OJ L 193, 30.7.2018, p. 1). 
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The implementation of these calls for proposals is subject to the availability of the corresponding EU 
budget in due time. In particular, the sequence of calls for proposals may be impacted by the 
occurrence of risk CORP06 ‘Brexit may have an impact on SESAR JU objectives’ as exposed in Annex 
VIII of the present document24. 

In addition to the calls for proposals listed above, the SESAR JU undertakes studies in relation to 
technical topics that are relevant for the technological pillar of the Single European Sky. Of these, the 
list of procurement actions related to studies the SESAR JU will undertake in 2020 appears in Annex IX 
‘Procurement plan for 2020’. 

 Overview of the SESAR 2020 Programme portfolio of projects at the end of 2019 

As a result of the calls for proposals already completed by the end of 2019, the SESAR 2020 Programme 
is composed of the following 86 projects which implement the research topics presented in sub-
paragraph 2.1.2 (Figure 9). Each topic of the Exploratory Research is covered by one or several projects, 
while in general topics of the IR and VLD are covered by one project each. 

                                                           

24 As noticed in the General Introduction of Horizon 2020 Work Programme 2018-2020, it should be noted that until the 
United Kingdom leaves the EU, EU law continues to apply to and within the United Kingdom, when it comes to rights and 
obligations; this includes the eligibility of United Kingdom legal entities to fully participate and receive funding in Horizon 
2020 actions such as those called for in this work programme. Please be aware however that the eligibility criteria must be 
complied with for the entire duration of the grant. If the United Kingdom withdraws from the EU during the grant period 
without concluding an agreement with the EU ensuring in particular that British applicants continue to be eligible, they will 
no longer be eligible to receive EU funding and their participation may be terminated on the basis of Article 50 of the grant 
agreement. 
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Figure 11: SESAR 2020 Programme portfolio of projects matching the research topics at the end of 2019 

(projects in execution or closed) 

As can be seen in the figure above and in relation with Figure 9, most of the research topics of the 
SESAR 2020 Programme are covered by projects in execution or projects that are closed (closed 
projects, i.e. the ones which have already completed their activities at the end of 2019, are marked 
with the symbol ). The approach to cover the remaining part of the topics is presented in Section III, 
paragraphs 2.1 to 2.6. 
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 Governance of the SESAR 2020 Programme 

The governance of the SESAR 2020 Programme is as follows: 

 
Figure 12: Governance of the SESAR 2020 Programme 

 Administrative Board 

The Administrative Board (ADB) is the main governance body of the SESAR JU. It is responsible for the 
strategic orientation and effective operation of the SESAR JU and supervises the implementation of its 
activities in accordance with Article 5 of the Statutes of the Joint Undertaking. In accordance with the 
SESAR JU constituent act, the ADB is chaired by the European Commission, representing the EU, and 
with the EUROCONTROL representative acting as a vice-chairperson. It is constituted of one 
representative from each Member of the Joint Undertaking25, the Military, Civil Airspace Users, ANSPs, 
Equipment Manufacturers, Airports, ATM Staff and the scientific institutions/community.  

 Executive Director 

Appointed by the Administrative Board, the SESAR JU Executive Director (ED) is responsible for the 
day-to-day management of the Joint Undertaking and is its legal representative. He or she directs the 
execution of the SESAR 2020 Programme within the guidelines established by the Administrative Board 
to which he or she is responsible. He or she provides the Administrative Board with all information 
necessary for the performance of its functions. This in particular includes the drawing up of and regular 
update on the global and annual work programme of the Joint Undertaking, including an estimate on 
programme costs and the assurance that the activities of the Joint Undertaking are being carried out 
with complete independence and without any conflicts of interest. He or she also submits any proposal 
involving changes in the design of the SESAR project to the Administrative Board. 

                                                           

25 The list of Members of the SESAR JU is provided in Annex XI. 
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 Programme Committee 

The Programme Committee (PC) is composed of representatives of each of the Members of the SESAR 
JU other than the Union. In addition to this, there is one representative of civil Airspace Users and one 
of the European Commission acting as permanent observers. The secretariat and the chair are 
performed by the SESAR JU.  

By representing their organisations, the PC members commit to implement decisions taken by the PC 
affecting the SESAR programme on technical and contractual matters. 

The Programme Committee supports the SESAR JU ED in the delivery of the SESAR 2020 Programme, 
covering the IR and VLD phases of the programme.  

The Programme Committee is supported by two subcommittees: a Delivery Management Sub-
Committee (DMSC), which focuses on the management of the programme and of the various 
contributions, and an Operations and Technical Sub-Committee (OTSC), which focuses on the content 
steering of the activities. 

 ATM Master Planning Committee 

This Committee is composed of representatives of the European Commission, EUROCONTROL, Civil 
Airspace Users, the EDA representing the military, Air Navigation Service Providers, ground and 
airborne equipment manufacturers, airports, professional staff organisations in the ATM sector, EASA, 
Eurocae, the SES Network Manager and the SESAR Deployment Manager.  

These representatives were put forward to the ED by the relevant Members of the SESAR JU 
Administrative Board for formal appointment to the Committee. The Committee provides advice to 
the ED on the progress of the implementation of the European ATM Master Plan and monitors 
coherence between its three levels26. In particular, it identifies potential gaps or opportunities for 
improving the Master Plan priorities and advises the ED on measures it considers are needed.   

 Scientific Committee 

The Scientific Committee supports the SESAR JU ED in ensuring the scientific excellence of the SESAR 
2020 Programme. In particular, under the chair of the SESAR JU, this Committee will take a monitoring 
view (content and results) over the Exploratory Research activities of the SESAR 2020 Programme and 
transition to Industrial Research and Validation. It also provides the ED with scientific advice covering 
the whole range of SESAR JU’s research activities under the SESAR 2020 Programme.  

The committee member seats are filled by an open call for scientists and researchers from across the 
research community and by one representative from each of the founding members (the European 
Commission on behalf of the EU and EUROCONTROL). The current membership has been extended to 
February 2021. 

In order to foster the transition between Exploratory Research and Industrial Research, an observer 
seat is reserved for a representative of the Programme Committee.  

                                                           

 

26 Level 1 – Executive view; Level 2 – Planning and architecture view; Level 3 – Implementation view. 
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2.2 Strategic Area of Operation 1: Provide strategic steering to the SESAR programme 

Under the leadership of the SESAR JU, all SESAR 2020 R&I activities are undertaken under a common 
framework. As introduced with the SESAR 2020 Programme research topics diagram (Figure 9), this 
framework applicable to the industrial research and validation relies on the following elements: 

 Maintenance of the European ATM Master Plan, 

 Content Integration activities aiming for transversal steering of the programme through the 
Concept of Operations, Architecture activities, and the Performance framework. 

In continuation of the activities carried out in the 2016-2019 period and subject to the outcome of the 
2019 IR-VLD Wave 2 call for proposals, the following projects should support the execution of this 
framework in the 2020-2022 period, as depicted in Figure 11: PJ.20 W2 ‘Master Plan maintenance’, 
covering the maintenance of the ATM Master Plan and PJ.19 W2 ‘Content integration’, covering the 
required coordination of IR projects to develop the concept of operations, architecture and 
performance, and alignment with the ATM Master Plan.  

Furthermore, considering discussions held in the Programme Committee and calling for a reduction of 
the budget for Transversal Steering projects, a new approach has been agreed based on the following 
key principles: 

 Overall effort to be reduced, 

 Top-down approach with strategic steering to be continued, 

 Programme execution/Solutions development in line with the ATM Master Plan to be 
ensured, 

 Continuous activities to be distinguished from specific (ad-hoc) needs. 

As a result, the SESAR JU has identified the following three management modes for strategic steering 
activities: 

 Mode 1 for the Transversal Activities with H2020 projects (i.e. PJ.19 W2 Content Integration, 
Performance management and Business Case development and PJ.20 W2 ‘Master Plan 
maintenance’), 

 Mode 2 for ad-hoc activities organised by the SESAR JU for the execution of specific tasks 
when required and in a short period of time (e.g. the evolution of validation strategy, 
evolution of methodologies such as cyber security, and the management of operational 
issues across the programme), 

 Mode 3 for service requests, using the provision of the SESAR JU-EUROCONTROL agreement 
(see explanations on EUROCONTROL’s types of contributions in point 3.2.2.1 of this Section). 
The services would cover the maintenance and support of the architecture framework to fit 
the needs of the SESAR 2020 Programme (e.g. EATMA release, guidance, access to the 
repository) and the delivery of training and coaching to EATMA practisers working in solution 
projects (modelisation of operational and technical content). 

The strategic steering projects work very closely with the SESAR JU in order to provide an additional 
level of independence and external assistance to de-risk the delivery of candidate SESAR Solutions. 
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In this role, the SESAR JU benefits from additional support from Airspace Users, Professional Staff 
Organisations and National Aviation Authorities (see sub-paragraph 2.2.5). They mainly provide the 
SESAR JU with reports about validation exercises or candidate SESAR Solutions deliverables.  

In addition to these projects, in continuation with the work done in previous years and upon request 
of the European Commission, the SESAR JU may carry out additional activities in the period from 2020 
to 2022 to assist stakeholders in other areas related to the technological pillar of the SES. 

 ATM Master Plan maintenance  

The Master Plan update campaign conducted in 2018-2019 has enabled defining the vision towards a 
‘Digital European Sky’ and highlighting the R&D that supports the digital transformation of the ATM 
industry through increased connectivity, virtualisation and automation. This supported the study 
mandated to the SESAR JU by the European Commission on a ‘proposal for the future architecture of 
the European Airspace’, the final report that was delivered to the European Commission in March 
2019. It also allowed strengthening the link between the performance ambitions of SESAR and the SES 
performance scheme. Contact has been made with the SES Performance Review Body, allowing 
convergence between Master Planning tasks and the SES performance target setting. In the next 
period, the SESAR JU will seek to maintain and further develop such collaboration.  

The ATM Master Plan maintenance activities therefore consist in:  

1. Maintaining the consistency of the three levels of the European ATM Master Plan: level 1  

Executive View, level 2  Planning and Architecture View, and level 3  Implementation View; 

2. Updating the Master Plan on the basis of the results of the Research and Innovation activities, 
through major updates every two to three years approximately; 

3. Monitoring the implementation of the Master Plan and the leverage of opportunities and 
emerging ideas 

4. In addition to these standard and periodical activities, the adoption of the 2020 edition of 
the Master Plan will be followed in 2020 by a revision of the Master Plan updates process as 
well as its scope and relations with other strategic plans (such as EASA’s EPAS, NM’s NSP 
etc.), to better meet the expectations of the SESAR programme’s governing bodies and of 
the stakeholders’ decision-makers (see also Section III, paragraph 2.1).  

The governance of the ATM Master Plan maintenance is ensured by the support provided to the SESAR 
JU Executive Director by the ATM Master Planning Committee as described in point 2.1.5.4.  

Providing input to the Executive Director and facilitating his consultation of the ATM Master Planning 
Committee, in continuation with project PJ.20 over the 2016-2019 period, in 2020-2022 project PJ.20 
W2 should support the SESAR JU in the maintenance of the ATM Master Plan (depending on the 
successful completion of the Wave 2 call for proposal and subsequent grant agreement signature). The 
expected delivery of the PJ.20 W2 transversal activities is the following: 

PJ.20 W2 transversal deliverables  2020 2021 2022 

Update of Master Plan Level 2  X X 

Update of Master Plan Level 3 (Plan & report) X X X 

Update to Standardisation needs   X 
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PJ.20 W2 transversal deliverables  2020 2021 2022 

Update to Regulatory needs   X 

Update of the Business View   X 

Table 2: Transversal deliverables of PJ.20 W2 supporting the Master Plan maintenance 

Further information on the follow-on activities of the update of the European ATM Master Plan 
conducted in 2018 and delivered in the first part of 2019 is provided in Section III, paragraph 2.1. 

 Content Integration and Transversal Programme Steering 

The SESAR 2020 Programme requires guidance and steering to achieve the objectives of the European 
ATM Master Plan. While the decisions are taken by the SESAR JU in coordination with the SESAR 
governance, content integration activities, supported by PJ.19 W2, coordinate and integrate 
operational and technical solutions, and as such support and guide the execution of the transversal 
processes (e.g. safety, security assessment, cost-benefit analysis) to ensure their completeness, 
consistency and coherence from a holistic perspective. The content integration activities also cover 
the maintenance and support of the performance framework and ensure its implementation by the 
SESAR 2020 projects. These activities provide support to the activities that monitor the programme 
and that lead to the SESAR JU’s necessary further decision-making. 

The objective of the project PJ.19 W2 is to support Programme execution and IR project developments 
for the delivery of the SESAR Solutions in line with the ATM Master Plan. To achieve that objective, the 
project will support the SESAR JU in: 

 Organising and executing Content Integration Change process, 

 Organising on a continuous basis the activities needed at Programme level aiming to 
coordinate and consolidate the ATM architectural content elements,  

 Contributing to the Solution maturity assessment, 

 Ensuring the translation of the Master Plan performance ambition into validation targets, 

 Supporting Solution projects in their performance evaluation and aggregate performance 
results into business cases, which will then be consolidated by PJ.20 W2 as part of its Master 
Planning maintenance activities, 

 Proposing concept of operations (CONOPS) evolutions aligned with the SESAR Target Vision 
and the European ATM Master Plan performance ambitions, 

 Enabling and supporting the system engineering data management framework allowing to 
capture SE data (requirements and validation/demonstrations objectives and results) in a 
structured way and ensuring consistency, coherence and coverage analysis at Programme 
level. 

The expected delivery of the PJ.19 transversal activities is the following: 

PJ.19 Transversal deliverables 2020-2022 2020 2021 2022 

Operational Concept Document X  X 

Architecture Description Document  X  X 
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PJ.19 Transversal deliverables 2020-2022 2020 2021 2022 

Performance Framework  Major 
update 

 

Validation Targets  X   

Consolidated Performance Assessment and Gap Analysis  X X 

Consolidated Business Case X X X 

Integrated Roadmap Data Set X X X 

Table 3: Concept, Architecture and Performance steering activities deliverables in 2020-2022 

 Transversal and Strategic Steering activities funding  

Strategic Steering activities are supported by projects funded through Exploratory Research and 
Industrial Research & Validation calls for proposals – see paragraphs 2.3 and 2.4 – as follows: 

Ref. Title Short project description Call for 
proposals 

Status (2019) Max. total co-
financing 

value (in EUR) 

PJ.19 

Content 
Integration 

‘Content Integration’ (CI) 
activities aim to coordinate 
and integrate operational and 
technical solutions, and as 
such to support and guide the 
processes to ensure their 
completeness, consistency 
and coherency from a holistic 
perspective as expressed in 
the SESAR CONOPS. 

H2020-
SESAR-2015-2 

Ongoing 
during the 

year, closed 
by the end of 

2019 

7.227.142 

PJ.19 
W2 

H2020-
SESAR-2019-1 

Grant 
agreement 
preparation  

4.500.702  

(requested EU 
contribution) 

PJ.20 

Master Plan 
maintenance 

The European ATM Master 
Plan has three levels 
(Executive, Planning and 
Implementation) that require 
synchronised monitoring and 
alignment. The work consists 
in maintaining, updating and 
publishing as and when 
necessary the Master Plan, as 
well as in managing the 
Master Plan update 
campaigns. 

H2020-
SESAR-2015-2 

Ongoing 
during the 

year, closed 
by the end of 

2019 

3.327.676 

PJ.20 
W2 

H2020-
SESAR-2019-1 

Grant 
agreement 
preparation 

2.088.795  

(requested EU 
contribution) 

PJ.22 Validation and 
Demonstration 
Engineering 

Development of the 
Validation & Verification 
Infrastructures (V&VI) and 
Platforms (V&VP) 
development required for 
supporting SESAR Validation 
Exercises. 

H2020-
SESAR-2015-2 

Ongoing 
during the 

year, closed at 
the end of 
September 

2019 

2.051.334 
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Ref. Title Short project description Call for 
proposals 

Status (2019) Max. total co-
financing 

value (in EUR) 

Four ER projects (APACHE, AURORA, INTUIT, PACAS) under the open ER 1 call (with reference H2020-SESAR-
2015-1)27 and two ER projects (EVOAtm, Domino) under the open ER 3 call (with reference H2020-SESAR-2016-
1)27, expected to be completed at the end of 2019. 

One transversal project addressing knowledge transfer network (Engage) under the open ER 3 call (with 
reference H2020-SESAR-2016-1)27 expected to be completed by the end of 2021. 

Additional ER projects resulting from the open ER4 call (with reference H2020-SESAR-2019-2)28 to be awarded 
in Q1 2020. 

Table 4: SESAR 2020 Programme Transversal and Strategic Steering activities with related co-financing 

Furthermore, as introduced in Section II, point 3.2.2.2, in addition to direct funding (Title III – 
Operational expenditure), the SESAR JU also dedicates a proportion of its running costs (Title I – Staff 
expenditure and Title II – Infrastructure and operating expenditure) to carry out the programme 
steering activities. The overall funding of Strategic Area of Operation #1 is indicated in Annex I. Support 
contracts / agreements / working arrangements with additional stakeholder groups are funded 
through dedicated budget subject to procurement actions. 

 Other activities carried out to assist stakeholders in matters related to the technological pillar 
of the SES 

Following the delivery of the tasks entrusted to the SESAR JU in relation to the Airspace Architecture 
Study and its Transition Plan, the SESAR JU will carry out R&D tasks in the 2020-2022 period in the 
context of the IR-VLD Wave 3 call (outlined below in paragraph 2.4.2). 

On the other hand, in the 2020-2022 period, other tasks could include support to the European 
Commission in its development of partnership initiatives and in securing the future for ATM leadership, 
technological excellence and SES research as part of the new EU Multi-Annual Financial Framework 
2021-2027. 

 U-space integration activities 

On top of the SESAR 2020 Programme delivery, the SESAR JU will in 2020 continue assisting the 
European Commission on the integration of new air vehicles into the ATM environment and U-space. 

Indeed, the Vilnius and Helsinki Conferences have clearly highlighted that unlocking drone operations 
in Europe has become an urgent priority for Europe, with the hard deadline of 2019 for U-space 
foundation services (also referred to as U1 services)29. The European Commission entrusted the SESAR 

                                                           

27 See point 2.3.1. 

28 See point 2.3.2. 

29 For more information on levels of U-space services please refer to the U-space Blueprint, p.5, SESAR JU, 2017. 

https://www.sesarju.eu/u-space-blueprint
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JU the task of managing U-space related activities at EU level30 and signed a specific delegation 
agreement31 to perform demonstration activities to validate systems that support U-space services.  

Following this mandate, the SESAR JU launched a U-space call for proposals (with reference CEF-SESAR-
2018-1) in early 2018, which resulted in six projects relating to U-space that will complete their 
demonstration activities in Q1-Q2 2020 (see Section II paragraph 2.5.2). Furthermore, to encourage 
close cooperation with several bodies and institutions, a supporting role as a U-space Content 
Integrator has been set up with the aim of providing support to the SESAR JU in:  

 Defining a ‘fast track’ methodology for validation, and monitoring of its application,  

 Contributing to the support of the delivery of the U-space SESAR Solutions,  

 Providing coordination support for the definition of proposed harmonised standards and 
regulation for U-space services across Europe, 

 Consolidating the U-space results into a state-of-the-art report. 

This U-space content integration function is supported by EUROCONTROL under specific service 
request from the SESAR JU based on the ‘SESAR JU-EUROCONTROL Agreement’. This function is 
performed in the context of an ‘EU Demonstrators Network’ led by the European Commission. The 
figure below depicts the overall relationship between this set of services, provided in support of the 
SESAR JU coordination of U-space, and drone integration projects. 

 
Figure 13: Coordination and integration of U-space integrated initiatives at EU level  

                                                           

30 Letter to the Members of the Administrative Board of the SESAR Joint Undertaking - MOVE.DDG2.E3/OV-nd/Ares(2017). 

31 The European Commission has given an mandate to the SESAR JU to organise U-space demonstrations through delegation 
agreement EC/SESAR JU ref. MOVE/E3/DA/2017-564/si2.771010 signed on 13/12/2016 with a delegated budget of EUR 10 
million from the Connecting Europe Facility (CEF) fund. 
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 European ATM Architecture 

The SESAR 2020 Programme aims at modernising and harmonising the European ATM System from 
operational and technological perspective. It will develop and validate different ATM solutions that 
will contribute to achieving its high-level performance objectives and as such the objectives of the 
Master Plan.  

In this complex context, a dedicated transversal activity under the responsibility of the Wave 2 projects 
PJ.19 and PJ.20 should be set up to generate and report upon the consolidated big picture of the future 
European ATM System. The activities executed by projects PJ.19 and PJ.20 need the availability of an 
architectural framework (EATMA – European ATM Architecture) and a reporting facility (European 
ATM Portal, called eATM Portal) to ensure the collaboration, content integration and change 
management, including reporting, take place and are applied by all projects. The main tasks under that 
dedicated EATMA transversal activity will consist in: 

 Maintaining and supporting the infrastructure to make the EATMA framework available and 
fit to the needs of the SESAR 2020 Programme, 

 Maintaining and supporting the evolution of the eATM Portal for both its working and public 
versions, 

 Delivering training and coaching to EATMA practitioners working on solution projects and 
delivering user guidance for the portal user community. 

This EATMA activity would be supported by EUROCONTROL under specific service request from the 
SESAR JU based on the ‘SESAR JU-EUROCONTROL Agreement’. 

 Support contracts and agreements / working arrangements 

In addition, until the end of 2020, the SESAR JU will benefit from four main agreements with additional 
stakeholder groups to provide strategic advice to the SESAR JU: 

 The Airspace Users support contracts (with civil AUs), 

 The Professional Staff Organisations working arrangements, 

 The Authorities working arrangements (with National Aviation Authorities), 

 The Airports support contract. 

The continued support from these stakeholders under new or renewed agreements from 2021 
onwards is dependent on the decision to be made by the European Commission on the future 
partnership for ATM research (see above in Section 1, paragraph 1.2). 

In addition, the SESAR JU has set up an external support contract to help in steering the SESAR 2020 
Programme: the SESAR Development Support Service contract covering industrial support, programme 
management support and the provision of a collaborative programme management platform. The 
current contract, which expires at the end of 2020, will be renewed to ensure programme 
management support to all technical activities until the end of December 2022. 
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Furthermore, with the European Commission, the SESAR JU is exploring the possibility to place an 
inter-institutional service level agreement32 with EASA for the provision of services33 in support of the 
execution of the European ATM Master Plan that are currently not covered by the EASA fees and 
charges nor by a financial contribution from the EU. 

Lastly, in steering the SESAR 2020 Programme, the SESAR JU devotes a significant effort to playing an 
active role in the inter-agency networks, H2020 networks and transversal implementation of EU 
regulations. 

  

                                                           

32 In accordance with Article 42 of the SESAR JU Financial Rules, ref. ADB(D)21-2019, and referred to in Article 59 of Regulation 
(EU, Euratom) of the European Parliament and of the Council of 18 July 2018 on the financial rules applicable to the general 
budget of the Union, amending Regulations (EU) No 1296/2013, (EU) No 1301/2013, (EU) No 1303/2013, (EU) No 1304/2013, 
(EU) No 1309/2013, (EU) No 1316/2013, (EU) No 223/2014, (EU) No 283/2014, and Decision No 541/2014/EU and repealing 
Regulation (EU, Euratom) No 966/2012 (OJ-L 193/30.07.2018, p.1). 
33 E.g. experts participation in the SESAR maturity gates for key solutions identified in the Airspace Architecture Study, 
contribution to the development of SESAR Solutions Regulatory overview for SESAR programme Wave 1, provision of 
technical and regulatory expertise to consolidate V4 gap assessment foreseen in the Airspace Architecture Study Transition 
Plan, contribution in analysis for final U-Space projects recommendations and to sector independent controller validations 
project, Wave 3 candidate solution. 



SINGLE PROGRAMMING DOCUMENT 2020-2022    

 

 

 

© –2019– SESAR JU 
 

Approved 

45 
 

 

2.3 Strategic Area of Operation 2: Deliver Exploratory Research (ER) 

The transversal projects of the Exploratory Research phase that are related to ATM operations, 
architecture, performance and validation will have delivered their results and will be closed. The 
projects resulting from the ER4 call will start in 2020 and their outcome should be known by the end 
of 2022.  

As outlined in the SESAR 2020 Programme, ER topics presented in the introduction to Chapter 2 (Figure 
9), are structured around three areas: 

 One transversal area: the ‘Knowledge Transfer Network’ will assess and coordinate project 
results to contribute to spotting innovative ideas, concepts and models that can support the 
identification of ATM system concept trade-offs, a new technology validation at system level 
and requirements definition and consolidation. The ATM research community will be able to 
share research results. 

 Two research areas: 

o ATM Excellent Science and Outreach. This will help to develop new concepts for ATM 
beyond those identified in the European ATM Master Plan as well as help to develop 
emerging technologies and methods to the level of maturity required to feed the applied 
research conducted in the SESAR JU. This part of Exploratory Research will be structured 
around the four Key Features and the transversal needs of the programme to ensure 
there is a flow of ideas and results in a structured manner across the whole programme: 

 Automation and Autonomy, 

 Complexity, Data Science and Information Management, 

 Environment and Meteorology for ATM, 

 Performance, Economics, Legal and Regulation, 

 ATM role in intermodal transport, 

 CNS for ATM, 

o ATM application-oriented research. This aims at bridging ATM research with the wider 
research community and providing the necessary scientific support to ATM change with 
a particular focus on bringing the ATM capacity to the level required to comply with the 
expected traffic growth, either directly or through connection to other funded research 
areas in other disciplines or sectors, under the following topics. 

The above-mentioned three areas of the Exploratory Research will be further complemented as of 
2020 by the SESAR Digital Academy, described in more detail below in point 2.3.3.2 of this section. 

Exploratory Research is fully funded by the European Union under the H2020 framework and has a 
total funding of EUR 85 million which includes a dedicated proportion of direct funding (Title III – 
Operational expenditure through open calls for proposals) and a proportion of SESAR JU running costs 
(Title I – Staff expenditure and Title II – Infrastructure and operating expenditure). The overall funding 
of Strategic Area of Operation #2 for the period from 2020 to 2022 is indicated in Annex I. 

A sequence of four calls for proposals covers the full spectrum of Exploratory Research activities over 
the period from 2015 to 2022, as depicted in the following figure: 
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Figure 14: Sequence of ER calls and related funding over the 2015-2022 period 

As depicted in this figure, during the 2020-2022 period, the SESAR JU will, for Exploratory Research 
activities: 

 Supervise and ensure the delivery of results by the projects launched under the ER4 call for 
proposals (with reference H2020-SESAR-2019-2) and 

 Execute (in 2020) the transfer of results of the ER1 projects into IR Wave 2 projects (as 
defined in the SPD 2019-2021, Section III, sub-paragraph 2.1.1). 

 Calls for proposals launched in previous years 

As outlined in the SESAR 2020 Programme research topics presented in the introduction to Chapter 2, 
Exploratory Research activities cover Application-oriented research focusing on the four Key Features 
of the ATM Master Plan, as well as Fundamental Scientific Research activities: 
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Figure 15: SESAR 2020 Programme portfolio of projects for Exploratory Research at the end of 2019 

For the grants related to ER1 and ER2-RPAS, the SESAR JU will comply with all provisions of the Horizon 
2020 Work Programme 2016-201734. For the grants related to ER3 and ER4, the SESAR JU will comply 
with all provisions of the Horizon 2020 Work Programme 2018-202035. 

In 2015, the first call of the Exploratory Research within the SESAR 2020 Programme (with reference 
H2020-SESAR-2015-1), fully funded under Horizon 2020, was launched to enable continued work on 
conducting and consolidating innovative activities in order to achieve tangible results under the scope 
of ATM Excellence Science & Outreach and ATM application-oriented research (see ER research topics 
in Figure 9). The 28 projects awarded were closed in 2018. 

In 2016, the second call related to Exploratory Research within the SESAR 2020 Programme (with 
reference H2020-SESAR-2016-1), fully funded under Horizon 2020, was launched to address the 

                                                           

34 European Commission Decision C(2016) 4614 final of 25 July 2016. 

35 European Commission Decision C(2017) 7124 of 27 October 2017. 
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domain of Remotely Piloted Aircraft Systems (RPAS) and unmanned vehicles (UAS). Nine ER2-RPAS 
projects were launched into execution until the beginning of 2018. Three of these projects were closed 
by the end of September 2019, while the remaining six will be closed by early 2020. 

The third call related to Exploratory Research (within the call for proposals with reference H2020-
SESAR-2016-2 ER/VLD Open) was launched at the end of 2016. A total of six projects are expected to 
be finalised by December 2019; only the finalisation of the ‘Engage’ and ‘Emphasis’ projects described 
in the table below are scheduled for Q4 2021 and Q1 2020 respectively. 

Project 
reference 

Project title Short project description Max. total co-financing 
value (in EUR) 

Transversal Steering 

Engage Knowledge Transfer 
Network 

The network aims to stimulate the 
transfer of exploratory research results 
towards ATM application-oriented 
research. The network will establish a 
knowledge hub, in which members 
across the research community are 
continuously involved. This will include 
an observatory and undertake the role 
of devising and maintaining the long-
term roadmap development of 
innovative and interdisciplinary ATM 
concepts beyond SESAR 2020. The 
knowledge hub will be the one-stop, 
go-to source for information in Europe 

This project should close in end 2021 

3.971.875 

 

EMPHASIS EMPowering 
Heterogeneous Aviation 
through cellular SIgnalS 

The project aims to increase safety, 
reliability and interoperability of 
general aviation/rotorcraft (GA/R) 
operations both with commercial 
aviation and with emerging drones 
operations. These aspects are foreseen 
as critical elements to secure and 
improve airspace access for GA/R users 
in future airspace environment and 
improve operational safety of their 
operations 

This project should close in Q1 2020 

937.130 

Table 5: Ongoing ER3 projects in the 2020-2022 period 
(within the call for proposals with reference H2020-SESAR-2016-2) 

A summary of the results of ER projects already completed and closed will be available in the next 
SESAR JU Consolidated Annual Activity Report. 
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 Calls for proposals in execution: ER4 call for proposals with reference H2020-SESAR-2019-2 

A further Exploratory Research call was launched in 2019 (‘ER4 call’). After completion of the call 
procedure and successful awarding of grants, the Exploratory Research projects will be launched into 
execution in Q2 2020 with an expected closure by the end of 2022. This call is building on and 
complementing the research topics already included in the earlier ER calls launched in 2015 and 2016 
(see above). Topics covered under this call are indicated in the conditions which are documented in 
the SPD 2019-2021, Section III, point 2.6.1.3. 

Additionally, as in 2019, the SESAR JU will in 2020 use the outcomes of Exploratory Research calls as 
well as the priorities set in the updated European ATM Master Plan to identify the future research 
streams and Concept Elements. In particular, those that require the development of new and 
innovative SESAR Solutions. This will add to the ones already identified as part of the SESAR 2020 
Programme, and will support the execution of the EU Aviation Strategy’s long-term vision and the 
modernisation of Aviation beyond SESAR 2020, securing continuity in the development of knowledge 
and in the maintenance of the innovation pipeline. 

 Other activities related to Exploratory Research 

 SESAR Innovation Days 

Since their creation in 2010, the SESAR Innovation Days (SIDs) have become a landmark event in the 
European aviation research calendar. The SIDs focus on exploratory research in the field of ATM. The 
event is not only a vehicle for the SESAR JU to share progress and disseminate results of its exploratory 
research programme but it is also for the wider research community to present their work. 

As in previous years, the 2020 event will be shaped by scientific papers and presentations, selected 
based on an open call for contributions. The event will also feature a poster exhibition and a 
networking event, which will provide participants with opportunities to learn about other interesting 
projects and to meet like-minded researchers and key industry, airport and airline players (see Table 
23).  

The SESAR Young Scientist Award, which aims to recognise young scientists with high potential who 
contribute to the scientific research in the field of ATM and aviation, is also granted during the SIDs.  

 SESAR Digital Academy 

The SESAR JU will establish in 2020 the SESAR Digital Academy, which seeks to bring together under 
one umbrella, access to the SESAR exploratory research activities and outreach, as well as professional 
learning opportunities offered by research centres, universities, industry partners and other entities 
within the ATM/aviation domain. Linked with the Knowledge Transfer Network (addressed by the ER3 
project ‘Engage’) and making use of a dedicated portal on the SESAR JU website the initiative will 
increase accessibility and visibility of existing SESAR outreach in the field of ATM research. The SESAR 
Digital Academy and the Knowledge Transfer Network are the means of realising the objectives of 
Future ATM skilled workforce research activities described in more detail in technical specifications of 
the ER3 call for proposals (call with reference H2020-SESAR-2016-2). 
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2.4 Strategic Area of Operation 3: Deliver Industrial Research & Validation (IR) 

During the reporting period, SESAR 2020 Industrial Research and Validation (IR) activities will facilitate 
the migration of ideas from Exploratory Research and have them further extended in the applied 
research and finally in the pre-industrial development stage, validation, large-scale demonstration and 
then final preparation for deployment. Therefore, the main objective of this Strategic Area of 
Operation is to deliver SESAR Solutions that are derived from the ATM Master Plan and identified in 
the SESAR JU’s multi-annual work programme.  

This is done through projects run under a maximum of three calls for proposals restricted to the 19 
SESAR JU Members other than the Union and EUROCONTROL. The total EU funding available for these 
calls under H2020 is EUR 398 million in direct costs (Title III – Operational expenditure, of which EUR 
319,7 million for IR and EUR 20,1 million for Strategic Steering activities – see paragraph 2.1 above; the 
remaining being for Very Large-Scale Demonstration activities – see paragraph 2.5), as depicted in the 
figure below.  

 
Figure 16: Sequence of IR calls and related funding over the 2015-2022 period 

The exact amount of each call is to be confirmed, especially taking into account results of the call for 
proposals with reference H2020-SESAR-2019-1 (IR-VLD Wave 2 call) and unspent budget made 
available at the end of Wave 1. The last restricted call for proposals (Wave 3 with reference H2020-
SESAR-2020-2) will be launched in Q1 2020, with project start by the end of 2020 and to be completed 
by the end of 2022. The last year for launching commitments under the Horizon 2020 programme is 
therefore planned to be 2020, and the last year for executing payments under the Horizon 2020 
programme is planned to be 2023. 
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In addition, a proportion of SESAR JU running costs (Title I – Staff expenditure and Title II – 
Infrastructure and operating expenditure) is used to carry out the Industrial Research & Validation 
activities. The overall funding of Strategic Area of Operation #3 (Industrial Research & Validation) for 
the 2020-2022 period is indicated in Annex I. 

During the period from 2020 to 2022, the SESAR JU will, in the context of Industrial Research & 
Validation activities: 

 Supervise and ensure the final delivery of Solutions by the IR Wave 1 projects that will have 
gotten a duration extension (end result: the SESAR Solution Packs) as planned for in the 
SESAR JU Single Programming Document 2019-2021, as well as in the related grant 
agreements, 

 Supervise and ensure the delivery of (candidate) SESAR Solutions by the IR Wave 2 projects 
(end result: the SESAR Solution Packs), as well as the related grant agreements. The same 
grant budget amendment procedure as for Wave 1 will be applied to Wave 2 in 2020, 

 Launch the IR Wave 3 call for proposals (with reference H2020-SESAR-2020-2), evaluate the 
proposals received and subsequently award the grants, then sign the related grant 
agreements and launch and supervise the projects. The IR projects under the Wave 3 call are 
expected to be launched in late 2020 with a planned closure by the end of 2022. 

 
Figure 17: Status of SESAR Solutions contributing to the SESAR vision at the end of 2019 

 IR Wave 1 (from 2016 to 2020) and Wave 2 (from 2019 to 2022) 

A few Wave 1 projects were authorised a grant duration extension as a result of exceptional 
circumstances that prevent the completion of the candidate SESAR Solution validation according to 
the initial plan. These extensions respecting Article 55 of the annotated model grant agreement, were 
supported by the Programme Committee at its eighth session (September 2018). Therefore, the few 
remaining Wave 1 SESAR Solutions will be delivered in 2020, allowing the completion of the planned 
Wave 1 delivery. Particular attention will be paid to closely monitor the final validation of the IOP 
solution planned for delivery by October 2020. To secure the IOP solution delivery, the specific Decision 
and Analysis Teams set up in 2017 will continue ensuring the allocation of the required resources, the 
execution of the planned IOP development activities and the steering and decision-making process in 
order to take corrective actions if required. 
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The IR Wave 2 call for proposals (within the restricted call with reference H2020-SESAR-2019-1 also 
covering VLD activities) was launched in Q1 2019. The evaluation of the proposals was performed, the 
beneficiaries were selected and the grants are planned to be awarded by the end of 2019. The 
finalisation of the grant agreement signature procedure is planned for the end of 2019. This will enable 
the launch into execution of the first Wave 2 IR projects during Q4 2019 and the delivery of the Wave 2 
SESAR Solutions in the 2020-2022 period. 

The IR Wave 2 call aims to enable the flexibility needed to align future research with the results of 
Wave 1, re-assess relative priorities and ensure the best value-for-money for the EU and delivery 
against SES goals. This call will also allow for the completion of those candidate SESAR Solutions that 
were not planned to be delivered to V3 maturity level within Wave 1. It will also allow for strategic 
input to scope new projects from the Master Plan update as well as build on the results of the outcome 
of Exploratory Research projects from the ER1 call to increase the maturity of the research towards 
future Solutions. 

As outlined in the SESAR 2020 Programme research topics presented in the introduction to Chapter 2, 
Industrial Research & Validation (IR) is structured around the four Key Features of the ATM Master 
Plan: 

 
Figure 18: SESAR 2020 Programme portfolio of projects for Industrial Research & Validation 

at the end of 2019 
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The following paragraphs indicate the remaining candidate SESAR Solutions that will be delivered by 
the above listed projects through the SESAR Release process. Each entry represents the targeted 
achievement of an E-OCVM maturity level (V1, V2, or V3); an ‘S’ representing the target availability 
date of the SESAR Solution. The mapping of these candidate SESAR Solutions with the nine Essential 
Operational Changes (see above in paragraph 1.1.2) is provided in Annex A of the 2020 edition of the 
European ATM Master Plan. 

The results expected from Wave 1 and Wave 2 (the latter being dependent on the closure of the grant 
agreement preparation phase, which was not yet concluded at the time of drafting this document) will 
cover the objectives set for the Development phase of the SESAR programme in the ATM Master Plan. 
In order to guarantee a stable link between Waves 1 and 2 projects, the option on complementarity of 
grants has been activated for the Wave 2 call for proposals (with reference H2020-SESAR-2019-1). The 
link between candidate SESAR Solutions funded through Wave 1 and the projects covering the same 
solutions which are continued in Wave 2 appears in Annex A of the 2020 edition of the European ATM 
Master Plan. 

Furthermore, the results from the IR-VLD Wave 2 call for proposals will provide the basis to set up a 
changed ecosystem for aviation and more specifically to modernise the underlying air traffic 
management infrastructure. This ecosystem will mainly be built upon ATM solutions characterised by:  

 Higher levels of autonomy and connectivity of all air vehicles coupled with a more automated 
management of the traffic,  

 Digital and automated tools provided on board of the air vehicle itself or as part of the 
ground-based infrastructure, 

 Virtual technologies to decouple the physical infrastructure such as sensors, communication 
or navigation devices from the services that are provided to manage the airspace,  

 Big data analytics and open source data usage to encourage the creation of new services,  

 System modularity to allow scalable and easier upgrades and greater interoperability. 

For the definition of the candidate SESAR Solutions, the SESAR JU paid a particular attention to ensure 
path towards achieving the SESAR Target Vision given in the European ATM Master Plan, updated and 
refined in the 2018-2019 campaign to develop the ‘Digital European Sky’ vision, and its performance 
ambition. This approach relied on the use of prioritisation criteria:  

 ATM Performance Improvement Potential: demonstrating performance gains in Capacity (at 
Airport, en-route and in TMA), Cost Efficiency, Operational Efficiency, Safety, Security and 
Environment, 

 ATM Digitalisation Potential: advancing Automation, Connectivity/Sharing of information, 
Virtualisation, Integration of all vehicles, Flight- and flow-centric operations, Lean and 
modular systems. 

The SESAR 2020 Programme complies with all provisions of the Horizon 2020 Work Programme 2016-
2017 for IR Wave 1 projects and with all provisions of the Horizon 2020 Work Programme 2018-2020 
for IR Waves 2 and 3 projects. However, it should be noted that the SESAR 2020 Programme delivers 
results through the SESAR Solutions and not project by project. Therefore, it is not necessary for all IR 
projects (receiving co-financing following restricted calls for proposals defined in Section III, point 
2.6.1.1.3) to provide open access to all research data, and they may decide to opt out of the provisions 
of Annex L ‘Conditions related to open access to research data’ contained in General Annexes of a 
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related Horizon 2020 work programme36. This opt-out, if used, would aim to protect results that are 
expected to be commercially or industrially exploited and/or to protect the project’s main aim37 to 
contribute to a programme, comprising of two or more projects, which jointly contribute to the 
delivery of one or more SESAR Solutions. 

A summary of closed IR projects and their results is available in the latest SESAR JU Consolidated Annual 
Activity Report. 

 IR Wave 1 and Wave 2 projects delivering candidate SESAR Solutions within the ‘High-
Performing Airport Operations’ Key Feature 

 

The ‘High-performing airport operations’ Industrial Research and Validation projects are delivering the 
following results (candidate SESAR Solutions) over the 2020-2022 period: 

Candidate 
SESAR 

Solution 
ref. 

Candidate 
SESAR Solution 

title 

Maturity 
level at 
the end 
of 2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade 

phase 

ATM Master 
Plan KPAs 

contributed to 

PJ.02-01 
(Wave 1) 

Wake 
turbulence 
separation 
optimisation 

V2 V3-S 

(to be 
delivered 
in 2020 – 

grant 
extension 
duration) 

  Phase B – 
efficient 
services and 
infrastructur
e delivery 

 Capacity 

 Operational 
efficiency 

 Resilience 

 Safety 

PJ.02-02 
(Wave 1) 

Enhanced 
arrival 
procedures 

V2 V3-S 

(to be 
delivered 
in 2020 – 

grant 
extension 
duration) 

  Phase B – 
efficient 
services and 
infrastructur
e delivery 

 Capacity 

 Operational 
efficiency 

 Cost-
efficiency 

PJ.02-03 
(Wave 1) 

Minimum-Pair 
separations 
based on RSP 

V2 V3-S 

(to be 
delivered 
in 2020 – 

grant 
extension 
duration) 

  Phase B – 
efficient 
services and 
infrastructur
e delivery 

 Capacity 

 Operational 
efficiency 

                                                           

36 Part 20. General Annexes to the Horizon 2020 Work Programme 2016-2017 (European Commission Decision C(2016)4614 
of 25 July 2016) or Part 19. General Annexes to the Horizon 2020 Work Programme 2018-2020 (European Commission 
Decision C(2019)4575 of 2 July 2019). 

37 In line with General Annexes, Annex L, second paragraph, points (a) and (d) of the of the Horizon 2020 Work Programme 
2016-2017. 
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Candidate 
SESAR 

Solution 
ref. 

Candidate 
SESAR Solution 

title 

Maturity 
level at 
the end 
of 2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade 

phase 

ATM Master 
Plan KPAs 

contributed to 

PJ.02-06 
(Wave 1) 

Improved 
access into 
secondary 
airports in low 
visibility 
conditions 

V1 V2   Phase B – 
efficient 
services and 
infrastructur
e delivery 

 Capacity 

 Predictability 

 Safety 

PJ.02-W2-
14 
(Wave 2) 

Evolution of 
separation 
minima for 
increased 
runway 
throughput 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, 
flight- and 
flow-centric 
operations 

 Capacity 

 Operational 
efficiency 

 Resilience 

 Safety 

 Human 
Performance 

PJ.02-W2-
21 
(Wave 2) 

Digital evolution 
of integrated 

surface 
management 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, 
flight- and 
flow-centric 
operations 

 Capacity 

 Predictability 

 Safety 

 Human 
Performance 

PJ.02-W2-
04 
(Wave 2) 

Advanced 
geometric GNSS 
based 
procedures in 
the TMA 

V1   V2 Phase C – 
Regional, 
trajectory-
based, 
flight- and 
flow-centric 
operations 

 Capacity 

 Operational 
efficiency 

 Predictability 

 Safety 

 Cost-
efficiency 

 Flexibility 

PJ.02-W2-
17 
(Wave 2) 

Improved 
access to 
secondary 
airports 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, 
flight- and 
flow-centric 
operations 

 Capacity 

 Predictability 

 Safety 

PJ.02-W2-
25 
(Wave 2) 

Safety support 
tools for 
avoiding runway 
excursions 

V2   V3-S Phase B – 
efficient 
services and 
infrastructur
e delivery 

 Safety 

 Human 
Performance 

 Interoperabili
ty 
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Candidate 
SESAR 

Solution 
ref. 

Candidate 
SESAR Solution 

title 

Maturity 
level at 
the end 
of 2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade 

phase 

ATM Master 
Plan KPAs 

contributed to 

 Cost-
efficiency 

 Capacity 

PJ.04-W2-
28 
(Wave 2) 

Enhanced 
Collaborative 
Airport 
Performance 
Planning and 
Monitoring 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, 
flight- and 
flow-centric 
operations 

 Predictability 

 Punctuality 

 Operational 
efficiency 

 Resilience 

PJ.04-W2-
29 
(Wave 2) 

Digital 
Collaborative 
Airport 
Performance 
Management 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, 
flight- and 
flow-centric 
operations 

 Capacity 

 Predictability 

 Punctuality 

 Operational 
efficiency 

PJ.05-W2-
35 
(Wave 2) 

Multiple 
Remote Tower 
and Remote 
Tower Centre 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, 
flight- and 
flow-centric 
operations 

 Cost-
efficiency 

 Access and 
Equity 

 Human 
Performance 

PJ.05-W2-
97 
(Wave 2) 

HMI Interaction 
modes for 
Airport Tower 

TRL2   TRL4 Phase C – 
Regional, 
trajectory-
based, 
flight- and 
flow-centric 
operations 

 Capacity 

 Cost 
efficiency 

 Safety 

Table 6: Candidate SESAR Solutions delivery within the ‘High-performing airport operations’ Key Feature 
from 2020 to 2022 

 IR Wave 2 projects delivering candidate SESAR Solutions within the ‘Optimised ATM Network 
Services’ Key Feature  

 

The ‘Optimised ATM network services’ Industrial Research and Validation projects are delivering the 
following results (candidate SESAR Solutions) over the 2020-2022 period:  
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Candidate 
SESAR 

Solution 
ref. 

Candidate 
SESAR Solution 

title 

Maturity 
level at 
the end 
of 2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade 

phase 

ATM Master 
Plan KPAs 

contributed to 

PJ.07-W2-
38 
(Wave 2) 

Enhanced 
integration of 
AU trajectory 
definition and 
network 
management 
processes 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-
centric 
operations 

 Operational 
efficiency 

 Predictability 

 Flexibility 

 Access and 
Equity 

PJ.07-W2-
40 
(Wave 2) 

Mission 
trajectories 
management 
with integrated 
Dynamic Mobile 
Areas Type 1 
and Type 2 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-
centric 
operations 

 Cost-
efficiency  

 Safety 

 Operational 
efficiency 

 Capacity 

 Predictability 

 Human 
Performance 

 Cost-
efficiency 

 Flexibility 

 Civil/Military 
Cooperation 
and 
Coordination 

 Access and 
Equity 

PJ.07-W2-
39 
(Wave 2) 

Collaborative 
framework 
managing delay 
constraints on 
arrivals 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-
centric 
operations 

 Predictability 

 Flexibility 

 Access and 
Equity 

PJ.09-W2-
44 
(Wave 2) 

Dynamic 
Airspace 
Configurations 
(DAC) 

V2   V3 on-
going 

Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-
centric 
operations 

 Cost-
efficiency  

 Safety 

 Operational 
efficiency 

 Capacity 

 Predictability 
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Candidate 
SESAR 

Solution 
ref. 

Candidate 
SESAR Solution 

title 

Maturity 
level at 
the end 
of 2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade 

phase 

ATM Master 
Plan KPAs 

contributed to 

 Human 
Performance 

 Cost-
efficiency 

 Flexibility 

 Civil/Military 
Cooperation 
and 
Coordination 

 Access and 
Equity 

PJ.09-W2-
49 
(Wave 2) 

Collaborative 
Network 
Performance 
Management 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-
centric 
operations 

 Safety 

 Operational 
efficiency 

 Predictability  

 Cost-
efficiency  

 Capacity 

 Flexibility 

 Security 

 Access and 
Equity 

PJ.09-W2-
45 
(Wave 2) 

Enhanced 
Network Traffic 
Prediction and 
shared 
complexity 
representation 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-
centric 
operations 

 Safety 

 Operational 
efficiency 

 Capacity 

 Cost-
efficiency  

 Predictability 

 Flexibility 

 Access and 
Equity 

Table 7: Solutions delivery within the ‘Optimised ATM network services’ Key Feature from 2020 to 2022 
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 IR Wave 2 projects delivering candidate SESAR Solutions within the ‘Advanced air traffic 
services’ Key Feature 

The ‘Advanced air traffic services’ Industrial Research and Validation projects are delivering the 
following results (candidate SESAR Solutions) over the 2020-2022 period: 

Candidate 
SESAR 

Solution 
ref. 

Candidate 
SESAR Solution 

title 

Maturity 
level 

reached at 
the end of 

2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade phase 

ATM Master 
Plan KPAs 

contributed to 

PJ.01-W2-
08 
(Wave 2) 

Dynamic E-TMA 
for Advanced 
Continuous 
Climb and 
Descent 
Operations and 
improved Arrival 
and Departure 
Operations 

V2   V3-S Phase B – 
efficient 
services and 
infrastructure 
delivery 

 Capacity 

 Predictability 

 Safety 

 Cost-
efficiency 

 Operational 
efficiency 

 Flexibility 

PJ.01-W2-
06 
(Wave 2) 

Advanced 
rotorcraft 
operations in 
the TMA 

V1   V2 Phase B – 
efficient 
services and 
infrastructure 
delivery 

 Capacity 

 Predictability 

 Safety 

 Operational 
efficiency 

PJ.10-W2-
73 
(Wave 2) 

Flight-centric 
ATC and 
Improved 
Distribution of 
Separation 
Responsibility in 
ATC 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Capacity 

 Flexibility  

 Cost-
efficiency 

 Human 
Performance 

 Operational 
efficiency 

 Predictability 

PJ.10-W2-
93 
(Wave 2) 

Delegation of 
airspace 
amongst ATSUs 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Capacity 

 Operational 
efficiency 

 Safety 

 Human 
Performance 
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Candidate 
SESAR 

Solution 
ref. 

Candidate 
SESAR Solution 

title 

Maturity 
level 

reached at 
the end of 

2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade phase 

ATM Master 
Plan KPAs 

contributed to 

 Cost-
efficiency 

PJ.10-W2-
96 
(Wave 2) 

HMI Interaction 
modes for ATC 
centre 

TRL4   TRL6 Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Capacity 

 Safety 

 Human 
Performance 

 Cost-
efficiency 

PJ.13-W2-
111 
(Wave 2) 

Collision 
avoidance for 
IFR RPAS 

V2   V3-S Phase B – 
efficient 
services and 
infrastructure 
delivery 

 Safety 

 Interoperabil
ity 

PJ.13-W2-
115 
(Wave 2) 

IFR RPAS 
accommodation 
in Airspace Class 
A to C 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Safety 

 Interoperabil
ity 

PJ.13-W2-
117 
(Wave 2) 

IFR RPAS 
integration in 
Airspace Class A 
to C 

V1   V2 Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Safety 

 Interoperabil
ity 

PJ.18-W2-
53 
(Wave 2) 

Improved 
Ground 
Trajectory 
Predictions 
enabling future 
automation 
tools 

V2   V3-S Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Capacity 

 Operational 
efficiency 

 Predictability 

 Safety 

 Human 
Performance 

 Cost-
efficiency 

PJ.18-W2-
56 
(Wave 2) 

Improved 
vertical profiles 
through 
enhanced 
vertical 
clearances 

V1   V2 Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Capacity 

 Operational 
efficiency 

 Predictability 
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Candidate 
SESAR 

Solution 
ref. 

Candidate 
SESAR Solution 

title 

Maturity 
level 

reached at 
the end of 

2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade phase 

ATM Master 
Plan KPAs 

contributed to 

 Safety 

 Human 
Performance 

PJ.18-W2-
57 
(Wave 2) 

RBT revision 
supported by 
datalink and 
increased 
automation 

V1   V2 Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Capacity 

 Operational 
efficiency 

 Predictability 

 Safety 

 Human 
Performance 

PJ.18-W2-
88 
(Wave 2) 

Trajectory 
Prediction 
Service 

TRL2   TRL4 Phase C – 
Regional, 
trajectory-
based, flight- 
and flow-centric 
operations 

 Cost 
efficiency 

 Interoperabil
ity 

Table 8: Candidate SESAR Solutions delivery within the ‘Advanced air traffic services’ Key Feature  
from 2020 to 2022 

 IR Wave 1 and Wave 2 projects delivering candidate SESAR Solutions within the ‘Enabling 
aviation infrastructure’ Key Feature 

 

The ‘Enabling aviation infrastructure’ Industrial Research and Validation projects will be delivering the 
following results over the 2020-2022 period. Enabling aviation infrastructure projects are not mapped 
with ATM Master Plan Key Performance Areas as their role in the work programme is to support the 
achievement of performance targets through operational projects. Similarly, the maturity of the 
Enabling aviation infrastructure candidate Solutions is indicated according to the TRL (Technology 
Readiness Level) criteria and not according to the E-OCVM as for other Key Features: 

Candidate 
SESAR 

Solution 
ref. 

Candidate SESAR 
Solution title 

Maturity level 
reached at 
the end of 

2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade phase 

PJ.17-01 
(Wave 1) 

SWIM TI Purple Profile 
for Air/Ground Advisory 
Information Sharing 

TRL4 TRL6 (to 
be 

delivered 
in 2020 – 

grant 
extension 
duration 

  Phase B – efficient 
services and 
infrastructure 
delivery 
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Candidate 
SESAR 

Solution 
ref. 

Candidate SESAR 
Solution title 

Maturity level 
reached at 
the end of 

2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade phase 

PJ.17.03 
(Wave 1) 

SWIM TI Green profile 
for G/G Civil Military 
Information Sharing 

TRL2 TRL4   Phase B – efficient 
services and 
infrastructure 
delivery 

PJ.18-02b 
(Wave 1) 

Flight object 
interoperability 

TRL4 TRL6 (to 
be 

delivered 
in 2020 – 

grant 
extension 
duration 

  Phase B – efficient 
services and 
infrastructure 
delivery 

PJ.18-04a 
(Wave 1) 

Improved AIM 
Information 

TRL4 TRL6 (to 
be 

delivered 
in 2020 – 

grant 
extension 
duration 

  Phase B – efficient 
services and 
infrastructure 
delivery 

PJ.18-04b 
(Wave 1) 

Improved MET 
Information 

TRL4 TRL6 (to 
be 

delivered 
in 2020 – 

grant 
extension 
duration 

  Phase B – efficient 
services and 
infrastructure 
delivery 

PJ.18-04c 
(Wave 1) 

Improved use of MET 
and AIM in Cockpit 

TRL2 TRL4   Phase B – efficient 
services and 
infrastructure 
delivery 

PJ.18-06a 
(Wave 1) 

ATC Planned Trajectory 
Performance 
Improvement 

TRL4 TRL6 (to 
be 

delivered 
in 2020 – 

grant 
extension 
duration 

  Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.18-06b 
(Wave 1) 

Tactical and NM 
Trajectory performance 
improvement 

TRL2 TRL4   Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.14-W2-
76 
(Wave 2) 

Integrated CNS and 
Spectrum 

TRL2   TRL4 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.14-W2-
77 
(Wave 2) 

FCI Services TRL4   TRL6 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 
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Candidate 
SESAR 

Solution 
ref. 

Candidate SESAR 
Solution title 

Maturity level 
reached at 
the end of 

2019 

Expected 
maturity 
level in 

2020 

Expected 
maturity 
level in 

2021 

Expected 
maturity 
level in 

2022 

ATM system 
upgrade phase 

PJ.14-W2-
60 
(Wave 2) 

FCI Terrestrial Data Link 
and A-PNT enabler (L-
DACS) 

TRL4   TRL6 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.14-W2-
107 
(Wave 2) 

Future Satellite 
Communications Data 
link 

TRL4   TRL6 on-
going 

Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.14-W2-
61 
(Wave 2) 

Hyper Connected ATM TRL0  TRL2 TRL4 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.14-W2-
81 
(Wave 2) 

Long-term alternative 
Position, Navigation and 
Timing (A-PNT) 

TRL2   TRL4 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.14-W2-
79 
(Wave 2) 

Dual Frequency / Multi 
Constellation DFMC 
GNSS/SBAS and GBAS 

TRL4   TRL6 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.14-W2-
110 
(Wave 2) 

Aircraft as an AIM/MET 
sensor and consumer 

TRL0  TRL2 TRL4 Phase B – efficient 
services and 
infrastructure 
delivery 

PJ.14-W2-
83 
(Wave 2) 

Surveillance 
Performance Monitoring 

TRL4   TRL6 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.14-W2-
84 
(Wave 2) 

New use and evolution 
of Cooperative and Non-
Cooperative Surveillance 

TRL4   TRL6 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.17-W2-
100 
(Wave 2) 

SWIM TI Purple Profile 
for Air/Ground Safety-
Critical Information 
Sharing 

TRL0 TRL2  TRL4 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

PJ.17-W2-
101 
(Wave 2) 

SWIM TI Green profile 
for G/G Civil Military 
Information Sharing 

TRL4   TRL6 Phase C – Regional, 
trajectory-based, 
flight- and flow-
centric operations 

Table 9: Candidate SESAR Solutions delivery within the ‘Enabling aviation infrastructure’ Key Feature 
from 2020 to 2022 

 IR-VLD Wave 3 (from 2020 to 2022) – call with reference H2020-SESAR-2020-2 

Considering that unspent budget was made available through the Wave 1 grant award and grant 
amendment processes in previous years (2018 and 2019), and that the result of the evaluation of the 
Wave 2 proposals in 2019 also resulted in unspent budget, the SESAR JU plans to organise the last 
restricted IR-VLD call (Wave 3 with reference H2020-SESAR-2020-2) in 2020. The objective of this 
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activity is to optimise the coverage of the research and innovation topics of the SESAR 2020 
Programme, responding to the ATM Master Plan Phase C (see Figure 8 in point 1.1.2.3) taking due 
account of the outcome of the Airspace Architecture Study. In preparation for this, as planned in the 
Single Programming Document 2019-2021, in 2019 the SESAR JU performed a consultation process for 
the definition of the call content and objectives. After the closure of the consultation process in 
October 2019, in the beginning of 2020 the SESAR JU will finalise activities required to define the 
detailed content and conditions of this IR-VLD Wave 3 call, and launch the call by the end of Q1 2020. 
This approach will enable the launch into execution of the IR-VLD Wave 3 projects in Q4 2020 or in Q1 
2021 at latest, with delivery of candidate SESAR Solutions in 2021 and 2022. IR-VLD Wave 3 is the last 
call covering Industrial Research & Validation, securing the commitment of the SESAR JU Members 
until the end of the SESAR 2020 Programme operations. 

The total available funding for the Wave 3 call is dependent on the closure of Wave 1, the final award 
of Wave 2 projects and other decisions related to the future of the SESAR JU. The amount currently 
estimated (see Section III, sub-point 2.6.1.3.3) is subject to refinement and the SESAR JU will aim to 
optimise the usage of available funds for this call. The exact allocation of funding is laid out in Section 
III, sub-point 2.6.1.3.6. 

This third IR-VLD call will enable the flexibility needed to align future research with the results of Wave 
1, re-assess relative priorities and ensure the best value-for-money for the EU and delivery against SES 
goals. This call would also allow to address Airspace Architecture Study elements not already fully 
covered in Wave 2 and to build on results of the outcome of Exploratory Research projects from the 
ER1, ER2-RPAS and ER3 calls for proposals (see paragraph 2.3) to increase the maturity of the research 
towards future SESAR Solutions.  

Finally, the Wave 3 call might be an opportunity to complete the scope of the Wave 2 call to cover 
topics not awarded or solutions not covered (or only partially covered) in the awarded grants. 

The candidate SESAR Solutions would be developed (and, in some cases, delivered) by Wave 3 projects 
through the SESAR Release process. The list of Solutions developed under IR-VLD Wave 3 will be 
available following the completion of the Wave 3 grant award procedure. Section III, point 2.6.1.3 
provides specific conditions of the Wave 3 call, which includes the list of candidate topics to be 
developed in the context of Wave 3. 
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2.5 Strategic Area of Operation 4: Deliver Very Large-Scale Demonstration activities (VLD) 

Very Large-Scale Demonstrations are designed to help bridge the gap between the development and 
deployment phases of the SESAR programme, and not to replace either type of activity. VLDs use early 
versions of end-user systems and include the integration of new technology elements into existing 
systems when needed and when possible. As such, VLDs will mostly derive from work matured through 
an earlier phase of Industrial Research & Validation. 

Very Large-Scale Demonstrations are conducted either as a result of restricted calls for proposals by 
the SESAR JU Members other than the Union, or through open calls for proposals by SESAR JU 
Members other than the Union or other entities. VLD activities are run under up to seven calls and 
have an overall direct funding (Title III – Operational expenditure) of EUR 107,6 million, broken down 
as it is depicted in the figure below. In addition, a proportion of SESAR JU running costs (Title I – Staff 
expenditure and Title II – Infrastructure and operating expenditure) is used to carry out the Very Large-
Scale Demonstration activities. The overall funding of Strategic Area of Operation #4 for the period 
from 2015 to 2022 is indicated in Annex I. 

 
Figure 19: Sequence of VLD calls and related funding over the 2015-2022 period 

Therefore, during the 2020-2022 period, the SESAR JU will, in the context of Very Large-Scale 
Demonstration (VLD) activities: 

 Supervise and ensure the delivery of VLD projects stemming from the VLD Wave 1 (two 
projects closing in 2020) and U-space VLD calls (with reference H2020-SESAR-2015-2 and CEF-
SESAR-2018-1 respectively), as well as the related grant agreements, then close these 
projects,  
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 Supervise the launch and ensure the delivery of projects resulting from the VLD Wave 2 call 
(within the call with reference H2020-SESAR-2019-1); the VLD activities under the Wave 2 
call are expected to close by the end of 2022. The same grant budget amendment procedure 
as for Wave 1 will be applied for Wave 2 in 2020, 

 Launch the VLD Open 2 call for proposals (with reference H2020-SESAR-2020-1), in view of 
conducting the evaluation of the proposals received and the award and signature of the grant 
agreements in 2020. The VLD activities under the VLD Open 2 call are expected to close by 
the end of 2022, 

 Execute (in 2020 and 2021) the transfer of results of the IR Wave 1 into VLD Open 2 projects. 

As outlined in the SESAR 2020 Programme research topics presented in the introduction to Chapter 2, 
Very Large-Scale Demonstration activities cover the four Key Features of the European ATM Master 
Plan and U-space as well as other high priority policy areas: 

 
Figure 20: SESAR 2020 Programme portfolio of projects for Very Large-Scale Demonstrations 

at the end of 2019 
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 Management of calls within the Horizon 2020 set of rules  

The SESAR 2020 Programme complies with all provisions of the Horizon 2020 Work Programme 2016-
2017 for VLD Wave 1 projects and with all provisions of the Horizon 2020 Work Programme 2018-2020 
for VLD Waves 2 and 3 projects. However, it should be noted that the SESAR 2020 Programme delivers 
results through the SESAR Solutions and not project by project. Therefore, it is not necessary for all 
VLD projects (receiving co-financing following restricted calls for proposals defined in Section III, point 
2.6.1.1.3) to provide open access to all research data, and they may decide to opt out of the provisions 
of Annex L ‘Conditions related to open access to research data’ contained in General Annexes of a 
related Horizon 2020 work programme38. This opt-out, if used, would aim to protect results that are 
expected to be commercially or industrially exploited and/or to protect the project’s main aim39 to 
contribute to a programme, comprising of two or more projects, which jointly contribute to the 
delivery of one or more SESAR Solutions. For the grants related to VLD Open 1 and 2 calls, the SESAR 
JU will comply with all provisions of the Horizon 2020 Work Programme 2018-202040, including Annex 
L ‘Conditions related to open access to research data’ within Part 19. General Annexes. 

 Calls for proposals launched in previous years  

In the period from 2016 to 2019, four VLD projects have been conducted under IR-VLD Wave 1 within 
the call with reference H2020-SESAR-2015-2, covering the four Key Features. Two of these VLD projects 
(PJ.28 and PJ.31) will remain in execution until the end of February 2020 and the end of June 2020 
respectively, as agreed by the Programme Committee at its eighth session in September 2018. They 
will deliver the following outcomes by their closure in 2020: 

Ref. Wave 1 VLD deliverables in 2020 Max. total co-financing 
value (in EUR) 

PJ.28 IAO Demonstration Report for Integrated Airport Operations  3.546.846 

PJ.31 DIGITS Demonstration Report for ATM Improvements Generated by Initial 
Trajectory Sharing (Extended Projected Profile) 

18.955.106 

Table 10: Ongoing Wave 1 VLD projects in execution in 2020 
(within the call for proposals with reference H2020-SESAR-2015-2) 

To complement that call for proposals restricted to SESAR JU Members other than the Union, an open 
call related to Very Large-Scale Demonstration activities (‘Open VLD call’ within the call for proposals 
with reference H2020-SESAR-2016-2) was launched at the end of 2016. Out of the total maximum co-
financing level of EUR 18 million for Very Large-Scale Demonstrations, the outcome of the call was an 
award of EUR 17,8 million and the selection of ten VLD activities41. The activities were launched into 
execution during the course of 2018, each delivering a Demonstration Plan and a Demonstration 
Report within the indicative project duration of 2 years, thus delivering results by the end of 2020. The 
projects resulting from this call for proposals which will still be in execution in 2020 are the following: 

                                                           

38 Part 20. General Annexes to the Horizon 2020 Work Programme 2016-2017 (European Commission Decision C(2016) 4614 
final of 25 July 2016) or Part 19. General Annexes to the Horizon 2020 Work Programme 2018-2020 (European Commission 
Decision C(2019)4575 of 2 July 2019). 

39 In line with General Annexes, Annex L, second paragraph, points (a) and (d) of the of the Horizon 2020 Work Programme 
2016-2017. 

40 European Commission Decision C(2017) 7124 of 27 October 2017. 

41 A total of seventeen grant agreements were signed as a result of the call with reference H2020-SESAR-2016-2 comprising 
both ER and Open VLD, and one additional grant agreement is in the grant agreement preparation phase on VLD. 
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Topic / 
project 

acronym 

Project title Short project description Max. total co-
financing value 

(in EUR) 

Arrival management extended to En-route airspace 

Airline Team 
xStream 

Airspace User Support 
to Arrival 
Management 

The project will demonstrate the benefits for AUs in the 
operation of cross-border Arrival Management (AMAN 
systems) with an extended horizon in accordance with the 
Pilot Common Project first ATM Functionality (AF#1), as 
well as the demonstration of AU involvement in the 
operation of two AMAN-related advanced concepts: the 
Target Time management concept and the Arrival 
Flexibility (A-FLEX) concept, which connect the Extended 
AMAN concept to the PCP Fourth ATM Functionality 
(AF#4). 

The consortium will ensure the required operational 
capabilities of European AUs to contribute to the overall 
project objectives of SESAR 2020 PJ.25. 

1.800.963 

Network Collaborative Management 

Airline Team 
NCM 

Airspace User support 
to the development of 
Network Collaborative 
Management 

The future ATM system concerns the entire ATM 
community. ATM is seen as a critical element in the air 
transport value chain and is the key to connecting Europe’s 
regions while making it a global hub for mobility and 
prosperity. The focus of ATM modernisation therefore 
needs to reflect a greater focus towards increased 
efficiency and effectiveness while sustaining or even 
improving levels of safety and security. At the same time, 
it must also recognise the need to provide solutions to 
address critical capacity bottlenecks. ATM modernisation 
should continue to look at the flight as a whole, for instance 
end to end, within a flow and network context, and not in 
segmented portions of its trajectory, as is still the case 
today. With this in mind, the vision will be realised across 
the entire ATM system, offering improvements at every 
phase of a flight from early planning to complete 
execution. This vision is building on the notion of 
‘Trajectory Based Operations’ (TBO) and relies on the 
provision of Air Navigation Services in support of the 
execution of the business or mission trajectory - meaning 
that AUs can fly their preferred trajectories without being 
constrained by airspace configurations.  

This vision is enabled by a progressive increase in the level 
of automation support, the implementation of 
virtualisation technologies and the use of standardised and 
interoperable systems. 

2.008.650 
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Topic / 
project 

acronym 

Project title Short project description Max. total co-
financing value 

(in EUR) 

Initial Trajectory Information Sharing 

DIGITS-AU Demonstration of ATM 
Improvements 
Generated by Initial 
Trajectory Sharing - 
Airspace User Part 

DIGITS-AU is the essential AU complement to the DIGITS 
project (Demonstration of ATM Improvements Generated 
by Initial Trajectory Sharing). DIGITS-AU brings together 
AUs  

- who operate (even partially) in the airspace of ANSPs 
participating in DIGITS 

- who will receive new on-board avionics capabilities, 
making it possible to downlink trajectory predictions, 
the so-called Extended Projected Profile (EPP), for 
sharing with ATC. 

4.527.147 

Increase access to airports for low visibility mixed fleet operations 

AAL2 Augmented 
Approaches to Land 2 

The proposed Augmented Approaches to Land 2 (AAL2) 
project addresses increased access to airports for low 
visibility mixed fleet operations. It builds upon the results 
from the former award winning SESAR project AAL, and will 
demonstrate augmented approach and landing operations 
based on the following candidate SESAR solutions: 

- Ground Based Augmentation System (GBAS) CAT II 
with CAT I airborne and ground equipment, enabling 
lower decision heights to CAT II minima (decision 
height 100ft) (addresses hubs and medium size 
airports), 

- Enhanced Flight Vision System (EFVS) to land using 
Head Up /or Mounted Display, with operational credit 
down to 300 m RVR in non- CAT II/III airports 
(addresses medium-sized and small airports). 

2.110.729 

Safe integration of drones  

SAFEDRONE Activities on drone 
integration and 
demonstration in VLL 
operations 

Aims to demonstrate how to integrate general aviation, 
state aviation, optionally piloted aircraft and drones into 
non-segregated airspace in a multi-aircraft and manned 
flight environment. The project will perform a large 
number of demonstrations at the ATLAS flight test centre 
in Villacarrillo (Jaén, Spain) in order to accumulate 
evidence and experience about the required services and 
procedures necessary to operate drones in a safe, efficient 
and secure way within U-space.  

The demonstration is about U1 and U2 services, and a 
limited version of U3 advanced services including 
automated detect & avoid technologies. 

1.169.074 

Table 11: Initial outline of VLD Open 1 projects (call for proposals with reference H2020-SESAR-2016-2)  



EDITION 01.00 
 

70 
 

© –2019– SESAR JU 
 
Approved  

 

A summary of closed VLD projects and their results is available in the latest SESAR JU Consolidated 
Annual Activity Report. 

 Calls for proposals in execution and to be launched in 2020 

2.5.1.2.1 VLD Wave 2 (from 2019 to 2022) within the call for proposals with reference H2020-SESAR-
2019-1 

In Q1 2019, the SESAR JU launched the restricted call for proposals with reference H2020-SESAR-2019-
1 covering IR and VLD. The evaluation of the proposals received was performed, the beneficiaries were 
selected and the grants are planned to be awarded by the end of 2019. The finalisation of the VLD 
grant agreement signature procedure is planned for the end of 2019. This would enable the launch 
into execution of first Wave 2 VLD projects during Q4 2019 and the delivery of Wave 2 demonstration 
results in the 2020-2022 period.  

The list of VLD activities to be addressed under this call will be known at the end of 2019 or in the 
beginning of 2020, following the grant agreement signature related to Wave 2 VLD grants. 

2.5.1.2.2 VLD Open 2 (from 2020 to 2022) call for proposals with reference H2020-SESAR-2020-1 

In 2020, to complement that call for proposals restricted to SESAR JU Members other than the Union, 
the SESAR JU will launch the second VLD open call for proposals (with reference H2020-SESAR-2020-
1). Subject to the successful completion of the grant award procedure in Q3 2020 and of the 
subsequent grant agreement signature procedure, the launch into execution of related project 
activities is expected in Q4 2020 with closure activities in Q3-Q4 2022. This call is intended to be the 
last open call for Very Large-Scale Demonstrations, optimising the usage of funds available to bridge 
the gap between development and deployment and secure the achievement of policy priorities such 
as the implementation of the Airspace Architecture Study transition plan. Call conditions are defined 
in Section III, point 2.6.1.2. 

 Management of calls for proposals falling within sets of rules other than H2020 

The geo-fencing specific VLD call for proposals (with reference SESAR-2017-1) was launched in 2017 
through European Parliament’s and the European Commission’s funds, in accordance with the EU 
Financial Regulation42. The call procedure resulted in the signature of a grant agreement under which 
one project (GEOSAFE) delivered its results during 2018 and 2019:  

Ref. Short Project Description Max. total co-financing 
value (in EUR) 

GEOSAFE Complementing the work done in the context of the call for 
proposals H2020-SESAR-2016-2 on the topic ‘Integrating 
Remotely Piloted Aircraft Systems (RPAS) in European airspace 
using an Active Geo-fencing Service (AGS)’. 

497.403 

Table 12: Geo-fencing demonstration activities outline 
(under the call for proposals with reference SESAR-2017-1) 

                                                           

42 Regulation (EU, Euratom) 2018/1046 of the European Parliament and of the Council of 18 July 2018 on the financial rules 
applicable to the general budget of the Union, amending Regulations (EU) No 1296/2013, (EU) No 1301/2013, (EU) No 
1303/2013, (EU) No 1304/2013, (EU) No 1309/2013, (EU) No 1316/2013, (EU) No 223/2014, (EU) No 283/2014, and Decision 
No 541/2014/EU and repealing Regulation (EU, Euratom) No 966/2012 (OJ L 193, 30.7.2018, p. 1). 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX:32018R1046
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Furthermore, in light of discussions held in June 2017 with the European Commission, and driven by 
the concept of U-space being further developed in U-space blueprint, the SESAR JU has been mandated 
to manage a call for proposals under the CEF programme for a value of EUR 9,5 million: the U-space 
demonstration call for proposals. This call, with reference CEF-SESAR-2018-1, was related to the 
performance of a number of large-scale demonstration activities to validate systems that support U-
space services against the relevant requirements and standards. The SESAR JU launched this open call 
for proposals in early 2018. As a result of the evaluation of received proposals, six grant agreements 
were signed and the related projects were launched. These projects delivered results in 2019, with 
demonstration activities taking place in Q3-Q4 2019, and are expected to close by mid-2020.  

Ref. Project Title Short Project Description Max. total co-
financing value 

(in EUR) 

VUTURA Validation of U-Space 
by Tests in Urban and 
Rural Areas 

Aims to show how a common U-space framework 
(based on system-wide information management) 
with U1 and U2 services can enable multiple U-
space service providers and multiple operators to 
execute commercially feasible BVLOS operations. 
The demonstration will showcase these operations 
in a rural, urban and smart city environment. Each 
of the scenarios involve two service providers that 
have to coordinate their services and demonstrate 
many realistic elements: manned aviation, 
different levels of automation, off-the-shelf 
drones versus tailor-made drones, commercial and 
leisure drones. The flight demonstrations will be 
performed at different locations in The 
Netherlands (Delft, Enschede and in the Flevoland 
Province), in close cooperation with the civil 
aviation authorities. 

1.088.950 

SAFIR Safe And Flexible 
Integration of Initial U-
space Services in a Real 
Environment 

The demonstration will showcase an application 
for multiple drone operations that is viable, robust 
and ready-to-implement throughout Europe. A 
broad range of operations and services up to U3 
linking to smart mobility will be demonstrated, 
including flights in both controlled and 
uncontrolled very low level (VLL) airspace; flights 
in both VLOS and BVLOS; and flights interacting 
with both manned aircraft and other unmanned 
aircraft. The operations will take place in Belgium 
at three locations: Antwerp, Port of Antwerp and a 
DronePort Test Facility in Sint-Truiden. 

1.328.441 

GOF USPACE Finnish-Estonian ‘Gulf 
of Finland’ Very Large 
U-Space 
Demonstration 

Aims to establish a pre-operational flight 
information management system (FIMS) with an 
architecture capable of integrating existing 
commercial-off-the-shelf UTM components. The 
capabilities of the FIMS will be demonstrated in 
different live cases representing the most typical 

 

1.617.098 
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Ref. Project Title Short Project Description Max. total co-
financing value 

(in EUR) 

visual line of sight (VLOS) and beyond visual line of 
sight (BVLOS) missions: 

 International parcel delivery between Helsinki 
and Tallinn  

 Dense urban drone fleet operations in Helsinki 
with Police intervention  

 Dense urban drone fleet operations in Tallinn 
in controlled airspace  

 100km+ BVLOS multisensory inspection flights 
in forestry and utility inspection  

 Co-operation with general aviation and 
recreational users at uncontrolled airport  

 Maritime traffic surveillance combined with 
search-and-rescue over Gulf of Finland  

 Drone Taxi flight from Helsinki-Vantaa airport 
to downtown Helsinki. 

DOMUS Demonstration Of 
Multiple U‐Space 
Suppliers 

Aims to illustrate the full set of core U2 services, as 
well the demonstration of specific U3 services, 
such as tactical de‐confliction and collaboration 
with ATM. The demonstration will involve three U‐
space service providers interacting with an 
ecosystem manager and several drone operators 
that will fly drones from different manufacturers. 
The planned operations will take place in 
Andalucía in Spain. 

 

1.989.400 

DIODE D-flight Internet of 
Drones Environment 

Aims to demonstrate how the implementation of 
the full set of the U-space services up to U3 
ensures a safe flow of drones that pursue specific 
business or recreational intents, fully integrated 
with manned aviation, and in all types of 
environment. Live demonstrations will take place 
in Rieti, a small province, close to Rome, known as 
‘umbilicus italiae’ with several different 
geographical situations, including rural, mountain 
and remote territories, industrial, urban and 
semi¬urban. These demonstrations will cover a 
wide range of operations: parcel delivery, road 
traffic patrol, professional photography, railway 
and power lines surveillance, search and rescue, 
airport operations, interaction with general 
aviation and firefighting. 

1.978.443 

EuroDRONE A European UTM 
Testbed for U-Space 

Aims to connect various stakeholders (operators, 
regulators, law enforcement agencies, product 
developers) and different systems in a unified 

1.400.000 
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Ref. Project Title Short Project Description Max. total co-
financing value 

(in EUR) 

environment. Specifically, the demonstration will 
test U-space functionalities up to U3 in 
Missolonghi, Greece. The EuroDRONE drone 
architecture is made up of cloud software 
(DroNav) and hardware (transponder) to be 
installed on drones. It is a sophisticated self-
learning system based on software and hardware 
elements, operating in a distributed computing 
environment, offering multiple levels of 
redundancy, fail-safe algorithms for conflict 
prevention/resolution and assets management. 

Table 13: Outline of U-space demonstration activities  
 (under the call for proposals with referenceCEF-SESAR-2018-1) 
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2.6 Strategic Area of Operation 5: Deliver SESAR outreach 

As indicated in the SESAR JU constituent act, the JU is responsible for securing the support and buy-in 
from all stakeholders in the ATM value chain for the definition (European ATM Master Plan) and 
development of SESAR technologies and procedures (SESAR Solutions). This requires continued and 
extensive outreach in the form of communications and external relations (including international 
affairs), supported by the core SESAR membership, and cooperative arrangements and contracts with 
specific stakeholder groups. 

 
Figure 21: SESAR JU’s specific stakeholder groups within the ATM value chain 

In the period from 2020 to 2022, the SESAR JU will conduct outreach to further establish and underline 
the enduring and successful power of the SESAR JU public-private partnership in helping to accelerate 
the delivery of operationally-relevant/mission-oriented services and solutions in Europe and 
worldwide through ICAO and non-European States and regions. Through outreach, the SESAR JU will 
seek to underline the importance of embedding the full innovation pipeline in State and regional ATM 
modernisation programmes like SESAR. As the SES/SESAR brand is a well-recognised world leading 
partnership programme, the SESAR JU’s research and innovation programme is relevant and supports 
the policy orientations in Europe and globally through ICAO. This will further strengthen the European 
SESAR approach to the benefit of the European and global aviation system. Supported by the European 
ATM Master Plan and SESAR Solution development and uptake, it will continue to steer the further 
evolution of the Global Air Navigation Plan (GANP) and the Global Aviation Safety Plan (GASP) as 
complementing documents as agreed by the 192 ICAO States in the recent ICAO Air Navigation 
Conference 13 and the ICAO General Assembly 40. 

This outreach work will target and involve a wide range of SESAR JU member and partner organisations 
(see Figure 21). It will also mean continued engagement with stakeholders managing implementations 
of SESAR Solutions, including SESAR JU Members and partners. Finally, it will require activities targeting 
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institutional stakeholders in the European Parliament, the European Council and the European 
Commission as well as with EUROCONTROL (also founding member of the SESAR JU together with the 
EU represented by the European Commission). Activities will include participating in and organising 
events in Europe and elsewhere in the world, producing targeted publications and press editorials, and 
promoting SESAR results through e-news, websites and social media. Moreover, to fulfil its mission to 
‘ensure the modernisation of the European air traffic management system by coordinating and 
concentrating all relevant research and development efforts in the Community’, as set forth in Article 
5 of the SESAR JU constituent act, the SESAR JU establishes active cooperation with all ATM-related 
research and innovation bodies and organisations both within and outside the European Union. In 
years 2020-2022, this includes, for instance, ensuring the appropriate complementarity with 
collaborative research activities managed by the European Union’s Innovative Network Executive 
Agency (INEA)43. 

The SESAR JU will continue to conduct outreach activities with international partners as mandated and 
according to EU external aviation policies to support global aviation and ATM interoperability and 
harmonisation, recognising these as vital prerequisites for a safe, secure, efficient and sustainable 
global ATM system. In this respect, the SESAR JU will build on established cooperative arrangements 
with partners worldwide. These include the U.S. Federal Aviation Administration/NextGen Programme 
under the EU/U.S. MoC; China under the EASA-led EU-China Aviation Partnership Project; Japan under 
its MoC with the European Commission; and Georgia, Qatar and Singapore under the SESAR JU’s own 
cooperative arrangements endorsed by the European Commission. Collaboration with international 
partners under EU technical cooperation projects in the field of aviation will also continue. Conducted 
within the framework of the EU’s external aviation policy, these arrangements cover sharing of lessons 
learnt, knowledge and expertise, and cooperation activities related to ATM modernisation towards 
ICAO.  

As mentioned earlier, the SESAR JU will continue to work closely with the European Commission and 
other European institutions and partners in support of ICAO and the evolution of the GANP with the 
Aviation System Block Upgrades (ASBUs). This ensures an alignment of priorities in relation to SESAR, 
the European ATM Master Plan and industry standardisation initiatives with the relevant ICAO 
provisions. These activities help maintain and further strengthen SESAR´s position as a global leader in 
aviation and ATM modernisation, which also serves to promote the competitiveness and global market 
shares of the European aviation and ATM industry. 

Furthermore, the SESAR JU will, continue to foster the strong ties with all European and global key 
stakeholder groups, the details of which are included below: 

 European airports - the SESAR JU will work closely with European Airports and ACI through 
the SESAR work programme as well on airport activities such as roadshows and conferences 
etc. with SESAR specific inputs for securing awareness, buy-in and commitment; the 
continued cooperation from 2021 onwards is dependent on the decision to be made by the 
European Commission on the future partnership for ATM research; 

 Civil Airspace Users - the SESAR JU will continue to reach out to the airspace user categories 
on activities relevant and necessary to secure, awareness, buy-in and commitment to the 

                                                           

43 This is particularly relevant in the areas of drones geo-fencing (MoniFly), drones airworthiness (AW-Drones), drones 
applications for transport safety (call topic MG-2-8-2019), climate impact and greener trajectories (call sub-topic LC-MG-1-6-
2019/C), supersonic aviation environmental regulation (LC-MG-1-15-2020, which include optimisation of trajectories) and 
urban air mobility (call topic MG-3-6-2020). 
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SESAR work and activities; the continued cooperation from 2021 onwards is dependent on 
the decision to be made by the European Commission on the future partnership for ATM 
research; 

 Professional Staff Organisations – the SESAR JU will secure support from the different 
professional staff associations in the provision of operational expertise across the tasks of 
the SESAR JU. Moreover, this cooperative arrangement serves to enhance the buy-in of front-
end users to the new ATM developments. Furthermore, the SESAR JU will support the 
professional staff organisations in their respective activities as agreed relevant and necessary 
to secure inclusion in developments and commitment to the SESAR solutions. The continued 
cooperation from 2021 onwards is dependent on the decision to be made by the European 
Commission on the future partnership for ATM research; 

 National Aviation Authorities (NAAs) - the SESAR JU will work under the established 
memoranda of cooperation with the European national authorities44 to secure support to the 
SESAR JU from the different national authorities and to de-risk SESAR solutions readiness for 
deployment; the continued cooperation from 2021 onwards is dependent on the decision to 
be made by the European Commission on the future partnership for ATM research; 

 New innovative airspace user entrants and organisations in the field of UTM/U-space and 
Unmanned Aviation Systems (UAS) and high-level operations will be approached based on 
relevant EU strategies and on a case-by-case basis to find the most efficient mechanism of 
cooperation for the benefit of SESAR JU tasks and activities,  

 European Union Aviation Safety Agency (EASA) – the SESAR JU will collaborate under the 
established memorandum of cooperation with the EASA45 to secure early involvement and 
inputs for awareness and readiness of SESAR activities for industrialisation and subsequent 
deployments. The MoC will, at the same time, cater for the direct support of the SESAR JU to 
EASA in European and international activities that relate to securing the necessary safety, 
security and regulatory arrangements, 

 Clean Sky 2 Joint Undertaking – the established memorandum of cooperation46 caters for the 
sharing of best practices and for identifying gaps and synergies in areas where a joint vision 
and approach is beneficial for both programmes. The cooperation will also align on 
performance targets in general and on environmental targets in particular, 

 EUROCAE - the participation of the SESAR JU in the Council and Technical Advisory Committee 
(TAC) will continue in 2020-2022 period securing close collaboration between SESAR JU 
Members and the availability of SESAR material in support of standardisation. The alignment 
of priorities will be important in relation to the ATM Master Plan and the ICAO GANP, 

                                                           

44 Six Memoranda of cooperation signed on 9 June 2017 between the Single European Sky ATM Research Joint Undertaking 
and: Directorate General Civil Aviation of Bulgaria; Croatian Civil Aviation Agency; Civil Aviation Authority of the Czech 
Republic; German Federal Supervisory Authority for Air Navigation Services; Irish Aviation Authority and Swiss Federal Office 
of Civil Aviation. 

45 Memorandum of cooperation between the European Aviation Safety Agency and the SESAR Joint Undertaking signed on 
23 November 2016 to establish the general terms of cooperation between the Parties. 

46 Memorandum of cooperation between the Clean Sky 2 Joint Undertaking and the Single European Sky ATM Research Joint 
Undertaking signed on 10 December 2015 to establish a cooperative framework between the Parties. 
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 Advisory Council for Aviation Research and Innovation in Europe (ACARE) — the SESAR JU 
participates in ACARE to ensure the appropriate representation of ATM in the European 
strategic innovation and research agenda and to secure the link with Flightpath 2050, 

 European ATM Standardisation Coordination Group — the SESAR JU continue its involvement 
in this group to ensure that a consistent and credible plan for the development of ATM 
standards is maintained, aligned with the priorities of SESAR 2020, the ATM Master Plan and 
the ICAO GANP, 

 European Strategic Coordination Platform (ESCP) – The SESAR JU will actively participate in 
the activities under the EASA-led ESCP for the coordination of the definition and 
implementation of the European Strategy for Cybersecurity in Aviation, 

 European Defence Agency (EDA) – the established memorandum of cooperation with the 
EDA47 will continue with the aim of securing support and buy-in from the military community 
(in their roles as ANSP, Airport operator, AUs and regulators) to SESAR JU activities and the 
ATM Master Plan. In particular, areas of common interest include the ATM Master Plan, 
regulations, space-based systems, UAS integration, cyber-security threats and vulnerabilities 
to ATM and aviation/ATM standards development, 

 European Space Agency – the established memorandum of cooperation48 will make it 
possible to focus on strategic cooperation to coordinate roadmaps specifically in relation to 
the integrated CNS strategy and the ATM Master Plan, defining the role of satellite 
communication as an element of importance for the future enabling CNS infrastructure of 
ATM. 

As introduced in Section II, paragraph 3.2, in addition to direct funding (from Title II and Title III), the 
SESAR JU also dedicates a proportion of SESAR JU running costs (Title I – Staff expenditure and Title II 
– Infrastructure and operating expenditure) to carry out SESAR outreach activities. The overall funding 
of Strategic Area of Operation #5 is indicated in Annex I. 

 
  

                                                           

47 Memorandum of cooperation between the European Defence Agency and the Single European Sky ATM Research Joint 
Undertaking signed on 19 December 2016 to establish the general terms of cooperation between the Parties. 

48 Memorandum of cooperation between the European Space Agency and the Single European Sky ATM Research Joint 
Undertaking signed on 15 September 2016 to establish a cooperative framework between the Parties. 
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2.7 Strategic Area of Operation 6: Deliver effective financial, administrative and corporate 
management  

Management and administrative services are brought together primarily under this area of operation 
to ensure that the core horizontal activities of the SESAR JU are planned, implemented, monitored and 
reported in a coherent and consistent way. Its main objectives are to facilitate the efficient and 
effective delivery of the SESAR JU’s work programme and to ensure sound financial and resource 
management. The effectiveness of the organisation based on the mission, vision and values of the 
SESAR JU will continue, aligning the capabilities of the organisation, technology and the extensive 
competencies of its human capital in order to maximise its added value. 

To that end, in the period from 2020 to 2022, the SESAR JU will continually align operational and 
strategic planning activities with the capabilities of the organisation to best serve stakeholders’ needs 
and to ensure full regulatory compliance with all the obligations stemming from the various legal 
frameworks it operates under, namely Horizon 2020, CEF and general EU funds49. The SESAR JU’s 
internal audit capability function will continue to objectively examine, evaluate and report on the 
adequacy of the SESAR JU’s internal controls as a contribution to the proper, economic and effective 
use of its resources. 

Furthermore, in an effort to continually align resource allocation to strategic priorities through the 
introduction of best practices and standards, the SESAR JU will identify key business areas and 
processes that need improvement, diagnose and analyse the reasons behind poor performance where 
necessary, and plan and implement the changes required to improve performance in a quantifiable or 
measurable way. 

Additionally, having in mind Article 1(2) of the amended SESAR JU constituent act, which stipulates 
that the JU shall cease to exist on 31 December 2024, as well as ongoing discussions on the future of 
the EU public-private partnerships, the SESAR JU will conduct the necessary proceedings over the 
2020-2024 period to ensure effective and timely implementation of one or both scenarios of the future 
of SESAR set forth above in paragraph 1.2. These proceedings are planned as follows: 

 In 2020:  

o update and further detail as necessary the planning for the controlled winding up and 
liquidation of the SESAR JU and/or the transition to a new legal entity in alignment with 
the work initiated and led by the European Commission, as described in sub-paragraph 
2.2.4 related to the future of ATM research under the Multi-Annual Financial Framework 
2021-2027, 

o As part of the SPD 2021-2023, develop and present for approval a detailed 
implementation plan based on a scenario for the future of SESAR, 

 In 2021: update, if necessary, or implement the approved scenario in accordance with the 
most recent and relevant developments (e.g. in case of transition of SESAR JU activities to an 

                                                           

49 The SESAR JU receives funds from the EU that vary in origin in order to execute the SESAR 2020 Programme. These funds 
have been delegated to the SESAR JU under four different legal frameworks (see sub-paragraph 3.2.2 below), namely Horizon 
2020, CEF and two types of AR, each referring to the execution of grants (following calls for proposals) or studies (following 
calls for tender). The diversity of the applicable legal frameworks under which the SESAR JU operates, each with its own 
templates and obligations, also comes with a high degree of complexity due to the number of derogations to the legal 
frameworks which have been defined in the corresponding delegation agreements. 
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extended or new ATM partnership, to align the plan with the provisions of the new Council 
regulation establishing an institutional partnership on ATM) and start implementing the plan, 

 In 2022:  

o depending on the approved scenario, the SESAR JU will either be operating as a new 
ATM partnership or be continuing its existing mandate leading to a fully defined 
termination scenario (which includes finalising the preparation of the detailed planning 
of the winding-up of SESAR JU corporate and administrative activities and starting the 
detailed planning of the SESAR JU final liquidation, as defined in the roadmap updated 
and finalised in 2020 for this particular scenario), 

o irrespectively of the approved scenario, the SESAR JU will finalise the winding-up of the 
main SESAR 2020 Programme activities (allowing final payments for the last finalised 
projects to be made in 2023), 

 In 2023: if the termination of the SESAR JU will have to be carried out under any scenario and 
especially under the termination scenario, the SESAR JU will fully finalise the remaining 
financial and administrative activities under the SESAR 2020 Programme, start the 
implementation of the winding-up of the corporate and administrative activities, and, in 
parallel, plan the liquidation activities, all based on the detailed implementation plan 
approved in 2020 and subsequently updated, 

 In 2024: if the termination of the SESAR JU will have to be carried out under any scenario and 
especially under the termination scenario, the SESAR JU will finalise the implementation of 
the winding-up of the corporate and administrative activities and run the liquidation 
activities with a view to completing all winding-up and liquidation activities by the end of 
2024. 

The roadmap of the approved scenario and the related detailed implementation plan will be fully 
integrated with SESAR JU’s multi-annual and annual work programmes as part of all the SPD’s covering 
the related period. During the whole process, the SESAR JU will focus on the timely and complete 
fulfilment of its overall mission and programme and on meeting the expectations of SESAR JU’s 
stakeholders, while ensuring appropriate levels of its corporate activities to fulfil all its obligations and 
fully respecting any budgetary and human resources constraint derived from the application of the 
legislation.  

As introduced in Section II, paragraph 3.2, the SESAR JU dedicates a proportion of its running costs 
(from Title I and Title II) to carrying out financial, administrative and corporate activities. The overall 
funding of Strategic Area of Operation #6 is indicated in Annex I.  
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3 Human and financial resource outlook for years 2020-2022  

3.1 Overview of the past and current situation 

At the end of 2018 and during 2019, in line with the situation reported in 2018, the Staff Establishment 
Plan contains 39 temporary agent (TA) posts and 3 seconded national expert (SNE) posts where 
Member States’ experience is requested (as authorised by the SESAR JU Administrative Board). For 
detailed data on the different staff categories, please refer to Annex III, Table 1. 

From 2018 to 2019, Title III expenditure has increased compared to previous years due to the launch 
of SESAR 2020 projects in progress and the ongoing signature of new grant agreements and grant 
budget amendments (see paragraphs 2.1 to 2.4 related to Strategic Areas of Operations 1 to 4 in the 
Single Programming Document for 2018-2020): 

(EUR) 
 Executed Budget for 201850 Budget for 2019 

Title I 5.355.693 6.044.372 

Title II 3.263.224 3.612.935 

Title III 123.659.172 140.901.014 

TOTAL 132.278.089 150.558.321 

Table 14: SESAR JU budget overview for 2018 (commitments made) 
and 2019 (commitment appropriations) 

3.2 Resource programming for the years 2020-2022 

The EU financial contribution to the SESAR JU for the 2020-2022 period and 2020-2022 staff numbers 
are indicative, subject to the outcome of the EU’s future budgetary procedures. 

 Human resources 

Staff Establishment Plan 

In the period from 2020 to 2022, the number of posts in the Staff Establishment Plan remains 
unchanged, i.e. 39 TAs and 3 SNEs.  

As explained in paragraph 2.7 above, the SESAR JU operates under four different legal frameworks, 
namely Horizon 2020, CEF and two types of assigned revenues, each referring to the execution of 
grants (following calls for proposals) or studies (following calls for tender). The diversity of the 
applicable legal frameworks, each with its own templates and obligations, also comes with a high 
degree of complexity due to the legal frameworks that have been defined in the corresponding 
delegation agreements. 

 

                                                           

50 The figures of the executed budget for 2018 are the final ones. The information contained in the Fifi 2020 for the executed 
budget 2018 was still an estimate based on an assumption of that the commitment appropriations would be executed at 
100%. 
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Efficiency gains 

To cope with that complexity and despite the fact that the number of staff allowed in the Staff 
Establishment Plan has not been adapted accordingly, the SESAR JU will continue its efforts towards 
further efficiency gains. These will contribute to the mitigation of major risks with reference CORP05 
‘The SESAR JU may not be able to take up new challenges due to limited human resources’ (see Annex 
VIII).  

Some examples are the reduced number of staff missions, enabled through the increased use of video 
conferences, especially for recurring monitoring activities such as project reviews. Typically, for 
meetings relating to ER, IR and VLD and except for critical meetings such as kick-off meetings and 
critical reviews, the SESAR JU has opted for web conferences to coordinate with grant beneficiaries by 
preference, which represents a significant benefit in terms of environmental footprint, efficiency and 
work-life balance.  

In addition, the SESAR JU undertakes regular process improvement initiatives in the context of the 
SESAR JU Quality Management System (QMS, see Section III, sub-paragraph 2.6.5) monitored by the 
Quality, Information and Communication Technology Committee (QICT Committee), in order to use 
the resources most efficiently and on value added activities. The QICT Committee also supervises the 
implementation and continuous improvement of the SESAR JU’s Information and Document 
Management System (IDMS), which aims at streamlining the management of information and 
documentation within the organisation. The IDMS has materialised in a software implemented in 2017 
and under constant improvement since then. In that regard, the SESAR JU is also considering the 
implementation of Ares modules that will streamline the communication with the European 
Commission services. 

Moreover, in 2020 the SESAR JU will finalise the implementation of the human resources information 
system ‘Sysper for Agencies’, in order to streamline the management of human resources-related 
transactions and reporting. 

Finally, ICT opportunities will also be used in the field of procurement as the SESAR JU is finalising the 
implementation of the e-procurement suite provided by the European Commission, which will be in 
full operation as of the beginning of 2020. 

For detailed data on the different staff categories, please refer to Annex III, Table 1. 

 Financial resources 

 Revenues  

In accordance with Article 4 of the SESAR JU constituent act and the Statutes annexed to it, all revenue 
of the SESAR JU shall come from contributions from its Members and can be financial or in kind. The 
SESAR JU constituent act extending the SESAR JU and setting the sources of financing over the 2014-
2020 period sets the overall EU funding of EUR 585 million from the Horizon 2020 programme (of 
which EUR 29,25 million for the running costs (staff expenditure, infrastructure and operating 
expenditure) and EUR 555,75 million for operational expenditure). However, in the draft budget 2020, 
the SESAR JU requested only the amount needed for running costs covering the period from 2020 until 
2024 (i.e. EUR 3,35 million per year). That budget request leads to a total amount requested for running 
costs of EUR 16,73 million for the period from 2020 to 2024, and to an amount of EUR 26,71 million in 
total for the SESAR 2020 programme, instead of the EUR 29,25 million foreseen in the SESAR JU 
constituent act, hence a decrease of EUR 2,54 million of the EU contribution to running costs. This 
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decrease is a direct consequence of the use of SESAR 1 funds to cover 2016 running costs instead of 
the foreseen SESAR 2020 funds. The corresponding amount of EUR 2,54 million is thus available 
through EU Contribution to operational activities. This ensures that the overall EU funding of EUR 585 
million, as defined in the SESAR JU’s constituent act, is maintained.  In addition, the SESAR JU has been 
provided:  

 under delegation agreement EC/SESAR JU ref. MOVE/E3/DA/2016-669/SI2.743803 signed on 
6 December 201651, with EUR 500.000 in assigned revenue to organise a call for proposals 
for a geo-fencing demonstration, 

 under delegation agreement EC/SESAR JU ref. MOVE/E3/DA/2017-477/SI2.766828 signed on 
10 November 2017, with an additional EUR 800 000 in assigned revenue from the European 
Commission to procure a study to develop a proposal for the future architecture of European 
airspace, 

 under delegation agreement EC/SESAR JU ref. MOVE/E3/DA/2017-564/si2.771010 signed on 
13 December 2016, with an additional EUR 10 million in assigned revenue from the European 
Commission from the CEF funds to organise a call for proposals on U-space demonstrations.  

The last year to request the remaining EU entitlements (EUR 585 million less the funds already 
requested) is 202052. 

All SESAR JU Members other than the European Commission (representing the EU) contribute to the 
SESAR JU as follows: 

 Financial contributions: 5% of each Member’s contribution shall be in cash in order to finance 
the running costs of the Joint Undertaking (i.e. staff, infrastructure and operating 
expenditure), 

 In-kind contributions, consisting of the operational activities carried out by the stakeholder 
Members for developing, both jointly and under the SESAR JU’s supervision, the next 
generation of the ATM system in Europe, 

 As a Founding Member, pursuant to Article 9.2 (b) of the SESAR JU Statutes and the SESAR 
JU-EUROCONTROL Agreement, EUROCONTROL shall, in particular, contribute to the SESAR 
JU work programme53 through a set of activities under the authority of the SESAR JU, which 
may include the following: 

                                                           

51 In accordance with Articles 54(2)(a) and 58(1)(c)(iv) of the Regulation (EU, Euratom) 2018/1046 of the European Parliament 
and of the Council of 18 July 2018 on the financial rules applicable to the general budget of the Union (EU Financial Regulation) 
(OJ L 193, 30.7.2018, p. 1). 

52 Article 4(3) of the amended SESAR JU constituent act stipulates that ‘All Union financial contributions to the Joint 
Undertaking shall cease upon expiry of the 2014-2020 financial framework unless otherwise decided by the Council on the 
basis of a Commission proposal’. The expiry of the 2014-2020 financial framework is the 31 December 2020. 

53 In accordance with Schedule 2 of SESAR JU-EUROCONTROL Agreement, the EUROCONTROL financial contribution shall 
comprise: ‘(a) An estimated amount of EUR 25 Million (corresponding to 5% of the total contribution of EUROCONTROL), as 
a contribution for the SJU's running costs. This amount shall consist of: i) an estimated amount of EUR 10 Million (ten-million-
EURO) for IT support provided in accordance with the terms and conditions in Schedule 4, ii) the remaining estimated amount 
of EUR 15 Million (fifteen-million-EURO) cash contribution to be transferred to the SESAR JU according to a time schedule 
duly justified by the actual needs of the SJU.’ Therefore, the level of cash contribution is highly dependent on the level of 
actuals EUROCONTROL Gross In-Kind Contribution, and can fluctuate up or down. 
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o Through research, development and validation activities under the SESAR 2020 
Programme, subject to the award of grants (in-kind contribution), 

o Through external coordination and adaptation of the relevant EUROCONTROL 
consultation mechanisms (in-kind contribution),  

o Through detachment of the Programme Management Unit (PMU) (in-kind contribution), 

o Through the provision of ICT support to the SESAR JU in accordance with Schedule 4 of 
this agreement (in-kind and financial contribution), 

o Upon request of the SESAR JU, through the execution of other ATM-related studies 
necessary to support SESAR JU in the achievement of its objectives, complementary to 
the SESAR 2020 Programme (in-kind contribution). 

Before the SESAR JU Administrative Board accepted the accession of 19 stakeholder Members other 
than the Union, the value and the utility of the in-kind contributions that were offered by each 
Candidate Member for carrying out the tasks of the JU were assessed. Following that assessment, the 
contribution of each Member was contractually established (as estimates) in a unique Membership 
Agreement signed by the SESAR JU and all Members (excluding EUROCONTROL which signed a specific 
SESAR JU-EUROCONTROL Agreement). These are as follows: 

(EUR) 

Members 
Estimated total 

net Contribution54 of which financial 
contribution 

of which net in-
kind 

contribution 

European Union 585.000.000,00 585.000.000,00  

EUROCONTROL 492.256.781,00 25.000.000,00 467.256.781,00 

Other Members in total 325.838.461,65 18.466.058,00 307.372.403,65 

AIRBUS 26.761.006,00 1.667.271,00 25.093.735,00 

AT-ONE Consortium 12.495.693,00 627.887,00 11.867.806,00 

B4 Consortium 2.382.455,00 397.076,00 1.985.379,00 

COOPANS Consortium 9.275.779,00 599.718,00 8.676.061,00 

DASSAULT Aviation 5.247.567,00 290.928,00 4.956.639,00 

DFS 8.483.712,00 672.725,00 7.810.987,00 

DSNA 9.831.224,62 641.023,00 9.190.201,62 

ENAIRE 16.452.269,00 834.917,00 15.617.352,00 

                                                           

54 In accordance with Article 10.2.2 of the Membership Agreement: ‘Cash Contributions shall correspond to 5% of each 
Member's Gross In-Kind Contribution after deduction of the SJU Co-Financing. For the sole purpose of calculating the amount 
of Cash Contribution due by each Member under this Agreement, the SJU Co-Financing shall be considered as capped to 50% 
of each Member Gross In-Kind Contribution’. Therefore, the level of cash contribution is highly dependent on the level of 
actual Member’s Gross In-Kind Contribution, and can fluctuate up or down. 
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Members 
Estimated total 

net Contribution54 of which financial 
contribution 

of which net in-
kind 

contribution 

ENAV 8.143.260,00 643.950,00 7.499.310,00 

FREQUENTIS Consortium 6.885.998,00 475.866,00 6.410.132,00 

HONEYWELL AEROSPACE 15.324.183,38 777.926,00 14.546.257,38 

INDRA 21.534.500,00 1.656.500,00 19.878.000,00 

Leonardo 48.127.619,53 2.291.791,00 45.835.828,53 

NATMIG Consortium 10.472.227,00 511.804,00 9.960.423,00 

NATS 9.363.535,00 655.208,00 8.708.327,00 

SEAC2020 Consortium 3.485.625,00 222.625,00 3.263.000,00 

SKYGUIDE 1.637.165,12 263.860,00 1.373.305,12 

THALES AIR SYSTEMS 75.585.799,00 3.599.324,00 71.986.475,00 

THALES AVIONICS 34.348.844,00 1.635.659,00 32.713.185,00 

TOTAL 1.403.095.242,65 628.466.058,00 774.629.184,65 

Table 15: SESAR JU financial resources overview for the period 2014-2024 

This overall budget was broken down into annual commitment and payment instalments over the 
lifetime of the SESAR 2020 Programme. 

 Expenditure 

For the 2020-2022 period, once SESAR JU running costs are taken into account, the overall estimated 
expenditure is EUR 143,3 million in commitment appropriations, broken down as follows: 

(EUR) 
 Budget 2020  Budget 2021 Budget 2022 

Title I 6.157.360 6.280.507 6.406.117 

Title II 3.417.079 3.465.671 3.440.552 

Title III 112.035.660 1.467.50055 652.50055 

TOTAL 121.610.099 11.213.678 10.499.169 

                                                           

55 Title III commitments in 2021 and 2022 will be financed through budget outturn of unused appropriations in previous years. 
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Unused appropriations in 
current year56 

13.383.404   

Table 16: SESAR JU financial resource outlook (commitment appropriations) for the 2020-2022 period 

The presentation of budget figures for 2020 in the table above differs from the latest SESAR JU’s budget 
request document for the year 2020 (commonly referred to as ‘Fifi 2020’) but the figures are consistent 
with the mentioned document. The figures presented above provide the breakdown of the multi-
annual budget (in commitment appropriations) across years 2020 to 2022, while the Fifi 2020 presents 
the lump sum of annual figures for that period, with amounts for years 2021-2024 frontloaded in 2020. 
The total figures of Title I, II and III for the whole period are the same in both documents. 

Title III (Operational expenditure) is planned as follows: 

 For grants, subject to the successful conclusion of calls for proposals launched in 2019 and 
2020, it is planned to maintain the expenditure at levels comparable to previous years for 
2020, and that it will decrease significantly as from 2021 due to the end of H2020 actions. 
Indeed, the financial plan for the calls for proposals launched in 2020 (see sub-paragraph 
2.1.3 above and the annual work programme for 2020 in Section III) is the following: 

o New Level-2 commitments in relation to grants signed in 2020 under the two calls for 
proposals launched in 2019 (namely, the remaining part of the IR-VLD Wave 2 call and 
the totality of the ER4 call), 

o Adjustment of level-2 commitments established in 2019 in relation to the grant budget 
amendment procedure in Q1 or Q2 2020 for grant agreements signed in 2019 under the 
IR-VLD Wave 2 restricted call, 

o New Level-2 commitments in relation to grants to be signed under the two calls for 
proposals to be launched in 2020 (VLD Open 2 and restricted IR-VLD Wave 3): 

 in the period from Q3 to Q4 2020 for grant agreements under the ‘VLD Open 2’ call 
(open call, see sub-point 2.5.1.2.2), 

 in Q4 2020 for grant agreements under the IR ‘Wave 3’ restricted call (see sub-
paragraph 2.4.2), 

 Unused commitment and payment appropriations for the level-2 commitments of 2020 will 
be carried over into 2021 and 2022 to cover other operational expenditure (procurement 
procedures). It is anticipated that the amount of unused commitment and payment 
appropriations for operational expenditure will be relatively high in 2020, due to the two 
following factors: 

o In 2020, the SESAR JU will receive the totality of remaining SESAR 2020 Programme funds 
from the EU which will also be used to cover expenditure in years 2021-2024 (e.g. 
experts fees for deliverables review, project audits, studies, etc.), and  

o The SESAR JU plans to commit in 2020 the amount received for calls for proposals 
launched in 2020 (namely, VLD Open 2 and IR-VLD Wave 3 calls) in relation with the 
signature of grant agreements; however, it should be noted that 2020 commitment 

                                                           

56 This budget line represents the amount frontloaded in 2020 for years 2021-2024 (EUR 13.383.404; not included in the 2020 
total expenditure) which will be used to cover running costs during the 2021-2024 period redistributed for an amount of EUR 
3.345.851 per year.  
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implementation rate may be impacted if the signatures of some grant agreements would 
have to be postponed to 2021. Payments in relation with grant agreements signed in 
2020 will be executed over the 2020-2023 period. 

 The global budgetary envelope for procurement appears in Annex IX (2020 only). 

The overall planned expenditure of the SESAR JU for the 2020-2022 period, in commitment 
appropriations, is broken down per Strategic Areas of Operation in the following table:  

Strategic Area of Operation Types of procedure Call and support activities budget 

In EUR In % of total 

Strategic Areas of Operation 1– 
Strategic Steering 

Restricted H2020 calls for 
proposals 

Procurement of support 
services 

7.549.312  5,27% 

Strategic Area of Operation 2 – 
Exploratory Research 

Open H2020 calls for 
proposals 

3.129.634  2,18% 

Strategic Area of Operation 3 – 
Industrial Research & Validation 

Restricted H2020 calls for 
proposals 

Procurement of support 
services 

89.875.767  62,71% 

Strategic Area of Operation 4 – 
Very Large-Scale Demonstrations 

Open and Restricted H2020 
calls for proposals 

Procurement of support 
services 

33.230.265  23,19% 

Strategic Areas of Operation 5 – 
SESAR Outreach 

Procurement of support 
services 

3.287.837  2,29% 

Strategic Areas of Operation 6 – 
Deliver effective financial, 
administrative and corporate 
management 

Procurement of support 
services 

6.250.133  4,36% 

TOTAL  143.322.947 100,00% 

Unused appropriations in year 
2020 

 13.383.404  

Table 17: SESAR 2020 Programme expenditure outlook for the 2020-2022 period 

All expenditure planned as of 2021 will be funded from the budget result (outturn) of the previous 
year (e.g. 2021 budget will be funded from 2020 budget result) which will include pre-2021 unused or 
re-inscribed financial EU contributions to SESAR JU’s administrative and operational expenditure and 
new financial contributions of EUROCONTROL and Members other than the Union to SESAR JU’s 
administrative expenditure. 
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 Budget outturn and cancellation of appropriations 

The 2019 surplus that remains within the Joint Undertaking will be established at the beginning of 
2020. 

Given the multi-annual nature of the SESAR 2020 Programme, and in line with the SESAR JU Financial 
Rules, cancelled appropriations may be entered in the estimates of revenue and expenditure up to the 
following three financial years. Even more, according to Commission Decision C(2019)5447 of 
16/07/2019, the new Financial Rules foresee that, in order to ensure the continuity of the SESAR JU 
operation until its termination, appropriations related to administrative expenditure may be entered 
in the estimates of revenue and expenditure up to the four financial years following the last payment 
of the EU financial contributions as per Article 4(3) of SESAR JU constituent act. Therefore, the 
commitment appropriations unused by the end of 2019 will be carried over to 2020. The payment 
appropriations that are unused by the end 2019 for Title I and Title II expenditure will be carried over 
automatically into 2020 budget. Any commitment and payment appropriations that are left after the 
closure of the contractual obligations and considered unneeded in the following years (if eligible for 
carry-over) would be cancelled in 2020 (see Annex II, Table 3). 
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Section III – Work Programme year 202057 

As noticed in the General Introduction of Horizon 2020 Work Programme 2018-2020, it should be 
noted that until the United Kingdom leaves the EU, EU law continues to apply to and within the United 
Kingdom, when it comes to rights and obligations; this includes the eligibility of United Kingdom legal 
entities to fully participate and receive funding in Horizon 2020 actions such as those called for in this 
work programme. Please be aware however that the eligibility criteria must be complied with for the 
entire duration of the grant. If the United Kingdom withdraws from the EU during the grant period 
without concluding an agreement with the EU ensuring in particular that British applicants continue to 
be eligible, they will no longer be eligible to receive EU funding and their participation may be 
terminated on the basis of Article 50 of the grant agreement. 

1 Executive summary 

In 2020, the SESAR JU will continue to steer and manage the innovation pipeline delivered through the 
SESAR 2020 Programme by the SESAR JU Members other than the Union and other organisations 
involved in ATM-related research and demonstration activities. Furthermore, 2020 is the last year of 
commitments under the Horizon 2020 programme.  

Therefore, the activities in 2020 are as follows: 

 Follow-on activities laid out in the 2019 release of the European ATM Master Plan and in 
particular in its level 3 (the ‘Implementation view’), 

 The completion of the Release 9 (by September 2020) in line with the Release Plan published 
in 2018, the execution of the Release 10 and start of the planning and preparation of Release 
11 to be conducted in 2021, 

 The closure of projects under: 

o the IR-VLD Wave 1 restricted call for proposals (H2020-SESAR-2015-2) – last seven 
projects not closed in 2019, and 

o the U-space VLD open call for proposals (CEF-SESAR-2018-1), 

 The finalisation of the grant agreement signature and subsequent management of the 
related grant agreements for ongoing projects under the IR-VLD Wave 2 restricted call for 
proposals, opened in early 2019 (H2020-SESAR-2019-1); this includes the execution of the 
grant budget amendment procedure for these grants, 

 The finalisation of the grant agreement preparation, the grant agreement signature and 
subsequent management of the related grant agreements for ongoing projects under the 
ER4 open call for proposals, opened at the end of Q1 2019 (H2020-SESAR-2019-2), 

                                                           

57 The content of the SPD annual Work Programme section includes the required content as set out in Article 16(1)(b) of 
Annex to Council Regulation (EC) No 219/2007 (Statutes of the Joint Undertaking), as amended. The term ‘Work Programme’ 
of the SESAR JU corresponds to the term ‘work plan’ defined in Article 2(1)(22) of Regulation (EU) No 1290/2013 of the 
European Parliament and of the Council of 11 December 2013 laying down the rules for participation and dissemination in 
‘Horizon 2020 - the Framework Programme for Research and Innovation (2014-2020)’ (OJ L 347, 20.12.2013 p.81) which 
defines the ‘work plan’ as ‘the document similar to the Commission work programme adopted by funding bodies entrusted 
with part of the implementation of Horizon 2020 in accordance with Article 9(2) of Regulation (EU) No 1291/2013’ (OJ L 347, 
20.12.2013, p. 104). 
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 The launch of the following two last calls for proposals (subject to the availability of funding), 
subsequent evaluation of proposals, grant award and grant agreement signature for: 

o the second VLD open call for proposals (H2020-SESAR-2020-1) and 

o the Wave 3 restricted call for proposals for IR and VLD (H2020-SESAR-2020-2). 

 The further preparation for the future of SESAR according to two non-exclusive scenarios: 
the continuation of the SESAR activities and/or the termination of the SESAR JU. This 
preparation will be carried out through the further definition of the roadmaps for each 
scenario, which will be approved in their first version by the SESAR JU Administrative Board 
in Q4 2019. Each roadmap will lay out the high-level approach to a designated scenario and 
define key components of the related implementation plan, as defined in Section II, 
paragraph 2.7. Subsequently, the detailed implementation plans (one for each scenario) will 
be developed and elaborated during 2020, with a view to get the final decision on the 
scenario(s) to be implemented from the European Commission by the end of 2020 at the 
latest, immediately followed by the preparation for full-scale implementation of the 
approved scenario(s) as of 2021. 

In addition, the SESAR JU will process payments in accordance with the financial circuit for the grant 
agreements where reporting periods become due and/or projects close their work and final payment 
is due. 

Stakeholder engagement beyond the Members is critical to the successful delivery of the SESAR JU’s 
mandated goals. As such, there will be a continuing need to embed a strategic and systematic approach 
to civil and military stakeholder engagement and management across the SESAR JU in 2020. To do this, 
the SESAR JU will continue to engage in partnerships with relevant actors in order to foster operational 
and policy coherence and have a positive benefit on the execution of the SESAR JU’s mandate and that 
of its main stakeholders. Such partnerships will include, inter alia, EU institutions and decentralised 
bodies, ICAO, other regional R&D programmes, standardisation bodies and other third-party 
organisations. The SESAR JU will also continue to undertake effective outreach through the delivery of 
clear, targeted and effective communications on the SESAR JU’s activities to all its external 
stakeholders, increasing the visibility, credibility and accurate understanding of the SESAR JU’s work 
and mandate, leading to a significantly increased visibility of the SESAR JU as an important stakeholder 
in the modernisation of the European ATM system. Interaction with the European GNSS Agency (GSA) 
will also be strengthened in order to assure coordination on activities relevant for the EU GNSS 
(EGNOS/Galileo). 

During the course of the year, the SESAR JU will also continue to align the capabilities of the corporate 
services elements of its organisation to support the delivery of the SESAR 2020 Programme and 
activities. The objective for the SESAR JU in 2020 is the continued development and consolidation of 
SESAR JU support processes, with an emphasis on further developing their efficiency and effectiveness 
in line with best practices, standards and applicable regulatory frameworks.  

Regarding the SESAR 1 Programme, the last planned ex-post audit activities will be finalised in 2019.  
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2 Activities in 2020 

In this chapter, each Strategic Area of Operation is described with a focus on activities to be conducted 
in 2020, associated with objectives, indicators and the 2020 targets/metrics.  

All the SESAR JU activities will be supervised by the Administrative Board (see above in Section II sub-
paragraph 2.1.5) which plans to hold three meetings during 2020. The key decisions and documents to 
be adopted during the course of 2020 are expected to be the following: 

Q1 Adopt operating decisions required for 2020 and beyond 

Adopt decision on Internal Audit Capability 2020 Work Plan 

Adopt decision on 2020 voting rights allocation 

Q2 Adopt the Consolidated Annual Activity Report 2019 and the decision on its 
assessment  

Q4 Adopt decision on Final Accounts 2019 

Adopt the Single Programming Document 2021-2023 

Table 18: Provisional timetable for key Administrative Board activities and decisions in 2020 
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2.1 Strategic Area of Operation 1 (operational activity): Provide Strategic Steering to the 
SESAR programme 

In 2020, the SESAR JU will, in the context of the Strategic Steering activities: 

 Launch and supervise the Wave 2 Transversal Activities subsequent to the call procedure 
conclusion in 2019, 

 Execute the transition between ER1 and IR Wave 1 on the one hand, and IR-VLD Wave 2 on 
the other, according to the process set out in the SPD 2019-2021, Section III, sub-paragraph 
2.1.1. 

Indicators and measurements applicable for the Strategic Area of Operation #1 in 2020 are the 
following: 

Objectives Indicators Target for 2020 

Call with reference H2020-SESAR-
2019-1 (IR-VLD Wave 2 call for 
proposals): launch of Transversal 
Activities 

Percentage of Transversal Activities 
launched in execution by the end of Q1 
2020 

100% 

Secure alignment of Level 2 of the 
Master Plan with Level 1 

Accompany each delivery of a new Dataset 
Level 2 of the Master Plan) with a 
contextual note highlighting the ‘significant 
changes’, if any, that may have an impact 
on Level 1. In this way, any significant 
change to Level 1 will be transparent, 
approved, and logged in view of the next 
update. 

100% 

Strengthen the annual reporting on 
Master Plan Level 3 yearly 
implementation, including the 
deployment 

Master Plan Level 3 annual report providing 
an exhaustive view of the state of 
deployment of all mature Solutions 
composing the SESAR programme and 
highlighting their contribution to the 
achievement of the SESAR vision 

100% 

Revise the process for future updates 
of the Master Plan as well as its scope 
and relations with other strategic 
plans 

Develop a position paper with a view to 
ensuring that the next update of the Master 
Plan will be thoroughly and timely 
prepared, its connections with other 
strategic documents will be clear and 
seamless, and its content will be adapted to 
decision-makers and European institutions’ 
needs and expectations 

100% 

Ensure effective and efficient SESAR 
2020 Programme governance 
meetings 

Meetings of the Programme Committee and 
DMSC 

Four meetings of the 
PC 

Four meetings of the 
DMSC 
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Objectives Indicators Target for 2020 

Meetings of the Master Planning 
Committee  

At least two 

Meetings of the Scientific Committee At least three 

Table 19: Objectives, indicators and targets for Strategic Steering activities in 2020 
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2.2 Strategic Area of Operation 2 (operational activity): Deliver Exploratory Research 

In the context of Exploratory Research activities, in 2020, the SESAR JU will: 

 Finalise the grant agreement preparation and the grant agreement signature following the 
evaluation of proposals received in response to the ER4 call for proposals (H2020-SESAR-
2019-2), 

 Subsequently, supervise the projects launched in 2019 under the ER4 call for proposals, as 
well as the related grant agreements (see SPD 2019-2021, Section III, point 2.6.1.3 for call 
conditions), 

 Organise the SESAR Innovation Days (see sub-paragraph 2.5.1 and Section II, sub-paragraph 
2.3.3), 

 Explore through the SESAR Digital Academy initiative how to link existing SESAR output with 
the development of new educational and continuing professional development services 
using existing contractual arrangements and communications channels; 

 In continuation of activities conducted in previous years, organise the Young Scientist Award, 
which is the annual prize of EUR 5 000 to be awarded to a successful young scientist applicant 
or to be split among several successful applicants, following an open call for applications and 
in line with the evaluation conducted by the appointed evaluation committee. 

Accordingly, and in addition to those specific ER deliverables outlined within the multi-annual section 
of the SPD, the SESAR JU has identified a number of other objectives to be delivered during 2020 as 
outlined in the table below: 

Objectives Indicators Target for 2020 

Call with reference H2020-SESAR-
2019-2 (ER4 call for proposals): award 
of projects and supervision of 
projects 

Percentage of the targeted number of grant 
agreements signed for ER4 projects by May 
2020 

100% 

Percentage of the ER4 projects having their 
PMP approved by the SESAR JU by the end 
of 2020 

100% 

Ensure commitment of the scientific 
community around the SESAR topics 

Organisation of Young Scientist Award by 
the end of 2020 

100% 

Establish the SESAR Digital Academy 
into operation 

Portal publicly available and at least four 
organisations signed up across Academia, 
Industry, Standards and Regulation 

100% 

Table 20: Objectives, indicators and targets for Exploratory Research in 2020 
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2.3 Strategic Area of Operation 3 (operational activity): Deliver Industrial Research & 
Validation 

In the context of Industrial Research and Validation activities, in 2020, the SESAR JU will: 

 Supervise the remaining ongoing IR projects launched under the IR-VLD Wave 1 call for 
proposals, as well as the related grant agreements, in particular through the finalisation of 
Release 9, 

 Subsequently, close those projects (most IR Wave 1 projects were closed by the end of 2019, 
with some exceptions granted on the based of recommendations from the Programme 
Committee – see Section II, paragraph 2.4), 

 Finalise the grant agreement preparation and grant agreement signature of the remaining IR 
Wave 2 projects, 

 Supervise the IR projects launched in 2019 under the IR-VLD Wave 2 call for proposals, as 
well as the related grant agreements (see SPD 2019-2021, Section III, point 2.6.1.2 for call 
conditions), plan and execute Release 10 and plan Release 11, 

 Run the specific grant budget amendment procedure for the IR projects launched in 2019 
under the IR-VLD Wave 2 call for proposals according to the process agreed by the 
Administrative Board and documented in the AWP 2016, 

 Launch the IR Wave 3 projects into execution as a result of the launch of the restricted call 
for proposals (with reference H2020-SESAR-2020-2), the evaluation of the proposals received 
and the award and signature of the grant agreements (see point 2.6.1.3 for call conditions) 
The projects under the IR-VLD Wave 3 call are expected to close by the end of 2022 the latest, 

 Execute the transition between ER1, ER2-RPAS, ER3 on the one hand, and IR Wave 3 on the 
other, in content, process and timing. 

In addition to those specific deliverables outlined within the corresponding multi-annual section, the 
SESAR JU has identified a number of other objectives to be delivered during 2020 as outlined in the 
table below: 

Objectives Indicators Target for 2020 

Execute validation exercises of 
Release 9 

Percentage of Release 9 Solutions 
validation exercises completed in 
2020 

100 % 

Close Release 9 Delivery of the Release 9 close out 
report, including coverage of last 
Pilot Common Project (PCP) solutions 

Release 9 close out report 
available and approved by the 

Programme Committee by 
mid-2020 

Prepare Release 10 Delivery of the Release 10 Plan, 
including coverage of the last PCP 
solutions 

Release 10 Plan available and 
approved by the Programme 

Committee by Q1 2020 

Execute validation exercises of 
Release 10 

Percentage of Release 10 Solutions 
validation exercises completed in 
2020 

60% 
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Prepare Release 11 Delivery of the Release 11 Plan Release 11 Plan available and 
approved by the Programme 
Committee by the year end 

Call with reference H2020-SESAR-
2015-2 (IR-VLD Wave 1 call for 
proposals): delivery of results of IR 
Wave 1 projects  

Percentage of IR Wave 1 projects 
having delivered their Final Project 
Report and performed a project and 
grant agreement closure 

100 % 

Call with reference H2020-SESAR-
2019-1 (IR-VLD Wave 2 call for 
proposals): delivery of results of IR 
Wave 2 projects  

Percentage of IR Wave 2 projects 
having their PMP approved by the 
SESAR JU by the end of 2020 

100% 

Call with reference H2020-SESAR-
2019-1 (IR-VLD Wave 2 call for 
proposals): grant budget amendment 
of IR Wave 2 projects  

Percentage of IR Wave 2 projects 
having performed a specific budget 
amendment of their grant 
agreements by the end of 2020 

100% 

Call with reference H2020-SESAR-
2020-2: launch IR Wave 3 projects 
into execution 

Percentage of the targeted number 
of grant agreements signed for IR 
Wave 3 projects (see call conditions 
in point 2.6.1.3)  

100% 

Table 21: Objectives, indicators and targets for Industrial Research & Validation in 2020 
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2.4 Strategic Area of Operation 4 (operational activity): Deliver Very Large-Scale 
Demonstrations Activities 

In the context of Very Large-Scale Demonstrations activities, in 2020, the SESAR JU will: 

 Supervise and ensure the final delivery of VLD projects under the IR-VLD Wave 1 and U-space 
VLD call (with reference CEF-SESAR-2018-1 respectively), 

 Subsequently, close these projects,  

 Finalise the grant agreement preparation and grant agreement signature of the remaining 
VLD Wave 2 projects, 

 Supervise the VLD projects launched in 2019 under the IR-VLD Wave 2 call for proposals, as 
well as the related grant agreements (see SPD 2019-2021, Section III, point 2.6.1.2 for call 
conditions), plan and execute Release 10 and plan Release 11, 

 Run the specific grant budget amendment procedure for the VLD projects launched in 2019 
under the IR-VLD Wave 2 call for proposals according to the process agreed by the 
Administrative Board and documented in the AWP 2016, 

 Launch the VLD Wave 3 projects into execution as a result of the launch of the restricted call 
for proposals (with reference H2020-SESAR-2020-2), the evaluation of the proposals received 
and the award and signature of the grant agreements (see point 2.6.1.3 for call conditions). 
The projects under the IR-VLD Wave 3 call are expected to close by the end of 2022 at the 
latest, 

 Launch the VLD Open 2 projects in execution as a result of the launch of the open call for 
proposals (with reference H2020-SESAR-2020-1), the evaluation of the proposals received 
and the award and signature of the grant agreements (see point 2.6.1.2 for call conditions). 
The VLD projects under the VLD Open 2 call are expected to close by the end of 2022 at the 
latest, 

 Execute (in 2020 and 2021) the transfer of results of the IR Wave 1 into VLD Open 2 activities. 

In addition to the specific deliverables outlined within the corresponding multi-annual section, the 
SESAR JU has identified a number of other objectives to be delivered during 2020, as outlined in the 
table below: 

Objectives Indicators Target for 2020 

Call with reference H2020-SESAR-
2016-2 (VLD Open 1 call for 
proposals): delivery of results 

Percentage of VLD Open 1 projects having 
delivered their Final Project Report and performed 
a project and grant agreement closure 

100 % 

Call with reference CEF-SESAR-2018-1 
(U-space call for proposals): delivery 
of results 

Percentage of U-space demonstration activities 
having conducted their main demonstration 
activity and subsequently delivered their Final 
Project Report and performed a project and grant 
agreement closure 

100 % 
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Call with reference H2020-SESAR-
2015-2 (IR-VLD Wave 1 call for 
proposals): delivery of results of VLD 
Wave 1 projects  

Percentage of VLD Wave 1 projects having 
delivered their Final Project Report and performed 
a project and grant agreement closure 

100 % 

Call with reference H2020-SESAR-
2019-1 (VLD Wave 2 call for 
proposals): launch of the VLD projects 
into execution 

Percentage of the VLD Wave 2 projects having 
their PMP approved by the SESAR JU by the end of 
2020 

100% 

Call with reference H2020-SESAR-
2019-1 (IR-VLD Wave 2 call for 
proposals): grant budget amendment 
of VLD Wave 2 call 

Percentage of the VLD Wave 2 projects having 
performed a budget amendment of their grant 
agreements by the end of 2020 

100% 

Call with reference H2020-SESAR-
2020-1: launch VLD Open 2 projects 
into execution 

Percentage of the targeted number of grant 
agreements signed for VLD Open 2 projects (see 
call conditions in point 2.6.1.2)  

100% 

Call with reference H2020-SESAR-
2020-2: launch VLD Wave 3 projects 
into execution 

Percentage of the targeted number of grant 
agreements signed for VLD Wave 3 projects (see 
call conditions in point 2.6.1.3)  

100% 

Table 22: Objectives, indicators and targets for Very Large-Scale Demonstrations in 2020  
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2.5 Strategic Area of Operation 5 (operational activity): Deliver SESAR Outreach 

SESAR Outreach plays an integral role in engaging with the wider aviation community and informing 
them about the SESAR JU’s work and results. The Outreach also encourages wider international 
commitment to the SESAR approach to ATM modernisation, and contributes to maintaining the 
momentum around SESAR research and innovation.  

For 2020, the following key messages will be the focus of the SESAR JU’s outreach activities: 

 The unique SESAR JU public-private partnership is delivering solutions that drive aviation 
performance, in support of EU transport and mobility policy objectives, 

 The SESAR JU model pools resources and expertise from Europe’s aviation community and 
beyond to deliver efficient and value-for-money R&D, 

 Embracing new trends and opportunities through cutting-edge R&D is a prerequisite for 
maintaining Europe’s global leadership and competitiveness in aviation.  

 Communication and promotion activities 

In 2020, SESAR JU communication activities will support the activities of SESAR 2020 through the 
application of the following targeted objectives, in accordance with the SESAR JU 2015-2020 
Communications Strategy: 

 Continue to regularly illustrate and showcase SESAR solutions that are mature and ready for 
industrialisation and deployment, showing tangible benefits for aviation and society as a 
whole, 

 Continue the awareness and outreach activities on SESAR directly with stakeholders and at 
European and global events/conferences to promote SESAR results, raising awareness and 
securing European and global stakeholders’ commitment, 

 Promote SESAR as an integral part of the ‘day-to-day’ air transport and ATM domain, both in 
Europe and globally, 

 Enhance the arrangements of the SESAR JU with its Members. 

To meet these objectives, the SESAR JU will carry out the following activities: 

 Promote and market the SESAR brand, the benefits that can be realised through SESAR 
Solutions and the availability of industrial products to deliver results in international fora, 
both in Europe and other regions including ICAO, 

 Create and disseminate appropriately targeted printed materials and digital communications 
in general and as needed based on SESAR 2020 project results and specifically in relation to 
the events listed below, 

 Provide effective press and media outreach. 

The following table provides an overview of the major events and conferences in 2020 where SESAR 
will invest significant resources. However, please note that various other conferences and events 
organised by the EU, European and international stakeholders may require SESAR JU participation with 
speakers, workshops or exhibition stands.  
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EVENT NAME LOCATION DATE ORGANISER COMMENTS 

World ATM Congress Madrid 10-12 
March 2020 

CANSO/ATCA Walking tours and theatre presentations 

Berlin Air Show (incl. 
AEROdays) 

Berlin 13-17 May 
2020 

BDLI Exhibition stand and possibly speaking 
interventions  

SESAR Innovation 
Days 

 (to be 
confirmed) 

Q4 2020  SESAR JU A week-long conference with exhibition, 
networking and other activities (e.g. 
poster pitches, site visits to industry, 
etc.)  

SESAR Showcase 
(to be confirmed) 

(to be 
confirmed) 

Q4 2020/Q2 
2021 

SESAR JU A showcase of SESAR 2020 results 

TRA2020 
(to be confirmed) 

Helsinki 27-30 April 
2020 

European 
Commission 
& Finnish 
Transport 
Ministry 

Speaking opportunities and space on the 
European Commission’s stand  

Events in 
collaboration with 
institutional and 
stakeholder partners 
(up to 4) 

Brussels Q1-Q4 2020 Brussels Exhibition and/or workshops to promote 
the value of the public-private 
partnership approach and the results 
from SESAR to target stakeholder and 
institutional audiences 

Table 23: Key events and conferences for SESAR JU  

The following represents the publications/digital communications/on-line communications and 
communications coordination currently foreseen for 2020: 

Publications When 

Application of SESAR 2020 visual identity (print material: posters, visual graphics) Q1-Q4 2020 

2020 SESAR innovation pipeline - R&D highlights  Q1 2020 

SESAR Solutions Catalogue – 4th edition Q4 2020 

U-space brochure Q1 2020 

Exploratory research results brochure - 2nd edition Q2 2020 

Various brochures/factsheets on SESAR JU R&D (e.g. performance, environment, 
solutions, results) 

Q1-Q4 2020 

Digital communication When 

2020 highlights Q4 2020 

Digital tools (incl. VR, AR and gaming) Q1-Q4 2020 

Digital media interviews with members and stakeholders (e.g vox pops) Q1-Q2 2020 
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Social media messaging Q1-Q4 2020 

Videos (e.g. U-space) Q1-Q4 2020 

Online communication When 

E-news (Interviews and project news) 10 e-news per annum 

Contributions to external magazines 12-16 articles per annum 

Press relations Q1-Q4 2020 

Social media campaigns Q1-Q4 2020 

Communications coordination When 

Review SESAR 2020 project plans and activities  Q1-Q4 2020 

Organise WebEx and face-to-face meetings with the Communications Coordination 
Group 

Q1-Q4 2020 

Table 24: Main publications and communication activities in 2020 

 Dissemination of information about projects results  

The SESAR JU will systematically collate and disseminate data from completed and ongoing projects 
with the aim of obtaining a comprehensive view of the progress achieved in each financed project 
against targets outlined in the SESAR JU’s annual and multi-annual work plans. Such data collection 
will enable a holistic view of SESAR 2020 activities and their impact. Output from projects, such as 
standardisation material, publications and patents, will be made available on the SESAR JU website 
(either via uploaded documents or links to relevant websites) as well as direct dissemination of 
material to the appropriate bodies in support of the preparation for deployment. Information on 
H2020 calls for proposals and projects will continue to be made available through the H2020 portal 
and other H2020 reporting mechanisms. In addition, the SESAR JU will continue to publish and 
promulgate SESAR Solutions once available and validated through the Release process. 

The SESAR 2020 Programme will comply with all provisions of the H2020 programme. However, while 
ER and VLD Open projects will comply with all the provisions of the H2020 work programme Annex L 
related to open access to research data, IR and VLD projects receiving co-financing following restricted 
calls for proposals defined in Section III, point 2.6.1.1.3 may decide to opt out of these provisions in 
order to protect results that are expected to be commercially or industrially exploited and/or to 
protect the project’s main aim, as explained in Section II, sub-paragraphs 2.4.1 and 2.5.1. In addition, 
the justification for project-by-project opt-out by IR and VLD projects can be further reinforced due to 
the complementary nature of co-financed projects; meaning that their results, including the research 
data, shall be published and accessible as SESAR Solutions, rather than individual project-by-project 
results and/or research data. The publication of SESAR Solutions is coordinated and carried out by the 
SESAR JU. 

 International Affairs 

The SESAR JU will continue to engage actively with key international partners in support of global 
interoperability and harmonisation. At global level in relation to ICAO, the SESAR JU will maintain its 
active participation and collaboration under the leadership of the European Commission, in particular 
through participation in the newly-established ICAO GANP Study Group which will oversee the future 
evolution of the GANP, following up on the outcome of the 40th ICAO General Assembly. The 
alignment between the ICAO GANP, the ATM Master Plan and the SESAR 2020 Programme is essential 
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to de-risk development towards deployment. The SESAR JU will in this respect continue to coordinate 
in the European ICAO ATM Coordination Group under the European Commission’s chair. 

The close collaboration with the U.S. FAA and its NextGen programme will continue and be reviewed 
in conjunction with the European Commission to take account of changing priorities and emerging 
issues, in particular in view of future ATM research needs. Priorities for the collaboration will be set by 
the Executive Committee (EXCOM) under the EU-U.S. MoC, chaired on the European side by the 
Commission. The focus will nevertheless remain on identifying and mitigating international 
harmonisation and global interoperability risks. 

The existing cooperative arrangements with other international partners covering the ATM domain, 
whether of the SESAR JU or at the level of the European Commission or European Union, will be further 
enhanced during 2020 as the SESAR Solutions evolve and are being deployed. This includes 
arrangements with Georgia, Japan, Qatar, or Singapore. The SESAR JU will also work closely with the 
European Commission and other SESAR Members to identify and leverage opportunities to extend and 
deepen international collaboration, including under EU technical cooperation projects with China, 
Latin America, South Asia and South East Asia. In doing so, the SESAR JU will follow closely the policies 
of the EU and the needs of the EU Aviation Strategy and of the SES framework.  

 Indicators and measurements applicable for the Strategic Area of Operation 5 

The outcome of these activities will be measured according to the metrics indicated in the 2015-2020 
Communications Strategy (e.g. level of participation of stakeholders, website analytics, social media 
analytics, etc.). 

Objectives Indicators Target for 2020 

Strengthen global 
interoperability activities 
aligned with the European 
Commission’s expectations, 
especially towards ICAO in 
close collaboration with U.S. 
FAA/NextGen and other ATM 
modernisation initiatives 

Coverage of GANP ASBU modules 
aligned and agreed with NextGen. 
Transparent progress steps towards 
agreed interoperable and 
harmonised timelines between 
SESAR and Next Gen,  

Active participation in GANP working 
group 

Strengthen links towards 
Standards Making 
Organisations like EUROCAE, 
RTCA etc. with the 
involvement of SESAR JU 
Members and the availability 
of SESAR material in support of 
standardisation 

Alignment of priorities in standards 
developments with the ATM Master 
Plan and SESAR 2020 needs 

Well aligned and supporting 
roadmaps relevant for standards 
among SESAR, SMO’s, international 
bodies and ICAO 

SESAR JU active participation in 
EASCG, the EUROCAE Council and 
TAC to ensure alignment of the work 
programmes 

SESAR Member/Project contribution 
to standards development groups 

Strengthen dissemination of 
SESAR Solutions/ 
demonstrations/ER activities 
and results through SESAR 

SESAR dissemination and 
demonstration events 

See above in Table 23 

SESAR participation to relevant ATM 
events 
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Objectives Indicators Target for 2020 

publications, workshops and 
communications events 

SESAR publications See above in Table 24 

Active cooperative 
arrangements with all 
European (Member States and 
Regions), international actors 
and other modernisation 
initiatives in aviation relating 
to SESAR Definition and 
Development phases 

Active cooperative arrangements or 
agreements with European (Member 
States and Regions) actors 

Actors and initiatives to be addressed 
as priority: 
 - NAAs 
 - ACI 
 - Clean Sky JU 
 - EASA 
 - EDA 
 - ESA 
 - EUROCAE 
 - PSOs 

Active cooperative arrangements or 
agreements with international actors 
and other ATM modernisation 
initiatives 

Actors and initiatives to be addressed 
as priority: 
- ICAO (see also the above-

mentioned objective for year 
2020 in relation with GANP) 

- China 
- Qatar  
- Singapore 
- USA (FAA) 

Table 25: Objectives, indicators and targets for SESAR Outreach in 2020 
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2.6 Strategic Area of Operation 6 (transversal activity): Deliver effective financial, 
administrative and corporate management 

This chapter outlines the activities that will be carried out to deliver the objectives of the SESAR JU 
related to financial, administrative and corporate management. These objectives are summarised in 
sub-paragraph 2.6.10 and are associated with relevant indicators and 2020 targets. 

 Calls for proposals and grant management 

Article 189 of the Regulation (EU, Euratom) 2018/1046 provides that: ‘Grants shall be awarded 
following a publication of calls for proposals, except in the cases referred to in Article 195’. 

The following activities are scheduled to take place during 2020 in relation to the calls for proposals 
mentioned earlier in this document58: 

 Managing grant agreements and execution of payments in accordance with the financial 
circuit for the grant agreements within the H2020 set of rules where reporting periods 
become due and/or projects close their work and final payment is due, namely: 

o The last IR-VLD Wave 1 grants resulting from the call for proposals with reference H2020-
SESAR-2015-2, which includes the closure of the grants, 

o The IR-VLD Wave 2 grants resulting from the call for proposals with reference H2020-
SESAR-2019-1; this includes the execution of the grant budget amendment procedure as 
described in the SESAR JU Annual Work Programme 2016 and complemented by the 
grants budget amendment procedure for adjustment of maximum grant budget amount 
and associated EU contribution59. This procedure is further detailed in the Annual Work 
Programme 2016 and is now fully documented in an SESAR JU document entitled 
‘Specific Amendment Procedure based on Budgetary Grounds – SESAR 2020 IR-VLD 
Wave 1’, dated December 2016, 

o The ER4 grants resulting from the call for proposals with reference H2020-SESAR-2019-
2, 

 Managing grant agreements and execution of payments in accordance with the financial 
circuit for the grant agreements within the CEF set of rules60 where reporting periods become 
due and/or projects close their work and final payment is due, namely the U-space grants 
(resulting from the call for proposals with reference CEF-SESAR-2018-1). This includes the 
closure of the grants, 

 Launching, evaluating, awarding, preparing and signing grant agreements, and managing the 
grant agreements of two calls for proposals within the H2020 set of rules, the conditions of 
which are defined in points 2.6.1.2 and 2.6.1.3 below: 

                                                           

58 In accordance with Regulation (EU) No 1290/2013 of the European Parliament and of the Council of 11 December 2013 
laying down the rules for participation and dissemination in ‘Horizon 2020 - the Framework Programme for Research and 
Innovation (2014-2020)’ (OJ L 347, 20.12.2013) only applies to Horizon 2020 funding. 

59 SESAR JU Annual Work Programme 2016 Amendment n.1, pages 35-36. 

60 In accordance with Regulation (EU) No 1316/2013 of the European Parliament and of the Council of 11 December 2013 
establishing the Connecting Europe Facility, amending Regulation (EU) No 913/2010 and repealing Regulations (EC) No 
680/2007 and (EC) No 67/2010 Text with EEA relevance (OJ L 348, 20.12.2013, p. 129–171). 
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o The VLD Open 2 call for proposals (with reference H2020-SESAR-2020-1), 

o The restricted call for proposals for IR-VLD Wave 3 (with reference H2020-SESAR-2020-
2), depending on the availability of funds released from earlier IR and VLD Waves by the 
SESAR JU Members other than the Union, and on the outcome of the IR-VLD Wave 2 call 
in 2019. 

 General conditions for the two H2020 calls for proposals to be launched in 2020 

The provisions of this point have been established in accordance with Council Regulation (EU) No 
721/2014 of 16 June 201461, recital 16, and Article 5(m), Article 9 (paragraph 1) and Article 10 of the 
Statutes of the JU, and with Article 25 of the Horizon 2020 Framework Regulation62. In line with these 
legal texts, ‘public-private partnerships shall make public funds accessible through transparent 
processes and mainly through competitive calls, governed by rules for participation in compliance with 
those of Horizon 2020’ (Horizon 2020 regulation Article 25). Exceptions to the use of competitive calls 
should be duly justified. The SESAR JU shall financially support research and innovation actions through 
grants awarded as a result of calls for proposals in accordance with the Horizon 2020 Rules for 
Participation63.  

In light of this, and considering that by the end of the duration of the H2020 financial framework, the 
entire financial contribution to the SESAR JU shall be allocated by the EU, the SESAR JU will publish two 
calls for proposals in 2020 (with references H2020-SESAR-2020-1 and H2020-SESAR-2020-2). For these 
H2020 calls for proposals, the SESAR JU will comply with all provisions of the H2020 Work Programme 
2018-202064 part 19. General Annexes, under the conditions defined in the following sub-points. These 
General Annexes are complemented by conditions specific to the two aforementioned calls for 
proposals which are set out in points 2.6.1.2 and 2.6.1.3 respectively.  

2.6.1.1.1 List of countries, and applicable rules for funding  

Part A of the General Annexes to the Horizon 2020 Work Programme 2018-2020 applies with specific 
additional provision to cases in which the SESAR JU, upon specific advice of independent experts 
evaluating the proposals on a case-by-case basis, deems participation of the entity essential for 
carrying out the action funded through Horizon 2020. This means in particular for SESAR when the 
following apply: 

 The non-EU country concerned has signed at least one aviation agreement with the European 
Union, 

 The participation of the entity concerned adds value to SESAR 2020 and to the European 
Union actions. Such added value shall be assessed on the basis of the following elements: 

                                                           

61 Council Regulation (EU) No 721/2014 amending Council Regulation (EC) No 219/2007 of 27 February 2007 on the 
establishment of a Joint Undertaking to develop the new generation European air traffic management system, modified by 
Council Regulation (EC) No 1361/2008 (SESAR JU constituent act) (OJ L 64, 2.3.2007, p. 1). 

62 Regulation (EU) No 1291/2013 of the European Parliament and of the Council of 11 December 2013 establishing Horizon 
2020 - the Framework Programme for Research and Innovation (2014-2020) and repealing Decision No 1982/2006/EC (OJ L 
347, 20.12.2013, p. 104). 

63 Regulation (EU) No 1290/2013 of the European Parliament and the Council of 11 December 2013 laying down the rules for 
participation and dissemination in ‘Horizon 2020 – the Framework Programme for Research and Innovation (2014-2020) and 
repealing Regulation (EC) No 1906/2006 (OJ L 347, 20.12.2013, p. 81). 

64 The H2020 Work Programme 2018-2020 was adopted on 27 October 2017 and published on the Funding and Tenders 
Portal (European Commission Decision C(2017)7124 of 27 October 2017). 
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o Operational and technical continuity of European airspace (in particular in, but not 
limited to, the context of Functional Airspace Blocks – FABs) mainly concerns countries 
which have signed the European Common Aviation Area (ECAA) Agreement and Iceland, 
Morocco, Norway and Switzerland. These countries are part of the SES and therefore 
they should be fully part of SESAR, 

o Technological partnerships mainly concerns countries that participate in Research 
Framework Programmes, and that are natural technological partners of Europe; 
Organisations or undertakings around the world which have a technological partnership 
with European industry should also be considered in this category, in order to promote 
global interoperability, 

o Market access mainly concerns emerging countries which will need to invest in new 
technologies; These countries represent considerable market opportunities for the 
European aviation industry, 

o Competence/expertise of the non-EU country entity, 

o Access to research infrastructure, to particular geographical environments and to data. 

 A programme equivalent to SESAR exists in the non-EU country and reciprocity in terms of 
access for the European industry to equivalent funding possibilities is an absolute necessity. 

 The transfer of technological know-how should benefit European society in terms of building 
European technological competence and creating jobs in Europe. Transfers of know- how to 
non-EU country members should be managed by the European members. 

As noticed in the General Introduction of Horizon 2020 Work Programme 2018-2020, it should be 
noted that until the United Kingdom leaves the EU, EU law continues to apply to and within the United 
Kingdom, when it comes to rights and obligations; this includes the eligibility of United Kingdom legal 
entities to fully participate and receive funding in Horizon 2020 actions such as those called for in this 
work programme. Please be aware however that the eligibility criteria must be complied with for the 
entire duration of the grant. If the United Kingdom withdraws from the EU during the grant period 
without concluding an agreement with the EU ensuring in particular that British applicants continue to 
be eligible, they will no longer be eligible to receive EU funding and their participation may be 
terminated on the basis of Article 50 of the grant agreement. 

2.6.1.1.2 Standard admissibility conditions 

All proposals must comply with the conditions set out in the Rules of Participation and to the provisions 
of the H2020 Work Programme 2018-2020, Part 19. General Annexes, section B. ‘Standard admissibility 
conditions, page limits and supporting documents’. 

The topic description used as reference is provided in the paragraph entitled ‘Activities covered by this 
call for proposals’ of the respective call below. 

2.6.1.1.3 Eligibility conditions for grant proposals and related requirements, specific provisions and 
funding rates 

Please refer to H2020 Work Programme 2018-2020, Part 19. General Annexes, sections C. ‘Standard 
eligibility conditions’ and D. ‘Types of action: specific provisions and funding rates’.  

Types of actions considered under the aforementioned calls for proposals are: 

 Research & innovation actions (RIA), 
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 Innovation actions (IA). 

Funding rates depend on the type of action and, for Innovation actions, on the type of entity applying. 

Furthermore, the SESAR JU will distinguish between two types of calls for proposals (open and 
restricted) and grant agreements with specific eligibility conditions:  

 Open, competitive calls for proposals that, pursuant to Article 9.5 of H2020 Rules for 
participation (Regulation (EU) No 1290/2013), will be addressed to any eligible entity; 

 Restricted calls for proposals that will limit the type of beneficiary to the SESAR JU Members 
other than the Union (listed in Annex XI). 

The type of the 2020 calls for proposals is indicated in sub-point ‘Eligibility conditions’ for each call 
under specific conditions below.  

2.6.1.1.4 Evaluation rules 

Please refer to H2020 Work Programme 2018-2020, Part 19. General Annexes, section H. ‘Evaluation 
rules’. The full evaluation procedure is described in the relevant guide published on the Funding and 
Tenders Portal. 

Use of internal experts for the evaluation  

Moreover, the SESAR JU will make use of internal experts for the evaluation. Indeed, the SESAR JU was 
established by its constituent act as a body that has its own technical expertise and competence in the 
domain of ATM, and that is responsible for coordination with regard to content and across a wide 
programme of grants awarded to both members and other beneficiaries, enabling a ‘pipeline of 
innovation’ and securing the delivery of operational procedures and technologies leading to 
performance improvements for SES. The skills needed to undertake this specificity are formalised in 
the Organisation Chart included as Annex X to this SPD and the staffing that includes ATM and 
programme experts is in accordance with the Human Resources Policy (Annex IV). These uniquely 
skilled and accountable SESAR JU expert staff and secondees (collectively referred to as ‘intramuros’ 
staff) are then used to complement external independent experts and independently assess proposals 
and/or deliverables and reports, always subject to the confirmation of no conflict of interest. To ensure 
appropriate external scrutiny for calls for proposals, the SESAR JU will ensure that each proposal is 
evaluated by a minimum of three external independent experts selected from the H2020 database (i.e. 
following the H2020 call for experts, published in the Official Journal of the EU on 22 November 2013), 
and are secured using the appropriate IT tools. The SESAR JU may decide to complement this number 
with up to one additional internal expert per proposal. 

The SESAR JU shall ensure that independent external experts are involved in all stages of the evaluation 
procedure and will also appoint an independent external observer to ensure that due process is 
respected and lessons learnt are captured to continuously improve the procedures.  

Regardless of the internal or external nature of experts, the SESAR JU shall always ensure absence of 
conflict of interest for all experts involved in the process by means of a specific declaration signed by 
each expert before having access to the proposals.  

Evaluation in light of selection criteria 

Provisions set out in section H. of the Work Programme 2018-2020 on financial capacity and 
operational capacity apply.  
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Evaluation in light of award criteria 

Award criteria are specifically defined for each call for proposals and therefore are indicated in the 
sub-point ‘Award criteria’ within each call specific conditions. Provisions set in these sub-points comply 
with the general conditions set out in the aforementioned section of the annex to Work Programme 
2018-2020. 

2.6.1.1.5 Budget flexibility 

Please refer to the Horizon 2020 Work Programme 2018-2020, Part 19. General Annexes, section I. 
‘Budget flexibility’.  

2.6.1.1.6 Actions involving financial support to third parties 

Please refer to the Horizon 2020 Work Programme 2018-2020, Part 19. General Annexes, section K. 
‘Actions involving financial support to third parties’.  

2.6.1.1.7 Conditions related to open access to research data 

Please refer to the Horizon 2020 Work Programme 2018-2020, Part 19. General Annexes, section L. 
‘Conditions related to open access to research data’.  

However, for the same reasons as explained in sub-paragraph 2.5.2, IR and VLD projects under 
restricted calls for proposals (as defined above in sub-point 2.6.1.1.3) may decide to opt out of the 
provisions of said annex. This opt-out would aim to protect results that are expected to be 
commercially or industrially exploited and/or to protect the project’s main aim65 to contribute to a 
programme, comprising of two or more projects, which jointly contribute to the delivery of one or 
more SESAR Solutions. 

2.6.1.1.8 Complementarity of grants  

In addition, and as already used in the call for proposals H2020-SESAR-2015-2 restricted to SESAR JU 
members that are not the Union, and in the call for proposals H2020-SESAR-2019-1, the grants 
awarded may include the possibility of enabling the options regarding ‘complementary grants’ of the 
SESAR JU Model Grant Agreement for Members (MGAM) and the SESAR JU Model Grant Agreement 
(MGA) in force at the time of the call as well as the associated provisions therein. This includes 
additional access rights to background and results for the purpose of the complementary grant(s) and 
will ensure that the complementarity of the activities performed in the calls are coordinated in the 
wider interest of the SESAR JU in its role in coordinating research and of the SESAR 2020 Programme, 
as it is independent from the direct interests of the beneficiaries. This approach is consistent with the 
partnership established under the SESAR JU membership agreement. In this respect, the SESAR JU may 
implement the ‘complementary’ concept between calls launched in different years if deemed 
necessary for the overall achievement of the objectives of the IPs and/or CCAs. 

2.6.1.1.9 Consortium agreement  

The legal entities wishing to participate in a project may form a consortium and appoint one of its 
consortium members to act as its coordinator depending on whether other partnering arrangements 

                                                           

65 In line with General Annexes, Annex L, second paragraph, points (a) and (d) of the of the Horizon 2020 Work Programme 
2016-2017. 
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exist at SESAR JU membership level and whether they are deemed suitable by the applicant. 
Consequently, applications from SESAR JU Members shall submit a coordinated proposal but are not 
required to conclude a Consortium Agreement, in accordance with Article 24 (2) of the Rules of 
Participation. In other cases, entities wishing to participate in a project shall conclude a Consortium 
agreement among themselves prior to the signature of a grant agreement. 

 

 Specific conditions for the VLD Open 2 call (with reference H2020-SESAR-2020-1) 

The role of Very Large-Scale Demonstrations (VLDs) is to bridge the Research & Innovation with 
deployment, and not to replace either type of activity. VLDs use early versions of end-user systems 
and include the integration of new technology elements into existing systems when needed and when 
possible. In many cases, Airspace Users and/or other key stakeholder participation to VLDs is essential 
to achieve the goals of the demonstrations and secure stakeholder commitment to deployment. 

As Very Large-Scale Demonstrations are primarily designed to help bridge the gap between the 
development and deployment phases, they are at the border in terms of maturity transition from the 
Industrial Research & Validation and the industrialisation and to the subsequent deployment. As such, 
they will mostly derive from work matured through an earlier phase of Industrial Research & Validation 
while taking the opportunity to trial innovation close to the market to help secure a short time to 
market.  

The VLDs described in this section are either stand-alone or follow on projects, they are not being 
established to complement the VLDs in the IR-VLD Wave 2 or 3 call. The VLDs described here may also 
be a vehicle to promote SESAR Solutions outside Europe and contribute to global de-carbonisation/fuel 
efficiency. 

Candidate projects should have the possibility to address one or more topics described in sub-point 
2.6.1.2.4.  

These call conditions will be further defined in the call specifications during the course of 2020.  

2.6.1.2.1 Call identifier 

This open call for proposals has the call reference H2020-SESAR-2020-1. 

2.6.1.2.2 Indicative call timetable  

Publication date Q1 2020 

Opening date Q1 2020 

Final date for submission Q2 2020 

Information on the outcome of the evaluation Maximum 5 months from the final date for submission 

Signing of grant agreements Q4 2020 

Table 26: Indicative timetable for the VLD Open 2 call with reference H2020-SESAR-2020-1 

2.6.1.2.3 Indicative call budget 

The maximum indicative budget for this call is estimated at EUR 19.551.361, which includes the 
amount of EUR 19.300.000 initially planned and the unused appropriations of EUR 251.361 from the 
VLD Open 1 call (with reference H2020-SESAR-2016-2) remaining after the award of grants. 
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Commitment (indicative) Payment (indicative) 

In 2020: EUR 19.551.361 In 2020: EUR 3.860.000 

In 2021: EUR 5.230.454 

In 2022: EUR 5.230.454 

In 2023: EUR 5.230.453 

Table 27: Indicative budget for the VLD Open 2 call with reference H2020-SESAR-2020-1 

2.6.1.2.4 Activities covered by this call for proposals 

The Demonstration activities within this call for proposals were defined using the priorities set out in 
the European ATM Master Plan and in particular the Essential Operational Changes. The latter have 
been significantly consulted on during the ATM Master Plan update campaign at Master Planning 
Committee level but also as part of the formal consultation phase initiated at SESAR JU Administrative 
Board level. 

The call content will be structured in a number of topics that contribute to at least one of the following 
key focus areas derived from the European ATM Master Plan: 

 Airspace optimisation: initialisation of the ‘Digital European Sky demonstrators’ as defined in 
the Airspace Architecture Study Transition Plan66 (topics 1 and 2), 

 Safe integration of drones: demonstration of U-space capabilities and services to enable 
Urban Air Mobility (topic 3), 

 Environment: demonstrating ATM operations mitigating aviation’s environmental footprint 
and significantly contributing to the reduction of CO2 emissions (topic 4). 

Proposals for demonstrations received as a result of this call shall build upon the SESAR results that 
are publicly available through the SESAR Joint Undertaking and CORDA websites (including but not 
limited to the European ATM Master Plan, the Airspace Architecture Study and the SESAR Solution 
descriptions). These shall show a significant contribution towards bridging the gap between 
development and deployment.  

The following sections describe the list of topics in relation to the key focus areas listed above.  

List of Topics 

The demonstration activities within this call for proposals shall cover one or several of the following 
topics: 

Topic 1: Optimised use of Airspace 

Considering traffic hotspots identified in the Airspace Architecture Study Transition Plan, activities 
should aim at demonstrating an optimised and coordinated organisation of airspace activations and 

                                                           

66 The transition plan identifies key measures that need to be implemented in the very short term (2020 to 2025) in order to 
set in motion the transformation changes outlined in the Airspace Architecture Study. 
https://ec.europa.eu/transport/sites/transport/files/2019-09-high-level-conference-future-of-ses-aas-transition-plan.pdf 

https://ec.europa.eu/transport/sites/transport/files/2019-09-high-level-conference-future-of-ses-aas-transition-plan.pdf
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reservations, able to support optimised traffic flows in a free route environment as well as other uses 
of airspace (e.g. military). With the integration of Airspace Management, ATC, ATFCM and CDM 
processes, activities should demonstrate dynamic airspace configuration (i.e. a higher level of 
modularity and flexibility up to the execution phase), supported by automated tools. The dynamic 
airspace also requires the development of new ATS working methods supported by automation and 
new tools.  

Activities should in particular consider the following scope: 

 Dynamic Airspace Configurations: Improving the use of airspace capacity for both civil and 
military users by increasing the granularity and the flexibility in the airspace configuration 
and management within and across ANSPs’ areas of responsibility. This concept addresses 
the integration of concepts and procedures to allow flexible sectorisation boundaries to be 
dynamically modified based on demand. This includes potential implications for ATCO 
licences, international boundaries and potentially IOP and A/G multi-datalink communication 
capabilities. 

 Delegation of air traffic services amongst ATSUs and capacity-on-demand arrangements: 
The low resilience of the current system is in part due to the fact that it relies on the provision 
of local ATM services for a defined geographical area. When disturbances occur, the system 
cannot use remote services to mitigate the impact of a disturbance, while recovering and 
resuming normal operations, unless traffic can be re-routed via providers with spare 
capacity. The capacity-on-demand service aims to ensure the continuity of air traffic service 
provision despite disruptions. It goes beyond the current static arrangements for the cross-
border delegation of ATS. The aim is to ensure the continuity of air traffic services by more 
dynamically enabling a temporary delegation of the provision of air traffic services to an 
alternate centre with spare capacity arrangements for the cross-border delegation of ATS  

 Gradual transition towards higher levels of automation: Automation support for controllers 
to enable the provision of ATC without the need for sector specific training and rating. 
Controller training and licensing to be based on traffic complexity, instead of on sector 
specificities. 

 

Topic 2: Integrated Trajectory Management 

The objective of this VLD is to demonstrate, in a consolidated and integrated manner, the real time 
synchronisation of trajectory information between all involved ground and air stakeholders.  

This shall include trajectory-based operations that include the management of trajectories focussing 
on the flight needs in four dimensions through the lifecycle of planning, execution and post-flight 
analysis. The aim of demonstrating Trajectory Based Operation (TBO) is to show that when used as 
described in SESAR and ICAO an improved performance of air traffic operations and an increased 
overall predictability of the air traffic system are achieved. The 4D Trajectory (4DT) information set 
encompasses relevant trajectory flight data, including latitude, longitude, altitude and time and is 
available in different formats and in different parts of the ATM system (airborne, network, ANSP). 

Activities should in particular consider the following scope: 

 Air/ Ground Trajectory Information Sharing: The airborne trajectory prediction performed 
by the Flight Management System (FMS) takes into account flight performance data that are 
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updated in real time during the execution phase, such as descent planning information, 
aircraft weight, and the most updated temperature and wind predictions. This feature allows 
the downlinking of data based on the airborne trajectory prediction using the Extended 
Projected Profile (EPP), as defined by the Aeronautical Telecommunications Network 
Baseline 2 (ATN B2). The downlinked data is used by the ground systems to enrich their 
trajectory prediction. 

 eFPL supporting SBT transition to RBT: The distribution of eFPL information to ATC systems, 
and at the possible improvements of the alignment of AUs’ and NM's trajectories especially 
concerning the use of PTRs and Standard Instrument Departure (SID)/Standard Arrival Route 
(STAR) allocation. 

 Enhanced integration of AU trajectory definition and network management processes: The 
objective of this feature is to reduce the impact of ATM planning on Airspace Users’ costs of 
operations, by providing a better access to ATM resource management and allowing them to 
better cope with ATM constraints. This shall improve Airspace Users flight planning and 
network management through improved FOC participation into the ATM network 
collaborative processes in the context of FF-ICE and its potential evolutions. 

 Enhanced Network Traffic Prediction and shared complexity representation: This concept 
aims at improving the accuracy of the traffic prediction from the medium-term planning 
phase to its execution, relying in particular on new trajectory management features such as 
the preliminary FPL. It includes adapting existing methodologies and algorithms for demand 
prediction and regional complexity assessment. 

 ATM data service provision: supporting the progressive shift to a new service delivery model 
for ATM data, through the establishment of dedicated ‘ATM data service providers’ (ADSPs). 
The ATM data services make the data and applications required available to provide ATS and 
include flight data processing functions like flight correlation, trajectory prediction, conflict 
detection and conflict resolution, as well as arrival management planning. These rely on 
underlying integration services for weather, surveillance and aeronautical information. The 
maximum scope of service delivery by ADSPs covers the ATM data services (such as flight 
data processing) needed to realise the virtual de-fragmentation of European skies and 
includes the provision of AIS, MET and CNS services. 

 

Topic 3: U-space capabilities and services to enable Urban Air Mobility 

Urban Air Mobility (UAM) refers to the provision of mobility services in an urban environment using 
air vehicles. These vehicles encompass everything from manned helicopters, as currently flown, 
through small inspection and delivery drones to ‘flying taxis’, with or without a pilot. As this important 
and growing domain evolves, it is clear that new operational concepts, regulations and standards will 
be needed, underpinned by existing and new technologies. The whole environment will need to 
integrate safely with manned aviation and air traffic control. 

SESAR’s ongoing Exploratory Research (ER) programme into U-space is conducting detailed research 
into U-space in the Urban environment, and this VLD complements this by conducting flying 
demonstrations to demonstrate and test developments in UAM. Coordination between this VLD and 
the ongoing ER projects is an essential requirement. The results of the VLD will help to refine the safety, 
performance, standardisation and regulatory requirements to enable UAM. 
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Topic 4: Environmental sustainability 

This VLD aims at demonstrating ATM operations mitigating aviation’s environmental footprint and 
significantly contributing to the reduction of CO2 emissions. Applicants are invited to demonstrate 
‘zero CO2 waste’ trajectories and to explore the possibilities for protecting green flights from 
unnecessary deviations or constraints. 

Activities should in particular consider the following scope: 

 Protect green flights: in the context of the best equipped – best served concept, prioritising 
low-emission aircraft (at airport, en-route or network level) in terms of trajectory, has the 
potential of accelerating the market uptake of green aircraft. 

 ‘Zero CO2 waste’ trajectories: this includes enabling aircraft to fly the most fuel efficient and 
environmentally efficient trajectories. Beyond the traditional Improvement of climb/descent 
profiles and performance-based navigation, the ‘zero CO2 waste’ challenge consists in 
designing the ‘perfect flights’ from an emission perspective, then, during the execution, in 
eliminating all possible ATC interferences (with the perfect trajectories) that would result in 
a degradation of the optimum and thus would generate extra emissions.  

 Synergies with promising decarbonisation initiatives: projects are encouraged to find 
synergies with promising initiatives (such as alternative fuel, electrification, etc.) as well as 
other EU initiatives (such as Clean Sky) that when combined with appropriate ATM measures 
could result in a significant decrease of emissions. 

2.6.1.2.5 Expected results 

The demonstration activities will aim at bridging the gap between development and deployment by 
accelerating market uptake of the next generation SESAR capabilities and services and serve as an 
acceleration platform for ‘early movers’. Demonstrators shall include testing in live environment of 
concepts, services and technology supporting the achievements of the objectives outlined in the 
European ATM Master Plan. Projects should be focused at building confidence from the supervisory 
authorities and operational staff by building further performance and safety evidence.  

For topics 1 and 2 alignment and complementarity with the measures foreseen in the Airspace 
Architecture Study Transition Plan are particularly sought after and need to be demonstrated taking 
due consideration for the role and task of the Network Manager as defined by Implementing 
Regulation (EU) 2019/12367. 

2.6.1.2.6 Duration and key milestones 

The awarded projects should be starting to prepare the demonstration activities in Q3-Q4 2020 and 
shall end by no later than 31 December 2022. Only submitted applications for actions respecting that 
maximum end date shall be eligible. 

 

                                                           

67 Commission Implementing Regulation (EU) 2019/123 laying down detailed rules for the implementation of air traffic 
management (ATM) network functions and repealing Commission Regulation (EU) No 677/2011 (OJ L 28, 31.1.2019, p. 1). 
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2.6.1.2.7 Budget-to-Scope allocation 

Only submitted applications for actions with a total requested EU contribution superior or equal to 
EUR 1.500.000 and inferior or equal to EUR 4.000.000 shall be eligible.  

2.6.1.2.8 Funding rate 

In accordance with preamble (24) and Article 28(3) of the H2020 Rules for Participation, eligible costs 
of Innovation Actions (IAs) will be reimbursed according to a single reimbursement rate of 70%. 

General conditions for the eligibility of costs are set in accordance with Article 26 of the H2020 Rules 
for Participation and Article 6 of the Model Grant Agreement.  

Only equipment depreciation costs are eligible under this call for proposals. Costs related to the 
purchase of equipment are not eligible under this call for proposals. 

2.6.1.2.9 Complementary grants 

Complementarity with projects funded under call H2020-SESAR-2019-1 may be specified and activated 
once the call is published. 

2.6.1.2.10 Eligibility conditions 

For the VLD Open 2 call, this information is conform to the general conditions set out in point 2.6.1.1 
above. 

Additional eligibility conditions are indicated in sub-points 2.6.1.2.6 ‘Duration and key milestones’ and 
2.6.1.2.7 ‘Budget-to-Scope allocation’ in order to: 

 ensure that the projects co-financed under this call for proposals will be finalised by the final 
end date for projects conducted under the Horizon 2020 programme, i.e. by 31 December 
2022, 

 ensure the possibility to award multiple topics and avoid receiving a single proposal 
requesting a substantial part or total budget of the call. 

2.6.1.2.11 Award criteria  

Type of 
Actions 

Excellence 

The following aspects will 
be taken into account in 

order to assess the extent 
to which the proposed 

work corresponds to the 
topic description 

Impact 

The following aspects will be 
taken into account in order to 
assess the extent to which the 
outputs of the project should 
impact at European and/or 

International level 

Implementation 

The following aspects will be 
taken into account in order to 

assess the quality and efficiency 
of the implementation 

Innovation 
Actions (IAs) 

1. Clarity and pertinence of 
the proposal: degree to 
which the objectives, 
scope, problem statement 
and requirements defined 
in the Technical 
Specifications are well 

1. Impact on performance: 
degree to which the proposal 
is appropriate for bridging 
from R&I (i.e. identified 
Solutions) to deployment in 
generating buy-in and 
contributing to achieve the 

1. Coherence and effectiveness 
of the Project Management 
Plan: degree to which the 
proposed plan is adequate 
(Compliance with Execution 
Guidance is required) including 
extent to which the resources 
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understood and fully 
addressed. 

2. Feasibility and adequacy 
of the proposed 
methodology: degree to 
which the proposed 
methodology is feasible 
and adequate to undertake 
the action. 

3. Level of awareness of 
the state-of-the-art: 
degree to which the 
proposal demonstrates 
knowledge of current 
operations and relevant 
previous R&D work (both 
in and outside of SESAR) 
and explains how their 
proposed work is beyond 
the state of the art, and 
demonstrates innovation 
potential. 

performance benefits outlined 
in the European ATM Master 

2. Appropriateness of the 
contribution to 
standardization and 
regulation: the proposal 
demonstrates that the project 
will adequately contribute to 
the relevant standardization 
and regulatory activities 
(when relevant). 

3. Quality of the proposed 
measures to: 
- Exploit and disseminate the 
project results (including 
management of IPR), and to 
manage research data where 
relevant. 
- Communicate the project 
activities to different target 
audiences 

assigned to work packages are in 
line with their objectives and 
deliverables. 

2. Appropriateness of the 
management structure and 
procedures: degree to which the 
proposed management 
structure are appropriate, 
including complementarity of 
the participants within the 
Project. 

3. Appropriateness of the 
technical expertise: degree to 
which the technical expertise is 
appropriate for undertaking the 
proposed tasks (including 
quality of the CV of the 
proposed project manager) and 
for ensuring that all participants 
have a valid role and adequate 
resources in the project to fulfil 
that role. 

4. Adequacy of the budget: 
Consistency between the 
proposed activities, the 
expected results and the 
estimated budget 

Table 28: Award criteria for the VLD Open 2 call with reference H2020-SESAR-2020-1 

 

The scoring scheme used to evaluate each criterion will be on a scale ranging from 0 to 5 with decimal 
points being valid. Pass thresholds per criterion and overall are established in the table below: 

 Excellence Impact Implementation 

Weight (%) 40 30 30 

Threshold per 
criteria (n/5) 

3 3 3 

Overall Pass 
Threshold (%) 

70 

Table 29: Scoring scheme and thresholds for the VLD Open 2 call with reference H2020-SESAR-2020-1  
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 Specific conditions for the IR-VLD Wave 3 call for proposals (with reference H2020-SESAR-
2020-2) 

2.6.1.3.1 Call identifier 

This restricted call for proposals has the call reference H2020-SESAR-2020-2. 

2.6.1.3.2 Indicative call timetable  

Publication date Q1 2020 

Opening date Q1 2020 

Final date for submission Q2 2020 

Information on the outcome of the evaluation Maximum 5 months from the final date for submission 

Signing of grant agreements Q4 2020  

Table 30: Indicative timetable for the IR-VLD Wave 3 call for proposals with reference H2020-SESAR-2020-2 

This timeline enables the launch into execution of the Wave 3 IR-VLD projects during Q1 2021 and the 
development and delivery of Wave 3 SESAR Solutions during the years 2021 and 2022. 

2.6.1.3.3 Indicative call budget 

The maximum budget for this call is dependent on: 

 The already known unused budget of the Wave 1 call (released through the last grant budget 
amendment procedure in 2018, i.e. EUR 8.071.487) and Wave 2 call (amount not awarded in 
2019, i.e. EUR 4.267.168), amounting to EUR 12.338.655 in total, 

 The outcome of the IR-VLD Wave 2 call by the end of 2019 and the total amount of grants 
awarded compared to the maximum budget of the Wave 2 call, still to be determined, 

 The availability of funds released from earlier IR-VLD Wave 1 by the participating SESAR JU 
Members, that will be determined in the first half of 2020 with the final payments related to 
the grant agreements of nineteen Wave 1 projects. 

The objective is to make available the maximum budget possible for the call in order to cover the 
widest scope of technical activities as described in paragraph 2.6.1.3.4. Other unknown decision 
factors related to the future of SESAR JU may need to be taken into account to determine the exact 
maximum budget allocated to the Wave 3 call.  

The maximum indicative budget for this call is EUR 30 million.  

Commitment (indicative) Payment (indicative) 

In 2020: maximum EUR 30.000.000 The amounts of payments are to be determined 
based on the exact amounts of grant agreements. 

In 2020: pre-financing payments 

In 2023: final payments 

Table 31: Indicative budget for the IR-VLD Wave 3 call for proposals with reference H2020-SESAR-2020-2 
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The signature of grants resulting from this call will be subject to the availability of budget at the time 
of grant award, preparation and signature, up to that maximum amount (see above the ‘signing of 
grant agreement’ in the indicative timeline for this call). 

 This restricted call for proposals relies on the arrangements co-financed by contributions from both 
the Industry members and EUROCONTROL through in-kind contributions as per the SESAR JU 
Membership Agreement, and in accordance with the H2020 regulation and the SESAR JU Financial 
Rules. The indicative allocation of funds appearing in sub-point 2.6.1.3.5 (Budget-to-scope allocation) 
aims at providing appropriate funding across the Key Features. 

2.6.1.3.4 Activities covered by this call for proposals 

The content of the Wave 3 has been defined in 2019 in compliance with the process as described in 
the SPD 2019-2021, Section II, sub-paragraph 2.4.3 and in the SPD 2018-2020, Section III, sub-
paragraph 2.1.2.  

The Wave 3 content will be structured in a number of topics that contribute to the following key 
objectives: 

 Complete ATM Master Plan 2015 key R&D needs, 

 Address gaps in R&D to cover the Airspace Architecture Study (AAS) and/or new needs 
following the update of the ATM Master Plan 2020, 

 Complement the activities in the scope of Wave 2.  

The following table presents a mapping between the W3 topics and their main contributions to the 
above-mentioned key objectives. 

Wave 3 topic Key objective 

Virtual Centre AAS Complement W2 

Increased flexibility in ATCO rating ATM MP AAS 

Collaborative U-space-ATM SWIM interface ATM MP  

Automated air/ground data synchronisation AAS  

Collaborative management of TMA & Airport throughput Complement W2 ATM MP 

Integrated Runway Throughput and Terminal Efficiency Complement W2  

Downlinking Flight Trajectory to improve ATM performance ATM MP AAS 

Table 32: Mapping between the IR-VLD Wave 3 topics and their main contributions to 
key objectives of the call 

The following sections describe the list of Wave 3 topics and concept elements that might be covered 
by the call. The final technical content of the call will be defined taking also due consideration of the 
progress of the currently ongoing research (IR Wave 1 finalisation, IR Wave 2 ramp-up and ER) between 
the time of writing this SPD and the time of finalising the call technical specifications. The call will 
include RIA (Research and Innovation Actions) and IA (Innovation Actions).  
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The following topics might be considered in the Wave 3 call: 

The topic ‘Virtual Centre’ (RIA): 

The SESAR Solution Space 

The Virtual Centre concept consists of an innovative Virtual Centre architecture between a Virtual 
Centre ATSU and ATM Data Service Provider (ADSP), enabling that a volume of airspace can be 
controlled by one ATSU or another, e.g. depending on the availability of resources, or in order to 
provide service in the case of contingency. This topic addresses the automation and digitalisation 
concepts as referred to in the AAS as the ‘capacity-on-demand’ service. The topic covers: 

 ATFCM aspects of airspace delegation amongst ATSUs, making it possible for two 
neighbouring ATSUs (including ATSUs within the same ANSP) that can deliver service over 
the same volume of airspace to have a common cross-border rostering scheme. FMP support 
tools will consider the availability of ATCOs at any given time in both ATSUs when proposing 
a change of sectorization. This topic should also investigate the cross-border use of the 
Dynamic Airspace Configurations (DAC) concept. The objective is to make it possible to apply 
the DAC concept in a volume of airspace that is partly controlled by one ATSU and partly 
controlled by another ATSU, thereby increasing the number of potential configuration. 

 The topic shall also develop the required technical infrastructure to support the validation 
activities planned to be performed by Wave 2 solution PJ.10-W2-93 on the ATC aspects of 
airspace delegation amongst ATSUs and the validation activities required on the ATFCM 
aspects of airspace delegation amongst ATSUs. 

Performance expectations 

The Solution is expected to have a positive impact on: 

 Defragmentation of service provision: The use of Virtual Centre Architecture leads to an 
efficient use of ANSP infrastructure that tackles the issues presented by fragmented 
European ATM systems and country-specific architectures, enabling Europe to move to an 
interoperable, cost-efficient and flexible service provision infrastructure, 

 Interoperability: The Virtual Centre ATSU needs to interface with one or more data service 
providers or consumers. This is possible with a service-oriented approach with a focus on the 
technical services and common interfaces. By using standard interfaces, interoperability 
increases significantly, 

 Sharing of infrastructure: By sharing development in an ADSP, multiples ATSUs could access 
to innovative functions more rapidly, 

 Scalability: Open architecture guarantees the long-term upgradability and scalability of the 
solution, and its ability to consider future services required from other R&D activities, 

 Network performance: The Virtual Centre Concept helps dynamically adapting to changes in 
capacity e.g. in case of contingency in an ATSU in order to ensure keeping network capacity 
at its optimum level 

 Deployment oriented outcome: The solution supports the automation and digitalisation 
concepts in support of the Airspace Architecture Study (AAS) and provides a solid foundation 
to the next generation of ATM provision and related methodologies. 
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The topic ‘Increased flexibility in the allocation of ATCO resources’ (RIA) covers two solutions: 

The SESAR Solution Space 

 Increased flexibility in ATCO validation 

The SESAR solution aims at developing and validating an initial concept that aims at 
increasing the flexibility in the ATCO validation. The solution will allow ATCOs to be allowed 
to work in a larger geographical area, number of sectors or sector configurations than they 
do today, increasing the flexibility of the controller-licensing scheme and optimising ATCO 
qualifications for a higher number of airspace configurations. This will be achieved by 
reducing the number of effective hours required to maintain his/her validation for working 
at full capacity. The solution also covers other use cases such as the consolidation of sector-
groups or ATC facilities at night or other periods of low demand. 

 Generic Controller Validations 

This solution represents a fundamental change of paradigm. The generic controller 
validations concept proposes to completely move away from the concept of controller unit 
endorsements. In order to achieve this goal, the geo-specific aspects of air traffic control 
would need to be removed as much as possible, and for those that remain adequate 
mitigations would need to be put in place to allow ATCOs to maintain a safe, orderly and 
efficient flow of air traffic in spite of having no local knowledge. The concept would allow an 
ATCO to work any airspace, anywhere, in Europe (or the world), whether managed with 
traditional sectors or without sectors, according to the flight-centric ATC concept, provided 
the controller held the appropriate operational validation for the position. This solution will 
make it no longer required that ATCOs work a minimum number of hours on a specific sector 
or flight-centric area for him or her to be able to provide air traffic control; instead, it is 
expected that there would be a generic currency requirement, so that controllers would need 
to exercise their operational validation for a minimum number of hours per period in order 
to stay current as controllers with the set of tools associated to their rating, rather than 
current in a specific geographical area. 

Performance expectations 

The Solution is expected to have a positive impact on: 

 Scalability: The solution aims at increasing the flexibility in rostering enabling the allocation 
of controllers to where there is traffic demand within a single ANSP and/or across ANSPs 
(through the capacity-on-demand concept in the AAS, as well as the consolidation of ATC 
facilities during periods of low demand).  

 Network performance: The increased flexibility in rostering delivered by the solution is 
expected to finally result in increased capacity with the same ATCO resources, 

 Deployment oriented outcome: The solution is one of the cornerstones of the Airspace 
Architecture Study (AAS); it represents a first step in the Sector Independent Controller 
Validations, and will enable the partial deployment of the ‘Capacity-on-demand’ service as 
foreseen in the AAS. 
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The topic ‘Collaborative U-space-ATM interface’ (RIA): 

The SESAR Solution Space 

The solution validates the exchange of UTM information through harmonised SWIM information 
services between various UTM stakeholders such as drone operators, UTM service providers, ATM 
service providers, data service providers, aeronautical data providers and authorities. U-space 
information exchanges have been defined and (partly) validated / demonstrated in various 
demonstration projects but could result in diverging implementations, due to the lack of a harmonised 
approach amongst these initiatives. This jeopardises an interoperable and seamless UTM service 
provision.  

It is the objective of this solution to bring U1, U2 and U3 services to the level of SWIM candidate 
information services. In addition, the solution will validate those services required by Advance Services 
Collaborative interfaces with ATM. As such, the solution proposes an end-to-end approach from data 
availability to data usage with the objective of ensuring interoperability between U-space and ATM for 
avoiding airspace fragmentation. 

Performance expectations 

The Solution is expected to have a positive impact on: 

 Defragmentation of service provision: Harmonised U1-U2-U3 services form the cornerstone 
of the CORUS architecture and will enable a true seamless airspace as envisioned by the 
Airspace Architecture Study, for all airspace users including drone operators, for all type of 
operations in all airspace area(s) (from ground to upper class E operations).The seamless 
provision of the needed information services between stakeholders of the airspace 
management (both ATM and stakeholders USSP) is also an essential step for supporting large-
scale operations and cross-border operations of drones in Europe, 

 Interoperability: The solution enables the seamless exchange of information between 
systems: interoperability is ensured through SWIM U-space information services whose 
design and implementation are aligned with the applicable SWIM standards, including the 
information service payload being traced against AIRM, 

 Scalability: With Harmonised U1-U2-U3 SWIM U-space services, traffic demand from drone 
operators and the number of USSP can be accommodated through making the services 
independent (Service Oriented Architecture) from the infrastructure, and through scalable 
resources (platforms, clouds, etc.), 

 Network performance: The solution contributes to enable high-density operations with 
multiple automated drones under the supervision of fleet operators, 

 Deployment oriented outcome: Delivering validated and harmonised U1-U2-U3 SWIM U-
space information services will accelerate the deployment of the U-Space roadmap in 
Europe. 
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The topic ‘Enhanced automated air/ground synchronisation’ covers three solutions (RIA): 

The SESAR Solutions Space 

 Enhanced operations through advanced digital voice and datalink controller/pilot 
communications: 

This solution covers the operational dimension of how advanced digital voice and datalink 
controller/pilot communications (as well as their interactions) can improve ATM operations. 
The operational environments of interest are en-route airspace above and below flight level 
285, TMA, approach and airport surface for operations at the apron after push-back and on 
the manoeuvring area. The solution addresses the use of datalink for clearance delivery and 
start-up clearance while the aircraft is still at the gate (before push-back). Wide area 
communication shall be considered for both traditional ATC service based on geographical 
sectors (to support band-boxing of sectors beyond the coverage of single antenna, as well as 
consolidation of ATC facilities at periods of low demand) and for flight-centric (sector-less) 
ATC. 

 Improved operational efficiency through automatic air/ground data synchronisation: 

The solution addresses the automatic air-ground trajectory synchronization, which is a 
cornerstone of the SESAR vision, beyond what can be achieved with ATN B2. In the context 
of future operations, the solution addresses the ‘single connection to ATC’ concept, so that 
the flight-crew needs to connect to ATC just once, with this connection including both CPDLC 
(for exchange of clearances, requests, etc.) and ADS-C (for air-ground automatic 
synchronization), and automatic handover between ATSUs (and also between controllers in 
the same ATSU) for digital voice and CPDLC). This will dramatically reduce the number of 
voice communications in sectored ATC, by eliminating hand-over calls, and also decrease 
flight crew workload by eliminating the need for changes of frequency and data connection, 
i.e. CPDCL or ADS-C would only happen once every flight. 

 L-DACS voice: 

This solution delivers the required technical enablers to support ‘Enhanced operations 
through advanced digital voice and datalink controller/pilot communications’ and aims at 
moving from VHF frequencies to digital voice. The objective is to increase A/G connectivity, 
and avoid that traffic growth is blocked due to the lack of availability of VHF frequencies. 
Once digital voice is implemented, it is foreseen that part of the spectrum currently allocated 
to ATC will could be available for other aeronautical applications. The solution should bring 
as well a potential increase of the level of security compared to current operations, e.g. by 
using technical means to identify where a transmission comes from for verification purposes. 

Performance expectations 

The Solutions are expected to have a positive impact on: 

 Defragmentation of service provision: The solutions promote a common service architecture 
across the European ATM system, 

 Interoperability: The solutions enable the seamless exchange of information between 
systems, 
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 Scalability: The objective is to increase A/G connectivity, and avoid that traffic growth is 
blocked due to the lack of availability of VHF frequencies, 

 Network performance: The solutions are required enablers for the TBO concept providing 
the demanded capacity for 2035, 

 Deployment oriented outcome: The solutions support the automation and digitalisation 
concepts in support of the Airspace Architecture Study (AAS). 

 

The topic ‘Collaborative management of TMA & Airport throughput’ covers two solutions (RIA): 

The SESAR Solutions Space 

 Collaborative framework managing delay constraints on arrivals 

The solution’s main objective is to define and validate a collaborative framework for the 
coordination and collaboration between different ATM processes (including the so-called 
User Driven Prioritisation Process - UDPP), dealing with delay constraints on arrivals 
(considered the most important contributor to performance issues). 

This collaborative framework shall enable the coordination and integration of 4D trajectory 
constraints for various stakeholders (Airports, ANSPs, AUs and Network Manager) in order to 
ensure the continued stability and capacity performance of the ATM network, at regional and 
local level, while taking into account the AU business needs..  

 Dynamic E-TMA for Advanced Continuous Climb and Descent Operations and improved 
Arrival and Departure Operations 

Continuous Climb Operations (CCO) at optimum thrust and Continuous Descent Operations 
(CDO) at near idle thrust are environmentally friendly, because they are more fuel efficient 
and also minimize the time that aircraft have to be at low altitude, thereby reducing their 
noise impact. However, controllers often need to use intermediate level-offs in order to 
ensure separation. The objective of this solution is to improve descent and climb profiles in 
busy airspace (as close as possible to near idle CDOs and optimised CCOs), as well as the 
horizontal flight efficiency of arrivals and departures, while at the same time ensuring traffic 
synchronization (for optimum use of runway capacity), short-term DCB (to ensure best use 
of ATC capacity) and separation. This challenging objective requires a very broad scope, 
which includes advances in airspace design, development of ground and airborne tools, and 
development of ATC and airborne procedures. 

Performance expectations 

The Solutions are expected to have a positive impact on: 

 Interoperability: The Solutions address the need for harmonization at European level of 
arrival prioritisation processes. The solution will strongly improve interoperability as the 
result of the increased common situation awareness for all concerned stakeholders: sharing 
network situation including DCB constraints and opportunities, provision and sharing of 
flights’ priorities from AUs for an agreed process and set of measures resolving Local 
Demand/Capacity imbalances on arrivals. 
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 Scalability: The solution focuses on more integrated Network/Airport processes, beyond the 
current AOP/NOP integration that relies on simple data exchange. 

 Network performance: The solution will contribute to improve network capacity by providing 
AUs, Flow Managers and Airport Operators with means to better exploit opportunities and 
use available capacity. The Solution will also contribute to minimize the financial impact of 
capacity constraints on AUs. Environmental efficiency will be increased by a better 
management of the arrival flows via sector load balancing in the E-TMA resulting in shorter 
routes and slower aircraft speeds when delay needs to be absorbed. Continuous descent 
operations will enable saving fuel burnt and CO² emissions.  

 Deployment oriented outcome: The solutions contribute to complete the V3 maturity level 
for solution PJ.07-W2-39 and solution PJ.01-W2-08, thus transition for industrialization and 
deployment. 

 

The topic ‘Integrated Runway Throughput and Terminal Efficiency’ (IA): 

The SESAR Solution Space 

This topic includes demonstration activities that address, in preparation for deployment, the 
integration of a series of individually validated solutions in SESAR 1 and SESAR 2020 Wave 1 
contributing to increasing runway throughput, environmental sustainability and terminal airspace 
efficiency: extended arrival management, time based separation, interval management, RNP 
procedures, etc. As the different solutions have been independently validated they are likely to be sub-
optimal when considering the performance of the whole arrival/departure value chain. Integrated 
procedures, requirements and safety cases are required to cover the transition from TMA, Final 
Approach to landing for the independent solutions in preparation for deployment. 

Performance expectations 

The Solution is expected to have a positive impact on: 

 Scalability – the demonstration addresses the integration of different solutions in different 
type of airports allowing defining guidelines for the deployment of the best possible 
combinations of SESAR solutions depending on the local airport needs, 

 The solutions under the scope of the demonstration contribute to increase runway 
throughput in congested airports allowing alleviating capacity bottlenecks in the European 
network, 

 Deployment oriented outcome – The demonstration contributes to accelerate transition into 
deployment of AF-1 and AF-2 related functionalities (Essential operational changes ‘Time-
based separation (TBS) for final approach’, ‘Arrival management extended to en-route 
airspace’ (E-AMAN) and ‘Enhanced terminal airspace using RNP-based operations’). 
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The topic ‘Downlinking Flight Trajectory for improved ATM performance’ (IA): 

The SESAR Solution Space 

This VLD will continue the work performed by projects PEGASE (SESAR 1) and DIGITS/DIGITS-AU (SESAR 
2020 Wave 1/OPEN VLDs 1) to demonstrate the ATM benefits from further usage of ADS-C reports, 
including EPP data, that are downlinked from aircraft operating routine revenue (airline) flights across 
Europe to the ground systems. In Wave 3, the objectives of this demonstration would be to: 

 Complete the progressive integration of more ADS-C data in operational ground ATC systems, 

 Derive deeper analysis of the associated operational benefits, 

 Demonstrate the feasibility of an efficient capture and distribution of ADS-C data to multiple 
ground consumers, in support of the Service Oriented Architecture vision in the ATM Master 
Plan, 

 Demonstrate the use of SATCOM capabilities to for the downlink of 4D trajectory data in 
ground systems. 

Performance expectations 

The Solution is expected to have a positive impact on: 

 Defragmentation of service provision: The VLD demonstrates the feasibility of an efficient 
capture and distribution of ADS-C data to multiple ground consumers, in support of the 
Service Oriented Architecture vision in the ATM Master Plan, 

 Interoperability: Complete the progressive integration of ADS-C data in operational ground 
ATC systems, 

 Sharing of infrastructure: Common infrastructure to capture and distribute ADS-C data, 

 Network performance: Reduction in controller intervention through more accurate conflict 
detection would lead to increase ATCO productivity and then increase airspace capacity, 

 Deployment oriented outcome: The demonstration continues the work under the current 
DIGITS and DIGITS-AU projects beyond mid-2020 in order to accelerate the readiness for the 
deployment. The VLD objectives support the objectives of PCP regulation e.g. AF-6. 

2.6.1.3.5 Expected results 

The results from the IR-VLD Wave 3 will complete the provision of the basis to set up a changed 
ecosystem for aviation and more specifically modernising the underlying air traffic management 
infrastructure. This ecosystem will be mainly built upon ATM solutions characterised by: 

 Higher levels of autonomy and connectivity of all air vehicles coupled with a more automated 
management of the traffic, 

 Digital and automated tools provided on board of the air vehicle itself or as part of the 
ground-based infrastructure, 

 Virtual technologies to decouple the physical infrastructure such as sensors, communication 
or navigation devices from the services that are provided to manage the airspace, 

 Big data analytics and open source data usage to encourage the creation of new services, 



EDITION 01.00 
 

124 
 

© –2019– SESAR JU 
 
Approved  

 

 System modularity to allow scalable and easier upgrades and greater interoperability. 

2.6.1.3.6 Budget-to-Scope allocation 

A maximum co-financing value per proposal (between EUR 4 and 8 million, depending on the final 
Wave 3 budget available) will be allowed to ensure the possibility to award multiple topics and avoid 
receiving a single proposal requesting a substantial part or total budget. 

During the evaluation process, and taking into account the award criteria (see below in sub-point 
2.6.1.3.13), the SESAR JU will assess the best value-for-money of proposals submitted by the Members 
and award the grants according to the ranking made in consequence, up to the available budget.  

2.6.1.3.7 Duration and key milestones 

The awarded projects should be starting preparing and executing between Q4 2020 and Q2 2021, and 
shall end no later than 31 December 2022. Only submitted applications for actions respecting that 
maximum end date shall be eligible.. 

2.6.1.3.8 Funding rate, number of contracts and location 

Research and Innovation Actions (RIAs): in accordance with preamble (24) and Article 28(3) of the 
H2020 Rules for Participation, eligible costs of RIAs will be reimbursed according to a single 
reimbursement rate of 70%. 

This single co‐financing rate will also apply to non‐profit entities. 

Innovation Actions (IAs): in accordance with preamble (24) and Article 28 (3) of the H2020 Rules for 
Participation, eligible costs of IAs will be reimbursed according to a single reimbursement rate of 70%. 

This single co‐financing rate will also apply to non‐profit entities. 

The expected number of projects that will be funded through this call for proposals is to be determined 
based on the final list of topics and available budget. 

2.6.1.3.9 Grant conditions 

General conditions for the eligibility of costs are set in accordance with Article 26 of the H2020 Rules 
for Participation and Article 6 of the Model Grant Agreement.  

Only equipment depreciation costs are eligible under this call for proposals. Costs related to the 
purchase of equipment are not eligible under this call for proposals. 

2.6.1.3.10 Complementary grants 

Complementarity between particular topics will be specified within their scope, in the topics 
description. The SESAR JU shall receive in particular access rights for: 

1. technical specifications (documents approved by the SESAR JU upon recommendation of the 
Programme Committee which provides the necessary details about a specific operational and 
technical requirement for repeated or continuous application, with which compliance is not 
compulsory), 

2. validation reports (i.e. deliverables which contributes to the validation of operational threads 
ensuring overall consistency with the Programme) as well as on 

3. standards and norms proposals: i.e. documents which define, amongst other, uniform 
technical and/or operational Specifications for engineering or technical criteria, 
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configurations, materials, equipment, methods, procedures and practices, and aim ultimately 
at ensuring interoperability of air traffic management systems in Europe and at enhancing Air 
Traffic Management capabilities in Europe, such as safety, capacity, security, environment, 
which may become compulsory upon approval and adoption of the duly empowered authority. 

The participating SESAR JU Members and beneficiaries of grants awarded by the SESAR JU shall give 
each other access on a royalty free basis the declared background and results needed to implement 
their own tasks under an SESAR JU Action for the full duration of the SESAR Project. The SESAR JU shall 
also anticipate and allow for coordination with the Deployment phase activities taking into account 
the role of the Deployment Manager. The required elements of this arrangement will be explicitly 
included within the appropriate Grant Agreement.  

2.6.1.3.11 Evaluation rules 

The SESAR JU will make use of internal experts for the evaluation of proposals received in response to 
this call for proposals, as described in sub-paragraph 2.6.1 above.  

2.6.1.3.12 Eligibility conditions 

As a result of Administrative Board decision with ref. ADB(D)13‐2014 of 4 November 2014 and decision 
ADB(D)02-2016 of 17 February 2016, only the SESAR JU Members other than the Union are eligible 
under this call for proposals. The list of SESAR JU Members appears in Annex XI. 

Admissibility and Eligibility conditions for participation are set out in the Rules of Participation and in 
the provisions of H2020 Work Programme 2018-2020, Part 19. General Annexes, sections B. and C. 

Additional eligibility conditions are indicated in sub-point 2.6.1.3.7 ‘Duration and key milestones’ in 
order to ensure that the projects co-financed under this call for proposals will be finalised by the final 
end date for projects conducted under the Horizon 2020 programme, i.e. by 31 December 2022. 

2.6.1.3.13 Award criteria  

Type of 
Actions 

Excellence 

The following aspects will be 
taken into account in order to 
assess the extent to which the 
proposed work corresponds to 

the topic description 

Impact 

The following aspects 
will be taken into 

account in order to 
assess the extent to 

which the outputs of the 
project should impact at 

European and/or 
International level 

Implementation 

The following aspects will be 
taken into account in order to 

assess the quality and efficiency 
of the implementation 

Research 
Innovation 
Actions (RIAs) 

1. Clarity and pertinence of the 
proposal: degree to which the 
objectives, scope, and 
requirements defined in the 
Technical Specifications are 
well understood and fully 
addressed. 

2. Feasibility and adequacy of 
the proposed methodology: 
degree to which the proposed 
methodology is feasible and 

1. Impact on 
performance: degree to 
which the proposal 
demonstrates that the 
research will contribute 
to achieve the 
performance benefits 
outlined in the European 
ATM Master according to 
the justification 
principles.  

1. Quality and effectiveness of the 
Project Management Plan: degree 
to which the proposed plan is 
adequate considering its 
integration within the overall 
Programme lifecycle (Compliance 
with SESAR 2020 PMP and 
Programme Execution Guidance is 
required) including extent to 
which the resources assigned to 
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adequate to mature the 
candidate SESAR solutions 
from their initial to their target 
maturity level. 

3. Level of awareness of the 
state-of-the-art: degree to 
which the proposal 
demonstrates knowledge of 
current operations and 
relevant previous R&D work 
(both in and outside of SESAR) 
and explains how their 
proposed work is beyond the 
state of the art, and 
demonstrates innovation 
potential. 

2. Appropriateness of the 
contribution to 
standardization and 
regulation: the proposal 
demonstrates that the 
project will adequately 
contribute to the 
relevant standardization 
and regulatory activities 
(when relevant). 

3. Quality of the 
proposed measures to: 
- Exploit and disseminate 
the project results 
(including management 
of IPR), and to manage 
research data where 
relevant. 
- Communicate the 
project activities to 
different target 
audiences 

work packages are in line with 
their objectives and deliverables. 

2. Appropriateness of the 
management structure and 
procedures: degree to which the 
proposed management structure 
are appropriate, including 
complementarity of the 
participants within the Project. 

3. Appropriateness of the 
technical expertise: degree to 
which the technical expertise is 
appropriate for undertaking the 
proposed tasks (including quality 
of the CV of the proposed project 
manager and solution managers) 
and for ensuring that all 
participants have a valid role and 
adequate resources in the project 
to fulfil that role. 

 

Type of 
Actions 

Excellence 

The following aspects will be 
taken into account in order to 
assess the extent to which the 
proposed work corresponds to 

the topic description 

Impact 

The following aspects will 
be taken into account in 

order to assess the extent 
to which the outputs of the 

project should impact at 
European and/or 

International level 

Implementation 

The following aspects will be 
taken into account in order to 

assess the quality and efficiency 
of the implementation 

Innovation 
Actions (IAs) 

1. Clarity and pertinence of the 
proposal: degree to which the 
objectives, scope and 
requirements defined in the 
Technical Specifications are 
well understood and fully 
addressed. 

2. Feasibility and adequacy of 
the proposed methodology: 
degree to which the proposed 
methodology is feasible and 
adequate to undertake the 
action. 

3. Level of awareness of the 
state-of-the-art: degree to 
which the proposal 
demonstrates knowledge of 

1. Impact on performance: 
degree to which the 
proposal is appropriate for 
bridging from R&I (i.e. 
identified Solutions) to 
deployment in generating 
buy-in and contributing to 
achieve the performance 
benefits outlined in the 
European ATM Master 

2. Appropriateness of the 
contribution to 
standardisation and 
regulation: the proposal 
demonstrates that the 
project will adequately 
contribute to the relevant 
standardisation and 

1. Quality and effectiveness of 
the Project Management Plan: 
degree to which the proposed 
plan is adequate considering its 
integration within the overall 
Programme lifecycle 
(Compliance with SESAR 2020 
PMP and Programme Execution 
Guidance is required) including 
extent to which the resources 
assigned to work packages are 
in line with their objectives and 
deliverables. 

2. Appropriateness of the 
management structure and 
procedures: degree to which 
the proposed management 
structure are appropriate, 
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current operations and 
relevant previous R&D work 
(both in and outside of SESAR) 
and explains how their 
proposed work is beyond the 
state of the art, and 
demonstrates innovation 
potential 

regulatory activities (when 
relevant). 

3. Quality of the proposed 
measures to: 
- Exploit and disseminate 
the project results 
(including management of 
IPR), and to manage 
research data where 
relevant. 
- Communicate the project 
activities to different 
target audiences 

including complementarity of 
the participants within the 
Project. 

3. Appropriateness of the 
technical expertise: degree to 
which the technical expertise is 
appropriate for undertaking the 
proposed tasks (including 
quality of the CV of the 
proposed project manager) and 
for ensuring that all participants 
have a valid role and adequate 
resources in the project to fulfil 
that role. 

4. Adequacy of the budget: 
Consistency between the 
proposed activities, the 
expected results and the 
estimated budget 

Table 33: Award criteria for the IR-VLD Wave 3 call for proposals with reference H2020-SESAR-2020-2 

The scoring scheme used to evaluate each criterion will be on a scale ranging from 0 to 5 with decimal 
points being valid. Pass thresholds per criterion and overall are established in the table below: 

 Excellence Impact Implementation 

Weight (%) 40 30 30 

Threshold per criteria 
(n/5) 

3 3 3 

Overall Pass 
Threshold (%) 

70 

Table 34: Scoring scheme and thresholds for the IR-VLD Wave 3 call for proposals 
(with reference H2020-SESAR-2020-2) 

 Financial Management 

The SESAR JU will continue to work with a pro-active approach to ensure the transparent and effective 
management of financial resources and a high level of budget implementation (both in terms of 
commitments and payments).  

During the course of 2020, the SESAR JU will: 

 reinforce its financial management system by implementing the SESAR JU Budget Control 
Committee (established in 2019), with the aim to provide appropriate scrutiny and quality 
control on the budget figures for future periods of the SPD horizon (N, N+1 and N+2) with an 
outlook beyond (multi-annual budget), 
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 finalise the recruitment procedure for the new position of a Chief Financial Officer (CFO), 
effectively introduce the CFO function into the SESAR JU organisational structure and provide 
support to the CFO in taking over and executing his or her responsibilities, 

 continue to streamline workflows within the SESAR JU’s finance-related IT systems 
(ABAC/SAP) and with regards to the Horizon 2020 IT tools (SYGMA/COMPASS) and to 
maintain a high level of accuracy in budgetary forecasting. 

Up to 2019, the provision of services that the SESAR Joint Undertaking has contracted to European 
Commission’s DG BUDGET have reached full maturity. The procedures and tools at the SESAR JU 
related to those services will continue to be fully adapted to this new scenario. Those services are: 
Treasury, Accounting, Central Budgetary Framework, Recovery Actions, Validation of Local Systems 
and Financial Reporting. 

 Legal and Procurement Support to Operations 

In the field of Legal and Procurement support to operations, and in continuation with activities carried 
out over the past years, in 2020 the SESAR JU will: 

For Legal Affairs: 

 Develop legal analysis on various matters requiring so. Such analysis could take the form of 
legal advices, opinions, legal risk assessments and the related mitigation actions, 
participation in SESAR JU technical and administrative projects, SESAR JU staff training 
activities, guidelines or other material on legal matters, drafting, review and/or update of the 
SESAR JU’s internal rules and procedures. They aim to ensure: 

o regularity and legality of all SESAR JU’s binding agreements, contracts, grants, decisions, 
processes, measures, 

o compliance with the agreements with SESAR JU’s Members (Membership Agreement), 

o compliance with the agreements concluded with SESAR JU’s founding members 
(Delegation Agreements with European Commission, agreement with EUROCONTROL), 

o appropriate support to the activities aiming at defining the future of SESAR, 

 Coordinate with the European Commission and relevant SESAR JU’s external stakeholders 
with regard to legal aspects of: 

o the implementation of the SESAR 2020 Programme activities,  

o any transition to the new Multi-Annual Financial Framework implementation and future 
of SESAR, 

o development and implementation of the programme and administrative 
closure/transition scenarios (including potential liquidation of the SESAR JU in its current 
format, transfer of tangible and intangible assets and any other topic requiring legal 
expertise, 

o Brexit-related decision-making, 

 Participate to inter-agency legal and procurement networks (IALN and NAPO) as well as to 
H2020 legal networks (LMIG and CIC ad hoc meetings) and contribute to the implementation 
of these networks’ annual work programmes and development of concerted guidance, 
processes and templates. 
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For Procurement: 

 Provide legal and procedural support and advice for the effective implementation of the 
procurement plan for 2020 (Annex IX of this document): preparation, launch and 
administration of procurement procedure files and contracts,  

 Develop legal and procedural analysis on various matters requiring so in the field of 
procurement in light of the rules and regulatory framework applicable to procurement and 
contract management of the SESAR JU. Such analysis could take the form of legal advices, 
legal risk assessments and the related mitigation actions, SESAR JU staff training activities, 
guidelines or other material on procurement matters, drafting, review and/or update of the 
SESAR JU’s internal rules and procedures related to procurement activities, 

 Promote automation in the management of procurement and contracts (i.e. e-procurement), 

 Liaise with other Joint Undertakings and EU agencies in inter-institutional and joint 
procurement. 

 Corporate Planning and Reporting activities  

 Corporate Planning and Reporting documents preparation and adoption 

By 31 January 2020, the SESAR JU will prepare the first amended version of the Single Programming 
Document 2020-2022, aiming for the adoption of the budget outturn and transfer of unused 2019 
appropriations into the 2020 budget by the Administrative Board. 

By 31 January 2020, the SESAR JU will prepare and submit to the Budgetary Authority its Single 
Programming Document for the 2021-2023 period. This document will be further elaborated and 
submitted to the Administrative Board by the end of November 2020, for adoption during December 
2020, subject to there being no transfer to a new legal entity on 1 January 2021. 

Subject to there being no transfer to a new legal entity, the SESAR JU will, by the end of 2020, prepare 
and submit to the Administrative Board for review its Single Programming Document for the 2022-
2024 period. The submission of this document to the European Commission, serving also as the SESAR 
JU’s input for the EU draft budget 2022, will be prepared for 31 January 2021. 

In addition, the SESAR JU will also prepare and submit its Consolidated Annual Activity Report for 2019, 
which will be ready for submission to the Budgetary Authorities by 30 June 2020. 

 Definition and preparation of scenario(s) for the future of ATM research 

The outline of activities to be carried out in 2020 in relation with the future scenario(s) definition and 
preparation appears in Section II, paragraph 2.7. 

 Corporate Quality Management 

In 2020, the SESAR JU will maintain its Quality Management System and monitor quality. Specific 
continuous improvement actions will be defined and followed up within the QICT Committee. 

The SESAR JU will also run its Information & Document Management System and the supporting IDMS 
platform. Continuous improvement actions will be planned and undertaken, and will be followed up 
within the QICT Committee. 
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 Human Resources 

In 2020, the SESAR JU will seek to further raise staff competence and capability through adequate 
selection processes, effective training and adequate staff appraisal and reclassification exercises. 
Efficiency gains are presented in Section II, sub-paragraph 3.2.1 and will be monitored in 2020. 

During 2020 the SESAR JU will ensure the implementation of all guidance material and procedures 
deriving from implementing rules an model decisions adopted during 2019, especially of the procedure 
for reclassification, the criteria to dimension the staff establishment plan for subsequent years, the 
procedures to manage the working hours and the learning and development policy. 

SESAR JU will pay special attention to improving staff retention to reduce potentially high turnover 
rates. It is acknowledged that the uncertainty inherent to the future of SESAR is a challenge to this 
objective. Assessments will be performed to identify optimum staff profile distributions for the 
different scenarios of the future of SESAR. As a result, measures will be proposed to ensure these 
distributions are achieved in the light of the decisions taken on the future of SESAR.  

Besides these above, HR activities will focus on the following objectives during 2020: 

 Achieving and maintaining 42 posts filled throughout 2020 (39 TAs and 3 SNEs), 

 Present to the Administrative Board for their adoption the relevant model decisions, 
implementing rules or alternatively requests for opt-outs relating to the Staff Regulation 
developed by the European Commission, where appropriate, 

 Follow-up of the Service Level Agreement with the European Commission regarding the 
implementation of the ‘Sysper for Agencies’ software (HR information management system). 
This system is expected to be operational in Q1 2020. 

 Corporate support activities 

Corporate support activities are related to the following administrative tasks and services: 

 Facilities management coordination, supporting intramuros staff by providing facility 
coordination support in the Buildings and Logistics services, 

 ICT coordination, supporting the corporate governance by providing expert advice and input 
in the fields ICT & Unified Communications, 

 Missions coordination, supporting SESAR JU staff by providing core support for their travel 
bookings and execution of missions, as well as to the reimbursement of the travel expenses 
towards the travel agency’s expenses and the traveller’ claims, 

 Insurance coordination, ensuring necessary coverage against recognised operational risks. 

In 2020, in terms of Facilities management, work will continue on a number of initiatives in SESAR JU’s 
premises in Brussels to sustain or improve the productivity, safety and efficiency of the working 
environment and facilities offered to SESAR JU staff. In particular, the SESAR JU will: 

 Implement the recommendations, if any, of the Security Audit of the SESAR JU’s premises 
carried out by the European Commission in 2019, 

 Finalise the procurement procedure for Facility Maintenance and Renovation Services 
launched in 2019 with an objective to conclude a Framework Contract for purchases of 
related services during the of 2020-2024 period. 
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During the reporting period, a continuous care will be taken to ensure that the ICT infrastructure 
implemented and the operating environment are suitable to meet the needs and budget of the SESAR 
JU. The configuration is controlled through internal governance (QICT), with deviations described 
through Change Requests or in Transformation projects. Service level measurement and performance 
improvement activities will be safeguarded by Service Improvement Requests & Problem 
Management. 

Ensuring continuity and interoperability of ICT service provided will require particular attention when 
renewing contracting elements of the infrastructure environment, of the centralised licencing portfolio 
(in particular due to new European Commission’s framework contracts which are planned to be used 
in 2020), as well of for the ICT Coordination Services. 

Missions support will also continue during 2020, consisting in mission process management and 
support to all staff across the SESAR JU while contributing to continuous improvement initiatives 
relating to the mission system or electronic workflow. 

 Internal Control and Audits 

 Ex-ante & Ex-post controls 

Ex-ante controls 

Ex-ante controls remain an important tool for the SESAR JU to prevent errors and avoid the need for 
ex-post corrective actions. In accordance with Article 74 of the EU Financial Regulation and Article 44 
of the SESAR JU Financial Rules, ‘each operation shall be subject at least to an ex ante control relating 
to the operational and financial aspects of the operation, on the basis of a multi-annual control strategy 
which takes risk into account’. The main objective of ex-ante controls therefore is to ensure that the 
principle of sound financial management is applied. In 2020 the following ex-ante activities will take 
place: 

 Generate and check grant agreements, 

 Initiate, check and verify invoices for administrative expenditure, 

 Assessment of periodic reports from grants and the verification and payment of cost claims. 

Ex-post controls 

One of the other major pillars of assurance for SESAR JU is its ex-post audit activity. Its main objectives 
are to: 

 Provide the Authorising Officer with the necessary elements of assurance in a timely manner 
on the operational expenditure, 

 Assess the regularity and legality of the transactions, 

 Attain residual error rates at an acceptable level at the closure of SESAR 2020 Programme, 
once the financial impact of all audits, correction and recovery measures has been taken into 
account, 

 Determine the sound financial management of the transactions, with the support of the 
internal or external technical experts, with the overall objective to assess the value for money 
of the SESAR JU operations, 



EDITION 01.00 
 

132 
 

© –2019– SESAR JU 
 
Approved  

 

 Identify systemic errors through the analysis and synthesis of the results obtained and to 
formulate recommendations to address the issues, 

 Provide the SESAR JU auditees with recommendations in order to improve the financial 
management, processes, procedures and practices applied to the activities related to the 
SESAR JU contracts, with the main purpose to ensure that recurrent errors are avoided by 
the SESAR JU beneficiaries. 

In 2020, the audit activity will encompass (according to the H2020 Audit Strategy) audits in 29 
participations, performed by the CAS, as well as follow-up and closure of any pending audits previously 
launched, regular meetings and exchange of information. For all these activities, the SESAR JU has an 
active participation in the CAS coordination mechanisms. 18 participations will be audited in 2021 and 
15 in 2022. 

The SESAR JU will also contribute to the Implementation Strategy for Horizon Europe, in particular by 
participating in discussions, making proposals for a common audit approach on common financial 
rules.  

The enhanced communication campaign provided by the CAS will support external stakeholders when 
needed. 

Additionally, in the 2020-2022 period audits are planned for grants signed in 2018, regarding the 
assigned revenue for Geo-fencing and U-Space projects. For the Airspace Architecture Study, the 
SESAR JU has counted on the review of the transactions done by the ECA during their audits on the 
2018 year, which have had a positive result with no audit findings. 

 Audits 

Internal Audit Capability (IAC) 

The IAC will perform audit and consulting engagements based on risks identified in 2019 and will 
coordinate activities of the IAS and ECA as described below. The Annual Audit Plan 2020 of the IAC will 
be presented to the Administrative Board in December 2019.  

Internal Audit Service (IAS) 2019 Audits 

Internal audits are carried out by Internal Audit Service (IAS) of the European Commission in liaison 
with the SESAR JU’s Internal Audit Capability (IAC).  

In November 2018, the IAS conducted a Strategic Risk Assessment of the SESAR JU. This entails that 
the IAS analysed all operational, administrative, financial and IT processes of the SESAR JU with the 
aim of identifying areas of risk and future audit topics. This Strategic Risk Assessment was performed 
in coordination with the SESAR JU IAC and led to the Strategic Internal Audit Plan (SIAP) 2019-2021 
which was published in May 2019. The main risks identified by the IAS are detailed in Annex VIII.  

Based on the results of the risk assessment and considering the overall risk profile of SESAR JU, the IAS 
intends to perform three audit engagements in the next audit cycle 2019-2021:  

 Topic 1: Grant implementation and programme management, 

 Topic 2: In-kind contribution validation process, 

 Topic 3: Human resources management. 
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The IAS identified two reserve audit topics: the implementation of the new internal control framework 
and Data Protection (following the entry into force of the new Data Protection Regulation).  

European Court of Auditors (ECA) 2020 Audits 

At this stage, the SESAR JU is not aware of the external audits to be conducted by the ECA in 2020, with 
the exception of the recurring Annual Audit of the accounts. 

 Data Protection 

Since the entry into force of Regulation (EU) 2018/172568, the long-term commitment into a privacy 
practice and culture has been strengthen at the SESAR JU.  

Whereas most of the novelties and requirements of Regulation (EU) 2018/1725 have been tackled by 
the SESAR JU, through the implementation and monitoring of the Action Plan, there is a number of 
ongoing actions to be performed within the upcoming years in line with the main principles of: 

 Accountability and shift of responsibilities from a DPO to a ‘Controller’, as responsible for the 
compliance at three levels (insurance, demonstration and verification), 

 Documentation and consultation obligations closely tied to the risks, 

 Transparency and clear information to data subjects allowing for an effective exercise of data 
subject rights, 

 New obligation of the SESAR JU to notify the personal data breach to the supervisory 
authority, 

 Strict data protection clauses in contracts. 

For this purpose, the SESAR JU will continue implementing the recurrent activities: 

 Plan, provide advice and report to the Controller on accountability at three levels, 
participation in the QICT meetings, 

 Constant monitoring of the SESAR JU Action Plan on data protection and regular reporting 
obligations to the European Commission and the European Data Protection Supervisor 
(EDPS), 

 Update of the system of records and privacy notices, 

 Implementation of data protection by design and by default in the definition of new services 
and tasks by introduction of data protection requirements for procurement procedures at 
three different levels (definition, evaluation and reporting) as well as on the resulting 
contracts, 

 Drafting of SESAR JU policies on data protection such as DP Impact Assessments (DPIA), data 
breaches and notifications to EDPS, internal rules of the SESAR JU on DP, and internal rules 
on restriction of access to rights from data subjects. The drafting exercise will continue 
through 2020-2022, 

                                                           

68 Regulation (EU) 2018/1725 of the European Parliament and of the Council of 23 October 2018 on the protection of natural 
persons with regard to the processing of personal data by the Union institutions, bodies, offices and agencies and on the free 
movement of such data, and repealing Regulation (EC) No 45/2001 and Decision No 1247/2002/EC (OJ L 295, 21.11.2018, p. 
39). 

https://eur-lex.europa.eu/legal-content/EN/TXT/?uri=CELEX%3A32018R1725
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 Contribution and follow up on the developments on Joint Controllership,  

 Cooperation with EUROCONTROL Data Protection Officer, 

 Dissemination and info sessions across the SESAR JU. 

The following specific actions are planned during 2020: 

 System of records: 1) Deployment of the online tool (‘GDPR central’) for a centralised 
management of the system of records as an outcome of a joint procurement procedure 
conducted during 2019 with the other six joint undertakings. Over the course of 2020, the 
tool GDPR central will undergo an inception phase and full deployment by the end of the 
year. The tool supports documenting the role of a processor, DPO and controller and 
contributes to implementation of accountability. 2) Comprehensive update of the 
Communications records on Website, SESAR new and SESAR apps, organisation of events and 
SESAR JU in social media. These updates will be published in the SESAR JU’s website. 

 Adoption of Internal rules on Restrictions based on Article 25 of Regulation (EU) 2018/1725. 
Adoption on the internal rules is subject to consultation of the data Protection Controller of 
DG MOVE and DG RTD, mandatory consultation of the EDPS, approval by the Board and 
publication in the Official Journal. 

 Dissemination and info sessions: Training on the privacy aspects of organisation of events, 
pictures/videos management and social media. 

 Joint Controllership: 1) Contribution to the European Commission’s working group on Joint 
Controllership and finalisation of the drafting of the Memorandum on Joint Controllership 
for the use of corporate ICT tools of the Programmes of the Research family. 2) Coordination 
with the other JUs and network of DPOs on the clauses of Joint Controllership received from 
the European Commission. 

 Indicators and measurements applicable for the Strategic Area of Operation 6 

The SESAR JU has the following objectives to be delivered during 2020 which are outlined in the table 
below and which will be tracked according to the following indicators: 

Objectives Indicators Target for 2020 

Implement the calls for 
proposals and grants 
management framework 

Launch of the two calls for proposals under 
H2020: 

 VLD Open 2 call for proposals with 
reference H2020-SESAR-2020-1 

 IR-VLD Wave 3 call for proposals with 
reference H2020-SESAR-2020-2 

Evaluation, award and grant agreement 
signature procedures carried out in full 
compliance with H2020 regulation and within 
standard deadlines (TTI, TTG, TTS) 

100% 

 

 

 

 

Full compliance 

Ensure full compliance with 
programming and reporting 
requirements  

Full compliance with programming obligations 
for JUs: 

 First amended version of the SPD 
2020-2022 submitted to ADB for 
adoption by 31 January 2020 (transfer 

Full compliance 

 

 

100% 
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Objectives Indicators Target for 2020 

of unused 2019 appropriations into 
the 2020 budget) 

 Draft SPD 2021-2023 submitted to 
the Budgetary Authority by 31 
January 2020 

100% 

 FiFi 2021 (budget request for 2021) 
submitted to the DG BUDG by 31 
January 2020 

100% 

 SPD 2021-2023 submitted to 
Administrative Board by end 
November 2020 for adoption in mid-
December 2020 

100% 

Full compliance with reporting obligations for 
JUs: 

 CAAR 2019 adopted by the ADB and 
sent to the Budgetary Authority by 30 
June 2020 

 Report on the implementation of the 
delegation agreements (see 3.2.2) 
submitted to European Commission 
by 15 February 2019 

Number of critical observation from auditors 

Full compliance 

 

100% 

 

100% 

 
0 

Monitor Exception and 
Non-Compliance Events 
Register 

Exceptions and non-compliance events per 
SESAR JU Area 

The financial impact of error 
should be under the 

materiality error rate of the 
Court of Auditors (2%) 

Monitor efficiency and 
effectiveness of SESAR JU’s 
legal and procurement 
activities 

Percentage of completed legal and 
procurement aspects of the contract action 
planning within deadlines 

Provision of legal advice to the SESAR JU on: 

 H2020 grants 

 Non-H2020 grants 

 Other matters in relation with 
European Network with Agencies and 
Common Support Centre 

95% 

 

In accordance with the plan 
agreed with the requestor 

Monitor efficiency and 
effectiveness of SESAR JU’s 
project audit activities 

Percentage of SESAR 1 finalised project audits 100% 

H2020 project audits: provision of necessary 
inputs to CAS to execute audits in 2020 

100% 

Deliver the plan for audits on non-H2020 
activities: Geo-fencing, U-Space and Airspace 
Architecture 

100% 

Monitor efficiency and 
effectiveness of SESAR JU’s 

Full compliance with Internal Control 
Framework by the end of 2020 (to be 
documented in the CAAR 2020) 

100% 
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Objectives Indicators Target for 2020 

corporate and management 
activities  

Discrepancies against processes, and their 
translation in QMS improvement actions 

Continuous registration of improvement 
actions as part of the SESAR JU QMS  

All process improvement 
actions are taken in 

accordance with the action 
plan 

Acceptable level of corporate risks as per risk 
management plan, and allow for leveraging of 
opportunities 

All risk related actions 
implemented in accordance 

with the mitigation plan 

Effective staffing management: 

 Maximum turnover rate:  

 Minimum occupancy rate:  

 
10% 
90% 

Implementation of CDR and promotion 
exercise 

100% 

Percentage of implemented SYSPER phase 2 

Implementation or opt-out of Commission 
implementing decisions and models 

100% 

100% 

Balance payments to 
Members and beneficiaries 

Percentage of SESAR 2020 balancing payments 
executed timely 

100% of requested payments 
made 

Budget execution: the commitment 
appropriations and payment appropriations 
are executed as planned in the 2020 Budget 

90% for commitment 
appropriations 

70% for payment 
appropriations 

Completion of 2019 annual accounts 

Support to ECA audit and provision of relevant 
documentation leading to an unqualified 
opinion on the 2019 accounts 

100% 

100% 

Deliver infrastructure 
services to enable teams 
and the SESAR JU to 
operate smoothly 

Quality of IT, infrastructure and facilities and 
existence of Business Continuity and Disaster 
Recovery planning 

No major disruption of service 
unless triggered under 

business continuity & disaster 
planning 

Define and prepare for the 
future of SESAR 

Implementation plan(s) to be executed as of 
2021 adopted by the end of 2020 

100% 

Table 35: Objectives, indicators and targets for financial, administrative and corporate management in 2020 
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3 Budget & Resource Information 2020 

3.1 Budgetary Information 2020 

Annexes I and II provide detailed budgetary information for 2020. 

Title I – Staff expenditure  

Title I expenditure is maintained at comparable levels to previous years for 2020. 

The total amount foreseen for Title I in the 2020 budget is EUR 6,16 million.  

A detailed breakdown by budget line for Title I items is included in Annex II (Financial Resources). 

Any costs for increase of salaries, reclassifications and contract changes are sufficiently covered by the 
requested budget.  

Title II – Infrastructure and operating expenditure 

Title II expenditure is maintained at comparable levels to previous years for 2020.  

The total amount foreseen for Title II in the 2020 budget is EUR 3,42 million. All Title II budget lines are 
kept at the same level of 2019.  

A detailed breakdown by budget line for Title II items is included in Annex II (Financial Resources). 

Title III – Operational expenditure 

Title III includes operational activities directly conducted by the SESAR JU and those conducted by its 
Members.  

These activities to be conducted in 2020 are detailed by Strategic Area of Operation, as detailed above 
in Chapter 2. 

 

3.2 Staff Establishment 2020 

The SESAR JU Staff Establishment Plan constitutes the document adopted by the Administrative Board 
defining the total number of posts by grade necessary to ensure the sound operational and financial 
management of the organisation and in order to execute its work programme.  

The number of posts requested for 2020 will thus remain at 39 TAs and 3 SNE posts authorised by the 
SESAR JU Administrative Board. 
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Annexes 

Annex I: Resource Allocation (Budget and Total HR) per Area of 
Operation 
Budget Allocation 

The table below provides information related to Titles I, II and III financial contributions broken down 
per Strategic Area of Operation, in accordance with chapters 3 of Sections II and III.  

Multi-Annual Strategic Area of Operation 

Estimate 
COMMITMENT 
Appropriations 

Estimate 
PAYMENT 

Appropriations 

million 
EUR 

% 
million 

EUR 
% 

2020 

Multi-Annual Strategic Area of Operation 1: Provide Strategic 
Steering to the SESAR programme 

5,13  4% 5,75  6% 

Multi-Annual Strategic Area of Operation 2: Deliver Exploratory 
Research 

1,06  1% 14,25  14% 

Multi-Annual Strategic Area of Operation 3: Deliver Industrial 
Research and Validation 

81,72  67% 56,01  57% 

Multi-Annual Strategic Area of Operation 4: Deliver Very Large-Scale 
Demonstrations 

30,48  25% 17,76  18% 

Multi-Annual Strategic Area of Operation 5: Deliver SESAR Outreach 1,17  1% 2,72  3% 

Multi-Annual Strategic Area of Operation 6: Deliver effective 
financial, administrative and corporate management 

2,05  2% 2,05  2% 

TOTAL 2020 121,669 100% 98,570 100% 

2021 

Multi-Annual Strategic Area of Operation 1: Provide Strategic 
Steering to the SESAR programme 

1,22 11% 2,16 4% 

Multi-Annual Strategic Area of Operation 2: Deliver Exploratory 
Research 

1,06 9% 18,49 32% 

Multi-Annual Strategic Area of Operation 3: Deliver Industrial 
Research and Validation 

4,22 38% 22,58 40% 

Multi-Annual Strategic Area of Operation 4: Deliver Very Large-Scale 
Demonstrations 

1,44 13% 9,18 16% 

Multi-Annual Strategic Area of Operation 5: Deliver SESAR Outreach 1,18 11% 2,61 5% 

                                                           

69 Not including unused commitment appropriations of EUR 13.383.404 in 2020 (frontloading of running costs for years 2021 
to 2024. 

70 Not including unused payment appropriations of EUR 28.721.003 in 2020. 
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Multi-Annual Strategic Area of Operation 6: Deliver effective 
financial, administrative and corporate management 

2,09 19% 2,09 4% 

TOTAL 2021 11,21 100% 57,11 100% 

2022 

Multi-Annual Strategic Area of Operation 1: Provide Strategic 
Steering to the SESAR programme 

1,20 11% 1,58 4% 

Multi-Annual Strategic Area of Operation 2: Deliver Exploratory 
Research 

1,01 10% 12,32 34% 

Multi-Annual Strategic Area of Operation 3: Deliver Industrial 
Research and Validation 

3,92 37% 11,59 32% 

Multi-Annual Strategic Area of Operation 4: Deliver Very Large-Scale 
Demonstrations 

1,32 13% 7,49 21% 

Multi-Annual Strategic Area of Operation 5: Deliver SESAR Outreach 0,94 9% 1,39 4% 

Multi-Annual Strategic Area of Operation 6: Deliver effective 
financial, administrative and corporate management 

2,11 20% 2,11 6% 

TOTAL 2022 10,50 100% 36,48 100% 

Table 36: Financial resource allocation per Strategic Area of Operation per year in the 2020-2022 period 
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Human Resources 

The table below provides information related to human resources, broken down per Strategic Area of 
Operation, in accordance with chapters 3 of sections II and III.  

Multi-Annual Strategic Area of Operation 
Total HR 

(posts) 
% 

Estimate 2020 

Multi-Annual Strategic Area of Operation 1: Provide Strategic Steering to the 
SESAR programme 

5 12 % 

Multi-Annual Strategic Area of Operation 2: Deliver Exploratory Research 4 9 % 

Multi-Annual Strategic Area of Operation 3: Deliver Industrial Research and 
Validation 

15 37 % 

Multi-Annual Strategic Area of Operation 4: Deliver Very Large-Scale 
Demonstrations 

5 12 % 

Multi-Annual Strategic Area of Operation 5: Deliver SESAR Outreach 4 9 % 

Multi-Annual Strategic Area of Operation 6: Deliver effective financial, 
administrative and corporate management 

9 21 % 

TOTAL 2020 42 100 % 

Estimate 2021 

Multi-Annual Strategic Area of Operation 1: Provide Strategic Steering to the 
SESAR programme 

5 12 % 

Multi-Annual Strategic Area of Operation 2: Deliver Exploratory Research 4 9 % 

Multi-Annual Strategic Area of Operation 3: Deliver Industrial Research and 
Validation 

15 37 % 

Multi-Annual Strategic Area of Operation 4: Deliver Very Large-Scale 
Demonstrations 

5 12 % 

Multi-Annual Strategic Area of Operation 5: Deliver SESAR Outreach 4 9 % 

Multi-Annual Strategic Area of Operation 6: Deliver effective financial, 
administrative and corporate management 

9 21 % 

TOTAL 2021 42 100 % 

Estimate 2022 

Multi-Annual Strategic Area of Operation 1: Provide Strategic Steering to the 
SESAR programme 

5 12 % 

Multi-Annual Strategic Area of Operation 2: Deliver Exploratory Research 4 9 % 

Multi-Annual Strategic Area of Operation 3: Deliver Industrial Research and 
Validation 

15 37 % 

Multi-Annual Strategic Area of Operation 4: Deliver Very Large-Scale 
Demonstrations 

5 12 % 

Multi-Annual Strategic Area of Operation 5: Deliver SESAR Outreach 4 9 % 
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Multi-Annual Strategic Area of Operation 
Total HR 

(posts) 
% 

Multi-Annual Strategic Area of Operation 6: Deliver effective financial, 
administrative and corporate management 

9 21 % 

TOTAL 2022 42 100 % 

Table 37: Human resource allocation per Strategic Area of Operation per year in the 2020-2022 period
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Annex II: Financial Resources (tables) 2020-2022 
In this annex, the financial resources are presented for the whole SESAR JU. 

Table 1 – Expenditure  

  
Table 38: SESAR JU Expenditure Budget per Title in 2019 (year N) and 2020 (year N+1) – Commitment & Payment appropriations 

Note: the total expenditure for 2020 amounts to EUR 121.610.099 (commitment appropriations) and EUR 98.546.699 (payment appropriations), which 
includes Titles I, II and III appropriations. These amounts do not include Title IV appropriations (respectively EUR 13.383.404 and EUR 28.721.003, as 
shown in the table above) which will be received from the European Commission in 2020, not used for expenditure related to activities under the 
SESAR JU’s work programme for year 2020, and carried over to cover the operational expenditures in years 2021 to 2024. 

SJU Expenditure Budget per Title in  (year N) and  (year N+1) – Commitment & Payment appropriations

 (EUR) 

Commitment 

appropriations

Payment 

appropriations

Commitment 

appropriations

Payment 

appropriations

Title I          6.044.372,00          6.044.372,00         6.157.360,00          6.157.360,00 

Title II          3.612.934,68          3.612.934,68         3.417.079,00          3.417.079,00 

Title III      140.901.014,37       160.199.890,85      112.035.660,20        88.972.260,18 

Title IV                         -                            -          13.383.404,00        28.721.002,82 

Total expenditure      150.558.321,05       169.857.197,53      134.993.503,20       127.267.702,00 

Expenditure

N (2019) N+1 (2020)



SINGLE PROGRAMMING DOCUMENT 2020-2022    

 

 

 

© –2019– SESAR JU 
 

Approved 

143 
 

 

 

  

Detailed SJU Expenditure Budget over the period  –  (N-1 to N+3) – Commitment appropriations

 (EUR) 

Agency request Budget Forecast

Title I - Staff Expenditure 5.355.692,58         6.044.372,00         6.157.360,00        6.157.360,00         6.280.507,20    6.406.117,08    

11 Salaries & allowances 4.820.394,98         5.517.372,00         5.630.360,00        5.630.360,00         2,0% 5.742.967,20    5.857.826,28    

- of which establishment plan posts 4.249.012,40            4.913.132,00             5.013.635,00           5.013.635,00            2,0% 5.113.907,70      5.216.185,60      

- of which external personnel 571.382,58               604.240,00                616.725,00               616.725,00                2,1% 629.059,50         641.640,68         

12 Expenditure relating to Staff recruitment 15.000,00                  15.000,00                   15.000,00                  15.000,00                   - 15.300,00            15.606,00            

13 Mission expenses 300.000,00                335.000,00                 300.000,00               300.000,00                (10,4)% 306.000,00          312.120,00          

14 Socio-medical infrastructure -                              -                               -                              -                               - -                        -                        

15 Training 50.000,00                  50.000,00                   85.000,00                  85.000,00                   70,0% 86.700,00            88.434,00            

16 External Services 140.000,00                92.000,00                   92.000,00                  92.000,00                   - 93.840,00            95.716,80            

17 Receptions and events -                              -                               -                              -                               - -                        -                        

19 Other Staff related expenditure 30.297,60                  35.000,00                   35.000,00                  35.000,00                   - 35.700,00            36.414,00            

Title II - Infrastructure and operating expenditure 3.263.224,38         3.612.934,68         3.417.079,00        3.417.079,00         3.465.671,32    3.440.552,42    

20 Rental of buildings and associated costs [*] 964.953,32           918.880,00            900.944,00           900.944,00            (2,0)% 918.962,88       937.342,14       

21 Information and communication technology 1.435.443,06         1.562.720,00         1.564.948,40        1.564.948,40         0,1% 1.570.747,37    1.602.162,32    

22 Movable property and associated costs 62.018,00             10.000,00              10.200,00             10.200,00              2,0% 10.404,00         10.612,08         

23 Current administrative expenditure 383.110,00           713.334,68            530.986,60           530.986,60            (25,6)% 547.357,07       463.871,88       

24 Postage / Telecommunications -                       -                        -                       -                       - -                  -                  

25 Meeting expenses 19.700,00             10.000,00              10.000,00             10.000,00              - 10.200,00         10.404,00         

26 Running costs in connection with operational activities -                       -                        -                       -                       - -                  -                  

27 Information and publishing 398.000,00           398.000,00            400.000,00           400.000,00            0,5% 408.000,00       416.160,00       

28 Studies -                       -                        -                       -                       - -                  -                  

Budget N+3 

(2022)

EXPENDITURE Commitment appropriations

Executed Budget 

N-1 (2018)
Budget N (2019)

Budget N+1 (2020) VAR N+1 

/ N

Budget N+2 

(2021)
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Table 39: Detailed SESAR JU whole Expenditure Budget over the 2018-2022 period (N-1 to N+3) – Commitment appropriations 

Notes:  

 the budget result (outturn) is the difference between commitments established in revenues and commitments made in expenditure, i.e. 
unused appropriations. This amount was re-inscribed into year 2019 budget in the beginning of year 2019 through an amendment to the 
SPD 2019-2021. It should be noted that in 2018, EUROCONTROL’s financial contribution actually established was higher than the commitment 
appropriation with an amount of EUR 1,5 million, which could not be used in expenditure during that year, 

 the figures reported in the table above for year 2018 slightly differ from the ones reported in the SESAR JU’s Consolidated Annual Activity 
Report for the year 2018 as the latter include commitments made in relation with SESAR 1, 

 all expenditure planned as of 2021 will be funded from the budget result (outturn) of the previous year, which will include pre-2021 unused 
or re-inscribed financial EU contributions to SESAR JU’s administrative and operational expenditure and new financial contributions of 
EUROCONTROL and Members other than the Union to SESAR JU’s administrative expenditure. 

Title III - Operational expenditure 123.659.172,13     140.901.014,37      112.035.660,20     112.035.660,20      1.467.500,00    652.500,00       

SESAR 1 - 3.1 Studies/Development Conducted By the SJU -                       -                        -                       -                       - -                  -                  

SESAR 1 - 3.2 Studies/Development Conducted By 

EUROCONTROL
-                       -                        -                       -                       - -                  -                  

SESAR 1 - 3.3 Studies/Development Conducted By Other 

Members
-                       -                        -                       -                       - -                  -                  

SESAR 2020 3.1 - Providing Strategic Steering to the 

SESAR programme
6.197.506,36         7.747.959,85         5.913.493,88        5.913.493,88         (23,7)% 1.212.500,00    652.500,00       

SESAR 2020 3.2 - Deliver Exploratory Research 104.500,00           40.908.586,98        -                       -                       (100,0)% -                  -                  

SESAR 2020 3.3 - Deliver Industrial Research and Validation 83.670.107,38       61.029.044,51        73.477.567,05       73.477.567,05       20,4% -                  -                  

SESAR 2020 3.4 - Deliver Very Large-Scale Demonstration 

activities
31.943.598,39       28.900.023,03        32.389.599,27       32.389.599,27       12,1% -                  -                  

SESAR 2020 3.5 - Deliver SESAR Outreach 1.743.460,00         2.315.400,00         255.000,00           255.000,00            (89,0)% 255.000,00       -                  

Title IV - Unused appropriations not required in current 

Year
-                       -                        13.383.404,00       13.383.404,00       - -                  -                  

TOTAL EXPENDITURE 132.278.089,09     150.558.321,05      134.993.503,20     134.993.503,20      11.213.678,52  10.499.169,50  
[*] Including possible repayment of interest; detailed information as regards building policy can be found in Annex V

BUDGET RESULT (COMMITMENTS) 22.591.280,47       -                        -                       -                       -         -                  -                  
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Detailed SJU Expenditure Budget over the period  –  (N-1 to N+3) – Payment appropriations

 (EUR) 

Agency request Budget Forecast

Title I - Staff Expenditure 5.219.662,73         6.044.372,00         6.157.360,00        6.157.360,00         6.280.507,20    6.406.117,08    

11 Salaries & allowances 4.755.261,17         5.517.372,00         5.630.360,00        5.630.360,00         2,0% 5.742.967,20    5.857.826,28    

- of which establishment plan posts 4.249.012,40            4.913.132,00             5.013.635,00           5.013.635,00            2,0% 5.113.907,70      5.216.185,60      

- of which external personnel 506.248,77               604.240,00                616.725,00               616.725,00                2,1% 629.059,50         641.640,68         

12 Expenditure relating to Staff recruitment 5.196,51                    15.000,00                   15.000,00                  15.000,00                   - 15.300,00            15.606,00            

13 Mission expenses 284.391,55                335.000,00                 300.000,00               300.000,00                (10,4)% 306.000,00          312.120,00          

14 Socio-medical infrastructure -                              -                               -                              -                               - -                        -                        

15 Training 45.581,17                  50.000,00                   85.000,00                  85.000,00                   70,0% 86.700,00            88.434,00            

16 External Services 108.939,93                92.000,00                   92.000,00                  92.000,00                   - 93.840,00            95.716,80            

17 Receptions and events -                              -                               -                              -                               - -                        -                        

19 Other Staff related expenditure 20.292,40                  35.000,00                   35.000,00                  35.000,00                   - 35.700,00            36.414,00            

Title II - Infrastructure and operating expenditure 4.050.475,13         3.612.934,68         3.417.079,00        3.417.079,00         3.465.671,32    3.440.552,42    

20 Rental of buildings and associated costs[*] 834.640,57           918.880,00            900.944,00           900.944,00            (2,0)% 918.962,88       937.342,14       

21 Information and communication technology 2.458.424,79         1.562.720,00         1.564.948,40        1.564.948,40         0,1% 1.570.747,37    1.602.162,32    

22 Movable property and associated costs 169,00                  10.000,00              10.200,00             10.200,00              2,0% 10.404,00         10.612,08         

23 Current administrative expenditure 288.006,69           713.334,68            530.986,60           530.986,60            (25,6)% 547.357,07       463.871,88       

24 Postage / Telecommunications -                       -                        -                       -                       - -                  -                  

25 Meeting expenses 6.131,72               10.000,00              10.000,00             10.000,00              - 10.200,00         10.404,00         

26 Running costs in connection with operational activities -                       -                        -                       -                       - -                  -                  

27 Information and publishing 463.102,36           398.000,00            400.000,00           400.000,00            0,5% 408.000,00       416.160,00       

28 Studies -                       -                        -                       -                       - -                  -                  

EXPENDITURE Payment appropriations

Executed Budget 

N-1 (2018)
Budget N (2019)

Budget N+1 (2020)
VAR N+1 

/ N

Budget N+2 

(2021)

Budget N+3 

(2022)
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Table 40: Detailed Expenditure Budget over the 2018-2022 period (N-1 to N+3) – Payment appropriations 

 

Note: the unused payment appropriations of 2020 will be carried over to cover the operational expenditures in years 2021 to 2024.  

Title III - Operational expenditure 88.510.665,25       160.199.890,85      88.972.260,18       88.972.260,18       47.367.621,57  26.636.813,90  

SESAR 1 - 3.1 Studies/Development Conducted By the SJU 4.403.498,55         -                        -                       -                       - -                  -                  

SESAR 1 - 3.2 Studies/Development Conducted By 

EUROCONTROL
-                       -                        -                       -                       0,0% -                  -                  

SESAR 1 - 3.3 Studies/Development Conducted By Other 

Members
16.591.794,08       -                        -                       -                       - -                  -                  

SESAR 2020 3.1 - Providing Strategic Steering to the 

SESAR programme
4.165.588,20         8.677.883,32         5.862.100,07        5.862.100,07         (32,4)% 2.158.727,44    1.026.936,75    

SESAR 2020 3.2 - Deliver Exploratory Research 3.156.553,66         5.034.925,06         13.165.046,75       13.165.046,75       161,5% 17.400.000,00  11.296.487,42  

SESAR 2020 3.3 - Deliver Industrial Research and Validation 47.963.626,40       104.957.229,00      51.785.587,92       51.785.587,92       (50,7)% 18.348.658,33  7.671.557,83    

SESAR 2020 3.4 - Deliver Very Large-Scale Demonstration 

activities
11.245.215,98       39.714.853,47        16.349.525,45       16.349.525,45       (58,8)% 7.775.235,80    6.186.831,89    

SESAR 2020 3.5 - Deliver SESAR Outreach 984.388,38           1.815.000,00         1.810.000,00        1.810.000,00         (0,3)% 1.685.000,00    455.000,00       

Title IV - Unused appropriations not required in current 

Year
-                       -                        28.721.002,82       28.721.002,82       0 -                  -                  

TOTAL EXPENDITURE 97.780.803,11       169.857.197,53      127.267.702,00     127.267.702,00      -         57.113.800,08  36.483.483,39  

[*] Including possible repayment of interest; detailed information as regards building policy can be found in Annex V
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Table 2 – Revenue 

The EU contribution post-2019 is indicative, subject to the outcome of future EU budgetary procedures. 

 
Table 41: SESAR JU Revenues in 2019 (year N) and 2020 (year N+1) 

  

SJU Revenues in  (year N) and  (year N+1)

 (EUR) 

EU contribution (EFTA included)

Other revenue

Total revenues

                                      37.940.321,04                                      11.322.503,20 

                                    150.558.321,04                                    134.993.503,20 

                                    112.618.000,00                                    123.671.000,00 

Revenues

N (2019) N+1 (2020)

Revenues estimated 

by the agency
Budget Forecast
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Table 42: Detailed In-Kind Revenue Budget over the 2019-2022 period (N to N+3)  

  

IN-KIND CONTRIBUTION

all figures in Euro

Budget Budget Budget Budget

2019 2020 2021 2022

Title / Chapter

1. In-Kind Contribution from the Founding  Members 81.733.361 71.114.629 64.870.400 37.553.447
1.1 European Union

1.2 EUROCONTROL 81.733.361 71.114.629 64.870.400 37.553.447

2. In-Kind Contribution from other Members 67.354.742 48.400.920 34.599.118 18.006.613
2.1 Other members 67.354.742 48.400.920 34.599.118 18.006.613

TOTAL REVENUE 149.088.103 119.515.549 99.469.518 55.560.060

Revenue Entitlements
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Table 43: Detailed SESAR JU Revenue Budget (financial contribution) over the 2018-2022 period (N-1 to N+3) 

 

  

Detailed SJU Revenue Budget over the period  –  (N-1 to N+3)

 (EUR) 

N-1 (2018) N (2019) N+1 (2020) N+1 (2020)

Executed Budget

Revenues 

estimated by the 

agency

As requested by 

the agency
Budget Forecast

1 REVENUE FROM FEES AND CHARGES -                       -                        -                       -                       - -                  -                  

2 EU CONTRIBUTION      119.999.999,92       110.000.000,00      120.760.667,90       120.760.667,90 0,10                           -                       -   

 - of which Administrative (Title I and Title II) (Budget line 1100) 3.250.683,00            3.252.411,00             16.335.566,84         16.335.566,84          4,02         -                        -                        

 - of which Operational (Title III) (Budget line 1200 - EU) 106.749.316,92       106.747.589,00        104.425.101,06       104.425.101,06        0,02-         -                        -                        

 - of which assigned revenues deriving from additional budget 

(Budget line 1300)
10.000.000,00         -                               -                             -                              - -                        -                        

3 THIRD COUNTRIES CONTRIBUTION (incl. EFTA and 

candidate countries)
         2.563.000,00          2.618.000,00         2.910.332,10          2.910.332,10 0,11                           -                       -   

 - of which EFTA (Budget line 1200 - EFTA) 2.563.000,00            2.618.000,00             2.910.332,10           2.910.332,10            0,11         -                        -                        

 - of which Candidate Countries

4 OTHER CONTRIBUTIONS (Budget lines 2100 + 3100) 8.386.169,78         6.954.761,50         4.770.556,20        4.770.556,20         0,31-       6.954.761,50    5.934.006,50    

 - of which delegation agreement, ad hoc grants

5 ADMINISTRATIVE OPERATIONS -

6 REVENUES FROM SERVICES RENDERED AGAINST 

PAYMENT
-                       -                        -                       -                       - -                  -                  

7 CORRECTION OF BUDGETARY IMBALANCES -                       -                        -                       -                       - -                  -                  

8 INTERESTS GENERATED -                       -                        -                       -                       - -                  -                  

9 BUDGET OUTTURN AND UNUSED APPROPRIATIONS 

FROM PREVIOUS YEARS 

(Budget line 5100)

23.920.199,86       30.985.559,54        6.551.947,00        6.551.947,00         0,79-       4.258.917,02    4.565.163,00    

TOTAL REVENUES      154.869.369,56       150.558.321,04      134.993.503,20       134.993.503,20   11.213.678,52   10.499.169,50 

REVENUES
VAR N+1 

/ N

Envisaged N+2 

(2021)

Envisaged N+3 

(2022)
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Table 3 – Budget Outturn and Cancellation of Appropriations 

   (EUR) 

Budget outturn N-3 (2016) N-2 (2017) N-1 (2018) 

Revenue actually received (+) 143.211.209 202.760.405 155.862.704 

Payments made (-) -102.973.228 -144.784.881 -78.625.670 

Carry-over of appropriations (-) -3.194.963 -374.682 -1.148.814 

Cancellation of appropriations carried over (+)    

Adjustment for carry-over of assigned revenue 
appropriations from previous year (+) 

   

Exchange rate differences (+/-)    

Adjustment for negative balance from previous year (-)    

TOTAL 37.043.018 57.600.842 76.088.220 

Table 44: Budget outturn and cancellation of appropriations (N-3 to N-1) 
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Annex III: Human Resources (tables) 2020-2022 
The 2020-2022 staff numbers are indicative, subject to the outcome of the EU’s future budgetary procedures. 

Table 1 – Staff population and its evolution; Overview of all categories of staff (posts) 

Staff population 
Actually filled 

as of 31.12 N-2 
(2017) 

Authorised 
under EU 

budget N-1 
(2018) 

Actually filled 
as of 31.12.N-
1 (31.12.2018) 

Authorised 
under EU 

budget for 
year N (2019) 

Budget for 
year N+1 

(2020) 

Envisaged in 
N+2 (2021) 

Envisaged in 
N+3 (2022) 

Officials 

AD        

AST        

AST/SC        

TA 

AD 29 33 32 33 33 33 33 

AST 6 6 5 6 6 6 6 

AST/SC        

Total Officials and TA 35 39 37 39 39 39 39 

CA GF IV 2  2     

CA GF III        

CA GF II        

CA GFI        

Total CA 2 0 2 0 0 0 0 
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SNE 3 3 3 3 3 3 3 

Structural service providers71  2 3 3 3 3 3 3 

TOTAL  42 45 45 45 45 45 45 

External staff for occasional 
replacement72 

4 4 4 4 4 4 4 

Table 45: Staff population and its evolution 2017-2022 (N-2 to N+3) 

  

                                                           

71 Service providers are contracted by a private company and carry out specialised outsourced tasks of horizontal/support nature, for instance in the area of information technology or 
reception services. 

72 Replacement due to maternity leave, long term absences, unfilled posts. Due to long-term absences of some statutory staff members out of the control of the SESAR JU, interim staff 
is hired to carry out the activities that correspond to these statutory staff positions. Furthermore, in the cases in which selection procedures for vacancies cannot be done in short time, 
and the functions of the vacant position are necessary for the SESAR JU, contractual agents have been engaged to perform such activities for the duration of the selection procedure.  
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Table 2 – Multi-annual staff policy plan Year 2020-2022 (posts) 
C

at
e

go
ry

 a
n

d
 g

ra
d

e
 

Establishment 
plan in EU 

Budget N-1 
(2018) 

Filled as of 
31/12/N-1 

(31.12.2018) 

Modifications 
in year N-1 
(2018) in 

application of 
flexibility 

rule73  

Establishment 
plan in voted 
EU Budget N 

(2019) 

Modifications 
in year N 
(2019) in 

application of 
flexibility rule 

Establishment 
plan in EU 

Budget N+1 
(2020) 

Modifications 
in year N+1 

(2020) in 
application of 
flexibility rule 

Establishment 
plan N+2 

(2021) 

Establishment 
plan N+3 

(2022) 

 OF74 TA OF TA OF TA OF TA OF TA OF TA OF TA OF TA OF TA 

AD 16                   

AD 15  1  1    1    1    1  1 

AD 14                   

AD 13                   

AD 12  4  3    4    5    6  7 

AD 11  3  1    3    3    3  3 

AD 10  2  3    2    2    2  3 

AD 9  3  3    4  +1  5    5  5 

AD 8  6  7    6  -1  7    9  11 

AD 7  6  6    7    6    5  2 

                                                           

73 As provided in Article 37 of SESAR JU’s Financial Rules. 

74 Officials (permanent posts). 
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d
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Establishment 

plan in EU 
Budget N-1 

(2018) 

Filled as of 
31/12/N-1 

(31.12.2018) 

Modifications 
in year N-1 
(2018) in 

application of 
flexibility 

rule73  

Establishment 
plan in voted 
EU Budget N 

(2019) 

Modifications 
in year N 
(2019) in 

application of 
flexibility rule 

Establishment 
plan in EU 

Budget N+1 
(2020) 

Modifications 
in year N+1 

(2020) in 
application of 
flexibility rule 

Establishment 
plan N+2 

(2021) 

Establishment 
plan N+3 

(2022) 

 OF74 TA OF TA OF TA OF TA OF TA OF TA OF TA OF TA OF TA 

AD 6  7  7    6    4    2  1 

AD 5  1  1               

Total AD  33  32    33  0  33    33  33 

AST 11                   

AST 10                   

AST 9  1  1    1    1    1  1 

AST 8                   

AST 7  1      1    1    1  1 

AST 6                   

AST 5            1    2  3 

AST 4  2  2    2    2    2  1 

AST 3  1  2    1  +1  1       

AST 2        1  -1         

AST 1  1                 
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C
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e
go

ry
 a

n
d

 g
ra

d
e

 
Establishment 

plan in EU 
Budget N-1 

(2018) 

Filled as of 
31/12/N-1 

(31.12.2018) 

Modifications 
in year N-1 
(2018) in 

application of 
flexibility 

rule73  

Establishment 
plan in voted 
EU Budget N 

(2019) 

Modifications 
in year N 
(2019) in 

application of 
flexibility rule 

Establishment 
plan in EU 

Budget N+1 
(2020) 

Modifications 
in year N+1 

(2020) in 
application of 
flexibility rule 

Establishment 
plan N+2 

(2021) 

Establishment 
plan N+3 

(2022) 

 OF74 TA OF TA OF TA OF TA OF TA OF TA OF TA OF TA OF TA 

Total 
AST 

 6  5    6  0  6    6  6 

AST/SC 6                   

AST/SC 5                   

AST/SC 4                   

AST/SC 3                   

AST/SC 2                   

AST/SC 1                   

Total 
AST/SC 

                  

TOTAL  39  37    39  39  39    39  39 

Table 46: Multi-annual staff policy plan Year 2018-2022 (N-1 to N+3) 
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Annex IV: Human Resources Policy 
The main objective of the SESAR JU staff policy is to define the necessary framework for the 
recruitment, management and training of the SESAR JU staff members so that their collective skills and 
competencies which constitute an asset for the SESAR JU will contribute to the achievement of the 
SESAR JU mission and specific objectives.  

The SESAR JU Staff Establishment Plan constitutes the document adopted by the Administrative Board 
defining the total number of posts by grade necessary to ensure the sound operational and financial 
management of the organisation and in order to execute its work programme. These posts are filled 
in by personnel recruited under the following types of contracts:  

 TAs contracts, for duties requesting a long-term duration of the contract within the limit of 
the existence of the SESAR JU, 

 CAs contracts to cover temporarily vacant TA positions until the recruitment process is 
finalised, when there is a justified need to ensure continuation of the work related to that 
vacant position.  

 SNEs where the experience within Member States’ organizations is desirable. 

A. Recruitment and services procurement policy 

As of the entry into force of Council Regulation (EC) 1361/2008, the Staff Regulations of Officials of the 
European Union, the Conditions of Employment of other servants of the European Union75 (CEOS) and 
the rules adopted jointly by the Institutions of the European Union for the purpose of applying these 
Staff Regulations and the Conditions of Employment apply to the staff of the Joint Undertaking and its 
Executive Director.  

Following the Council Regulation (EU) 721/2014 amending the Council Regulation (EC) 1361/2008, the 
staff of the Joint Undertaking consists of TAs and CAs recruited for a fixed period that may be renewed 
once for a fixed period up to 5 years. Any other renewal shall be for an indefinite period in accordance 
with the EU Staff Regulations. The total period of engagement shall not exceed in any case the duration 
of the Joint Undertaking.  

The staff of the SESAR JU shall consist of highly specialized technical staff members in charge of the 
management and implementation of the SESAR programme and highly specialized and diversified 
administrative staff to ensure the functioning of the SESAR Joint Undertaking. In establishing the 
different job descriptions and the organization chart of the SESAR JU, particular attention is paid to 
preserve the adequate separation of functions, to manage the risk of conflict of interest, to ensure an 
efficient and cost-effective functioning of the organization.  

It has to be recognized that it is difficult to attract highly skilled persons on TA contracts for a limited 
duration, given the time horizon indicated in the SESAR JU founding act. 

 

                                                           

75 As last amended by Regulation (EU, EURATOM) No 1023/2013 of the European Parliament and of the Council of 22 October 
2013 amending the Staff Regulations of Officials of the European Union and the Conditions of Employment of Other Servants 
of the European Union (OJ L 287, 29.10.2013, p. 15). 
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1. Statutory staff recruitment policy 

1.1 Officials 

The SESAR JU has currently no post occupied by an official from an Institution. Furthermore, the SESAR 
JU has no permanent posts in its establishment plan and, therefore, cannot appoint officials.  

1.2 Temporary agents 

On the basis of the missions and tasks set out by the SESAR JU constituent act, the SESAR JU considers 
that most of its existing workforce can be assigned to the posts of long term duration, within the limits 
of the existence of the SESAR JU, both in the operational areas and in the transversal areas.  

Where the type of expertise requested for a certain post is not easily available on the free market and 
is retained by personnel working for one of its Members, the SESAR JU fills in these highly specialized 
posts with secondments from its Members, ensuring that proper measures to manage potential 
conflict of interest are in place (segregation of duties, annual declarations on conflict of interest, etc.). 

All temporary agent posts have been identified as post of long duration and are offered a 5-year 
contract (except for staff who were under Belgian contracts at 1 January 2009, in accordance with the 
transition provisions of Council Regulation (EC) 1361/2008, who are indefinite duration contracts still 
subject to the end of functioning of the SESAR JU on 31 December 2024 at the latest).  

The table under point A.4 of this annex provides the information on the key functions for which the 
posts have been filled in by TAs. The recruitment process followed complies with the SESAR JU 
Implementing Rules on the engagement and use of temporary staff. 

The entry grades are determined in function of the complexity and level of responsibility of the tasks 
to be performed by the new staff member. These grades are compatible with provisions of Article 53 
of the CEOS, with the corresponding implementing rules on the engagement of temporary agents 2(f) 
and with grades authorised by the European Commission in the SESAR JU’s staff establishment plan. 

1.3 Contract agents 

The SESAR JU staff establishment plan does not contain positions of Contract agents. Nevertheless, 
Contract agents are occasionally engaged to cover vacant positions of temporary agents, either 
provisionally during the time required to cover the temporary agent vacancy through a recruitment 
procedure, or in very exceptional cases when it is considered necessary in the interest of service. 

Contract agents are recruited for a fixed term contract, usually with a duration of one year, renewable 
once for a fixed period. Any other renewal shall be for an indefinite period in accordance with the Staff 
Regulations. In exceptional cases, the Appointing Authority could decide on a different duration of the 
contract. The total period of engagement shall not in any case exceed the duration of the SESAR JU 
(Article 2(a) of Council Regulation (EU) 721/2014).  

1.4 Seconded national experts 

For the need of specific expertise, the SESAR JU recruits SNEs from competent organisations in the EU 
or EUROCONTROL Member States, especially where expertise within Regulators, public authorities or 
other public bodies is desirable. 
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2. Services acquisition policy 

2.1 Structural service providers  

For the purpose of managing, plan and control reception services, the SESAR JU has signed in 2011 a 1 
year renewable contract with a service provider called ‘Receptel’. This service provider provides one 
to two FTE’s as receptionist/Back – office reception. It is not always the same person providing the 
services. In terms of ICT coordination, one person is provided by an external service provider. 

2.2 The Programme Management Unit 

In 2008, EUROCONTROL established a Unit as Programme Support Office – hosted by the SESAR JU in 
order to provide the necessary support in the management of the SESAR programme and consisting of 
a contribution in kind to the SESAR JU. Under the current SESAR JU-EUROCONTROL Agreement for the 
duration of the SESAR 2020 Programme, this Unit is known as PMU (Programme Management Unit). 
PMU provides programme management support to the SESAR JU in strict coordination with the other 
SESAR JU Teams. The number of staff engaged in this function at the end of 2018 is 19 persons. 

The PMU staff assigned to the SESAR JU for the execution of this Agreement shall remain subject to 
the EUROCONTROL’s staff regulations and rules.  

2.3 Seconded staff from SESAR JU Selected Members 

At its meeting of 31 May 2017, the Administrative Board of the SESAR JU, having regard to Articles 
5(1)(p) and 8 of the Annex to the SESAR JU constituent act and the SESAR Joint Undertaking 
Membership Agreement, which entered into force on 6 July and was signed by the SESAR JU, 
EUROCONTROL and the SESAR JU’s 19 Selected Members by virtue of decision ADB(D)02-2016, 
decided: 

 to adopt specific conditions on the secondment of staff of SESAR JU Selected Members, as 
detailed in Annex 1 to the decision ADB(D)07-2017, 

 to delegate the power to the Executive Director to establish the necessary agreements in line 
with the aforementioned conditions. 

The decision of the Administrative Board is also motivated by the nature of the SESAR JU with its 
Selected Members as public-private partnership, where public and private resources are commingled 
for the achievement of objectives. 

The secondment from the Selected Members constitutes a highly flexible mechanism to attract skilled 
experts, with contracts with specific duration and a low risk scheme.  

In compliance with the Administrative Board decision, the SESAR JU launches a call for expression of 
interest to its Selected Members, to establish a list of potential candidates for specific posts.  

The secondment to the SESAR JU is subject to the signature of a secondment agreement that will 
complement the SESAR JU Membership Agreement and detail the selected member’s contribution 
under the secondment. 

Any secondment accepted by the SESAR JU shall be considered as Additional Contribution in the 
meaning of Article 10.4 of the Membership Agreement and will be fully reimbursed under the 
conditions defined in Annex 1 to the afore–mentioned decision of the SESAR JU Administrative Board. 
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3. Selection procedure 

The SESAR JU launches recruitment procedures for Temporary Agents through the announcement of 
vacant posts on its website and the EPSO website. The SESAR JU may also recruit Contract Agents from 
the European Personnel Selection Office - EPSO's reserve lists, for the specific needs here above 
identified. 

Generally vacancies are online for one month. During this time candidates can submit their 
applications. Exceptionally, this period may be extended. The exact deadline to apply for a job is 
indicated in each vacancy notice of the selection procedure that provides as well information on the 
job requirements and the conditions of employment. Candidates are requested to submit their 
application exclusively by means of a functional email address specific to each vacancy notice. 

The SESAR JU has an equal opportunity approach and strongly encourages applications from all 
candidates who fulfil the eligibility and requirements without any distinction on the grounds of 
nationality, age, race, gender, political, philosophical or religious conviction or sexual orientation and 
regardless of disabilities, marital status or other family situation. 

Eligibility of candidates is assessed according to compliance with all formal requirements by the closing 
date for the submission of applications. Eligible candidates whose application shows evidence of all 
essential selection criteria described in the vacancy notice may be invited for an interview, which is 
held for the most part in English. During the selection process candidates may be required to undergo 
a competency assessment exercise.  

Candidates invited to an interview are requested to submit, on the day of the interview, a copy of their 
diploma(s) and evidence of their professional experience, clearly indicating the starting and finishing 
dates, the function(s) and the exact nature of the duties carried out. However, prior to contract 
signature, selected candidates are requested to provide SESAR JU with original or certified copies of 
all relevant documents proving the eligibility requirements. 

As a result of the interviews, the Selection Panel recommends the most suitable candidates for the 
post in question. The list of suitable candidates established by the Selection Panel may also be used 
for the recruitment for a similar post depending on the needs of the SESAR JU. All candidates are 
informed by letter about the outcome of the selection procedure. Candidates are informed that 
inclusion on a reserve list does not guarantee recruitment. 

Selection Panel’s work and deliberations are strictly confidential and candidates are informed that any 
contact with its members is strictly forbidden. 

The Executive Director, SESAR JU AIPN, takes the final decision to offer the job to a selected candidate 
from the reserve list established by the selection panel. 
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4. Table of 39 posts per area and activity on 31/12/2019: 

In accordance with the revised organisation chart adopted by the SESAR JU Administrative Board in 
201976, the 39 posts are the following: 

Activity Function / Job title Contract Type / duration Entry 
grade 

Executive Director Executive Director TA fixed term + renewable  AD 14 

(to be defined) Chief Finance Officer (planned as of 
January 2020) 

TA fixed term + renewable AD 12 

Audit Internal Audit Capability TA fixed term + renewable AD 5 

Executive secretariat Assistant to the Executive Director TA indefinite (*) AST 1 

Corporate Affairs 
including corporate 
support and corporate 
quality, planning and 
reporting 

Deputy Executive Director Corporate 
Affairs77 

TA indefinite (*) AD 12 

Head of Corporate Support TA indefinite (*) AD 7 

Administrative Assistant TA indefinite (*) AST 3 

Administrative Assistant TA fixed term + renewable AST 1 

 Head of Corporate Quality, Planning & 
Reporting 

TA fixed term + renewable  AD 8 

 Programming & Planning Officer TA fixed term + renewable AST 4 

Strategies and relations 
with ICAO, follow up of 
MoC with third countries 
and communication 

Chief Strategies & External Relations TA indefinite (*) AD 12 

Head of International Affairs TA fixed term + renewable AD 10 

Relations with different 
stakeholders and 
coordination of ED 
activities 

Head of Stakeholders and Institutional 
Relations 

TA fixed term + renewable AD 10 

Communication 
internal/external, media 

Senior Communications & Media 
Relations Officer 

TA fixed term + renewable AD 5 

Implementation of the 
day-to-day 
communication strategy 

Communications & Events Officer TA fixed term + renewable AD 5 

                                                           

76 Decision ADB(D)11-2019 adopted through written procedure ADB(WP)2019-007 concluded on 6 June 2019. 

77 The position named ‘Deputy Executive Director’ is indeed classified as Head of Unit in accordance with the suggestion of 
the Commission. Within the specific tasks performed by the incumbent, some are derived directly from delegations of the 
Executive Director for certain areas and periods of time. 
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Activity Function / Job title Contract Type / duration Entry 
grade 

Development & delivery, 
Release and validation 

Head of Release Management & 
Validation 

TA fixed term + renewable AD 7 

Development & delivery, 
grant management and 
development framework 

Call Coordinator TA fixed term + renewable AD 9 

ATM 

Grant Manager TA fixed term + renewable AD 6 

Grant Manager TA fixed term + renewable AD 6 

Grant Manager  TA fixed term + renewable AD 6 

ATM Architecture Framework Expert TA fixed term + renewable  AD 5 

Chief ATM TA fixed term + renewable AD 10 

ATM Expert – Architecture & Systems 
Engineering 

TA fixed term + renewable AD 8 

ATM Expert - Airport & Airspace User 
Operations  

TA fixed term + renewable AD 6 

ATM Expert - TMA, En-route & Network 
Operations 

TA fixed term + renewable AD 6 

AU relations, business 
case, Master Planning 

Chief Economist & Master Planning TA indefinite (*) AD 10 

Digital transformation 
and innovation 

Manager Digital Transformation & 
Innovation  

TA fixed term + renewable AD 8 

General administration, 
Finance, legal and HR 

Chief Administration Affairs TA fixed term + renewable  AD 12 

Project Audit Project Auditor  TA fixed term + renewable AD 5 

Finance and Budget 
Coordination and 
responsibility for the 
follow up of the SESAR JU 
Budget 

Head of Finance & Budget  TA fixed term + renewable AD 8 

Financial administration 
and budget 

Financial Officer TA fixed term + renewable AD 6 

Financial Officer TA fixed term + renewable AD 5 

Financial assistant TA fixed term + renewable  AST 3 

Legal Affairs and 
Contract 

Head of Legal Affairs and Procurement TA indefinite (*) AD 8 
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Activity Function / Job title Contract Type / duration Entry 
grade 

Procurement 
procedures, personal 
data protection, day-to-
day legal issues 

Legal & Procurement Officer, Data 
Protection Officer 

TA fixed term + renewable AD 5 

Legal & Procurement Officer TA fixed term + renewable AD 5 

 Legal & Procurement Officer TA fixed term + renewable AD 5 

HR Legal matters HR Legal Officer TA fixed term + renewable 
(**) 

AD 7 

Recruitment, HR 
Administration, staff 
development 

HR Officer TA indefinite (*) AST 7 

Table 47: List of the 39 SESAR JU posts (31/12/2019) 

(*) Staff member eligible to Transitional Provisions Article 2 of Council Regulation (EC) 1361/2008 (8 
staff) 

(**) Posts currently covered by a CA with indefinite duration contract. These staff members are not 
additional to the 39 posts included in the Staff Establishment Plan approved by the Administrative 
Board of the SESAR Joint Undertaking, but they are contractual forms used by the SESAR JU to fill in 
specific posts taking into consideration the needs and expertise requested. The same is applicable for 
the staff seconded by the Members to the SESAR JU, in accordance with Article 8 of the SESAR JU 
Statutes.  
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B. Appraisal of performance and reclassification/promotions 

Reclassification of temporary staff/promotion of officials 

Category and 
grade 

Staff in activity at 1.01.2017 
How many staff members 

were promoted / reclassified 
in Year N-1 (2018) 

Average number of 
years in grade of 

reclassified / promoted 
staff members 

officials TA Officials TA  

AD 16      

AD 15  1    

AD 14      

AD 13      

AD 12  3    

AD 11  1    

AD 10  3    

AD 9  3    

AD 8  5  1 5 

AD 7  3  1 4 

AD 6  9  2 3,8 

AD 5      

Total AD  28  4 4,2 

AST 11      

AST 10      

AST 9      

AST 8  1  1 5 

AST 7  1    

AST 6      

AST 5      

AST 4      

AST 3  2  1 3 

AST 2      
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Category and 
grade 

Staff in activity at 1.01.2017 
How many staff members 

were promoted / reclassified 
in Year N-1 (2018) 

Average number of 
years in grade of 

reclassified / promoted 
staff members 

officials TA Officials TA  

AST 1  1    

Total AST  5  2 4 

AST/SC 6      

AST/SC 5      

AST/SC 4      

AST/SC 3      

AST/SC 2      

AST/SC 1      

Total AST/SC      

TOTAL  33  6 4.6 

Table 48: Reclassification of temporary staff/promotion of officials 

Reclassification of contract staff 

Function 
Group 

Grade 
Staff in activity at 

1.01.2017 

How many staff 
members were 

reclassified in Year N-1 
(2018) 

Average number of years 
in grade of reclassified 

staff members 

CA IV 

    

    

    

    

    

    

CA III 
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CA II 

    

    

    

    

CA I 

    

    

    

TOTAL     

Table 49: Reclassification of contract staff 

No contract staff members were reclassified during 2018. 

 

C. Mobility policy (internal mobility, between EU Bodies and between EU Bodies 
and the institutions) 

1. Mobility within the SESAR JU 

Vacancy notices are accessible internally as well as externally and staff members are always given the 
opportunity to apply. 

2. Mobility among EU Bodies 

Until 2016, the SESAR JU’s statutory staff was excluded from the possibility to benefit from mobility 
between the European Union agencies, limiting substantially one of the key elements of the career 
development of its staff. This situation has changed with the adoption of new implementing rules on 
the selection of temporary agents 2(f) in April 2016 under the new Staff Regulations. 

3. Mobility between the SESAR JU and the Institutions 

The SESAR JU has currently no post occupied by an official from an Institution78; nevertheless, where 
appropriate the SESAR JU can consider favouring mobility with the Institutions. 

 

D. Gender and geographical balance 

Since its establishment, the SESAR JU has ensured equal opportunities for staff and has done its best 
to attract specialised technical staff of the highest calibre. The equal opportunities policy is applied to 
recruitments in order to secure gender and geographical balance in a domain of operations that 
appears to be highly unbalanced.  

 

                                                           

78 There is one temporary agent (Liaison Officer) who is in secondment from the European Commission in its own interest 
respectively for 4 years. 
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Nationality Total number of staff Of which women 

Belgium 5 3 

Bulgaria 2 1 

Croatia 1 - 

France 5 3 

Greece 2 1 

Germany 1 - 

Italy 4 3 

Ireland 3 3 

Lithuania 1 1 

Netherlands 2 1 

Portugal 1 1 

Spain 5 3 

Sweden 1 - 

United Kingdom 4 - 

TOTAL 37 20 

Table 50: Gender and geographical balance (excluding 3 Seconded National Experts) 

 

Gender/Categories  Male Female Total 

AD 15 17 32 

AST 2 3 5 

TOTAL 17 20 37 

AD 40,5% 46% 86,5% 

AST 5,5% 8% 13,5% 

TOTAL 46% 54% 100% 

Table 51: Gender and staff category balance (excluding 3 Seconded National Experts) 

E. Schooling 

European Schools in Brussels should cover the SESAR JU staff needs in this respect, for the staff 
currently eligible.  
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Annex V: Buildings (table) 
The SESAR JU has already established its location in Brussels through the rental of suitable office 
accommodation and ancillary space secured for the duration of the extended SESAR JU. There is no 
plan to acquire any property or buildings in the future. 

Current building(s): 

 
Name, location and type of 
building 

Comment 

Information to be 
provided per building: 

Avenue de Cortenbergh 100 – 
1000 Brussels 

Joint occupancy building with 
non-EU bodies. 

Surface Area (m2) 1828  

Surface Area (m2): 
Office space 

1765 
 

Surface Area (m2): 
Non-Office space 63 

There are an additional 28 Car 
Parking Spaces (not measured in 
surface area) 

Annual rent (in EUR) 427 925 Excluding gratuities and other 
reductions 

Type and duration of 
rental contract 

9 year lease from 2016 With Diplomatic Clause for 
rupture of rental contract with 6 
months’ notice. 

Host country grant or 
support  

N/A  

Present value of the 
building 

N/A  

Table 52: Buildings 

 Building projects in planning phase: n/a. 

 Building projects submitted to the European Parliament and the Council: n/a. 
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Annex VI: Privileges and Immunities (table) 
 

  

Agency privileges 

Privileges granted to staff 

Protocol of privileges and immunities / 
diplomatic status 

Education / day care 

VAT exemption as of 16.10.2008, 
Administrative Agreement with the 
Belgian Authorities since 30.03.2009 

Protocol of Privileges and Immunities 
applicable to staff with regard to VAT. 

 N/A 
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Annex VII: Evaluations 
 

In 2017, the SESAR JU was subject to two evaluations79. The first concerned the closure of the SESAR 1 
Programme (Final Evaluation of SESAR 1, 2007-2016), while the second focused on the ongoing 
research activities under the SESAR 2020 Programme (Interim Evaluation of SESAR 2020, 2014-2020).  

The reports led to five recommendations in total. SESAR JU management considers that the action plan 
is fully implemented except for recommendation 5. The implementation of this recommendation is 
currently subject to validation at policy level on the future of the SESAR JU. Therefore, in agreement 
with the European Commission, the action is currently on hold. No further actions are planned for 
2020.  

No new evaluations of the SESAR programme have been announced to the SESAR JU for 2020.  

 

 

                                                           

79 Both reports can be found here: https://ec.europa.eu/transport/transport-modes/news/2017-10-10-transport-join-
undertakings-are-delivering-expected-results_en. The full H2020 evaluation can be found here: 
http://ec.europa.eu/research/evaluations/index_en.cfm?pg=h2020evaluation. 

https://www.sesarju.eu/
https://ec.europa.eu/transport/transport-modes/news/2017-10-10-transport-join-undertakings-are-delivering-expected-results_en
https://ec.europa.eu/transport/transport-modes/news/2017-10-10-transport-join-undertakings-are-delivering-expected-results_en
http://ec.europa.eu/research/evaluations/index_en.cfm?pg=h2020evaluation
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Annex VIII: Risk Management in 2020 
During 2017, following an audit from the IAS, the previous Risk Management Policy has been entirely revisited to be better aligned with the specificities 
of the SESAR 2020 Programme. In February 2017, the SESAR JU Executive Director adopted the new ‘SESAR JU Risk Management Policy’ (Executive 
Director’s decision SESAR JU/ED/613). This decision repeals the ‘Internal Control Framework and Risk Management Policy’ (Executive Director’s 
decision SESAR JU/ED/64) and the ‘Risk, Issue and Opportunity Management Process’ (Executive Director’s decision SESAR JU/ED/305) both applicable 
at the time of the audit. The policy addresses 4 threads of risks: Corporate risks, Master Plan risks, SESAR JU internal risks and SESAR 2020 Programme 
Risks. In addition to this new Risk Management Policy, in May 2017, the SESAR JU formalised in the context of its Quality Management Process, ‘the 
Corporate Risk Management Process’ (SESAR JU Business Process no 14.2). 

The revised SESAR JU Corporate Risk Management better integrates the bottom-up approach with the top-down approach. Indeed, the bottom-up 
approach comprises the risk management performed by SESAR 2020 participants who identify and manage risks at project level while Programme 
Managers are in charge of identifying and monitoring the critical risks at the programme level. The top-down approach consists in an analysis of risks 
linked to strategic objectives.  

Care has been taken to streamline the current approach to reduce disproportionate requirements and to increase the focus on the management of 
critical risks defined as a risk that: 

 endanger the realisation of objectives outlined in the European ATM Master Plan, 

 cause serious damage to the SESAR partners (SESAR JU Members, broader stakeholder community involved in the execution of the European 
ATM Master Plan), 

 result in critical intervention at political level (European Parliament / European Council / European Commission) regarding SESAR JU’s 
performance, 

 result in infringement of laws and regulations, 

 result in misuse of public money, 

 put the safety levels of aviation at stake, 

 or in any way seriously impact the SESAR JU’s image and reputation. 
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In November 2018, the IAS conducted a Strategic Risk Assessment of the SESAR JU. This entails that the IAS analysed all operational, administrative, 
financial and IT processes of the SESAR JU with the aim of identifying areas of risk and future audit topics. This Strategic Risk Assessment led to the 
Strategic Internal Audit Plan (SIAP) 2019-2021 (see Section III, point 2.6.8.2).  

The IAS concluded that the most significant risks relate to the following three topics:  

 Grant implementation and programme management: The SESAR JU’s activities follow the standard H2020 grant management cycle from the 
preparation and launch of calls for proposals, via project implementation to closure. In its previous Strategic Internal Audit Plan, the IAS 
covered the risks of the initial phase of the grant management process. In the current risk assessment exercise, the IAS singled out the risks 
related to the grant implementation phase and programme management and will conduct an audit in this field.  

 The in-kind contribution validation process: The majority of contributions from SESAR JU’s private members and Eurocontrol are in-kind 
contributions. Taking into account the high amounts involved and the complexity and importance of the validation process, the IAS will 
conduct an audit on the in-kind contribution validation process. 

 Human resources management: The staffing plan of the SESAR JU consists of 39 temporary and contract agent posts. In addition, there are 
staff members seconded from Eurocontrol, from industry members and seconded national experts from Member State authorities. The 
combination of ‘traditional’ HR related risks (HR planning and allocation, recruitment and career development) with the unique challenge of 
workforce that is subject to two different regulations (EU and Eurocontrol), led the IAS to plan an audit on HR management. 

The IAS also identified two additional areas of risks which might be audited in the coming years.  

 The new internal control framework: The SESAR JU completed the transition to the new internal control framework at the end of 2018. This 
entails a shift of focus from compliance towards an assessment of the effectiveness and efficiency of the control system which might result 
in risks to the organisation. 

 The Internal Data Protection Regulation (IDPR): The IDPR lays down rules relating to the protection of natural persons with regard to the 
processing of personal data by the Union institutions, bodies, offices and agencies. If roles, responsibilities and processes of staff working 
with personal data are unclear or not defined or do not match the new data protection regulation, this may lead to personal data not being 
properly managed and to litigation and financial claims. This is a cross-cutting risk which applies to all EU Institutions and Bodies. In the case 
of the JUs most of the grant related personal data is managed by the Common Support Centre (CSC). There is therefore a joint ownership of 
the data and consequently of the risk. 
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Finally, the IAS identified a number of risks, which were brought to the attention of management even though these will not be covered by internal 
audit work of the IAS. The SESAR JU has already initiated actions to address these risks in 2019 and will continue to work on mitigating controls in 
2020.  

 An inherent risk for SESAR JU is the uncertainty derived from the fact that the next framework programme for research and innovation for 
the period 2021-2027, Horizon Europe, has not yet been adopted by the Council and the European Parliament. It is therefore unknown 
whether Horizon Europe will include a third generation of JUs. This entails a major factor of uncertainty for the JU and bears important risks 
to its continued existence. As the proposal and adoption of Horizon Europe falls outside of the JU’s remit, this was considered as a non-
auditable topic. 

 The absence of an updated business continuity plan and lack of a tested disaster recovery plan increases SESAR JU’s business continuity risk 
and should be addressed by SESAR JU’s management. However, taking into account the higher priority of the core business of the JU and the 
limited IAS resources, this risk will not be audited. 

 In the area of ICT the IAS identified two risks which are worth highlighting. First the risk that the lack of an IT strategy may lead to non-
alignment between business and IT, and a sub-optimal value from projects and services portfolio. Second, the risk that SESAR’s supplier 
management could lead to a lack of control of IT suppliers which could result in paying prices for IT services above the market prices. However, 
taking into account the higher priority of the other audit topics and the IAS’ limited IT auditing resources, these risks will not be audited. 

 
The next in-depth risk assessment performed by the IAS is planned for 2022. 
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Ref. Risk description Criticality Risk 
owner 

Impact on SESAR JU Objectives 2020 Mitigation actions  

CORP01 R&D activities do not deliver 
solutions allowing to reach expected 
ATM performance 

Moderate SESAR 
JU 

- Alignment of Level 2 and level 1 of 
the Master Plan 

- Master Plan Level 3 
implementation 

- IR Wave 1 projects delivery of 
results  

- IR Wave 2 projects delivery of 
results 

- ATM Master Plan update to identify clear 
priorities for future investments with a focus on 
solutions that hold the potential to provide a 
step-chance in ATM performance 

- Launch Wave 2 projects in 2019 (SPD 2019)  

 

CORP03 IOP solution supporting the PCP and 
developed in SESAR 2020 may not be 
delivered on time for deployment 

Moderate SESAR 
JU 

- Delivery of Wave 1 project results 
(sol candidate SESAR Solution 
PJ.18-02b) 

- Continuous close monitoring of the progress by 
a PC dedicated Decision Team (supported by an 
Analysis Team at technical level); this set-up 
established at end of SESAR 1 to secure 
recovery towards PCP objective will continue 
its operations until final solution delivery 
defining specific actions to put in place when 
necessary 

CORP05 The SESAR JU may not be able to take 
up new challenges due to limited 
human resources 

Moderate SESAR 
JU 

- Preparation of new cooperative 
arrangement with actors in 
Aviation 

- Preparation for the future ATM 
partnership 

- Re-assess need for support contracts to get 
additional expertise during peaks of workload 
not to endanger the realisation of core business 
activities 

- Assess gaps in required skills linked to new or 
known coming tasks and plan actions 
sufficiently in advance to let time to acquire 
new skills  

- Secure resources for SESAR JU core business 

CORP06 The BREXIT may have an impact on 
SESAR JU objectives 

High  
Europe
an 

- ER4 award of projects and 
supervision of projects  

- IR Wave 2 projects delivery of 
results  

- An impact assessment of the potential effects 
of Brexit on the membership, grants, 
procurements and experts contracts with the 
available information at that moment, both 
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Commi
ssion 

- Launch, evaluation and award of 
the VLD open activities  

- Implement the calls for proposals 
and grants management 
framework  

- Balance payments to Members and 
beneficiaries 

from the legal and from the financial p.o.w, and 
made it available to DG MOVE 

- The assessment of the staff from the United 
Kingdom regarding their potential continuation 
at the SESAR JU after Brexit, following 
European Commission’s instructions and using 
templates and procedures harmonized with 
other agencies 

CORP XX Risk on the Members’ contribution to 
running costs:  

Contrary to other JTIs, the amount of 
the contribution of non-EU members 
to the running costs of the SESAR JU 
is not fixed in the constituent act. 
This amount is defined as a 
percentage of the in-kind 
contribution in the Membership 
Agreement. As a consequence, if the 
non-EU Members’ in-kind 
contribution is lower than planned, 
their contribution to SESAR JU’s 
running costs will be lower too.  

In 2019, the exposure is estimated to 
be up to 6 M€.  

On the contrary, Title 1 and 2 
expenditure is in most cases related 
to commitments with low 
adaptability (e.g. wages, rental fees, 
ICT system…) 

The impact of a lower contribution to 
running costs would be that the 
SESAR JU may lack financial resources 

High  - Monitor efficiency and 
effectiveness of SESAR JU’s 
financial activities 

- Carry out payments to Members 
and beneficiaries 

- Implement the calls and grants 
management framework 

- Maintain a reserve in the SESAR JU budget 
(estimate of the reserve amount in 2019: 9,5 
M€, of which 0,5 M€ within Title 1, 2,2 M€ 
within Title 2 and 6,8 M€ within Title 3) 

- Monitor the effective contribution of non-EU 
members to the running costs of the SESAR JU 
regularly and mobilise funds from the reserve 
as required 
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to cover its planned expenditure and 
not be in a position to fulfil all its legal 
commitments until the end of 2024. 

In addition, the SESAR JU may have to 
face unexpected expenditure in Title 
3 (for a maximum value of 3,5 M€). 

The total maximum risk exposure is 
9,5 M€. 

Table 53: Main SESAR JU risks and related mitigation actions 
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Annex IX: Procurement plan for 2020 
As per Article 110 of the EU Financial Regulation, ‘a budgetary commitment shall be preceded by a financing decision adopted by the Union institution 
or by the authority to which powers have been delegated by the Union institution’. This financing decision, which at the same time constitutes the 
annual or multi-annual work programme, shall in particular set out certain essential elements for an action involving expenditures from the budget 
for procurement and prizes.  

Note: In accordance with Article 110 (5) of the EU Financial Regulation and the principle of sound financial management, the SESAR JU Authorising 
Officer may decide to make non-substantial changes and amend the indicative budget and/or timing identified above for a given procurement 
procedure if this allows for an improved adherence to SESAR JU objectives. A change of more than 20 % in the volume of appropriations, introduction 
of a new action or other changes affecting the political choices in the SPD are to be considered as substantial. 

Operational expenditure 

The maximum global budgetary envelope reserved for procurements covered by operational appropriations is estimated to be at a minimum of 
EUR 7.325.000 in 2020. 

Strategic Area of Operation #1 – Provide Strategic Steering to the SESAR programme 
Reference Budget 

line 
Procurement title 

(incl. indicative 
Specific Contracts) 

Procurement description Indicative 
timeframe 
for launch 

Target 
signature 

date 

Total 
est. 

budget 
(EUR) 

Type of 
contract / 
procedure 

Comments 

Op.1.1. B034 Management support 
to the SESAR 2020 

Programme 
operational and 

transversal strategic 
development  

New Framework Contract  Q1 2020 Q2-Q3 
2020 

n.a. Framework 
Contract / Open 
call for Tender 

New call for tender– EUR 
1.400.000 as maximum budget 
Specific Contracts. 

 

Op.1.2. B034 Management support 
to the SESAR 2020 

Programme 
operational and 

transversal strategic 
development  

Implementation of FWC for 2020 – SC1  Q2-Q3 
2020 

Q3 2020 250.000 Specific 
contract under 

SESAR JU 
Framework 

Contract 

 

Op.1.3. B034 Management support 
to the SESAR 2020 

Programme 
operational and 

Implementation of FWC for 2020 – SC2  Q2-Q3 
2020 

Q3 2020 250.000 Specific 
contract under 

SESAR JU 
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Reference Budget 
line 

Procurement title 
(incl. indicative 

Specific Contracts) 

Procurement description Indicative 
timeframe 
for launch 

Target 
signature 

date 

Total 
est. 

budget 
(EUR) 

Type of 
contract / 
procedure 

Comments 

transversal strategic 
development  

Framework 
Contract 

Op.1.4. B034 Management support 
to the SESAR 2020 

Programme 
operational and 

transversal strategic 
development  

Implementation of FWC for 2020 – SC3  Q2-Q3 
2020 

Q3 2020 250.000 Specific 
contract under 

SESAR JU 
Framework 

Contract 

 

Op. 1.5. B034 Inter-institutional 
agreement between 

the SESAR JU and EASA 
(to be confirmed) 

 Q1 2020 
(to be 

confirmed) 

Q3 2020 200.000 Inter-
institutional 
agreement 

 

 TOTAL for Strategic Area of Operation #1 – Provide Strategic Steering to the SESAR programme 950.000   

 

Strategic Area of Operation #2 – Deliver Exploratory Research 
Reference Budget 

line 
Procurement title (incl. 

indicative Specific 
Contracts) 

Procurement description Indicative 
timeframe 
for launch 

Target 
signature 

date 

Total 
est. 

budget 
(EUR) 

Type of contract 
/ procedure 

Comments 

Op.2.1. B038 Young Scientist Award Award to young scientist(s) for 
exceptional achievements in the field 
of the ATM research 

Q1 2020 Q4 2020 5.000 Prize  

 TOTAL for Strategic Area of Operation #2 – Deliver Exploratory Research 5.000   
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Strategic Area of Operation #3 - Deliver Industrial Research and Validation 
Reference Budget 

line 
Procurement title (incl. 

indicative Specific 
Contracts) 

Procurement description Indicative 
timeframe 
for launch 

Target 
signature 

date 

Total est. 
budget 
(EUR) 

Type of 
contract / 
procedure 

Comments 

Op.3.1. B03600 Programme Support SESAR Development Support Services 
(SDSS) 

Q1 2020 Q4 2020 5.000.000 Direct Service 
Contract – 

Open call for 
tender 

 

 TOTAL for Strategic Area of Operation #3 - Deliver Industrial Research and Validation 5.000.000   

 

Strategic Area of Operation #5 - Deliver SESAR Outreach 
Reference Budget 

line 
Procurement title 

(incl. indicative 
Specific Contracts) 

Procurement description Indicative 
timeframe 
for launch 

Target 
signature 

date 

Total est. 
budget 
(EUR) 

Type of contract 
/ procedure 

Comments 

Op.5.1. B038 Airspace Users Lot 1 Implementation of FWC for 2020 – SC 4 Q1 2020 Q2 2020 410.000 Specific contract 
under SESAR JU 

Framework 
Contract 

FWC ref. SJU/LC/0321-CTR 

Op.5.2. B038 Airspace Users Lot 2 Implementation of FWC for 2020 – SC 4 Q1 2020 Q2 2020 140.000 Specific contract 
under SESAR JU 

Framework 
Contract 

FWC ref. SJU/LC/0322-CTR 

Op.5.3. B038 Airspace Users Lot 3 Implementation of FWC for 2020 – SC 4 Q1 2020 Q2 2020 85.000 Specific contract 
under SESAR JU 

Framework 
Contract 

FWC ref. SJU/LC/0323-CTR 

Op.5.4. B038 Airspace Users Lot 4 Implementation of FWC for 2020 – SC 4 Q1 2020 Q2 2020 85.000 Specific contract 
under SESAR JU 

Framework 
Contract 

FWC ref. SJU/LC/0324-CTR 

Op.5.5. B038 Airports expertise 
support 

Implementation of FWC for 2020 – SC 5 Early Q1 
2020 

Q1 2020 350.000 Specific contract 
under SESAR JU 

Framework 
Contract 

FWC ref. SJU/LC/0308-CTR 
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Reference Budget 
line 

Procurement title 
(incl. indicative 

Specific Contracts) 

Procurement description Indicative 
timeframe 
for launch 

Target 
signature 

date 

Total est. 
budget 
(EUR) 

Type of contract 
/ procedure 

Comments 

Op.5.6. B03800 Professional Staff 
Organisations 
support Lot 1 

Implementation of FWC for 2020  Q1 2020 60.000 Specific contract 
under SESAR JU 

Framework 
Contract 

 

Op.5.7. B03800 Professional Staff 
Organisations 
support Lot 2 

Implementation of FWC for 2020  Q1 2020 60.000 Specific contract 
under SESAR JU 

Framework 
Contract 

 

Op.5.8. B03800 Professional Staff 
Organisations 
support Lot 3 

Implementation of FWC for 2020  Q1 2020 60.000 Specific contract 
under SESAR JU 

Framework 
Contract 

 

Op.5.9. B03800 Professional Staff 
Organisations 
support Lot 4 

Implementation of FWC for 2020  Q1 2020 60.000 Specific contract 
under SESAR JU 

Framework 
Contract 

 

Op.5.10. B03800 Professional Staff 
Organisations 
support Lot 5 

Implementation of FWC for 2020  Q1 2020 60.000 Specific contract 
under SESAR JU 

Framework 
Contract 

 

 TOTAL for Strategic Area of Operation #5 - Deliver SESAR Outreach 1.370.000   

Table 54: Main procurement activities to be conducted in 2020 covered by operational appropriations 

  



EDITION 01.00 
 

180 
 

© –2019– SESAR JU 
 
Approved  

 

Administrative expenditure 

Although not necessary in the case of administrative appropriations, SESAR JU decided to identify below its main Administrative Support 

Expenditures for transparency purposes. This list is for information purposes only and non-exhaustive. 

Strategic Area of Operation #5 - Deliver SESAR Outreach 
Reference Procurement title (incl. 

indicative Specific 
Contracts) 

Procurement description Indicative 
timeframe 
for launch 

Target 
signature 

date 

Total est. 
budget 
(EUR) 

Type of contract / procedure Comments 

Ad.5.1. Realisation and PR 
activities/material 

(Lot 2 - Digital 
communications) 

Implementation of FWC SC 2 

 

 Q1/Q2 
2020 

43.000 Specific contract under SESAR 
JU Framework Contract 

 

Ad.5.2. Realisation and PR 
activities/material 

(Lot 3 - Event 
communications) 

Implementation of FWC SC 2  Q1 2020 105.000 Specific contract under SESAR 
JU Framework Contract 

 

Ad.5.3. Realisation and PR 
activities/material 

(Lot 3 - Event 
communications) 

Implementation of FWC SC 3  Q2 2020 150.000 Specific contract under SESAR 
JU Framework Contract 

 

Ad.5.4. Realisation and PR 
activities/material 
(Lot 1 - Strategic 
communications, 

editorial and graphic 
design)  

Implementation of FWC SC 2  Q3 2020 80.000 Specific contract under SESAR 
JU Framework Contract 

 

Ad.5.5. Realisation and PR 

activities/material 

  Ad-hoc 12.000 Service Contract – Middle 
value negotiated procedure 

 

Ad.5.6. Realisation and PR 

activities/material 

  Ad-hoc 15.000 Specific Contract under 
European Commission’s 

Framework Contract 

Implementation of European Commission’s 
Framework Contract (Office of Publications) 

 TOTAL for Strategic Area of Operation #5 - Deliver SESAR Outreach 405.000  
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Strategic Area of Operation #6 – Deliver effective financial, administrative and corporate management 
Reference Procurement title 

(incl. indicative 
Specific Contracts) 

Procurement description Indicative 
timeframe for 

launch 

Target 
signature 

date 

Total est. 
budget (EUR) 

Type of contract / 
procedure 

Comments 

Ad.6.1. Works and repairs Facility Services for maintenance 
and renovation  

Q4 2019 Q1 2020 100.000 Framework Service 
Contract - Negotiated call 

for tender 

New call for tender 

Ad.6.2. Facility 
Coordination 

Supply of furniture Q2 2020 Q4 2020 5.000 Specific Contract under 
European Commission’s 

Framework Contract 

Implementation of 
European Commission’s 
Framework Contract  

Ad.6.3. Facility 
Coordination 

Removal and recycling od 
decommissioned goods 

Q2 2020 Q4 2020 1.000 Specific Contract under 
European Commission’s 

Framework Contract 

Implementation of 

European Commission’s 

Framework Contract  

Ad.6.4. Facility 
Coordination 

Office Chairs Q2 2020 Q4 2020 5.000 Specific Contract under 
European Commission’s 

Framework Contract 

Implementation of 

European Commission’s 

Framework Contract 

Ad.6.5. ICT - Software ICT software – Adobe and VMware 
Maintenance renewal 

Q4 2020 Q4 2020 10.500 Specific Contract under 

European Commission’s 

Framework Contract 

Implementation of 
European Commission’s 
Framework Contract  

Ad. 6.6. IT System 

maintenance and 

unified 

communication 

ICT software – Microsoft 
Maintenance renewal 

Q2 2020 Q2 2020 16.000 Specific Contract under 

European Commission’s 

Framework Contract 

Implementation of 
European Commission’s 
Framework Contract  

Ad. 6.7. IT System 
maintenance and 

unified 
communication 

Testa-ng extension Q2 2020 Q2 2020 10.000 Specific Contract under 
European Commission’s 

Framework Contract 

Implementation of 
European Commission’s 
Framework Contract  

Ad.6.8. ICT - Software ICT software – New Adobe Acrobat 
Pro subscription 

Q1 2020 TBD 8.500 Specific Contract under 
European Commission’s 

Framework Contract 

SIDE II - DI/07720 
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Reference Procurement title 
(incl. indicative 

Specific Contracts) 

Procurement description Indicative 
timeframe for 

launch 

Target 
signature 

date 

Total est. 
budget (EUR) 

Type of contract / 
procedure 

Comments 

Ad.6.9. Audit fiscal and 

accounting support 

Audit of annual accounts 
2020/2021 

Q3 2020 Q3 2020 75.000 Specific Contract under 

European Commission’s 

Framework Contract 

 

Ad.6.10. Legal Support Legal support to be required on a 
case-by-case basis 

Q2 2020 Q2 2020 20.000 Service Contract / Open 
call for tender 

New call for tender  

Ad.6.11. Data protection Data protection support and 
development of an online register 

Q2 2020 Q2-Q3 
2020 

8.000 Service Contract – Middle 
value negotiated 

procedure 

Renewable every year, 
maximum until the end of 
2024. Joint procurement 
procedure, led by S2R JU 

 TOTAL for Strategic Area of Operation #6 – Deliver effective financial, administrative and 
corporate management 

259.000  

Table 55: Main procurement activities to be conducted in 2020 covered by administrative appropriations 
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Annex X: 2020 SESAR JU Organisation Chart 

 
Figure 22: SESAR JU Organisation chart as of 6 June 2019 
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Annex XI: List of Members of the SESAR Joint Undertaking 
The SESAR JU Members and their respective constituent entities are listed below: 

 Name of Member Constituent Entities Country 

 The European Union, represented by the 
European Commission (Founding 
Member) 

  

 EUROCONTROL, the European 
Organisation for the Safety of Air 
Navigation, represented by its Agency 
(Founding Member) 

Single Entity  

 Airbus SAS Single Entity FR 

 AT‐One Consortium Deutsches Zentrum für Luft-und Raumfahrt e. V. (German 
Aerospace Center, DLR) 

DE 

Stichting Nationaal Lucht- en Ruimtevaartlaboratorium 
(National Aerospace Centre, NLR) 

NL 

 B4 Consortium POLSKA AGENCJA ŻEGLUGI POWIETRZNEJ, the Polish Air 
Navigation Services Agency: (PANSA) 

PL 

RIZENI LETOVEHO PROVOZU CESKE REPUBLIKY STATNI 
PODNIK, the Air Navigation Services of the Czech Republic: 
(ANS CR) 

CZ 

Letové prevádzkové služby Slovenskej republiky, štátny podnik: 
(LPS SR s.p.) – State owned ANSP of Slovakia 

SK 

Valstybes imone ‘Oro navigacija’, the State Enterprise ‘Oro 
Navigacija’ (ON) – State owned ANSP of Lithuania 

LT 

 COOPANS Consortium Naviair DK 

Irish Aviation Authority: (IAA) IE 

Croatia Control, Croatian Air Navigation Services ltd: (CCL) HR 

Austro Control Österreichische Gesellschaft für Zivilluftfahrt 
mbH: (ACG) 

AT 

Luftfartsverket: (LFV) SE 

 Dassault Aviation SA Single Entity FR 

 DFS Deutsche Flugsicherung GmbH: (DFS) Single Entity DE 

 République Française, Ministère de 
L’écologie, du Développement Durable, 
et de L’Energie,  
acting via Direction Générale de 
L’Aviation civile, represented by 
Direction des Services de la Navigation 
Aérienne: (DSNA) 

Single Entity FR 

 ENAV S.p.A Single Entity IT 
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 Entidad Pública Empresarial ENAIRE Single Entity ES 

 Leonardo Single Entity IT 

 Frequentis SESAR Partners (Consortium) Frequentis AG AT 

Hungarocontrol Zrt (HC) HU 

Atos Belgium SA/NV BE 

 Honeywell Aerospace SAS Single Entity FR 

 INDRA Sistemas, S.A. Single Entity ES 

 NATS (En Route) Plc Single Entity UK 

 North European ATM Industry Group 
NATMIG Consortium 

Stiftelsen SINTEF NO 

Saab AB SE 

Airtel ATN Ltd. IE 

 SESAR European Airports Consortium 
(SEAC 2020) 

Heathrow Airport Limited UK 

Aéroports de Paris S.A. FR 

Flughafen München GmbH DE 

Flughafen Zürich AG CH 

Schiphol Nederland B.V. NL 

Swedavia AB SE 

Avinor AS NO 

 Skyguide, Swiss civil and military Air 
Navigation Services Ltd 

Single Entity CH 

 Thales Air Systems SAS Single Entity FR 

 Thales Avionics SAS Single Entity FR 

Table 56: List of SESAR JU Members 

 


